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0.00 

CUN 0017AA BY 3,880,000.00 
CUN 0017AA BX 1,146,000.00 

CUN 0017AA BW 84,896,852.00 
CUN 0017AA BZ 0.00 
CLIN 0017AA KM 192,793,000.00 

CUN 0017AA KN 0.00 
CLIN 0017AA KQ 66,151.00 

CLIN 0017AA KS 0.00 

CUN 0017AA KT 386,204,200.00 
CLIN 0017AA KU 2,203,183.00 
CLIN 0017AA KY 0.00 

CUN 0017AA LC 200,000.00 
CUN 0017AA LD 7,943,648.00 
CUN 0017AA LE 0.00 
CUN 0017AA LH 400,000.00 
CUN 0017AA LJ 7,476.00 

CLiN 0017AA LK 279,270,601.00 

CLlNOO17AA LQ 235,566.00 

CUN 0017AA LS 6,069,616.00 

CUN 0017AA LT 530,377.00 

CUN 0017AA LU $9,100,000.00 
CLIN 0017AA LV $1,957,265.00 

CUN 0017AA LW $255,567.00 

CLiN 0017AA LX $68,000.00 

977 ,227 :502.00 

CLiN a017AB KL 118,250.00 
118,250.00 

CLIN 0017AC BZ 190,000.00 
190,000.00 

CUN 0017AD KN 0.00 

CUN 0017AD KS 0.00 
0.00 

CLIN 0017AE LL 173,798.00 
173,798.00 

CLIN 0017AH KT 173,798.00 
173,798.00 
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CLiN 0020AA KN 0.00 
CLiN 0020AA KQ 26,660.00 

26,660.00 

CLIN 0021AA KW 0.00 

0.00 

CLiN 0021AB KV 0.00 
CLIN 0021AB LB 0.00 
CLIN 0021AB KX 0.00 
CLiN 0021AB KY 0.00 

0.00 

CLiN 0021AC KZ 0.00 
CLiN 0021AC LA 0.00 

0.00 

CLiN 0022 KW 0.00 
0.00 

CLiN 0023 KX 60,000.00 
CLiN 0023 KY 25,000.00 
CLiN 0023 KV 65,000.00 
CLIN 0023 LB 12,500.00 
CLiN 0023 LF 10,000.00 
CLIN 0023 LR $125,000.00 

297,500.00 

CLiN 0024 LA 13,508.00 
CLiN 0024 LG 62,000.00 
CLIN 0024 KZ 25,000.00 
CLiN 0024 KW 20,000.00 
CLiN 0024 LP 83,200.00 

203,708.00 

CUN0025 LE 1,173,850.00 
CLiN 0025 LM 1,227,200.00 

2,401,050.00 

CLiN 0026 LN 1,095,845.00 
1,095,845.00 

(End of Summary of Changes) 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 
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1. SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

As a result of this modification, the total funded amount for this document was decreased by $465,784.00 from 
$1,192,131,876.52 to $1,191,666,092.52. 

SUBCLIN 00260 1: 

LN: 21 82040 5L 5L68 PI72419E555L 255Y 4M8J719800 S010214M8J719800/84MJLE'4M5 (CIN 
0000000000000000000000000(0000) was decreased by 5465,784.00 from SI,095,845.00 to $630,061.00 

Target Cost, 
in target cost 
incentive fee 

Fee, and Total for the above~ decrease is distributed as follows and includes a decrease 
cost ~facilities capital cost of money) and a decrease in target 

Target Cost 
Target Fee 
Total 

IMPLEMENTATION OF AND EXPLANATION OF THE RELATIONSHIP OF THE LIMITATION OF FUNDS 
(LOF) CLAUSE TO FEE OBLIGATIONS, is revised to add the following: 

CLINOO26 : 

(1) Amount Required for Full Funding, 
Including Fee: 

(2) Amount Allotted Under the LOF Clause 
for Payment of Costs: 

(3) Amount Separately Obligated for 
Payment of Fee: 

(4) Total Amount Allotted and Obligated: 
(5) Net Amount Required for Full Funding 

- THIS CUMULATIVE 
PRIOR MODMCATION TOTAL 

5 o 51,095,845 

--
I!!P 

- lbXtf-) -$ 630,061 
$ 0 $ 465,784 5 465,784 

2. The following is an update to Modification POO 189 showing a summary of funding by ACRN through 
Modification POO 190: 

AA 
AS 
AC 
AD 
AE 
AF 

FUNDING 

440,100.00 
2.298.235.00 

17.832,987.00 
0.00 

7,500,000.00 
3,300,000.00 

00/755 



AG 
AH 
AJ 
AK 
AL 
AM 
AN 
AP 
AQ 
AR 
AS 
AT 
AU 
AV 
AW 
AX 
AY 
AZ 
BA 
BB 
Be 
BO 
BE 
BF 
BG 
BH 
BJ 
BK 
BL 
BM 
BN 
BP 
BU 
BV 
BW 
BX 
BY 
6Z 
KL 
KM 
KN 
KQ 
KR 
KS 
KT 
KU 
KV 
KW 
KX 
KY 

17,192,400.00 
700,000.00 
200,000.00 

85,000.00 
45,000.00 

17,045,000.00 
5,800.00 

20,779,000.00 
105,000.00 

35,000.00 
0.00 

6,984,678.52 
7,970,000.00 

0.00 
100,000.00 

3,396,000.00 
550,000.00 

19,412,000.00 
24,527,878.00 

146,000.00 
72,000.00 
85,000.00 

100,000.00 
100,000.00 

1,975,321.00 
38,018,908.00 

8,023,110.00 
260,000.00 

0.00 
125,000.00 
103,000.00 

10,352,348.00 
350,000.00 

9,000.00 
84,896,852.00 

1,146,000.00 
3,880,000.00 

190,000.00 
118,250.00 

192,793,000.00 
0.00 

92,811.00 
0.00 
0.00 

386,377,998.00 
2,203,183.00 

65,000.00 
20,000.00 
60,000.00 
25,000.00 

00/7510 
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KZ 
LA 
LB 
LC 
LD 
LE 
LF 
LG 
LH 
lJ 
LK 
lL 
lM 
LN 
LP 
LQ 
lR 
lS 
LT 
lU 
LV 
lW 
LX 

25,000.00 
13,508.00 
12,500.00 

200,000.00 
7,943,648.00 
1,173,850.00 

10,000.00 
62,000.00 

400,000.00 
7,476.00 

$279,270,601.00 
$173,798.00 

$1,227,200.00 
$630.061.00 
$83,200.00 

$235,566.00 
$125,000.00 

$6,069,616.00 
$530,377.00 

$9,100,000.00 
$1,957,265.00 

$255,567.00 
$68,000.00 

DASG60-98-C~1 
POO190 

Page 4 of7 

3. The following is an update to Modification POO189 showing a summary of funding by eLIN by ACRN through 
Modification PO0190: 

CLiN 

CLiN 0001 
CLiN 0001 

CLiN 0003 
CLiN 0003 
CLiN 0003 
CLiN 0003 
CLiN 0003 
CLiN 0003 
CLIN 0003 
CLiN 0003 
CLiN 0003 
CLiN 0003 
CLiN 0003 
CLiN 0003 
CLiN 0003 
CLiN 0003 

AA 
AD 

AB 
AC 
AD 
AE 
AF 
AG 
AH 
AM 
AN 
AP 
AS 
AT 
AW 
AY 

FUNDING AMT CLiN TOTAL 

440,100.00 
0.00 

2,298,235.00 
17 ,832,987.00 

0.00 
7,500,000.00 
3,300,000.00 

17,192,400.00 
700,000.00 

17 ,045,000.00 
5,800.00 

20,779,000.00 
0.00 

6,984,678.52 
100,000.00 

-----
440,100.00 

550,000.00 ______ -::--

94,288,100.52 
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CLiN 0005 BA 24,527,878.00 
CLiN 0005 BB 146,000.00 

CLiN 0005 BC 72,000.00 
CLiN 0005 BO 85,000.00 

CLiN 0005 BE 100,000.00 

CLiN 0005 BF 100,000.00 

CLIN 0005 BG 1,975,321.00 
CLIN 0005 BH 38,018,908.00 

CLiN 0005 BL 0.00 
CliN 0005 BZ 0.00 

65,025,107.00 

CLiN 0007AA BP 10,352,348.00 

10,352,348.00 

CLiN 0009AA AQ 45,106.00 
CLIN 0009AA AV 0.00 
CLIN 0009AA BK 256,545.00 
CLIN 0009AA BM 125,000.00 
CLiN 0009AA BN 21,315.00 

447,966.00 

CLIN 0009AB AJ 200,000.00 
CLIN 0009AS AK 85,000.00 
CLIN 0009AB AL 45,000.00 
CLIN OOOeAB AQ 59,894.00 
CLIN 0009AB AR 35,000.00 
CLIN 0009AS SK 3,455.00 

CLIN 0009AB BN 81,685.00 
CLIN 0009AS BU 350,000.00 
CLIN 0009AS BV 9,000.00 

869,034.00 

CLIN 0013 AU 7,970,000.00 
CLIN 0013 AX 3,396,000.00 
CLIN 0013 AY 0.00 
CLIN 0013 AZ 19,412,000.00 

CLIN0013 BJ 8,023,110.00 
38,801,110.00 

CLIN 0017 BW 0.00 

CLIN 0017 KM 0.00 
0.00 

CLINOO17AA BY 3,880,000.00 

CLIN 0017AA BX 1,146,000.00 

00/15'( 



CUN 0017AA 
CUN 0017AA 
CUN 0017AA 
CUN 0017AA 
CUN 0017AA 
CUN 0017AA 
CUN 0017AA 
CUN 0017AA 
CUN 0017AA 
CUN 0017AA 
CUN 0017AA 
CLIN 0017AA 
CUN 0017AA 
CUN 0017AA 
CUN 0017AA 
CUN 0017AA 
CUN 0017AA 
CUN 0017AA 
CUN 0017AA 
CUN 0017AA 

CUN 0017AA 

CLIN0017AA 

CUN 0017AB 

CUN 0017AC 

CLIN 0017AD 
CLIN 0017AD 

CUN 0017AE 

CUN 0017AH 

CLIN 0020AA 
CUN 0020AA 

BW 
BZ 
KM 
KN 
KQ 
KS 
KT 
KU 
KY 
LC 
LD 
LE 
LH 
LJ 
LK 
LQ 
LS 
LT 
LU 
LV 

LW 

LX 

KL 

BZ 

KN 
KS 

LL 

KT 

KN 
KQ 

84,896,852.00 
0.00 

192,793,000.00 
0.00 

66,151.00 
0.00 

386,204,200.00 
2,203,183.00 

0.00 
200,000.00 

7,943,648.00 
0.00 

400,000.00 
7,476.00 

279,270,601.00 
235,566.00 

6,069.616.00 
530,377.00 

$9,100,000.00 
$1,957,265.00 ____ _ 

$255,567.00 ____ _ 

$68,000.00 ____ _ 

977,227,502.00 

118,250.00 
118,250.00 

190,000.00 
190,000.00 

0.00 
0.00 

0.00 

173,798.00 
173,798.00 

173,798.00 
173,798.00 

0.00 
26,660.00 

26,660.00 

00/159 
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CUN 0021AA KW 0.00 

0.00 

CUN 0021AB KV 0.00 
CUNOO21AB LB 0.00 
CUN 0021AB KX 0.00 
CUN 0021AB KY 0.00 

0.00 

CUN 0021AC KZ 0.00 
CUN 0021AC LA 0.00 

0.00 

CUN 0022 KW 0.00 
0.00 

CUN 0023 KX 60,000.00 
CUN 0023 KY 25,000.00 
CUN 0023 KV 65,000.00 
CLIN 0023 LB 12,500.00 
CLiN 0023 LF 10,000.00 
CLIN 0023 LR $125,000.00 

291,500.00 

CUN 0024 LA 13,508.00 
CUN 0024 LG 62,000.00 
CLiN 0024 KZ 25,000.00 
CLiN 0024 KW 20,000.00 
CUN 0024 LP 83,200.00 

203,708.00 

CUN 0025 LE 1,173,850.00 
CLiN 0025 LM 1,227,200.00 

2,401,050.00 

CLIN 0026 LN 630,061.00 
630,061.00 

(End of Summary of Changes) 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

1. SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

SWll.IllaIy for the Payment Office 

P00191 
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As a result of this modification, the total funded amount for this document was increased by $1,667,500.00 
from $1,191,666,092.52 to $1,193,333,592.52. 

SUBCLIN 0017 AA: 

LK: 21 92040 5L 5L68 PI72419E555L 255Y 4M91130000 S010214M9J130000/94MJLEl4M5 was increased 
by $1,500,000.00 from $279,210,601.00 to $280,170,601.00 

Target Cost, Target Fee, 
increase in target cost 
increase in target incc:nmli 

IMPLEMENTATION OF AND EXPLANATION OF TIlE RELATIONSHIP OF THE LIMITATION OF FUNDS 
(LOF) CLAUSE TO FEE OBLIGATIONS, subparagraph c., is revised to read as follows: 

SUBCLIN 0017 AA : 

(1) Amount Required for Full FtIDding, 
Including Fee: 

(2) Amount Allotted Under the LOF Clause 
for Payment of Costs: 

(3) Amount Separately Obligated for 
Payment of Fee: 

(4) Total Amount Allotted and Obligated: 
(5) Net Amount Required for Full Funding 

THIS 
MODIFICATION 

S 1,588,455,486 $ 0 

-
~fI!III 
$ 611,227,984 (Sl,500,OOO) 

CUMULATIVE 
TOTAL* 

$ 1,588,455,486 

• These figures take into consideration the negotiated. total value of SubCLIN 0017 AA (11ris does not include 
SubCLINI7AH) 

SUBCLIN 002502: 

LM: 21 92040 5L 5L68 PI72419E555L 255Y 4M91730200 SOI0214M91730200/94MJLE/4M5 (CIN 
0000000000000000000(0000000000) was increased by $167,500.00 from $1,227,200.00 to $1,394,700.00 

$167,500 increase is distributed as follows and includes a target 
facilities capital cost of money) and a target incentive fee of 

filcjiJilic:s capital cost of money. 

00/7 {,~ 



Target Cost 
Target Fee 
Total 
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IMPLEMENf ATION OF AND EXPLANATION OF THE RELATIONSHIP OF THE LIMITATION OF FUNDS 
(LOF) CLAUSE TO FEE OBLIGATIONS, is revised as follows: 

SUBCLIN 0025 : TIllS CUMULATIVE 
PRIOR MQDIFICATION TOTAL 

(1) Amount Required for Full Funding, 
Including Fee: $6,718,379 $ 0 $6,718,379 

(2) Amount Allotted Under the LOF Clause 
for Payment of Costs: -(3) Amount Separately Obligated for -Payment of Fee: .,. 

(4) Total Amount Allotted and Obligated: 52,401,050 
(5) Net Amount Required for Full Funding $4,317,329 ($167,500) $4,149,829 

2. SECTION H - SPECIAL CONTRACT REQUIREMENfS 

INCREMENTAL FUNDING OF THE CONTRACT, is revised as follows: 

Pursuant to the LIMITATION OF FUNDS clause, the sum of 52,568,550 is presently allotted to eLIN 0025 and 
available for payment to cover the work to be performed hereunder. 

2. The following is an update to Modification POO 190 showing a summary of funding by ACRN through 
Modification POO 191: 

AA 
AB 
AC 
AD 
AE 
AF 
AG 
AH 
AJ 
AK 
AL 
AM 
AN 
AP 
AQ 
AR 
AS 
AT 
AU 

FUNDING 

440,100.00 
2,298,235.00 

17.832,987.00 
0.00 

7,500,000.00 
3,300,000.00 

17,192,400.00 
700,000.00 
200,000.00 

85,000.00 
45,000.00 

17,045,000.00 
5,800.00 

20,779,000.00 
105,000.00 

35,000.00 
0.00 

6,984,678.52 
7,970,000.00 

OOl7to3 
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AV 
AW 
AX 
AY 
AZ 
BA 
BB 
Be 
BD 
BE 
BF 
BG 
BH 
BJ 
BK 
BL 
BM 
BN 
BP 
au 
BV 
aw 
ax 
BY 
az 
KL 
KM 
KN 
KQ 
KR 
KS 
KT 
KU 
KV 
KW 
KX 
KY 
KZ 
LA 
LB 
LC 
LD 
LE 
LF 
LG 
LH 
LJ 
LK 
LL 
LM 

0.00 
100,000.00 

3,396,000.00 
550,000.00 

19,412,000.00 
24,527,878.00 

146,000.00 
72,000.00 
85,000.00 

100,000.00 
100,000.00 

1 ,975,321.00 
38,018,908.00 

8,023,110.00 
260,000.00 

0.00 
125,000.00 
103,000.00 

10,352,348.00 
350,000.00 

9,000.00 
84,896,852.00 

1,146,000.00 
3,880,000.00 

190,000.00 
118,250.00 

192,793,000.00 
0.00 

92,811.00 
0.00 
0.00 

386,377 ,998.00 
2,203,183.00 

65,000.00 
20,000.00 
60,000.00 
25,000.00 
25,000.00 
13,508.00 
12,500.00 

200,000.00 
7,943,648.00 
1,173,850.00 

10,000.00 
62,000.00 

400,000.00 
7,476.00 

$280,770,601.00 
$173,798.00 

$1,394,700.00 

POOl91 
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LN 
LP 
LQ 
LR 
LS 
LT 
LU 
LV 
LW 
LX 

$630,061.00 
$83,200.00 

$235,566.00 
$125,000.00 

$6,069,616.00 
$530,377.00 

$9,100,000.00 
$1,957,265.00 

$255,567.00 
$68,000.00 

U .n...:lUUV-70-\"""-VVV.1 

PO0191 
Page 5 of8 

3. The follQwing is an update to Modification POO 190 showing a summary of funding by CLIN by ACRN through 
Modification P00191: 

CLiN ACRN FUNDINGAMT CUN TOTAL 

CUN 0001 AA 440,100.00 
CUN 0001 AD 0.00 

440,100.00 

CLIN 0003 AS 2,298,235.00 

CUN 0003 AC 17,832,987.00 

CUN 0003 AD 0.00 
CUN 0003 AE 7,500,000.00 
CLiN 0003 AF 3,300,000.00 

CLIN 0003 AG 17,192,400.00 
CUN 0003 AH 700,000.00 
CUN 0003 AM 17,045,000.00 
CUN 0003 AN 5,800.00 
CUN 0003 AP 20,779,000.00 
CLIN 0003 AS 0.00 

CUN 0003 AT 6,984,678.52 
CUN 0003 AW 100,000.00 

CUN 0003 AY 550,000.00 
94,288,100.52 

CLiN 0005 SA 24,527,878.00 

CUN 0005 SS 146,000.00 
CLIN 0005 BC 72,000.00 
CLIN 0005 BD 85,000.00 
CUN 0005 BE 100,000.00 
CUN 0005 BF 100,000.00 

CUN 0005 BG 1,975,321.00 
CLIN 0005 BH 38,018,908.00 

CLiN 0005 BL 0.00 

CUN 0005 BZ 0.00 
65,025,107.00 

OO/7~S 
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CUN 0OO7AA BP 10,352,348.00 

10,352,348.00 

CUN 0009AA AQ 45,106.00 

CUN 0009AA AV 0.00 

CLiN 0009AA BK 256,545.00 

CUN 0009AA BM 125,000.00 

CUN 0009AA BN 21,315.00 
447,966.00 

CUN 0009AB AJ 200,000.00 

CLIN 0009AB AK 85,000.00 

CUN 0009AB AL 45,000.00 

CLlN 0OO9AB AQ 59,894.00 

CUN 0009AB AR 35,000.00 

CUN 0009AB BK 3,455.00 
CUN 0009AB BN 81,685.00 

CLlN 0009AB BU 350,000.00 

CUN 0009AB BV 9,000.00 
869,034.00 

CUN 0013 AU 7,970,000.00 
CUN 0013 AX 3,396,000.00 

CUN 0013 AY 0.00 

CLIN 0013 AZ 19,412,000.00 

CUN 0013 BJ 8,023,110.00 
38,801 ,110.00 

CUN 0017 BW 0.00 

CUN 0017 KM 0.00 
0.00 

CUN 0017AA BY 3,880,000.00 
CLIN 0017AA 

, 
BX 1,146,000.00 

CLIN 0017AA BW 84,896,852.00 

CUN 0017AA BZ 0.00 
CUN 0017AA KM 192,793,000.00 

CUN 0017AA KN 0.00 

CUN 0017AA KQ 66,151.00 

CUN 0017AA KS 0.00 

CUN 0017AA KT 386,204,200.00 

CUN 0017AA KU 2,203,183.00 

CUN 0017AA KY 0.00 

CUN 0017AA LC 200,000.00· 

CUN 0017AA LD 7,943,648.00 
CUN 0017AA LE 0.00 

CLIN 0017AA LH 400,000.00 

001110& 



CLIN 0017AA LJ 
CLiN 0017AA LK 
CUN 0017AA LQ 
CUN 0017AA LS 
CUN 0017AA LT 
CUN 0017AA LU 
CUN 0017AA LV 

CLiN 0017AA LW 

CUN 0017AA LX 

CUN 0017AB KL 

CLiN 0017AC BZ 

CLIN 0017AD KN 
CUN 0017AD KS 

CLiN 0017AE LL 

CUN 0017AH KT 

CUN 0020AA KN 
CUN 0020AA KQ 

CUN 0021AA KW 

CUN 0021AB KV 
CUN 0021AB LB 
CUN 0021AB KX 
CUN 0021AB KY 

CLIN 0021AC KZ 
CLIN 0021AC LA 

7,476.00 
280,770,601.00 

235,566.00 
6,069,616.00 

530,377.00 
$9,100,000.00 
$1,957,265.00 ____ _ 

$255,567.00 ____ _ 

$68,000.00 ____ _ 

978,727,502.00 

118,250.00 
118,250.00 

190,000.00 
190,000.00 

0.00 
0.00 

0.00 

173,798.00 
173,798.00 

173,798.00 
173,798.00 

0.00 
26,660.00 

26,660.00 

0.00 

0.00 

0.00 
0.00 
0.00 
0.00 

0.00 

0.00 
0.00 

0.00 

0011&7 
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CLiN 0022 KW 0.00 

0.00 

CLiN 0023 KX 60,000.00 
CLiN 0023 KY 25,000.00 
CLiN 0023 KV 65,000.00 
CLiN 0023 LB 12,500.00 
CLiN 0023 LF 10,000.00 
CLiN 0023 LR $125,000.00 

297,500.00 

CLIN 0024 LA 13,508.00 
CLiN 0024 LG 62,000.00 
CLIN 0024 KZ 25,000.00 
CLiN 0024 KW 20,000.00 
CLiN 0024 LP 83,200.00 

203.708.00 

CLiN 0025 LE 1,173.650.00 
CLIN 0025 LM 1,394,700.00 

2,568,550.00 

CLIN 0026 LN 630.061.00 
630,061.00 

(End of Summary of Changes) 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION H - SPECIAL CONTRACT REQUIREMENTS 

The fol1owing have been modified: 

EXERCISE OF OPTION (Applicable to CLINs 0023 and 0024): 

PQ0192 
Page 2 of2 

CLINs 0023 and 0024 of this contract may be incrementally exercised, at the unilateral option of the Government, 
at any time during the period of performance through 31 Marcb 2010, up to the DPPH amount set forth in Section 
B of the contract. 

(End of Summary of Changes) 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

1. SECTION A - SOLICITATION/CONTRACT FORM 

The total cost of this contract was decreased by $465,784.00 from $1,811,943,450.00 to 
$1,811,477,666.00. (NOTE: This decrease is due to an underrunexperienced onCLIN 0026.) 

2. SECTION B - SUPPLIES OR SERVICES AND PRICES 

CLIN0026 
The target cost has decreased by 
The target profit/fee has inacasc:d 
The total C()st of this line item has deClreued 

3. SECTION G - CONTRACT ADMINISTRATION DATA 

P00193 
Page 20f2 

IMPLEMENTATION OF AND EXPLANATION OF THE RELATIONSHIP OF TIlE LIMITATION OF FUNDS 
(LOp) CLAUSE TO FEE OBLIGATIONS, is revised as follows: 

CLINOO26 : 

(1) Amount Required for Full Funding, 
Including Fee: 

(2) Amount Allotted Under the LOF Clause 
for Payment of Costs: 

(3) Amount Separately Obligated for 
Payment of Fee: 

(4) Total Amount Allotted and Obligated: 
(S) Net Amount Required for Full Funding 

PRIOR 

$1,095,845 

-
~ 
$ 46~.78" 

THIS 
MODD'ICATION 

(5465,784) 

--S 0 
(S46~,784) 

CUMULATIVE 
TOTAL 

5630,061 

--S630,061 
S 0 

• Allotted funds in the amount of $30,034 have been transferred from cost to fee to account for the underrun 
experienced on~ 0026. Tn accordance with the incentive fee clause for eLIN 0026 , the share ratio for 
an undenun is _ therefore, the contractor the amount by which the total allowable cost was less 
than the target cost until the estabUshed maximum fee reached. 

(End of Summary of Changes) 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

1. SECTION G - CONTRACT AD:MINISTRATIONDATA 

Accounting and Appropriation 

Summary for the Payment Office 

P00194 
Page 2 of8 

As a result of this modification, the total funded amount for this document was increased by $23,000,000.00 
from $1,193,333,592.52 to $1,216,333,592.52. 

SUBCLIN 0017 AA: 

L Y: 21 0 2040 5L 5L68 PI72419E555L 255Y 4M0J730000 SOlO214M0J730000/04MJLE/4M5 was increased 
by $23,000,000.00 from $0.00 to $23,000,000.00 

The contract ACRN L Y has been added. 

Target Cost, Target Fee, and Total for the above in~r*,,~' ... distributed as follows and includes a 
facilities capital cost of money) and a 

cost less facilities capital cost of money. 
increase in target cost 
increase in target inr.l'!nmllP. 

Target Cost 
Target Fee 
Total 

IMPLEMENTATION OF AND EXPLANATION OF THE RELATIONSHIP OF THE LIMITATION OF FUNDS 
(LOF) CLAUSE TO FEE OBLIGATIONS, subparngrnph C., is revised to read as follows: 

SUBCLIN 0017 AA : 

( 1) Amount Required for Full Funding, 
Including Fee: 

(2) Amount Allotted Under the LOF Clause 
for Payment of Costs: 

(3) Amount Separntely Obligated for 
Payment of Fee: 

(4) Total Amount Allotted and Obligated: 
(5) Net Amount Required for Full Funding 

$ 1,588,455,486 

$ 

THIS 
MODlFlCATION 

$ 0 

($23,000,000) 

CUMULATIVE 
TOTAL* 

$ 1,588,455,486 

• These figures take into consideration the negotiated total value of SubCLIN 00 17 AA (This does not include 
SubCLIN17AH) 

2. The following is an update to Modification PO0191 showing a swnmary of funding by ACRN through 
Modification POO 194: 

FUNDING 

AA 440,100.00 

00/77'-/ 



AB 
AC 
AD 
AE 
AF 
AG 
AH 
AJ 
AK 
AL 
AM 
AN 
AP 
AQ 
AR 
AS 
AT 
AU 
AV 
AW 
AX 
AY 
AZ 
BA 
BB 
BC 
BD 
BE 
BF 
BG 
BH 
BJ 
BK 
BL 
BM 
BN 
BP 
au 
BV 
BW 
ax 
BY 
az 
KL 
KM 
KN 
KQ 
KR 
KS 
KT 

2,298,235.00 
17,832,987.00 

0.00 
7,500,000.00 
3,300,000.00 

17,192,400.00 
700,000.00 
200,000.00 

85,000.00 
45,000.00 

17,045,000.00 
5,800.00 

20,779,000.00 
105,000.00 
35,000.00 

0.00 
6,984,678.52 
7,970,000.00 

0.00 
100,000.00 

3,396,000.00 
550,000.00 

19,412,000.00 
24,527,878.00 

146,000.00 
72,000.00 
85,000.00 

100,000.00 
~oo,ooo.oo 

1,975,321.00 
38,018,908.00 

8,023,110.00 
260,000.00 

0.00 
125,000.00 
103,000.00 

10,352,348.00 
350,000.00 

9,000.00 
84,896,852.00 

1,146,000.00 
3,880,000.00 

190,000.00 
118,250.00 

192,793,000.00 
0.00 

92,811.00 
0.00 
0.00 

386,377,998.00 

00/'775 
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KU 
KV 
KW 
KX 
KY 
KZ 
LA 
LB 
LC 
LO 
LE 
LF 
LG 
LH 
LJ 
LK 
LL 
LM 
LN 
LP 
LQ 
LR 
LS 
LT 
LU 
LV 
LW 
LX 
LY 

2,203,183.00 
65,000.00 
20,000.00 
60,000.00 
25,000.00 
25,000.00 
13,508.00 
12,500.00 

200,000.00 
7,943,648.00 
1,173,850.00 

10,000.00 
62,000.00 

400,000.00 
7,476.00 

$280,770,601.00 
$173,798.00 

$1,394,700.00 
$630,061.00 

$83,200.00 
$235,566.00 
$125,000.00 

$6,069,616.00 
$530,377.00 

$9,100,000.00 
$1,957,265.00 

$255,567.00 
$68,000.00 

$23,000,000.00 

P00194 
Page 4 of8 

3. The following is an update to Modification POOl91 showing a summary of fiutding by CLIN by ACRN through 
Modification POO 194: 

CUN 0001 
CLIN 0001 

CUN 0003 
CUN 0003 
CUN 0003 
CUN 0003 
CUN 0003 
CUN 0003 
CUN 0003 
CUN 0003 
CLIN 0003 
CLIN 0003 

M 
AD 

AB 
AC 
AD 
AE 
AF 
AG 
AH 
AM 
AN 
AP 

FUNDING AMT CUN TOTAL 

440,100.00 
0.00 _____ _ 

2,298,235.00 
17,832,987.00 

0.00 
7,500,000.00 
3,300,000.00 

17,192,400.00 
700,000.00 

17,045,000.00 
5,800.00 

20,779,000.00 

00/7? it? 
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ClIN 0003 AS 0.00 
CLiN 0003 AT 6,984,678.52 
CLiN 0003 AW 100,000.00 
CLiN 0003 AY 550,000.00 

94,288,100.52 

CLiN 0005 BA 24,527,878.00 
CLiN 0005 BB 146,000.00 
CLiN 0005 BC 72,000.00 
CLiN 0005 BD 85,000.00 
CLiN 0005 BE 100,000.00 
CLiN 0005 BF 100,000.00 
CLiN 0005 BG 1 ,975,321 .00 
CLiN 0005 BH 38,018,908.00 
CLiN 0005 BL 0.00 
CLIN 0005 BZ 0.00 

65,025,107.00 

CLiN 0007AA BP 10,352,348.00 

10,352,348.00 

CLIN 0009AA AQ 45,106.00 
CLiN 0009AA AV 0.00 
OLIN 0009AA BK 256,545.00 
CLiN 0009AA BM 125,000.00 
CLiN 0009AA BN 21,315.00 

447,966.00 

CLiN 0009AB AJ 200,000.00 
CLiN 0009AB AK 85,000.00 
CLiN 0009AB AL 45,000.00 
CLiN 0009AB AQ 59,894.00 
CLiN 0009AB AR 35,000.00 
CLiN 0009AB BK 3,455.00 
CLIN 0009AB BN 81,685.00 
CLIN 0009AB BU 350,000.00 
CLIN 0009AB BV 9,000.00 

869,034.00 

CLiN 0013 AU 7,970,000.00 
CLIN 0013 AX 3,396,000.00 
CLiN 0013 AY 0.00 
CLiN 0013 AZ 19,412,000.00 
CLiN 0013 BJ 8,023,110.00 

38,801,110.00 

CLiN 0017 BW 0.00 

00/177 
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CUN 0017 KM 0.00 
0.00 

CUN 0017AA BY 3,880,000.00 
CUN 0017AA BX 1,146,000.00 
CUN 0017AA BW 84,896,852.00 
CUN 0017AA BZ 0.00 
CUN 0017AA KM 192,793,000.00 
CUN 0017AA KN 0.00 
CLIN 0017AA KQ 66,151.00 

CUN 0017AA KS 0.00 
CUN 0017AA KT 386,204,200.00 
CUN 0017AA KU 2,203,183.00 
CUN 0017AA KY 0.00 
CUN 0017AA LC 200,000.00 
CLiN 0017AA LD 7,943,648.00 
CLiN 0017AA LE 0.00 
CUN 0017AA LH 400,000.00 
CLIN 0017AA LJ 7,476.00 

CUN 0017AA LK 280,770,601.00 

CUN 0017AA LQ 235,566.00 

CUN 0017AA LS 6,069,616.00 
CUN 0017AA LT 530,377.00 

CUN 0017AA LU $9,100,000.00 

CUN 0017AA LV $1,957,265.00 

CLIN 0017AA LW $255,567.00 

CUN 0017AA LX $68,000.00 

CLIN 0017AA LV $23,000,000.00 

1,001,727,502.00 

CUN 0017AB KL 118,250.00 
118,250.00 

CLIN 0017AC BZ 190,000.00 
190,000.00 

CLIN 0017AD KN 0.00 
CLIN 0017AD KS 0.00 

0.00 

CUN D017AE LL 173,798.00 
173,798.00 

CUN D017AH KT 173,798.00 

OO/77~ 
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173,798.00 

CUN 0020AA KN 0.00 
CLIN 0020AA KQ 26,660.00 

26,660.00 

CLIN 0021AA KW 0.00 

0.00 

CLiN 0021AB KV 0.00 
ClIN 0021AB LB 0.00 
CUN 0021AB KX 0.00 
CUN 0021AB KY 0.00 

0.00 

CUN 0021AC KZ 0.00 
CUN 0021AC LA 0.00 

0.00 

CLIN 0022 KW 0.00 
0.00 

CLIN 0023 KX 60,000.00 
CUN 0023 KY 25,000.00 
CUN 0023 KV 65,000.00 
ClIN 0023 LB 12,500.00 
CLIN 0023 LF 10,000.00 
CUN 0023 LR $125,000.00 

297,500.00 

CLIN 0024 LA 13,508.00 
CLIN 0024 LG 62,000.00 
CLiN 0024 KZ 25,000.00 
CUN 0024 KW 20,000.00 
CUN 0024 LP 83,200.00 

203,708.00 

CLiN 0025 LE 1,173,850.00 
CUN 0025 LM 1,394,700.00 

2,568,550.00 

CUN 0026 LN 630,061.00 

630,061.00 

(End of SUIIUDaIy of Changes) 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

1. SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

P00195 
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As a result of this modification, the total funded amount for this document was increased by 523,000,000.00 
from $1,216,333,592.52 to $1,239,333,592.52. 

SUBCLIN 0017 AA: 

L Y: 21 02040 5L 5L68 PI 724 19E555L 255Y 4M0J730000 S010214M0J730000/04MJLE/4MS was increased 
by $23,000,000.00 from $23,000,000.00 to $46,000,000.00 

Target Cost, Target Fee, 
increase in target cost 
increase in target incentive fee 

Target Cost 
Target Fee 
Total 

IMPLEMENTATION OF AND EXPLANATION OF THE RELATIONSHIP OF THE LIMITATION OF FUNDS 
(LOF) CLAUSE TO FEE OBLIGATIONS, subparagraph c., is revised to read as follows: 

SUBCLIN 0017 AA : TInS CUMULATIVE 
PRIOR MODIFICATION TOTAL· 

(1) Amount Required for Full Funding, 
Including Fee: $ 1,588;455,486 $ 0 $ 1,588,455,486 

(2) Amount Allotted Under the LOF Clause 
for Payment of Costs: -(3) Amount Sepamtely Obligated for 
Payment of Fee: .. (4) Total Amount Allotted and Obligated: $ 1,001, 727 ~2 

(5) Net Amount Required for Full Funding $ 586,727,984 ($23,000,000) $ 563,727,984 

• These figures take into consideration the negotiated total value of SubCLIN 00 17 AA (This does not include 
SubCLIN 17 AH) 

2. The follOwing is an update to Modification POO 194 showing a SUIIl1l1aIY of funding by ACRN through 
Modification PO0195: 

AA 
AS 

FUNDING 

440,100.00 
2,298,235.00 

0017fd.. 
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AC 
AD 
AE 
AF 
AG 
AH 
AJ 
AK 
AL 
AM 
AN 
AP 
AQ 
AR 
AS 
AT 
AU 
AV 
AW 
AX 
AY 
AZ 
BA 
BB 
BC 
BD 
BE 
BF 
BG 
BH 
BJ 
BK 
BL 
BM 
BN 
BP 
BU 
BV 
BW 
BX 
BY 
BZ 
KL 
KM 
KN 
KQ 
KR 
KS 
KT 
KU 

17,832,987.00 
0.00 

7,500,000.00 
3,300,000.00 

17,192,400.00 
700,000.00 
200,000.00 
85,000.00 
45,000.00 

17,045,000.00 
5,800.00 

20,779,000.00 
105,000.00 
35,000.00 

0.00 
6,984,678.52 
7,970,000.00 

0.00 
100,000.00 

3,396,000.00 
550,000.00 

19.412,000.00 
24,527,878.00 

146,000.00 
72,000.00 
85,000.00 

100,000.00 
100,000.00 

1,975,321.00 
38,018,908.00 

8,023,110.00 
260,000.00 

0.00 
125,000.00 
103,000.00 

10,352,348.00 
350,000.00 

9,000.00 
84,896,852.00 

1,146,000.00 
3,880,000.00 

190,000.00 
118.250.00 

192,793,000.00 
0.00 

92,811.00 
0.00 
0.00 

386,377,998.00 
2,203,183.00 
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Page 3 of7 



KV 
KW 
KX 
KY 
KZ 
LA 
LB 
LC 
LD 
LE 
LF 
LG 
LH 
lJ 
lK 
LL 
LM 
LN 
LP 
LQ 
LR 
LS 
LT 
LU 
LV 
LW 
LX 
LV 

65,000.00 
20,000.00 
60,000.00 
25,000.00 
25,000.00 
13,508.00 
12,500.00 

200,000.00 
7,943,648.00 
1,173,850.00 

10,000.00 
62,000.00 

400,000.00 
7,476.00 

$280,770,601.00 
$173,798.00 

$1,394,700.00 
$630,061.00 

$83,200.00 
$235,566.00 
$125,000.00 

$6,069,616.00 
$530,377 .00 

$9,100,000.00 
$1,957,265.00 

$255,567.00 
$68,000.00 

$46,000,000.00 

P00195 
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3. The following is an update to Modification PO0194 showing a swnmary of funding by CLIN by ACRN through 
Modification PO0195: 

CUN 0001 
CUN 0001 

CUN 0003 
CUN 0003 
CUN 0003 
CUN 0003 
CUN0003 
CLIN 0003 
CUN 0003 
CUN 0003 
CUN 0003 
CUN 0003 
CUN 0003 

AA 
AD 

AB 
AC 
AD 
AE 
AF 
AG 
AH 
AM 
AN 
AP 
AS 

FUNDING AMT CUN TOTAL 

440,100.00 
0.0o _____ _ 

2,298,235.00 
17,832,987.00 

0.00 
7,500,000.00 
3,300,000.00 

17,192,400.00 
700,000.00 

17,045,000.00 
5,800.00 

20,779,000.00 
0.00 

OOI'7~tf 
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CLiN 0003 AT 6,984,678.52 
CLiN 0003 AW 100,000.00 
CLiN 0003 AY 550,000.00 

94,288,100.52 

CLiN 0005 BA 24,527,878.00 
CLiN 0005 BB 146,000.00 
CLIN 0005 BC 72,000.00 
CLIN 0005 BO 85,000.00 
CLiN 0005 BE 100,000.00 
CLiN 0005 BF 100,000.00 
CLiN 0005 BG 1,975,321.00 

CLiN 0005 BH 38,018,908.00 
CLiN 0005 Bl 0.00 
CLiN 0005 BZ 0.00 

65,025,107.00 

CLIN 0007AA BP 10,352,348.00 

10,352,348.00 

CLiN 0009AA AQ 45,106.00 
CLiN 0009AA AV 0.00 
CLiN 0009AA BK 256,545.00 

CLiN 0009AA BM 125,000.00 
CLiN 0009AA BN 21,315.00 

447,966.00 

CLiN 0009AB AJ 200,000.00 
CLiN 0009AB AK 85,000.00 

• 
CLiN 0009AB Al 45,000.00 
CllN 0009AB AQ 59,894.00 
CLiN 0009AB AR 35,000.00 
CLiN 0009AB BK 3,455.00 
CLiN 0009AB BN 81,685.00 
CLiN 0009AB BU 350,000.00 
CLiN 0009AB BV 9,000.00 

869,034.00 

CLiN 0013 AU 7,970,000.00 
CLiN 0013 AX 3,396,000.00 
CLiN 0013 AY 0.00 
CLiN 0013 AZ 19,412,000.00 
CLiN 0013 8J 8,023,110.00 

38,801,110.00 

CLIN 0017 BW 0.00 

CLiN 0017 KM 0.00 

00/795 
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0.00 

CLiN 0017AA BY 3,880,000.00 

CLiN 0017AA BX 1,146,000.00 

CLiN 0017AA BW 84,896,852.00 
ClIN 0017AA BZ 0.00 

ClIN 0017AA KM 192,793,000.00 

ClIN 0017AA KN 0.00 

CLiN 0017AA KQ 66,151.00 
CLiN 0017AA KS 0.00 

CLiN 0017AA KT 386,204,200.00 

CLIN 0017AA KU 2,203,183.00 
ClIN 0017AA KY 0.00 

ClINOO17AA LC 200,000.00 

CLiN 0017AA LD 7,943,648.00 

ClIN 0017AA LE 0.00 

CLiN 0017AA LH 400,000.00 

CLiN 0017AA LJ 7,476.00 

CLiN 0017AA LK 280,770,601.00 

CLINOO17AA LQ 235,566.00 

CLiN 0017AA LS 6,069,616.00 

CLiN 0017AA LT 530,377.00 

CLiN 0017AA LU $9,100,000.00 

CLiN 0017AA LV $1,957,265.00 

CLiN 0017AA LW $255,567.00 

CLIN 0017AA LX $68,000.00 

CLiN 0017AA LV $46,000,000.00 

1,024,727,502.00 

CLiN 0017AB KL 118,250.00 
118,250.00 

ClIN 0017Ae BZ 190,000.00 
190,000.00 

CLiN 0017AD KN 0.00 

CLIN oo17AD KS 0.00 
0.00 

CLiN 0017AE LL 173,798.00 
173,798.00 

CLiN 0017AH KT 173,798.00 
173,798.00 
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CUN 0020AA KN 0.00 
CUN 0020AA KQ 26,660.00 

26,660.00 

CUN 0021AA KW 0.00 

0.00 

CUN 0021AB KV 0.00 
CLIN 0021AB LB 0.00 
CUN 0021AB KX 0.00 
CUN 0021AB KY 0.00 

0.00 

CUN 0021AC KZ 0.00 
CUN 0021AC LA 0.00 

0.00 

CLiN 0022 KW 0.00 
0.00 

CUN 0023 KX 60,000.00 
CUN 0023 KY 25,000.00 
CUN 0023 KV 65,000.00 
CUN 0023 LB 12,500.00 
CUN 0023 LF 10,000.00 
CUN 0023 LR $125,000.00 

297,500.00 

CUN 0024 LA 13,508.00 
CUN 0024 LG 62,000.00 
CUN 0024 KZ 25,000.00 
CLIN 0024 KW 20,000.00 
CUN 0024 LP 83,200.00 

203,708.00 

CLIN 0025 LE 1,173,850.00 
CUN 0025 LM 1,394,700.00 

2,568,550.00 

CLIN 0026 LN 630,061.00 

630,061.00 

(End of Summary of Changes) 

00/717 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

1. SECTION A - SOLICITATION/CONTRACT FORM 

The total cost of this contract was increased by $1,751,384.00 from $1,811,477,666.00 to 
$1,813,229,050.00. 

2. SECTION B - SUPPLIES OR SERVICES AND PRICES 

CLIN 0027 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE 
0027 

System Integration Lab (SIL) Equipment 

CPIF 

The contractor shall provide the support equipment included as an attachment in 
Section J for the government SIL located at Redstone Arsenal. Alabama 
Delivery of the 2010 and should be shipped to 
the following address: Building 5400, 
Redstone AIse1lal, Alabama procured sbou1d be 
shipped upon receipt and acceptance by contractor and not held UDtil all other 
material is procured and received All equipment will be inspected and accepted 
by the government at destination (Redstone Arsenal, AL). Prior to shipment of 
the equipment. the contractor wiD provide the government with the name, 
telephone number, and address of the Raytheon representative who will be present 
during inspection and acceptance. 

FOB: Destination 

TARGET COST 

TARGET FEE 

TOTAL TGT COST + FEE 

POOl96 
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AMOUNT 
$1,751,384.00 

(b)( 6) 

(b )(3)(A)(i)&Title 

10 Sec 130 (a)(b 

(b)(4 ) 

~ facilities capital cost of money) and a 
target cost less facilities c8pita1 cost of money. (b )(4 ) 

SUBCLIN 002701 is added as follows: 

00 11~? 
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ITEM NO SUPPLIES/SERVICES QUANTITY 
102701 

Funding for CLIN 00027 

CPIF 

FOB: Destination 

UNIT UNIT PRICE 

TARGET COST 

TARGET FEE 

TOTAL TGT COST + FEE 

AMOUNT 

ACRNLZ $1,751,384.00* 
CIN: 000000000000000000000000000000 

*This includes....!...!!E!. cost 
target fee of~hich 

The following Section B clauses are hereby added: 

INCENTIVE FEE FOR CLIN 0027: 

cost and .... facilities capital cost of money) and a 
facilities ~ of money. 

In accordance with FAR 52.216-7, entitled "Allowable Cost and Payments", and FAR 52.216-10, entitled 
"Incentive Fee", the total amount for reimbursement of cost and fee fur pecfol1l1aDCe under CLIN 0027 is set forth 
below: 

Target Cost 
Target Fee 

Incentive Ammgement: Maximum Fee: 
Mininwm Fee: 

(Share Ratio: Government/Contractor) 

Undemm: _r the amount by which the total allowable cost is less than the target cost until 
maximum fee is attained. 

Ovemm: _the amount by which the total allowable cost exceeds the target cost until minimum 
fee is attained. 

FAR 52.216-10, INCENTIVE, paragraob(e)(I), is stated as foUows: 

(e) Fee Payable. 

(1) The fee payable under this contrad sball¥ befce increased* for eveIy dolJar that 
the total allowable cost is less than the target cost or decreased for evety that the total allowable cost 
exceeds the target cost In no event shall the fee be greater or less of the target cost. 

TARGET COST, TARGET FEE, MINIMUM INCENTIVE FEE, MAXIMUM INCENITVE FEE, AND 

INCENTIVE ARRANGEMENT FOR CLIN 0027: 

eLIN 0027 - (UNS System Integration Laboratory (Sa) Equipment 

3. Target cost: 



b. Target fee: -c. Minimum incentive fee: -d Maximum incentive fee: -e. Total target cost and target fee: $1,751,384 

3. SECTION E - INSPECTION AND ACCEPTANCE 

The following AcceptancelInspection Schedule was added for CLIN 0027: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government Destination 

4. SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

SUIDJIl3Iy for the Payment Office 

POOI96 
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ACCEPT BY 
Govenunent 

As a result of this modification, the total funded amount for this document was increased by $1,751,384.00 
from $1,239,333,592.52 to $1,241,084,976.52. 

SUBCLIN 002701: 
Funding on SUBCLIN 002701 is initiated as follows: 

ACRN:LZ 

CIN:OOOOOOOOOOOOOOOOOOOOOOOOOOOOOO 

Acctng Data: 2192040 5L 5L68 Pl72419E555L 255Y 4M9J732300 SOlO214M9]732300/94MJLE/4M5 

Increase: $1,751,384.00 

Total: $1,751,384.00 

Total for the above SI,751,384 is distributed as follows and includes a target cost of 
cost ~ties capital cost of money) and a target incentive fee 0_ l\",) I \ L) 

cost less ~ta1 cost of money. fj \ T 

IMPLEMENTATION OF AND EXPLANATION OF THE RELATIONSIllP OF THE LII\IIlT ATION OF FUNDS 
(LOF) CLAUSE TO FEE OBLIGATIONS, is revised to add the following: 

CLIN0027: 

(1) Amount Required for Full Funding, 
Including Fee: 

-
PRIOR 

$ 

00/79/ 

mIS 
MODIFICATION 

o $1,751,384 

CUMULATIVE 
TOTAL 

51,751,384 
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(2) Amount Allotted Under the LOF Clause 
for Payment of Costs: -(3) Amount Separately Ob6gated for 
Payment of Fee: -(4) Total Amount Allotted and Obligated: $1,751,384 

(5) Net Amount Required for Fun Funding 0 $ 0 $ 0 

5. SECTION H - SPECIAL CONTRACT REQUIREMENTS is revised as follows: 

INCREMENTAL FUNDING OF THE CONTRACT, is revised to add the following: 

Pursuant to the LIMITATION OF FUNDS clause, the sum ofSl,751,384 is presently allotted to CLIN 0027 and 
available for payment to cover the work to be performed hereunder . 

INCENTIVE FEE STRUCTIJRE AND PAYMENT FOR CLIN 0027, JLENS System Integration Laboratory (SIL) 
Equipment. is added as follows: 

a. General 

CLIN 0027. JLENS System Integration Laboratory (SIL) Equipment, is a cost-plus-incentive-fee (CPIF) line item 
cost incentives as described below. The C01JiE·ce amount of$I,751,384 includes a target cost of 

incl~f cost and . ·ties capital cost of money) and a target incentive 
~target cost less ties capital cost of money. 

b. Cost Incentive. 

~ fee payable under CLIN 0027 _f the target cost less facilities capital cost of money 
~anamountequal t~ 

~um fee payable ~OO27 i_fthe target cost less facilities capital cost of money 
~amountequalt~ 

~um fee payable under CLIN 0026 _f the target cost less facilities capital cost of money 
~amountequalt~ 

will be ad~ for actual cost that is less than or more than the target cost stated above using a share ratio 
~lveJnmentt I~ntractor for actual costs less than the target cost, and a ratio ~"vernment / 
pnb'3Ct4t>C for ~s greater than the target cost. 

(5) Nothing stated in this clause shall take precedence over the clause 52.216-10, Incentive Fee, contained in this 
contract. 

6. SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

The following have been modified: 

ContIact Security Classification Specification (DD Form 254), 14 May 2009 
Revision It (Added per Modification POOI87) 
(DD Form 254 mailed via US Postal Service) 

OO/79J 

# OF PAGES 

11 

l\1)l~) 



JLENS Software Source Code Specifically Negotiated License, 04 Sep 08 
License Number JLENS-SWLA-Ol 
(Added per Modification POO166) 

CLINOO17; 
JLENS System Development and Demonstration 
(SOD) Program Statement ofWolk (Revised by 
Incorporating CSDR Plans dated 20 Febr 2007 in 
Appendix C per Modification POO 136) 

JLENS System Development and Demonstration 
(SOD) Program Statement of Work 
(Added per Modification POO 187) 

Contract Data Requirements List (DD Form 1423) 
Exhibit A with Distribution List & Data Item 
Nos. BOOl through 8062 
(Replace Data Item Nos. B026 and B027, only 
Per Modification POO 136) 
(Replace Data Item Nos. B048 and B049, only 
Per Modification POO143 & to add statement in 
Section A of Modification POO143) 
(Replace Data Item No. B033 only, per 
Modification POO161) 

Contract Data Requirements List (DD Form 1423) 
Exhibit A, Data Item Nos. BOOI and BO 14 
(Added per Modification P00187) 

Contract Data Requirements List (DD Form 1423) 
Exhibit A, Data Item Nos. B002 through 8062 (less BO 14 ) 
(Added per Modification POO 187) 

* Added statement below to address weekends/Holidays: 
(In Mod PO0143) 

30 Nov 06 -
Revised 20 Feb 07 

Revised 06 Apr 09 

March 08 

01 Dec 06 

Revised 05 Apr 07 

Revised 24 Oct 07 

Revised 11 JuI 08 

Revised 07 May 09 

Revised 20 Mar 09 

- 24 October 07 

8 

37 

38 

1 

63 

1 

2 

60 
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*Per a murual agreement between Raytheon and JLENS Product Office all Contract Data Requirements List 
(CDRL's) (DD Form 1423) are due on the next business day after the required due date if the dne date falls on 
Saturday. Sunday or a Government Holiday. In addition. for any CDRL with a reqnirement to resubmit within 10 
days or less after receipt of comments, where Raytheon receives the comments on a Friday, the timeframe for 
resubmittal will begin on the next business day. Statement added in Mod POO 143 on 24 Oct. 2007. 

GFE/GFP/GFS List for SOD 
Replaced with Rev. B List 
...... Add items below 
For record-keeping purposes 
(Per Mod PO0143) 
Replaced with Revision C List 
(per Modification PO0183) 

00/793 

28 Nov 06 
15 Oct 07 
Revised 22 Oct 07 

09 Mar 09 

2 
6 

12 

(b)(3)(A) 
(i)&Title 10 
Sec 130 (a)(b 
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"Per the DCMA Raytheon is authorized rent free use on a non-interference use of 
the equipment listed below on JLENS Fire Control Radar Prime Contract DASG60-98-C- (b)( 4) 
000 I for the period from 19 April 2007 through 30 September 2011. 

(b)(3)(A) 

Hereby added in Mod POO 148 for tracking purposes: 
Originated in Basic Contract 
Government Furnished Equipment - Spiral I 
(Spiral I Transferred to Government 
Contract 149 (attached) 
Gov't Technical POC: (b)(6) 

to address: 

(b)(4) 

20 lun 03 
25 Mar 07* 

(Revised 21 Nov 07)* 

1 List 
34 pages 
34 pages 

*NOTE: Items 1-1060 transferred to Contrnct DASG60~O.c'()()91 per revised GFE list dated 21 Nov 07. Items 
1061 _ 1116 GFE items retained on Contract DASG60-98-C-0001 for Spiral 2 per GFE list dated 25 Mar 07. 

JLENS Performance Specification, MlS-PRF-55628, 
Revision A 

(Added by reference per Modification PO0168) 

Annex A to the }LENS Perfonnance Specification, 
M1S-PRF-55628, Revision A 

(Added by reference per Modification POO168) 

(Added per Mod P00160) 

CLINOO25 

(b)(3)(A) 

JLENS Integrated Fire Control DemonstJation Program 
Statement of Work, Revision 3 
(Added per Modification PO0165) 

27 Jun08 

27 JWl08 

28 January 2008 

14 Jan 08 

00179y 

136 

10 

2 pages 

3 

(b)(3)(A) 

(b)(3) 
(A) 



JLENS Integrated Fire Control Demonstmtion Program 
Program and Technical Clarification Description, 
m~~nrtroherembyrderenre 
(Added per Modification POO 165) 

Contract Data Requirements List (DO Form 1423) 
Exhibit B, Data Items Nos. BOO 1 through 8004, with 
Data Item Descriptions 
(Added per Modification PO0165) 

CLINOO27 

JLENS System Integration Laboratory (SIL) 
Equipment List 
(Added per Modification POOl96) 

25 Jul08 

16 Oct 07 

Undated 

17 

19 

6 
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7. The following is an update to Modification POO 195 showing a summary of funding by ACRN through 
Modification POO 196: 

ACRN FUNDING 

AA 440,100.00 
AS 2,298,235.00 
AC 17 ,832,987 .00 
AD 0.00 
AE 7,500,000.00 
AF 3,300,000.00 
AG 17,192,400.00 
AH 700,000.00 
AJ 200,000.00 
AK 85,000.00 
AL 45,000.00 
AM - 17,045,000.00 
AN 5,800.00 
AP 20,779,000.00 
AQ 105,000.00 
AR 35,000.00 
AS 0.00 
AT 6,984,678.52 
AU 7,970,000.00 
AV 0.00 
AW 100,000.00 
AX 3,396,000.00 
AY 550,000.00 
AZ 19,412,000.00 
SA 24,527,878.00 
SS 146,000.00 
SC 72,000.00 
SO 85,000.00 
BE 100,000.00 
BF 100,000.00 

00/'795 



BG 
BH 
BJ 
BK 
BL 
BM 
BN 
BP 
au 
BV 
BW 
BX 
BY 
BZ 
KL 
KM 
KN 
KQ 
KR 
KS 
KT 
KU 
KV 
KW 
KX 
KY 
KZ 
LA 
LB 
LC 
LD 
LE 
LF 
LG 
LH 
LJ 
LK 
LL 
LM 
LN 
LP 
LQ 
LR 
LS 
LT 
LU 
LV 
LW 
LX 
LV 

1,975,321.00 
38,018.908.00 
8,023,110.00 

260,000.00 
0.00 

125,000.00 
103.000.00 

10,352.348.00 
350,000.00 

9.000.00 
84,896,852.00 

1,146,000.00 
3,880,000.00 

190,000.00 
118,250.00 

192,793,000.00 
0.00 

92,811.00 
0.00 
0.00 

386.377 ,998.00 
2,203,183.00 

65,000.00 
20,000.00 
60,000.00 
25,000.00 
25,000.00 
13,508.00 
12,500.00 

200,000.00 
7,943,648.00 
1,173,850.00 

10,000.00 
62,000.00 

400,000.00 
7,476.00 

$280,770,601.00 
$173,798.00 

$1,394,700.00 
$630,061.00 

$83,200.00 
$235,566.00 
$125,000.00 

$6,069,616.00 
$530,377.00 

$9,100,000.00 
$1,957,265.00 

$255,567.00 
$68,000.00 

$46,000,000.00 

00119~ 
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LZ $1,751,384.00 

8. The following is an update to Modification P00195 showing a summary of funding by CLIN by ACRN through 
Modification P00196: 

CLiN ACRN FUNDINGAMT CLINTOTAL 

CLiN 0001 AA 440,100.00 
CLiN 0001 AD 0.00 

440,100.00 

CLIN 0003 AB 2,298,235.00 
CLIN 0003 AC 17 ,832,987.00 
CLIN 0003 AD 0.00 
CLIN 0003 AE 7,500,000.00 
CLiN 0003 AF 3,300,000.00 
CLlN0003 AG 17,192,400.00 
CLiN 0003 AH 700,000.00 
CLiN 0003 AM 17,045,000.00 
CLiN 0003 AN 5,800.00 
CLiN 0003 AP 20,779,000.00 
CLIN 0003 AS 0.00 
CLiN 0003 AT 6,984,678.52 
CLiN 0003 AW 100,000.00 
CLiN 0003 AY 550,000.00 

94,288,100.52 

CLiN 0005 BA 24,527,878.00 
CLIN 0005 BB 146,000.00 
CLlNOOO5 BC 72,000.00 
CLIN 0005 BD 85,000.00 
CLIN 0005 BE 100,000.00 
CLIN 0005 BF 100,000.00 
CLiN 0005 BG 1,975,321.00 
CLiN 0005 BH 38,018,908.00 
CLiN 0005 BL 0.00 
CLiN 0005 BZ 0.00 

65,025,107.00 

CLlNOO07AA BP 10,352,348.00 

10,352,348.00 

CLiN 0009AA AQ 45,106.00 

CLiN 0009M AV . 0.00 
CLIN 0009M BK 256,545.00 
CLINOO09AA BM 125,000.00 
CLIN 0009M BN 21,315.00 

00/797 
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447,966.00 

CLiN 0009AB AJ 200,000.00 
CLiN 0009AB AK 85,000.00 
CLiN 0009AB AL 45,000.00 
CLiN 0009AB AQ 59,894.00 
CLIN oo09AB AR 35,000.00 
CLiN 0009AB BK 3,455.00 
CLiN 0009AB BN 81,685.00 
CLIN 0009AB au 350,000.00 

CLiN 0009AB BV 9,000.00 
869,034.00 

CLIN 0013 AU 7,970,000.00 
CLiN 0013 AX 3,396,000.00 
CLiN 0013 AY 0.00 
CLIN 0013 AZ 19,412,000.00 
CLIN 0013 BJ 8,023,110.00 

38,801,110.00 

CllN 0017 aw 0.00 

CLiN 0017 KM 0.00 
0.00 

CLIN 0017AA BY 3,880,000.00 
CLiN 0017AA ax 1,146,000.00 
CLIN 0017AA BW 84,896,852.00 
CLiN 0017AA BZ 0.00 
CLiN 0017AA KM 192,793,000.00 
CLiN 0017AA KN 0.00 
CLIN 0017AA KQ 66,151.00 
CLIN 0017AA KS 0.00 
CLiN 0017AA KT 386,204,200.00 
CLiN 0017M KU 2,203,183.00 
CLiN 0017M KY 0.00 
CLIN 0017M LC 200,000.00 
CLiN 0017M LD 7,943,648.00 
CUNOO17M LE 0.00 
CUN0017M LH 400,000.00 
CLiN 0017M LJ 7,476.00 

CLIN 0017AA LK 280,770,601.00 " 

CLIN 0017M LQ 235,566.00 

CLiN 0017M LS 6,069,616.00 

CLiN 0017M LT 530,377.00 

CLIN 0017M lU $9,100. 000.00 

CLIN 0017AA LV $1,957,265.00 

CLiN 0017AA LW $255,567.00 

OO/7~ ~ 



CLiN 0017AA 

CLiN 0017AA 

CLiN 0017AB 

CLiN 0017AC 

CLiN 0017AD 
CLiN 0017AD 

CLiN 0017AE 

CLiN 0017AH 

CLiN 0020M 
CLiN 0020M 

CLIN 0021AA 

CLiN 0021AB 
CLiN 0021AB 
CLiN 0021AB 
CLiN 0021AB 

CLiN 0021AC 
CLiN 0021AC 

CLiN 0022 

CLiN 0023 
CLiN 0023 
CLiN 0023 

LX 

LV 

KL 

BZ 

KN 
KS 

LL 

KT 

KN 
KQ 

KW 

KV 
LB 
KX 
KY 

KZ 
LA 

KW 

KX 
KY 
KV 

POOl96 
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$68,000.00 ------$46,000,000.00 ------1,024,727,602.00 

118,250.00 
118,250.00 

190,000.00 
190,000.00 

0.00 
0.00 

0.00 

173,798.00 
173,798.00 

173,798.00 
173,798.00 

0.00 
26,660.00 

26,660.00 

0.00 

0.00 

0.00 
0.00 
0.00 
0.00 

0.00 

0.00 
0.00 

0.00 

0.00 

0.00 

60,000.00 
25,000.00 
65,000.00 

oO/1~9 
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CLIN 0023 LB 12,500.00 
CLIN 0023 LF 10,000.00 
CLIN 0023 LR $125,000.00 

297,500.00 

CLIN 0024 LA 13,508.00 
CLIN 0024 LG 62,000.00 
CLIN 0024 KZ 25,000.00 
CLIN 0024 KW 20,000.00 
OLIN 0024 LP 83,200.00 

203,708.00 

CLIN 0025 LE 1,173,850.00 
CLIN 0025 LM 1,394,700.00 

2,568,550.00 

CLlNOO26 LN 630,061.00 
630,061.00 

CLIN 0027 LZ 1,751,384.00 
1,751,384.00 

(End of Summary of Changes) 
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(b)(3)(A) 
(i)&Title 10 
Sec 130 (a)(b 

(b)(3)(A) 
(i)&Title 10 
Sec 130 (a)(b 

(b)(3)(A) 
(i)&Title 10 
Sec 130 (a)(b 
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(b)(3)(A) 
(i)&Title 10 
Sec 130 (a)(b 

(b)(3)(A) 
(i)&Title 10 
Sec 130 (a)(b 

(b)(3)(A) 
(i)&Title 10 
Sec 130 (a)(b 
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00/ f03 

(b)(3)(A) 
(i)&Title 10 
Sec 130 (a)(b 

(b)(3)(A) 
(i)&Title 10 
Sec 130 (a)(b 

(b)(3)(A) 
(i)&Title 10 
Sec 130 (a)(b 
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(b )(3 )(A) 
(i)&Title 10 Sec 
130 (a)(b 

(b)(3)(A) 
(i)&Title 10 
Sec 130 (a)(b 

(b)(3)(A) 
(i)&Title 
10 Sec 130 
(a)(b 
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(b)(3)(A) 
(i)&Title 
10 Sec 130 
(a)(b 

(b)(3)(A) 
(i)&Title 10 
Sec 130 (a)(b 

(b) (3 )(A) 

(i)&Title 10 
Sec 130 (a)(b 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

1. SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Swnmary for the Payment Office 

As a result of this modification. the total funded amount for this document was increased by $36,000,000.00 
from $1,241,084,976.52 to $1,277,084,976:52. 

SUBCLIN 0017 AA: 

LY: 21 02040 5L 5L68 Pl72419E555L 255Y 4M0J730000 S01021 4M0J730000/04MJLEl4M5 was increased 
by 536,000,000.00 from $46,000,000,00 to $82,000,000.00 

Target Cost, Target Fee, 
increase in target cost 
increase in target ina:nm~ ~

of$36 000,000 is distributed as follows and includes a 
cost and . 'ties capital cost of money) and a 

is cost less facilities capital cost of money. 

IMPLEMENTATION OF AND EXPLANATION OF TIIE RELATIONSHIP OF TIIE LIMITATION OF FUNDS 
(LOF) CLAUSE TO FEE OBLIGATIONS, subparagraph c., is revised to read as follows: 

SUBCLIN 0017 AA : - TInS CUMULATIVE 
PRIOR MQDIFICATIQN TOTAL· 

(1) Amount Required for Full Funding. 
Including Fee: $ 1,588,455,486 .$ 0 $ 1,588,455,486 

(2) Amount Allotted Under the LOF Oause 
for Payment of Costs: 

(3) Amount Separately Obligated for 
Payment of Fee: 

(4) Total Amount Allotted and Obligated: 
(5) Net Amount Required for Full Funding 5 (536,000,000) 

* These figures take into consideration the negotiated total value of SubCLIN 00 17 AA (Ibis does not include 
SubCLIN 17AH) 

2. The following is an update to Modification POO 196 showing a SUIIUDaly of funding by ACRN through 
Modification POO197: 

AA 
AB 

FUNDING 

440,100.00 
2,298,235.00 

00/ ~Of 

lVI-f) 



AC 
AD 
AE 
AF 
AG 
AH 
AJ 
AK 
AL 
AM 
AN 
AP 
AQ 
AR 
AS 
AT 
AU 
AV 
AW 
AX 
AY 
AZ 
BA 
BB 
Be 
BD 
BE 
BF 
BG 
BH 
BJ 
BK 
BL 
BM 
BN 
BP 
BU 
BV 
BW 
BX 
BY 
BZ 
KL 
KM 
KN 
KQ 
KR 
KS 
KT 
KU 

17,832,987.00 
0.00 

7,500,000.00 
3,300,000.00 

17,192,400.00 
700,000.00 
200,000.00 

85,000.00 
45,000.00 

17,045,000.00 
5,800.00 

20,779,000.00 
105,000.00 
35,000.00 

0.00 
6,984,678.52 
7,970,000.00 

0.00 
100,000.00 

3,396,000.00 
550,000.00 

19,412,000.00 
24,527,878.00 

148,000.00 
72,000.00 
85,000.00 

100,000.00 
100,000.00 

1,975,321.00 
38,018,908.00 

8,023,110.00 
260,000.00 

0.00 
125,000.00 
103,000.00 

10,352,348.00 
350,000.00 

9,000.00 
84,896,852.00 

1,146,000.00 
3,880,000.00 

190,000.00 
118,250.00 

192,793,000.00 
0.00 

92,811.00 
0.00 
0.00 

386,377,998.00 
2,203; 183.00 

001 ~o9 
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KV 
KW 
KX 
KY 
KZ 
LA 
LB 
LC 
LD 
LE 
LF 
LG 
LH 
LJ 
LK 
LL 
LM 
LN 
LP 
La 
LR 
LS 
LT 
LU 
LV 
LW 
LX 
LV 
LZ 

65,000.00 
20,000.00 
60,000.00 
25,000.00 
25,000.00 
13,508.00 
12,500.00 

200,000.00 
7,943,648.00 
1,173,850.00 

10,000.00 
62,000.00 

400,000.00 
7,476.00 

$280,770,601.00 
$173,798.00 

$1,394,700.00 
$630,061.00 

$83,200.00 
$235,566.00 
$125,000.00 

$6,069,616.00 
$530,377 .00 

$9,100,000.00 
$1,957,265.00 

$255,567.00 
$68,000.00 

$82,000,000.00 
$1,751,384.00 

DASG60-98-C-OOOl 
POO197 
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3. The following is an update to Modification POOl96 showing a summary of funding by CLIN by ACRN through 
Modification POO197: 

CLIN 0001 
CLiN 0001 

CLiN 0003 
CLiN 0003 
CLIN 0003 
ClIN 0003 
CLiN 0003 
CLiN 0003 
CLiN 0003 
CLiN 0003 
CLiN 0003 
CLiN 0003 

AA 
AD 

AS 
AC 
AD 
AE 
AF 
AG 
AH 
AM 
AN 
AP 

FUNDING AMT CLIN TOTAL 

440,100.00 
0.00 _____ _ 

2,298,235.00 
17,832,987.00 

0.00 
7,500,000.00 
3,300,000.00 

17,192,400.00 
700,000.00 

17,045,000.00 
5,800.00 

20,779,000.00 

00 {~fO 

440,100.00 
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CLiN 0003 AS 0.00 
CLiN 0003 AT 6,984,678.52 
CLIN 0003 AW 100,000.00 

CLiN 0003 AY 550,000.00 
94,288,100.52 

CLIN 0005 BA 24,527,878.00 
CLIN 0005 BB 146,000.00 
CLiN 0005 BC 72,000.00 
CLiN 0005 BO 85,000.00 
CLiN 0005 BE 100,000.00 
CLiN 0005 SF 100,000.00 
CLIN 0005 BG 1,975,321.00 
CLlN0005 BH 38,018,908.00 
CLIN 0005 BL 0.00 
CLIN 0005 BZ 0.00 

65,025,107.00 

CLIN 0007AA BP 10,352,348.00 

10,352,348.00 

CLiN 0009AA AQ 45,106.00 
CLiN 0009AA AV 0.00 
CLIN Oa09AA BK 256,545.00 

CLiN 0009AA BM 125,000.00 
CLiN 0009AA BN 21,315.00 

447,966.00 

CLIN 0009AB AJ 200,000.00 
CLIN 0009AB AK 85,000.00 
CLlNOOO9AB AL 45,000.00 
CLiN 0009AS AQ 59,894.00 

CLIN 0009AB AR 35,000.00 
CLiN 0009AB BK 3,455.00 
CLiN 0009AB BN 81,685.00 

CLiN 0009AB BU 350,000.00 
CLiN 0009AB BV 9,000.00 

869,034.00 

CLIN 0013 AU 7,970,000.00 
CLiN 0013 AX 3,396,000.00 
CLiN 0013 AY 0.00 

CLIN 0013 AZ 19,412,000.00 

CLIN 0013 BJ 8,023,110.00 
38,801,110.00 

CLIN 0017 BW 0.00 

001 ~II 
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CLiN 0017 KM 0.00 
0.00 

CLlNOO17M BY 3,880,000.00 
CLIN 0017M BX 1,146,000.00 
CLiN 0017M BW 84,896,852.00 
CLINOO17M BZ 0.00 
CLlN0017M KM 192,793,000.00 
CLlNOO17M KN 0.00 
CLiN 0017M KQ 66,151.00 
CLiN 0017M KS 0.00 
CLIN 0017M KT 386,204,200.00 
CLiN 0017M KU 2,203,183.00 
CLlNOO17AA KY 0.00 
CLlNOO17M LC 200,000.00 
CLlNOO17M LD 7,943,648.00 
CLlNOO17M LE 0.00 
CLiN 0017AA LH 400,000.00 
CLlN0017M LJ 7,476.00 
CLlN0017M LK 280,770,601.00 
CLIN 0017AA LQ 235,566.00 
CLiN 0017AA LS 6,069,616.00 
CLIN 0017AA LT 530,377.00 

CLiN 0017AA LU $9,100,000.00 
CLlNOO17M LV $1,957,265.00 

CLlNOO17AA LW $255,567.00 

CLlNOO17M LX $68,000.00 

CLlN0017AA LV $82,000,000.00 

1,060,727,S02.00 

CLIN 0017AB KL 118,250.00 
118,250.00 

CLIN 0017AC BZ 190,000.00 
190,000.00 

CLlNOO17AD KN 0.00 
CLiN 0017AD KS 0.00 

0.00 

CLIN 0017AE LL 173,798.00 
173,798.00 

CLINOO17AH KT 173,798.00 

001 ~/~ 
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173,798.00 

CLiN 0020AA KN 0.00 
CLiN 0020AA KQ 26,660.00 

26,660.00 

CLIN 0021AA KW 0.00 

0.00 

CLiN 0021AB KV 0.00 
CLiN 0021AB LB 0.00 
CLiN 0021AB KX 0.00 
CLIN 0021AB KY 0.00 

0.00 

CLIN 0021AC KZ 0.00 
CLiN 0021AC LA 0.00 

0.00 

CLlN0022 KW 0.00 

0.00 

CLiN 0023 KX 60,000.00 
CLIN 0023 KY 25,000.00 
CLiN 0023 KV 65,000.00 
CLiN 0023 LB 12,500.00 
CLIN 0023 LF 10,000.00 
CLIN 0023 LR $125.000.00 

297.500.00 

CLIN 0024 LA 13.508.00 
CLIN 0024 LG 62,000.00 
CLIN 0024 KZ 25,000.00 
CLIN 0024 KW 20,000.00 
CLiN 0024 LP 83,200.00 

203.708.00 

CLIN 0025 LE 1,173,850.00 
CLIN 0025 LM 1,394,700.00 

2,568,550.00 

CLIN 0026 LN 630,061.00 

630,061.00 

CLIN 0027 LZ 1,751,384.00 

00/913 



(End of Summary of Changes) 

00 I~/LJ 
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The total cost of this contract was increased by $1,999,966.00 from $1,813,229,050.00 to 
$1,815,229,016.00. 

2. SECTION B - SUPPLIES OR SERVICES AND PRICES 

SUBCLIN 0017 AA 
The target cost has increased by 
The target profit/fee has increased 
The total cost of this line item has inc:reasc:d 

$1,590,455,452.00. 

This includes an increase in target cost 
money) and an increase in target fee of 

The following Section B clauses are hereby revised: 

B-17. INCENTIVEFEEFORSUBCLlNOOI7ANCLINOO18{SEEH~19): 

In accordance with FAR 52.216-7, entitled «Allowable Cost and Payments", and FAR 52.216-10, entitled 
"Incentive Fee", the total amount for reimbursement of cost and fee for performance muler SubCLIN 0017 ANCLIN 
0018 are set forth below: 

Target Cost 
Target Fee 

Incentive Ammgement: Maximum Fee: 
Minimum Fee: 

(Share Ratio: Government/Contractor) 

Undernm:~r the amount by which the total allowable cost is less than the target cost until 
maximum fee is attained.'-"-

Overnm~ the amount by which the total allowable cost exceeds the target cost unlil minimum 
fee is attained. 

FAR 52.216-10, INCENTIVE, paragraoh (e)(I), is stated as follows: 

(e) Fee Payable. 

(1) Tbc tile payableundcrtbis_-:W= _~tbr"'"'YdoIIar"" 
the total allowable cost is less than the target cost or decreased for every doll8f that the total allowable cost 
exceeds the target cost In no event shall the fee be greater or less of the target cost 

B-18. TARGET COST, TARGET FEE, MINIMUM INCENTIVE FEE, MAXIMUM INCENTIVE FEE, 
AND INCENTIVE ARRANGEMENT FOR SUBCLIN 0017ANCLIN 0018: 

OOf ~ (~ 



SUBCLIN 0017 AA - (fwo SOD JLENS Systems) 

a Target cost: 

b. Target fee: 

c. Minimum incentive fee: 

d Maximum incentive fee: 

e. Total target cost and target fee: 

3. SECTION G - CONTRACT ADMINISTRATION DATA 

51,590,455,452 

DASG60-98-C-OOOl 
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Paragraph G-6, IMPLEMENTATION OF AND EXPLANATION OF THE RELATIONSHIP OF THE 
LIMITATION OF FUNDS (LOF) CLAUSE TO FEE OBLIGATIONS, subparagraph c., is revised to read as follows: 

SUBCLIN 0017 AA : nus CUMULATIVE 
PRIOR MQDIFICATIQN TQfAL* 

(1) Amount Required for Full Funding, 
Including Fee: S 1,588,455,486 S1~,966 S 1,590,455,452 

(2) Amount Allotted Under the LOF Clause 
for Payment of Costs: 

(3) Amount Separately Obligated for 
Payment of Fee: 

(4) Total Amount Allotted and Obligated: 0 
(5) Net Amount Required for Full Funding S1~,966 

* These figures take into consideration the negotiated total value of SubCLIN 00 17 AA (l'his does not include 
SubCLIN 17 AH) 

4. SECTION H - SPECIAL CONTRACT REQUIREMENTS is changed as follows: 

Pamgmph H-19.1NCENI1VE FEE STRUCTURE AND PAYMENT FOR CLlN 0017, SYSTEM 
DEVELOPMENT AND DEMONSTRATlQN (SOD), subparagraphs a. and b., are revised as follows: 

a. General. 

SubCLIN 00 17 AA. System Development and Demonstration (SOD), is a cost-plus-incentive-fee (CPIF) Line Item 
with cost and schedule incentives as described below. Paragraph H-19(b) applies only to the Cost Incentive and 
Pamgmph H-l9(c) applies QDly to the The contract pc1ce amount of 51,590,455,452 includes a 
target cost ~which __ facilities capital cost of 
money) and a~ fee ~es capital cost of money. 

b. Cost Incentive. 

payllble under SubCLIN 00 17 AA ~the target cost less facilities capital cost of money 
amountequal~ 

(2) Th~ble under SubCLUi.QQ!lAA ~tbe target cost less facilities capital cost of 
money~amountequal~ 

OO/~( 1 

lb)(~) 
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~ fee payable under SubCLIN 0017 AA _the target cost less facilities capital cost of money 
~anamountequalt~ 

o nttactor for actual costs less than the target cost, and a mtio ~ I -==4 Fee will be ~actua1 cost that is less than or more than the target cost stated ~ a share ratio 

dor costs greater than the target cost range applied according to PaIa&ftpII H-19(c)(I). 

(5) Nothing stated in this clause sball take precedence over the clause 52.216-10 - Incentive Fee contained in this 
contract. 

c. Schedule Incentive. 

(I) A maximum __ "fiat zone" will be established at the target cost value o~th the 
conduct ofmilcstoocs~The "Oat zone" over which the comractor will earn target~-costs from 
_~the program milestones set forth below are conducted. 

(a) f the maximum benefit of the "fiat zone". earned by the conduct of the SDD System 
Functional Review NLT 2nd Quarter, Fiscal Year 2007. (It is hereby acknowledged by the government that 
~eted the requirement for this tla1 ZOIIC and earned the '"Flat Zoae" .:hedule iJK:cDIivc of 
__ Final detenniDation of incentive fee payment 

Reference letter, dated S March 2007 from 

(2) An additiooal schedule incentive fee pool of _<maximum) is estabished aud will be awarded to the 
contnlctor for cooducting Test RA:adiness Review to allow for the LiDtited User Test Etfurt according to the 
schedule below: 

(b)(4) 

(b)(4) 

(b)(6) 

(b)(4) 

(b)(4) 

(b)(6) 

(b)( 4) 

(a) _ of the schedule fee pool, an amount of 
condu:1te Test Readiness Review for the 

will be awarded to the contractor if the contIactor 
NLT31 Marcb2011. 

(b)(4 ) 

(b) _ of the schedule fee pool, an amount of i I will be awarded to the contrnctor if the oontractor 
conducn.e Test Readiness Review for the Limited User Test NL T 28 February 2011. 

(c) ~ of the schedule fee pool, an amount of ~l be awarded to the contractor if the contractor 
conducts the Test Readiness Review for the Limited User Test NLT 31 January 2011. 

(b)(4) 

(b)(4) 

(d) ~ of the schedule fee pool, an amount of ~ will be awarded to the contmctor if the contractor (b )(4) 
conduae Test Readiness Review for the Limited ~T 31 December 2010. 

(e) If the contractor conducts the Test Reafiness Review for the Limited User Test on or after 01 Aprl12011, the 
contmctor is not entitled to any of the scbedule fee iru::eottve pool 

(t) If the coDtlactor acbieves an early milestone as listed in (a) through (d), the contractor shall submit a letter to 
the government Contracting Officer notifying himlher of the completion of the milestone and the claim for the 
incentive fee, 

(3) For Earned Value and cost reporting purposes, the target cost value ~ be used. 
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(4) If schedule incentive fee listed above is earned, the additipnal contract value will be added to the total value of 
this contract at the time the incentive is earned. 

d. Changes issued under FAR. 52.243-2, Changes - Cost Reimbursement 

In the event of a change issued under FAR 52.243-2, Changes - Cost R.eimbursement, it is agreed that changes to the 
performance and schedule in<:entive may be CODSidered a part of the equitable adjustment. In the event that any 
Options to CLIN 00 17 are added and exercised. the incentive fee for cost and schedule/performance applicable to 
the Option will be incorpornted in aca>rdaJwe with the inceDtive fee structure of this provision. 

5. SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

The following have been modified: 

Contmct Security Classification Specification (DO Form 254), 14 May 2009 
Revision 11 (Added per Modification P00187) 
(DO Fonn 254 mailed via US Postal Service) 

lLENS Software Source Code Specifically Negotiated License, 04 Sep 08 
Ucense Number JLENS-SWLA-Ol 
(Added per Modification POO 166) 

CLINOOI7: 
JLENS System Development and Demonstration 30 Nov 06-
(SDD) Program Statement of Work (Revised by Revised 20 Feb 07 
lncorpomting CSDR Plans dated 20 Febr 2007 in 
Appendix C per Modification POO136) 

JLENS System Development and Demonsttation Revised 06 Apr 09 
(SOD) Program Statement of Work 
(Added per Modification POO187) 

March 08 

Contract Da1a Requirements List (DO Fonn 1423) 01 Dec 06 
Exhibit A with Distribution List & Data Item 
Nos. BOOI throughB062 
(Replace Data Item Nos. 0026 and 8027, only Revised 05 Apr 07 
Per Modification POO 136) 
(Replace Data Item Nos. B04S and 8049, only Revised 24 Oct 07 
Per Modification P00143 & to add statement in 
Section A of Modification POO143) 
(Replace Data Item No. B033 only, per Revised l11ul 08 
Modification POO 161) 

11 

Contmct Data Requirements List (DO Form 1423) Revised 07 May 09 
Exhibit A, Data Item Nos. BOO 1 and 80 14 
(Added per Modification POO 187) 

Contract DaJa Requirements List (DO Form 1423) Revised 20 Mar 09 

001)1/9 

# OF PAGES 

8 

37 

38 

(b )(3)(A)(i)&Title 
10 Sec l30 (a)(b) 

63 

1 

2 

60 
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Exhibit A. Data Item Nos. 8002 through 0062 (less 8014) 
(Addfd JlC' Modificalioo 1'0(187) 

... Added statement below to address weckcndsIHolidays: 
(In Mod POO143) 

24 October 07 
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'Per a mutual agreement between Raytheon and JLENS Product Office all Contract Data Requirements List 
(CDRL' s) (DO FOIll1 1423) are due on the next business day after the required due date if the due date faUs on 
SatunBy, Sunday or a Government Holiday. In addition, for any CDRL with a requirement to resubmit within 10 
days or less after receipt of comments, where Raytbeon receives the comments on a Friday, the timcframe for 
resubmiual will begin on the next business day. Statement added in Mod POOl43 on 24 Oct. 2007. 

GFEIGFPfGFS List for SOD 
Replaced withRcv. B List 
"Add items beklw 
For record.ok:eeping purposes 
(p..-ModI'OO143) 
Replated with Revision C List 
(PO< Modification POOIS3) 

28 Nov 06 
15 Oct 07 
RMsed 22 Oct 07 

09Mar09 

2 
6 

12 

"Per the DCMA and _Raytheon is authorized rent free use on a non-interference use of 
the cquipmenllisted below for utilization on JLENS Fire Control Radar Prime Contract DAS~98-C-
0001 fortbe period from 19 April 2007 through 30 September 2011. 

(b)(4) 

(b)(3)(A) 

Gov'. Tecbnical POCo 
• • •. •• t' 

(b)(4) 

20 Jon 03 
25 Mar 07· 

(Revised 21 Nov 07)* 

1 List 
34 pages 
34 pages 

-NOTE: Items 1.1060 transferred to Coo.trnct DASG60-00-C.oo91 per revised GFE list dated 21 Nov 07. Items 
1061 _ 1116 GFE items retained on Contract DASG60-98..c-0001 for Spira12 petGFE list dated 25 Mar 07. 

JLENS Performance Specification, MIS·PRF-55628, 27 Jun08 136 

(b)(3)(A) 

(b)(3)(A) 



Revision A 
(Added by reference per Modification POO 168) 

Annex A to the JLENS Performance Specification, 
MIS-PRF-55628, Revision A 

(Added by reference per Modification POOl68) 

JLENS Performance Specification, MIS-PRF-55628, 
Revision B 

(Added by refel"elKe per Modification POO19S) 

Annex A to the JLENS Periormance Specif"lCation, 
MIS-PRF-55628. KevWon B 

(Added by reference per Moclif"lCation POOl98) 

CLINOO21 
JLENS Simulation Support 

(Added per Mod PO01S3) 

CLINOO25 

JLENS Integrated Fire Control Demonstration Program 
Statement of Work, Revision 3 
(Added per Modification P(0165) 

JLENS Integrated Fire Control Demonstration Program 
Program and Technical Clarification Description, 
incorporated herem by reference 
(Added per Modification POO 165) 

Contract Data Requirements List (DO FOIDl1423) 
Exhibit B, Data Items Nos. BOO 1 tbrough 0004, with 
Data Item Descriptions 
(Added per Modification POO165) 

(End of Summary of Cbanges) 

271un08 

IS Aug 09 

IS Aug 09 

28 January 2008 

14 JanOS 

25 Jul08 

16 Oct 07 
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2 pages 

3 

17 

19 

136 

10 

(b)(3 )(A)(i)&Title 
10 Sec 130 (a)(b) 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANCES 

!. SECTION A - SOLICIT A TION/CONTRA.CT FOP~1\A 

The total cost of this contract was increased by $1,(,",)0,083.00 from $1,815,229,O~6.00 to 
$1,816,229,099.00. 

2. SECTION B - StJPPLIES ORSER\;1CES Ac"ID PRICES 

S(JBCLIN 0017 AA 
The t.arget cost has increased by 
The target profit/fee has iI' lcn::asc:d 
The total cost of this line item has increased 

$1.591.455,535.00. 

POO199 
Page 2 of5 

This includes an increase in 
and an increase in target fee 

cost an~acilities capital cost of money) 
cost less~apita1 cost of money. 

The following Section B clauses are hereby revised: 

B-17. INCPNTIVE FEE FOR STTHCLIN 0017ANCLIN 0018 (SEE H-19): 

in accordance with FAR 52.216-7, entitled "Allowable Cost and Pa}ments", and FAR 52.216-10, euritled 
"Incentive Fee", the total amount foc reimbursement of cost and fee for performance under SubCLIN 0017 ANCLIN 
0018 are set forth below: 

Target Cost 
TaTgetFee 

Incentive Arnmgement: Maximum Fee: 
!vlinimum Fee: 

(Share Ratio: Government/Contractor) 

Underrun: ... the a'-Hount by which the total allowable cost is less than the target cost until 
maximum fee is attained. 

Overrun: ~I the amQunt by wl-rich the total allowable cost exc-eeds the target cost until millimurn 
fee is att..ained. 

FAR 52.216-10, l1-l'CEf>i'1Tv'E, paragraoh (e)( 1), is stated as follows: 

(e) Fee Payable. 

the total allowable cost is less than the target cost oc decreased for every ciOi];"" tbat the total allowable cost 
(1) Ttte fee payable under this contract Sball* bee fee increased bAents for every dollar that 

exceeds the target COR [n no e-vent shall the fee be greater Of less thai. rcenl of the target cost. 

B-i8. TARGET COST. TARGET FEE. MINIMUM INCENTIVE FEE. MAXIMUM INCENTIVE FEE. 
AND INCENTIVE ARRANGEME!'I'T FOR SUBCLlN OO17ANQJNOOlS; 

OO/~d5 
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SUBCLIN OO! 7 AA - (Two snD )LENS Svstems) 

a. Target cost: 

b. Target fee: 

c. ~.11nimum incentive fce: 

d. Maximwn uK-entive fee: 

e. Total iafget cost and target fcc; $1,591,455,535 

3. SECTION G - CONTR.A..CT ADMINISTRATION DATA 

Paragrnph G-6, IMPLElViB,,'T A TION OF Al'ID EXPL4.t~A nON OF THE RELATIONSHIP OF THE 
LIMITATION OF FONDS (LOP) CLA..OSE TO FEE OBLlGA nONS. subparagraph c .. is revised to read as follows: 

SUBCUN OOl? AA : TrIIS CUMULATIv'E 
PRIOR MODIFICATION TOTAL* 

(1) Amount Required for Full Funding, 
Including Fee; $ 1.590.455,452 $1,000,083 $ 1,591~4S5,53S 

(2) Amount Allotted Under the LOF Clause 
for Payment of Costs: -(3) Amount Separately Obligated for 
Payment of Fee: -(4) Total AmoWlt Allotted and Obligated: S 0 Sl,U60. 727.so2 

(5) Net Amount Requiren for Full Funding S $1,000,083 $ 530,728,G33 

* These figures take into consideration the negotiated total value of SubCLIN 00 17 AA (This does not include 
SubCLIN 17 AH) 

4. SECTION H ~ SPECIAL CONTR.A..Cf REQUIREMENTS is changed as follows: 

Paragraph H-19, INCENTIVE FEE STRUCTURE AND PAYMENT FOR CLlN 0017. SYSTEM 
DEVELOPMENT A1'ID DE1'vfONSTRATION (SDD), Snbp(iillgrdphs <1. and b., are revised as follows: 

a. GeneraL 

SubCLIN 0017 AA, System Development and Demonstration (SDD). is a cost -plus-incentive-fee (CPIF) Line Item 
with cost and schedule incentives as described below. Paragraph H-19(b) applies only to the Cost lncentive and 
Paragrnph to the $1,591.455,535 ltLc1udes a 
target cost of facilities capital cost of 

b. Cost Incentive. 

~:~~~: ..... is~fthe l.arget (ost less facilities capital cost of money 

(2) Th~able under SubCL~f the target cost iess facilities capital cost of 
money~amoumequa1 to ___ 

l\o)(~ 
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(3) The minimum fee payable under SubCLIN 00 17 AA i~f the larget cost less facilities caPI1ai cost of money 
~amoW1tequalt~ 

_
4 Fee will be adjusted for actual cost that is tess than or more than the target cost stated above using a shure ratio 

Government .-.cOIlUador for actual costs less tban the rarget cost. and a ratio ~emmenl / 
onCIaaor for ~ costs greater than the target cost range applied according to Paragraph H-19(c)( I). 

(5) Nothing stated in this clause shall take precedence over the clause 52.216-10 - Incentive Fee contained in this 
contrnct. 

c. Schedule Incentive. 

zone" will be Q"1:ablished at !he target cost value ~ the 
zone" over which the contta<:tor will earn target~ COSIS from 
the program milestones set forth below are conducte.d. 

(a) __ f the ma.'<imum benefit of the "flat zone". earned by the conduct of the SDD System 
Functional Review NL T 2nd Quarter, Fiscal Year 2007. (It is hereby acknowledged by the government that 
t. \. • J leted the requirement for this flat zone and earned the "Flat Zone" schedule incentive of 

Final determination of incentive fee payment be made at the 
Reference letter, dated 5 Mazcb 2007 from 

(b) the ma:rimum benefit of the "flat zone". earned by the conduct of SDO Orbit Critical 
Design Fiscal Year 2009. (It is ben:by acknowledged by the ~ 
completed the ~nt for this flat zone and earned the "Flat ZOne" sclleduIe in<:entive of ___ Final 
detennination of incentive fee payment utilizing the win be made at the conclusion of the 
contIact. Refetence letter, dated 12 Janwuy 2009, from 

(2) An additiouaJ schedule inccntive fcc pool of -(ltlaximwn) is cSlabishcd and will be awarded to lIte 
contJactor fur conducting Test Readiness Review t~ Limited User Test Effort according to the 
schedule below: 

(a) ~ schedule fee pool, an amount ~f ~ll be awarded to the contractor ifdle contractor 
co~ Readiness ReView for the Luruted User Test 1\,'1, T J t March 20 I) . 

(b) .of the schedule fee pool, an amount of ~ be awarded to the contrdctor if the contractor 
conduct~ Test Readiness Review for the Limited User Test NLT 28 Febnwy 201L 

(c) ~ the schedule fee pool, an amount of ~ be awarded to the contractor if the contractor 
<:Qnducllr-rest Readin~ ~"'Vicw for the Limited~ T 31 January 201 L 

(d) ~ of the schedule fee pool, an amount of~ be awarded to the conuactor if the conlmctor 
conctuc'IPIIIPTest Readiness Review for the Limited ~T 31 December 20 10. 

(e) If the contractor conducts tile Test Readiness Review fOT the Limited User Test on or after 01 April 20 11, the 
.;antIactor is Clot entitled to any of f1le schedule fee incentive pooL 

(1) If tIlC eontrdctor achievcs an early mileslone as lisl<.LI ill (a) IllIougli (d), the contractor shall submil a leUcr lo 
the government Contracting Officer notifying bimlher of the completion of the milestone and the claim for the 
incentive fee_ 

(1) For E<U1too Value arid cost reporting purposes, tIle target Cw,i value ~vill be used. 

OO/¥J7 
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(4) If schedule incentive fee listed above is earned, the additional contract value will be added to the total value of 
this contract at the time L1J.e incentive is earned. 

d. Changes issued under Flill. 52.243-2. Changes - Cost Reimbursement 

In the elient of a change issue4 under FAR 52.243-2, Changes - Cost Reimbursement, it is agreed that Chatlges to the 
perfonnance and schedule incentive may be considered a pa.rt ofthe equitable adjustment. In the event that a.llY 
Options to eLIN 00 17 are added. and exercised. the incentive fee for cost and schedule/performance applicable to 
the Olltion will be incorporated in accordance with the incenti"e fee structure of this provision. 

(Eqd of SUill.ttlaI), of Cbange.s) 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

SUBCLIN 0017 AA: 

P00200 

Page 2 of2 

Modification PO0139, ACRN KR was changed to KQ. The accounting classification remains the same. 

(End of Summary of Changes) 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

l.SECTION G • CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Swnmary for the Payment Office 

As a result of this modification, the total funded amount for this document was increased by $660,972.00 from 
$1,277,084,976.52 to $1,277,745,948.52. 

SUBCLIN 0017 AA: 

LK: 2192040 5L 5L68 PI72419E555L 255Y 4M9J730000 S01021 4M9J730000/94MJLEl4M5 was increased 
by $645,296.00 from $280,770,601.00 to $281,415,897.00 

Target Cost, Target Fee, 
increase in target cost 
target incentive fee 

i~~96 is distributed as foUows and includes a 
~ facilities capital cost of money) and a increase in 

target <XJSt less facilities capital cost of money. 

IMPLEMENTATION OF AND EXPLANATION OF TIIE RELATIONSHIP OF TIIE LIMITATION OF FUNDS 
(LOF) CLAUSE TO FEE OBLIGATIONS, subparagraph c., is revised to read as follows: 
SUBCLIN 00 1 7AA : 

(I) Amount Required for Full Funding, 
Including Fee: 

(2) Amount Allotted Under the LOF Clause 
for Payment of Costs: 

(3) Amount Separately Obligated for 
Payment of Fee: 

(4) Total Amount Allotted and Obligated: 
(5) Net Amount Required for Full Funding 

PRIOR 
TIllS 

MODIFICATION 

$1,591,455,535 $ 0 

~ .. 
$ 530,728,033 ($645,296) 

CUMULATIVE 
TOTAL* 

$ 1,591,455,535 

51,061,372,798 
$ 530,082,737 

* These figures take into considezation the negotiated total value of SubCLIN 00 17 AA (This does not include 
SubCLIN 17All) 

SUBCLIN 002502: 

LM: 21 92040 5L 5L68 PI72419E555L 255Y 4M9J730200 SOI0214M9J730200/94MJLE/4M5 (CIN 
0000000000000000000000000(0000) was increased by $15,676.00 from $1,394,700.00 to $1,410,376.00 

Target C_Fee, and_for the above $15,676 increase is distributed as follows and inclu~~ ~ost r '0)1 it.) 
~f~ cost facilities capital cost of money) and a target incentive fee o~llich \.. l,., I 
~f get cost less rae· es capital cost of money. 

Target 

OO{ f3~ 



Target Fee 
Total 
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IMPLEMENTATION OF AND EXPLANATION OF THE RELATIONSHIP OF TIlE LIMITATION OF FUNDS 
(LOF) CLAUSE TO FEE OBLIGATIONS, is revised as follows: 

SUBCLIN 0025 : TIllS CUMULATIVE 
PRIOR MODIFI~ATIQN TOTAL 

(I) Amount Required for Full Funding, 
Including Fee: $6,718,379 $ 0 $6,718,379 

(2) Amount Allotted Under the LOF Oause 
for Payment of Costs: - -(3) Amount Separately Obligated for 
Payment of Fee: - - 'lIP (4) Total Amount Allotted and Obligated: $2,568,550 515,676 

(5) Net Amount Required for Full Funding 54,149,829 (515,676) $4,134,153 

2. SECTION H - SPECIAL CONTRACT REQUIREMENTS 

INCREMENTAL FUNDING OF THE CONTRACT, is revised as follows: 

Pursuant to the LIMITATION OF FUNDS clause, the sum of 52,584,226 is presently allotted to CLlN 0025 and 
available for payment to cover the work to be performed hereunder. 

3. The following is an update to Modification POOl97 showing a summary of funding by ACRN through 
Modification P0020 I : 
ACRN FUNDING 

AA 
AB 
AC 
AD 
AE 
AF 
AG 
AH 
AJ 
AK 
AL 
AM 
AN 
AP 
AQ 
AR 
AS 
AT 
AU 
AV 
AW 
AX 
AY 

440,100.00 
2,298,235.00 

17,832,987.00 
0.00 

7,500,000.00 
3,300,000.00 

17,192,400.00 
700,000.00 
200,000.00 
85,000.00 
45,000.00 

17,045,000.00 
5,800.00 

20,779,000.00 
105,000.00 

35,000.00 
0.00 

6,984,678.52 
7,970,000.00 

0.00 
100,000.00 

3,396,000.00 
550,000.00 

OOJ 83"3 
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AZ 
BA 
BB 
Be 
BO 
BE 
BF 
BG 
BH 
BJ 
BK 
BL 
BM 
BN 
BP 
BU 
BV 
BW 
BX 
BY 
BZ 
KL 
KM 
KN 
KQ 
KR 
KS 
KT 
KU 
KV 
KW 
KX 
KY 
KZ 
LA 
LB 
LC 
LD 
LE 
LF 
LG 
LH 
LJ 
LK 
LL 
LM 
LN 
LP 
La 
LR 

19,412,000.00 
24,527,878.00 

146,000.00 
72,000.00 
85,000.00 

100,000.00 
100,000.00 

1,975,321.00 
38,018,908.00 

8,023,110.00 
260,000.00 

0.00 
125,000.00 
103,000.00 

10,352,348.00 
350,000.00 

9,000.00 
84,896,852.00 

1,146,000.00 
3,880,000.00 

190,000.00 
118,250.00 

192,793,000.00 
0.00 

92,811.00 
0.00 
0.00 

386,377,998.00 
2,203,183.00 

65,000.00 
20,000.00 
60,000.00 
25,000.00 
25,000.00 
13,508.00 
12,500.00 

200,000.00 
7,943,648.00 
1,173,850.00 

10,000.00 
62,000.00 

400,000.00 
7,476.00 

$281,416,897.00 
$173,798.00 

$1,410,376.00 
$630,061.00 

$83,200.00 
$235,566.00 
$125,000.00 

00183~ 
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LS 
LT 
LU 
LV 
LW 
LX 
LY 
LZ 

$6,069,616.00 
$530,377.00 

$9,100,000.00 
$1,957,265.00 

$255,567.00 
$68,000.00 

$82,000,000.00 
$1,751,384.00 

rvv~v~ 
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4. The following is an update to Modification POO 197 showing a summary of funding by CLIN by ACRN through 
Modification PO020 1: 

CLIN ACRN FUNDING AMT CLiN TOTAL ~ • 

CLiN 0001 AA 440,100.00 

CLiN 0001 AD 0.00 
440,100.00 

CLiN 0003 AB 2,298,235.00 

CLiN 0003 AC 17,832,987.00 

CLIN 0003 AD 0.00 

CLiN 0003 AE " 7,500,000.00 

CLiN 0003 AF 3,300,000.00 

CLiN 0003 AG 17,192,400.00 

CLiN 0003 AH 700,000.00 

CLlNOOO3 AM 17,045,000.00 

CLIN 0003 AN 5,800.00 

CLiN 0003 AP 20,779,000.00 

CLIN 0003 AS 0.00 

CLiN 0003 AT 6,984,678.52 

CLIN 0003 AW 100,000,00 

CLiN 0003 AY 550,000.00 
94,288,100.52 

CLIN 0005 BA 24,527,878.00 

CLiN 0005 BB 146,000.00 

CLiN 0005 BC 72,000.00 

CLiN 0005 BO 85,000.00 
CLiN 0005 BE 100,000.00 

CLiN 0005 BF 100,000.00 

CLiN 0005 BG 1,975,321.00 

CLIN 0005 BH 38,018,908.00 

CLIN 0005 BL 0.00 

CLiN 0005 B2 0.00 
65,025,107.00 

CLiN 0007AA BP 10,352,348.00 

10,352,348. 00 

00/8'35 
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CLIN 0009AA AO 45,106.00 
CUN 0009AA AV 0.00 
CliN 0009AA BK 256,545.00 
CLIN 0009AA BM 125,000.00 
CUN 0009AA BN 21,315.00 

447,966.00 

CUN 0009AB AJ 200,000.00 
CUN 0009AB AK 85,000.00 
CUN 0009AB AL 45,000.00 
CUN 0009AB AO 59,894.00 
CliN 0009AB AR 35,000.00 
CUN 0009AB BK 3,455.00 
CLIN 0009AB BN 81,685.00 

CUN 0009AB BU 350,000.00 
CUN 0009AB BV 9,000.00 

869,034.00 

CUN 0013 AU 7,970,000.00 
CUN 0013 AX 3,396,000.00 
CLiN 0013 AY 0.00 
CLIN 0013 AZ 19,412,000.00 
CLiN 0013 BJ 8,023,110.00 

38,801,110.00 

CUN 0017 BW 0.00 
CUN 0017 KM 0.00 

0.00 

CLIN 0017AA BY 3,880,000.00 
CUN 0017AA BX 1,146,000.00 
CLIN 0017AA BW 84,896,852.00 
CLIN 0017AA BZ 0.00 
CUN 0017AA KM 192,793,000.00 
CLINOO17AA KN 0.00 
CUN 0017AA KO 66,151.00 
CliN 0017AA KS 0.00 

CUN 0017AA KT 386,204,200.00 
CUN 0017AA KU 2,203,183.00 
CUN 0017AA KY 0.00 
CUN 0017AA LC 200,000.00 
CUN 0017AA LD 7,943,648.00 
CUN 0017AA LE 0.00 
CUN 0017AA LH 400,000.00 
CUN 0017AA LJ 7,476.00 

CLiN 0017AA lK 281,415,897.00 

CLIN 0017AA LO 235,566.00 

001 g3~ 



CLIN 0017AA LS 
CUN 0017AA LT 
CUN 0017AA LU 
CLiN 0017AA LV 

CLiN 0017AA LW 

CUN 0017AA LX 
CUN 0017AA LY 

CUN 0017AB KL 

CUN 0017AC BZ 

CUN 0017AD KN 
CUN 0017AD KS 

CUN 0017AE LL 

CUN 0017AH KT 

CUN 0020AA KN 
CLIN 0020AA KQ 

CUN 0021AA KW 

CLIN 0021AB KV 
CLIN 0021AB LB 
CUN 0021AB KX 
CLIN 0021AB KY 

CUN 0021AC KZ 
CUN 0021AC LA 

6,069,616.00 
530,377.00 

$9,100,000.00 
$1,957,265.00 _____ _ 

$255,567.00 _____ _ 

$68,000.00 ------$82,000,000.00 _____ _ 

1,061,372,798.00 

118,250.00 

118,250.00 

190,000.00 
190,000.00 

0.00 
0.00 

0.00 

173,798.00 
173,798.00 

173,798.00 
173,798.00 

0.00 
26,660.00 

26,660.00 

0.00 

0.00 

0.00 
0.00 
0.00 
0.00 

0.00 

0.00 
0.00 

0.00 

OOf ~3? 
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CLiN 0022 KW 0.00 
0.00 

CUN 0023 KX 60,000.00 
CUN 0023 KY 25,000.00 
CLIN 0023 KV 65,000.00 
CUN 0023 LB 12,500.00 
CLiN 0023 LF 10,000.00 
CLIN 0023 LR $125,000.00 

297,500.00 

CLIN 0024 LA 13,508.00 
CLIN 0024 LG 62,000.00 
CLIN 0024 KZ 25,000.00 
CUN 0024 KW 20,000;00 

CUN 0024 LP 83,200.00 

203,708.00 

CLiN 0025 LE 1,173,850.00 
CUN 0026 LM 1,410,376.00 

2.6U.226.00 

CLiN 0026 LN 630,061.00 

630,061.00 

CLIN 0027 LZ 1,751,384.00 
1 ,751 ,384.00 

(End of Summary of Changes) 
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1. SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

As a result of this modification, the total funded amount for this document was increased by $35,000,000.00 
from $1,277,745,948.52 to $1,312,745,948.52. 

SUBCLINOOI7AA: 

LY: 21 0 2040 5L 5L68 Pl72419E555L 255Y 4M0J730000 SOI0214M0J730000/04MJLEl4M5 was increased 
by $35,000,000.00 from $82,000,000.00 to $117,000,000.00 

Target Cost, Target Fee, and Total for the above ~ease 
increase in target cost 
increase in target incentive 

Target Cost 
Target Fee 
Total 

distributed as follows and includes a 
facilities capital cost of money) and a 

cost less facilities capital cost of money. 

IMPLEMENTATION OF AND EXPLANATION OF THE RELATIONSHIP OF THE LIMITATION OF FUNDS 
(LOF) CLAUSE TO FEE OBLIGATIONS, subparagraph c., is revised to read as follows: 

SUBCLIN 0017 AA : THIS CUMULATIVE 
PRIOR MODIFICATlQN TOTAL* 

(I) Amount Required for Full Funding. 
Including Fee: $1,591,455,535 $ 0 $ 1,591,455,535 

(2) Amount Allotted Under the LOF Clause 
for Payment of Costs: -(3) Amount Separately Obligated for 
Payment of Fee: f!!!!IW!!P (4) Total Amount Allotted and Obligated: $1,096,372,798 

(5) Net Amount Required for Full Funding $ ~30,082, 737 ($3~,OOO,OOO) $ 495,082,737 

* These figures take into consideration the negotiated total value of SubCLIN 00 17 AA (This does not include 
SubCLIN 17 AH) 

2. The following is an update to Modification P0020 1 showing a summary of funding by ACRN through 
Modification PO0202: 

AA 
AS 
AC 
AD 

FUNDING 

440,100.00 
2,298,235.00 

17,832,987.00 
0.00 

00 I <tl{ 0 

lb)~~ 



AE 
AF 
AG 
AH 
AJ 
AK 
AL 
AM 
AN 
AP 
AQ 
AR 
AS 
AT 
AU 
AV 
AW 
AX 
AY 
AZ 
BA 
BB 
Be 
BO 
BE 
BF 
BG 
BH 
BJ 
BK 
BL 
BM 
BN 
BP 
BU 
BV 
ew 
ex 
BY 
BZ 
KL 
KM 
KN 
KQ 
KR 
KS 
KT 
KU 
KV 
KW 

7,500,000.00 
3,300,000.00 

17,192,400.00 
700,000.00 
200,000.00 

85,000.00 
45,000.00 

17,045,000.00 
5,600.00 

20,779,000.00 
105,000.00 
35,000.00 

0.00 
6,984,676.52 
7,970,000.00 

0.00 
100,000.00 

3,396,000.00 
550,000.00 

19,412,000.00 
24,527,678.00 

146,000.00 
72,000.00 
65,000.00 

100,000.00 
100,000.00 

1,975,321.00 
38,016,908.00 

8,023,110.00 
260,000.OD 

0.00 
125,000.00 
103,000.00 

10,352,348.00 
350,000.00 

9,000.00 
84,896,852.00 

1,146,000.00 
3,880,000.00 

190,000.00 
118,250.00 

192,793,000.00 
0.00 

92,811.00 
0.00 
0.00 

366,377,998.00 
2,203,183.00 

65,000.00 
20,000.00 

oOIC(L{1 
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KX 
KY 
KZ 
LA 
LS 
LC 
LD 
LE 
LF 
LG 
LH 
LJ 
LK 
LL 
LM 
LN 
LP 
LQ 
LR 
LS 
LT 
LU 
LV 
LW 
LX 
LY 
LZ 

60,000.00 
25,000.00 
25,000.00 
13,508.00 
12,500.00 

200.000.00 
7,943,648.00 
1,173,850.00 

10,000.00 
62,000.00 

400.000.00 
7.476.00 

$281,415,897.00 
$173.798.00 

$1,410,376.00 
$630.061.00 

$83,200.00 
$235,566.00 
$125,000.00 

$6,069,616.00 
$530,377.00 

$9,100,000.00 
$1,957,265.00 

$255,567.00 
$68.000.00 

$117,000,000.00 
$1,751,364.00 

DASG60-98-C-OOO I 
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3. The following is an update to Modification P0020 1 showing a SlJlIlID8IY of funding by eLIN by ACRN through 
Modification PO0202: 

CliN 0001 
CLiN 0001 

CLiN 0003 
CLiN 0003 
CLIN 0003 
CLiN 0003 
CLIN 0003 
CLiN 0003 
CLiN 0003 
CLiN 0003 
CLiN 0003 
CLiN 0003 
CLiN 0003 
CLiN 0003 

AA 
AD 

AS 
AC 
AD 
AE 
AF 
AG 
AH 
AM 
AN 
AP 
AS 
AT 

FUNDING AMT CLiN TOTAL 

440,100.00 
0.00 _____ _ 

2,298,235.00 
17,832.987.00 

0.00 
7,500,000.00 
3,300,000.00 

17,192,400.00 
700,000.00 

17,045,000.00 
5,800.00 

20,779,000.00 
0.00 

6,984,678.52 

440,100.00 
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CliN 0003 AW 100,000.00 
CLIN 0003 AY 550,000.00 

94,288,100.52 

CLiN 0005 BA 24,527,878.00 
CLIN 0005 BB 146,000.00 
CLiN 0005 BC 72,000.00 
CLIN 0005 BO 85,000.00 
CLiN 0005 BE 100,000.00 
CLIN 0005 BF 100,000.00 
CLIN 0005 BG 1,975,321.00 
CLIN 0005 BH 38,018,908.00 
CLIN 0005 BL 0.00 
CLIN 0005 BZ 0.00 

65,025,107.00 

CLiN 0007AA BP 10,352,348.00 

10,352.348.00 

CLiN 0009AA AQ 45,106.00 
CLIN 0009AA AV 0.00 
CLIN 0009AA BK 256,545.00 
CLIN 0009AA BM 125,000.00 
CLIN 0009AA BN 21,315.00 

447,966.00 

CLIN 0009AB AJ 200,000.00 
CLiN 0009AB AK 85,000.00 
CLIN 0009AB AL 45,000.00 
CLiN 0009AB AQ 59,894.00 
CliN 0009AB AR 35,000.00 
CLiN 0009AB BK 3,455.00 
CLiN 0009AB BN 81,685.00 
CLIN 0009AB BU 350,000.00 
CLiN 0009AB BV 9,000.00 

869,034.00 

CLlN 0013 AU 7,970,000.00 
CLIN 0013 AX 3,396,000.00 
CLIN 0013 AY 0.00 
CLlN 0013 AZ 19,412,000.00 
CLIN 0013 BJ 8,023,110.00 

38,801,110.00 

CliN 0017 BW 0.00 
CLIN 0017 KM 0.00 

OOIC(1l3 
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0.00 

CUN 0017AA BY 3,880,000.00 

CLiN 0017AA BX 1,146,000.00 
CUN 0017AA BW 84,896,852.00 
CUN 0017AA BZ 0.00 
CUN 0017AA KM 192,793,000.00 
CLiN 0017AA KN 0.00 

CUN 0017AA KQ 66,151.00 

CUN a017AA KS 0.00 

CLINOO17AA KT 386,204,200.00 
CUN a017AA KU 2,203,183.00 

CUN 0017AA KY 0.00 

CUN 0017AA LC 200,000.00 

CUN 0017AA LD 7,943,648.00 

CUN 0017AA LE 0.00 
CUN 0017AA LH 400,000.00 
CUN 0017AA LJ 7,476.00 

CUN 0017AA LK 281,415,897.00 

CUN 0017AA LQ 235,566.00 

CLlNOO17AA LS 6,069,616.00 

CUN 0017AA LT 530,377.00 

CUN 0017AA LU $9,100,000.00 

CLiN 0017AA LV $1,957,265.00 

CLIN 0017AA LW $255,567.00 

CUN 0017AA LX $68,000.00 

CLiN 0017AA LV $117,000,000.00 

1,096,372,798.00 

CUN a017AB KL 118,250.00 
118,250.00 

CLiN 0017AC BZ 190,000.00 
190,000.00 

CUN 0017AD KN 0.00 
CLiN 0017AD KS 0.00 

0.00 

CUN 0017AE LL 173,798.00 
173,798.00 

CUN 0017AH KT 173,798.00 
173,798.00 

CO/~4Lf 
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CUN 0020AA KN 0.00 
CUN 0020AA KQ 26,660.00 

26,660.00 

CLIN 0021AA KW 0.00 

0.00 

CUN 0021AB KV 0.00 
CUN 0021AB LB 0.00 
CUN 0021AB KX 0.00 
CUN 0021AB KY 0.00 

0.00 

CUN 0021AC KZ 0.00 
CUN 0021AC LA 0.00 

0.00 

CUN 0022 KW 0.00 
0.00 

ClIN 0023 KX 60,000.00 
ClIN 0023 KY 25,000.00 
CLIN 0023 KV 65,000.00 
CUN 0023 LB 12,500.00 
CUN 0023 LF 10,000.00 
CLIN 0023 LR $125,000.00 

297,500.00 

CUN 0024 LA 13,508.00 
CUN 0024 LG 62,000.00 
CLIN 0024 KZ 25,000.00 
CUN 0024 KW 20,000.00 
CUN 0024 LP 83,200.00 

203,708.00 

CLiN 0025 LE 1,173,850.00 
CLIN 0025 LM 1,410,376.00 

2,584!226.00 

CLiN 0026 LN 630,061.00 

63°1°61.00 

CUN 0027 LZ 1,751,384.00 
1,751,384.00 

00 I ~ L/5 
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l.SECTION G - CON1RACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

As a result ofthls modification, the total funded amount for this document was increased by $25,000,000.00 
from $1,312,145,948.52 to $1,337,745,948.52. 

SUBCLIN 0017 AA: 

LY: 21 02040 5L 5L68 PI72419E555L 255Y 4M0J730000 SOI0214M0J730000/04MJLEl4M5 was increased 
by $25,000,000.00 from $117,000,000.00 to $142,000,000.00 

Target Cost, Target Fee, 
increase in target cost 
increase in target incentive 

distributed as follows and includes a 
facilities capital cost of money) and a 

cost less facilities capital cost of money. 

IMPLEMENTATION OF AND EXPLANATION OF THE RELATIONSHIP OF TIIE LIMITATION OF FUNDS 
(LOF) CLAUSE TO FEE OBLIGATIONS, subparagraph c., is revised to read as follows: 

SUBCLIN 0017 AA : TInS CUMULATIVE 
PRIOR MQDIFlCATIOM TOTAL'" 

(1) Amount Required for Full Funding, 
Including Fee: $1,591,455,535 $ 0 $ 1,591,455,535 

(2) Amount Allotted Under the LOF Clause 
for Payment of Costs: -(3) Amount Separately Obligated for 
Payment of Fee: ~ -(4) Total Amount Allotted and Obligated: 525,000,000 

(5) Net Amount Required for Full Funding $ 495,082,737 ($25,000,000) $ 470,082,737 

'" These figures take into consideration the negotiated total value of SubCLIN 00 17 AA (This does not include 
SubCLIN 17AH) 

2. The following is an update to Modification P00202 showing a summary of funding by ACRN through 
Modification P00203: 

AA 
AS 

. FUNDING 

440,100.00 
2,298,235.00 

(b)lt{-) 



AC 
AD 
AE 
AF 
AG 
AH 
AJ 
AK 
AL 
AM 
AN 
AP 
AQ 
AR 
AS 
AT 
AU 
AV 
AW 
AX 
AY 
AZ 
BA 
BB 
BC 
BD 
BE 
BF 
BG 
BH 
BJ 
BK 
BL 
BM 
BN 
BP 
BU 
BV 
BW 
BX 
BY 
BZ 
KL 
KM 
KN 
KQ 
KR 
KS 
KT 
KU 

17,832,987.00 
0.00 

7,500,000.00 
3,300,000.00 

17,192,400.00 
700,000.00 
200,000.00 

85,000;00 
45,000.00 

17,045,000.00 
5,800.00 

20,779,000.00 
105,000.00 
35,000.00 

0.00 
6,984,678.52 
7,970,000.00 

0.00 
100,000.00 

3,396,000.00 
550,000.00 

19,412,000.00 
24,527,878.00 

146,000.00 
72,000.00 
85,000.00 

100,000.00 
100,000.00 

1,975,321.00 
38,018,908.00 

8,023,110.00 
260,000.00 

0.00 
125,000.00 
103,000.00 

10,352,348.00 
350,000.00 

9,000.00 
84,896,852.00 

1,146,000.00 
3,880,000.00 

190,000.00 
118,250.00 

192,793,000.00 
0.00 

92,811.00 
0.00 
0.00 

386,377,998.00 
2,203,183.00 
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KV 
KW 
KX 
KY 
KZ 
LA 
LB 
LC 
LD 
LE 
LF 
LG 
LH 
LJ 
LK 
LL 
LM 
LN 
LP 
LQ 
LR 
LS 
LT 
LU 
LV 
LW 
LX 
LY 
LZ 

65,000.00 
20,000.00 
60,000.00 
25,000.00 
25,000.00 
13,508.00 
12,500.00 

200,000.00 
7,943,648.00 
1,173,850.00 

10,000.00 
62,000.00 

400,000.00 
7,476.00 

$281,415,897.00 
$173,798.00 

$1,410,376.00 
$630,061.00 

$83,200.00 
$235,566.00 
$125,000.00 

$6,069,616.00 
$530,377.00 

$9,100,000.00 
$1.957,265.00 

$255,567.00 
$68,000.00 

$142,000,000.00 
$1,751.384.00 

DASG60-98-C-OOOl 
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3. The following is an update to Modification P00202 showing a summary of funding by CLIN by ACRN through 
Modification P00203: 

CLIN 0001 
CLiN 0001 

CLIN 0003 
CLiN 0003 
CLIN 0003 
CLIN 0003 
CLIN 0003 
CLIN 0003 
CLIN 0003 
CUN 0003 
CLiN 0003 
CLiN 0003 

AA 
AD 

AB 
AC 
AD 
AE 
AF 
AG 
AH 
AM 
AN 
AP 

FUNDING AMT CLlN TOTAL 

440,100.00 
0.00 _____ _ 

2,298,235.00 
17,832,987.00 

0.00 
7,500,000.00 
3,300,000.00 

17,192.400.00 
700,000.00 

17.045,000.00 
5,800.00 

20,779.000.00 

COl C?5D 

440,100.00 
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CLiN 0003 AS 0.00 

CLiN 0003 AT 6,984,678.52 

ClIN 0003 AW 100,000.00 

ClIN 0003 AY 550,000.00 
94,288,100.52 

CLiN 0005 BA 24,527,878.00 
CLiN 0005 BB 146,000.00 

CLiN 0005 BC 72,000.00 
CLiN 0005 BO 85,000.00 

ClIN 0005 BE 100,000.00 
CLiN 0005 BF 100,000.00 

CLiN 0005 BG 1,975,321.00 

CLiN 0005 BH 38,018,908.00 

CLiN 0005 BL 0.00 

CLiN 0005 BZ 0.00 
65,025,107.00 

CLiN 0007AA BP 10,352,348.00 

10,352,348.00 

CLiN 0009AA AQ 45,106.00 

CLiN 0009AA AV 0.00 
CLIN 0009AA BK 256,545.00 
CLiN Oa09AA BM 125,000.00 

CLiN 0009AA BN 21,315.00 
447,966.00 

CLiN 0009AB AJ 200,000.00 
CLiN 0009AB AK 85,000.00 
CLiN 0009AB AL 45,000.00 
CLIN 0009AB AQ 59,894.00 

CLiN 0009AB AR 35,000.00 
CLIN 0009AB BK 3,455.00 

CLIN 0009AB BN 81,685.00 
CLIN 0009AB BU 350,000.00 

CLIN oo09AB BV 9,000.00 
869,034.00 

CLIN 0013 AU 7,970,000.00 
CLIN 0013 AX 3,396,000.00 

CLIN 0013 AY 0.00 

CLIN 0013 AZ 19,412,000.00 
CLiN 0013 BJ 8,023,110.00 

38,801,110.00 

CLIN 0017 BW 0.00 

OJ J~5/ 
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CUN 0017 KM 0.00 
0.00 

CUN 0017AA BY 3,880,000.00 
CLiN 0017AA BX 1,146,000.00 
CLiN 0017AA BW 84,896,852.00 

CUN 0017AA BZ 0.00 
CUN 0017AA KM 192,793,000.00 

CUN 0017AA KN 0.00 

CUN 0017AA KQ 66,151.00 
CUN 0017AA KS 0.00 
CLIN 0017AA KT 386,204,200.00 

CLIN 0017AA KU 2,203,183.00 
CUN 0017AA KY 0.00 
CLIN 0017AA LC 200,000.00 
CUN 0017AA LD 7,943,648.00 
CUN 0017AA LE 0.00 
CLIN 0017AA LH 400,000.00 
CUN 0017AA LJ 7,476.00 

CUN 0017AA LK 281,415,897.00 

CLIN 0017AA LO 235,566.00 

CUN 0017AA LS 6,069,616.00 

CUN 0017AA LT 530,377.00 

CUN 0017AA LU $9,100,000.00 

CUN 0017AA LV $1,957,265.00 

CUN 0017AA LW $255,567.00 

CLiN 0017AA LX $68,000.00 

CLiN 0017AA LV $142,000,000.00 

1,121,372,798.00 

CLiN 0017AB KL 118,250.00 
118,250.00 

CLIN 0017AC BZ 190,000.00 
190,000.00 

ClIN 0017AD KN 0.00 
CUN 0017AD KS 0.00 

0.00 

CLiN 0017AE LL 173,798.00 
173,798.00 

CLiN 0017AH KT 173,798.00 

00 I g5a. 
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173,798.00 

CUN 0020AA KN 0.00 
CUN 0020AA KQ 26,660.00 

26,660.00 

CLIN 0021AA 0.00 

0.00 

CUN 0021AB KV 0.00 
CliN 0021AB LB 0.00 
CUN 0021AB KX 0.00 
CUN 0021AB KY 0.00 

0.00 

CUN 0021AC KZ 0.00 
CUN 0021AC LA 0.00 

0.00 

CUN 0022 KW 0.00 
0.00 

CUN 0023 KX 60,000.00 
CUN 0023 KY 25,000.00 
CUN 0023 KV 65,000.00 
CLIN 0023 LB 12,500.00 
CUN 0023 LF 10,000.00 
CUN 0023 LR $125,000.00 

297,500.00 

CUN 0024 LA 13,508.00 
CUN 0024 LG 62,000.00 
CUN 0024 KZ 25,000.00 
CUN 0024 KW 20,000.00 
CUN 0024 LP 83,200.00 

203,708.00 

CUN 0025 LE 1,173,850.00 
CUN 0025 LM 1,410,376.00 

2,584,226.00 

CUN 0026 LN 630,061.00 

630,061.00 

CUN 0027 LZ 1,751,384.00 

001 ~53 



(End of Sununary of Changes) 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

l.SECTION B - SUPPLIES OR SERVICES AND PRICES 

SUBCLIN 002503 is added as follows: 
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ITEM NO SUPPLIES/SERVICES QUANTTIY UNIT UNIT PRICE AMOUNT 
002503 

Funding for CLIN 0025 

CPIF 

FOB: Destination 

ACRNMA 
CIN:OOOOOOOOOOOOOOOOOOOOOOOOOOOOOO 

TARGET COST 

TARGET FEE 

TOTAL TGT COST + FEE 

Total for the above $300,000 increase is distributed as follows and includes a target 
cost ~facilities capital cost of money) and a target incentive fee of 

~ ~-. cost l~ities capital cost of money_ 

IMPLEMENTATION OF AND EXPLANATION OF THE RELATIONSIDP OF THE LIMITATION OF FUNDS 
(LOp) CLAUSE TO FEE OBLIGATIONS, is revised as follows: 

SUBCLIN 0025 : TIllS CUMULATIVE 
PRIOR MODIFICATION TOTAL 

(1) Amount Required for Full FWIding, 
Including Fee: $6,718,379 $ 0 $6,718,379 

(2) Amount Allotted Under the LOF Clause 

for Payment of Costs: - - -(3) Amount Separately Obligated for 
Payment of Fee: ... - !!!II (4) Total Amount Allotted and Obligated: S3OO,OOO 

(5) Net Amount Required for Full FWlding S4,134,IS3 ($300,000) $3,834,153 

2. SECTION G - CONTRACT ADMINISTRATION DATA 

OO/~5~ 

Cb}l~) 



Accounting and Appropriation 

Summary for the Payment Office 
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As a result of this modification, the total funded amount for this document was increased by $300,000.00 from 
$1,337,745,948.52 to $1,338,045,948.52. 

SUBCLIN 002503: 
Funding on SUBCLIN 002503 is initiated as follows: 

ACRN:MA 

CIN:oooooooooooooooooooooooooooooo 

Acctng Data: 210 2040 5L 5L68 Pl72419E555L 255Y 4M0J731200 S010214M0J731200/04MJLE/4M5 

Increase: $300,000.00 

Total: $300,000.00 

3. SECTION H - SPECIAL CONTRACT REQUIREMENTS 

INCREMENTAL FUNDING OF THE CONTRACT, is revised as follows: 

Pursuant to the LIMITATION OF FUNDS clause, the sum of $2,884,226 is presently allotted to CLIN 0025 and 
available for payment to cover the work to be performed hereunder. 

4. The following is an update to Modification P00203 showing a SUItI.IIlaIY offunding by ACRN through 
Modification P00204: 

ACRN 

AA 
AB 
AC 
AD 
AE 
AF 
AG 
AH 
AJ 
AK 
AL 
AM 
AN 
AP 
AQ 
AR 

FUNDING 

440,100.00 
2,298,235.00 

17,832,987.00 
0.00 

7,500,000.00 
3,300,000.00 

17,192,400.00 
700,000.00 
200,000.00 

65,000.00 
45,000.00 

17,045,000.00 
5,600.00 

20,779,000.00 
105,000.00 
35,000.00 

OOf ~57 



AS 
AT 
AU 
AV 
AW 
AX 
AY 
AZ 
BA 
BB 
BC 
BO 
BE 
8F 
BG 
BH 
BJ 
BK 
BL 
BM 
BN 
BP 
BU 
BV 
BW 
BX 
BY 
BZ 
KL 
KM 
KN 
KQ 
KR 
KS 
KT 
KU 
KV 
KW 
KX 
KY 
KZ 
LA 
LB 
LC 
LO 
LE 
LF 
LG 
LH 
LJ 

0.00 
6,984,678.52 
7,970,000.00 

0.00 
100,000.00 

3,396,000.00 
550,000.00 

19,412,000.00 
24,527,878.00 

146,000.00 
72,000.00 
85,000.00 

100,000.00 
100,000.00 

1,975,321.00 
38,018,908.00 

8,023,110.00 
260,000.00 

0.00 
125,000.00 
103,000.00 

10,352,348.00 
350,000.00 

9,000.00 
84,896,852.00 

1,146,000.00 
3,880,000.00 

190,000.00 
118,250.00 

192,793,000.00 
0.00 

92,811.00 
0.00 
0.00 

386,377 ,998.00 
2.203,183.00 

65,000.00 
20,000.00 
60,000.00 
25,000.00 
25,000.00 
13,508.00 
12,500.00 

200,000.00 
7,943,648.00 
1,173,850.00 

10,000.00 
62,000.00 

400,000.00 
7,476.00 

OO/~~l? 

DASG60-98-C-OOOI 
PO0204 

Page 4 of8 



LK 
LL 
LM 
LN 
LP 
LQ 
LR 
LS 
LT 
LU 
LV 
LW 
LX 
LY 
LZ 
MA 

$281,415,897.00 
$173,798.00 

$1,410,376.00 
$630,061.00 

$83,200.00 
$235,566.00 
$125,000.00 

$6,069,616.00 
$530,377.00 

$9,100,000.00 
$1,957,265.00 

$255,567.00 
$68,000.00 

$142,000,000.00 
$1,751,384.00 

$300,000.00 

DASG60-98-C-OOO 1 
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5. The following is an update to Modification P00203 showing a summary of funding by CLIN by ACRN through 
Modification P00204: 

CUN 0001 
CUN 0001 

CUN 0003 
CUN 0003 
CUN 0003 
CLIN 0003 
CLiN 0003 
CLiN 0003 
CUN 0003 
CUN 0003 
CUN 0003 
CUN 0003 
CUN 0003 
CUN 0003 
CLIN 0003 
CUN 0003 

CUN 0005 
CUN 0005 
ClIN 0005 
ClIN 0005 
CUN 0005 
CLIN 0005 

AA 
AD 

AB 
AC 
AD 
AE 
AF 
AG 
AH 
AM 
AN 
AP 
AS 
AT 
AW 
AY 

BA 
BB 
BC 
BD 
BE 
BF 

FUNDING AMT CLIN TOTAL 

440,100.00 
0.00 _____ _ 

2,298,235.00 
17,832,987.00 

0.00 
7,500,000.00 
3,300,000.00 

17,192,400.00 
700,000.00 

17 ,045,000.00 
5,800.00 

20,779,000.00 
0.00 

6,984,678.52 
100,000.00 

440,100.00 

550,000.00 _____ _ 

24,527,878.00 
146,000.00 

72,000.00 
85,000.00 

100,000.00 
100,000.00 

94,288,100.52 

001859 
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CLIN 0005 BG 1,975,321.00 
CLIN 0005 BH 38,018,908.00 

CLIN 0005 BL 0.00 

CLiN 0005 BZ 0.00 
65,025,107.00 

CLiN 0007AA BP 10,352,348.00 

10,352,348.00 

CLIN 0009AA AQ 45,106.00 
CUN 0009AA AV 0.00 
CUN 0009AA BK 256,545.00 
CLIN 0009AA BM 125,000.00 
CUN 0009AA BN 21,315.00 

447,966.00 

CLiN 0009AB AJ 200,000.00 
CUN 0009AB AK 85,000.00 
CLiN 0009AB AL 45,000.00 
CUN 0009AB AQ 59,894.00 
CLIN 0009AB AR 35,000.00 
CLIN 0009AB BK 3,455.00 
CLIN 0009AB BN 81,685.00 
CLiN 0009AB BU 350,000.00 
CUN 0009AB BV 9,000.00 

869,034.00 

CUN 0013 AU 7,970,000.00 
CLIN 0013 AX 3,396,000.00 
CLIN 0013 AY 0.00 
CUN 0013 AZ 19,412,000.00 
CLiN 0013 BJ 8,023,110.00 

38,801,110.00 

CUN 0017 BW 0.00 
CUN 0017 KM 0.00 

0.00 

CLiN 0017AA BY 3,880,000.00 
CUN 0017AA BX 1,146,000.00 
CUN 0017AA BW 84,896,852.00 

CLiN 0017AA BZ 0.00 
CUN 0017AA KM 192,793,000.00 
CLIN 0017AA KN 0.00 
CLiN 0017AA KQ 66,151.00 
CLIN 0017AA KS 0.00 
CLIN 0017AA KT 386,204,200.00 

00 I ~loO 
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CLiN 0017AA KU 2,203,183.00 
CLiN 0017AA KY 0.00 
CLiN 0017AA LC 200,000.00 
CLIN 0017AA LD 7,943,648.00 
CLiN 0017AA lE 0.00 
CLiN 0017AA lH 400,000.00 
CLiN 0017AA LJ 7,476.00 

ClIN 0017AA LK 281,415,897.00 

CLiN 0017AA LQ 235,566.00 

CLiN 0017AA LS 6,069,616.00 

CLiN 0017AA LT 530,377.00 

CLIN 0017AA LU $9,100,000.00 

CLiN 0017AA LV $1,957,265.00 

CliN 0017AA LW $255,567.00 

CLiN 0017AA LX $68,000.00 

CLiN 0017AA LY $142,000,000.00 

1,121 ,372,798.00 

CLiN 0017AB KL 118,250.00 
118,250.00 

CliN 0017AC BZ 190,000.00 
190,000.00 

CLIN 0017AD KN 0.00 
ClIN 0017AD KS 0.00 

0.00 

CLiN 0017AE LL 173,798.00 
173,798.00 

CLIN 0017AH KT 173,798.00 
173,798.00 

CLIN 0020AA KN 0.00 
CLiN 0020AA KQ 26,660.00 

26,660.00 

CLIN 0021AA KW 0.00 

0.00 

ClIN 0021AB KV 0.00 
CLiN 0021AB LB 0.00 

00 I gfp ( 
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CUN 0021AB KX 0.00 
CUN 0021AB KY 0.00 

0.00 

CUN 0021AC KZ 0.00 
CUN 0021AC LA 0.00 

0.00 

CUN 0022 KW 0.00 
0.00 

CUN 0023 KX 60,000.00 
CUN 0023 KY 25,000.00 
CUN 0023 KV 65,000.00 
CUN 0023 LB 12,500.00 
CUN 0023 LF 10,000.00 
CUN 0023 LR $125,000.00 

297,500.00 

CUN 0024 LA 13,508.00 
CUN 0024 LG 62,000.00 
CUN 0024 KZ 25,000.00 
CUN 0024 KW 20,000.00 

CUN 0024 LP 83,200.00 

203,708.00 

CUN 0025 LE 1,173,850.00 
CUN 0025 LM 1,410,376.00 
CLiN 0025 MA 300,000.00 

2,884,226.00 

CLiN 0026 LN 630,061.00 

630,061.00 

CLiN 0027 LZ 1,751,384.00 
1,751,384.00 

(End of Summary of Changes) 
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SUMMARY OF CHANGES 
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1. SECTION G - CONTRACT ADI\IIINISTRATION DATA 

Accounting and Appropriation 

SUlDIIUUy for the Payment Office 

As a result of this modification. the total fuIlded amount for this document was increased by S50,OOO,000.00 
from $1,338,045,948.52 to $1,388,045,948.52. 

SUBCLIN 0017 AA: 

LY: 21 02040 5L 5L68 PI72419E555L 255Y 4M0J730000 S01021 4M0J730000/04MJLFJ4M5 was increased 
by $50,000,000.00 from $142,000,000.00 to SI92,000,000.00 

Target Cost, Target Fee, 
increase in target cost 
increase in target mcc::nb've 

distnbllted as follows and includes a 
IfacliIiWes capital cost of money) and a 

cost less facilities capital cost of money. 

IMPLEMENTATION OF AND EXPLANATION OF THE RELATIONSHIP OF THE LIMITATION OF FUNDS 
(LOF) CLAUSE TO FEE OBLIGATIONS, subparagraph C., is revised to read as follows: 

SUBCLIN 00 17 AA : TIllS CUMULATIVE 
PRIOR MODIFICATION TOTAL· 

(1) Amount Required for Full Funding. 
Including Fee: $1,591,455,535 $ 0 $ 1,591,455,535 

(2) Amount Allotted Under the LOF Clause 
for Payment of Costs: -(3) Amount Separately Obligated for 
Payment of Fee: - IIJ!!II (4) Total Amount Allotted and Obligated: $50,000,000 

(5) Net Amount Required for Full Funding $ 470,082,737 ($50,000,000) $ 420,082,737 

• These figures take into consideration the negotiated total value of SubCLIN 00 17 AA (This does not include 
SubCLlN 17AH) 

2. The following is an update to Modification PO0204 showing a summary of funding by ACRN through 
Modification P00205: 

AA 
AS 
AC 
AD 

FUNDING 

440,100.00 
2.298,235.00 

17 ,832,987.00 
0.00 

OO/~k>lf 
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AE 
AF 
AG 
AH 
AJ 
AK 
AL 
AM 
AN 
AP 
AQ 
AR 
AS 
AT 
AU 
AV 
AW 
AX 
AY 
AZ 
BA 
BB 
Be 
BO 
BE 
BF 
BG 
BH 
BJ 
BK 
BL 
BM 
BN 
BP 
BU 
BV 
BW 
BX 
BY 
BZ 
KL 
KM 
KN 
KQ 
KR 
KS 
KT 
KU 
KV 
KW 

7,500,000.00 
3,300,000.00 

17,192,400.00 
700,000.00 
200,000.00 

85,000.00 
45,000.00 

17,045,000.00 
5,800.00 

20,779,000.00 
105,000.00 
35,000.00 

0.00 
6,984,678.52 
7,970,000.00 

0.00 
100,000.00 

3,396,000.00 
550,000.00 

19,412,000.00 
24,527,878.00 

146,000.00 
72,000.00 
85,000.00 

100,000.00 
100,000.00 

1,975,321.00 
38,018,908.00 

8,023,110.00 
260,000.00 

0.00 
125,000.00 
103,000.00 

10,352,348.00 
350,000.00 

9,000.00 
84,896,852.00 

1,146,000.00 
3,880,000.00 

190,000.00 
118,250.00 

192,793,000.00 
0.00 

92,811.00 
0.00 
0.00 

386,377 ,998.00 
2,203,183.00 

65,000.00 
20,000.00 

DASG60-98-C-OOOl 
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KX 
KY 
KZ 
LA 
LB 
LC 
LD 
LE 
LF 
LG 
LH 
LJ 
LK 
LL 
LM 
LN 
LP 
LQ 
LR 
LS 
LT 
LU 
LV 
LW 
LX 
LV 
LZ 
MA 

60,000.00 
25,000.00 
25,000.00 
13,508.00 
12,500.00 

200,000.00 
7,943,648.00 
1,173,850.00 

10,000.00 
62,000.00 

400,000.00 
7,476.00 

$281 ,415,897.00 
$173,798.00 

$1,410,376.00 
$630,061.00 
$83,200.00 

$235,566.00 
$125,000.00 

$6,069,616.00 
$530,377 .00 

$9,100,000.00 
$1,957,265.00 

$255,567.00 
$68,000.00 

$192,000,000.00 
$1,751,384.00 

$300,000.00 
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3. The following is an update to Modification PO0204 showing a summary of funding by CLIN by ACRN through 
Modification P00205: 

CUN 0001 
CUN 0001 

CUN 0003 
CUN 0003 
CUN 0003 
CUN 0003 
CLiN 0003 
CUN 0003 
CUN 0003 
CUN 0003 
CUN 0003 
CUN 0003 
CUN 0003 
CUN 0003 

ACRN 

AA 
AD 

AS 
AC 
AD 
AE 
AF 
AG 
AH 
AM 
AN 
AP 
AS 
AT 

FUNDING AMT CUN TOTAL 

440,100.00 
0.00 _____ _ 

2,298,235.00 
17,832,987.00 

0.00 
7,500,000.00 
3,300,000.00 

17,192,400.00 
700,000.00 

17,045,000.00 
5,800.00 

20,779,000.00 
0.00 

6,984,678.52 

440,100.00 
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CLIN 0003 AW 100,000.00 

CUN 0003 AY 550,000.00 
94,288,100.52 

CUN 0005 BA 24,527,878.00 
CUN 0005 BB 146,000.00 

CUN 0005 BC 72,000.00 
CUN 0005 Bo 85,000.00 
CUN 0005 BE 100,000.00 
CUN 0005 BF 100,000.00 

CUN 0005 BG 1,975,321.00 
CUN 0005 BH 38,018,908.00 

CLIN 0005 BL 0.00 
CUN 0005 BZ 0.00 

65,025,107.00 

CUN 0007AA BP 10,352,348.00 

10,352.348.00 

CLiN 0009AA AQ 45,106.00 
CUN 0009AA AV 0.00 
CUN 0009AA BK 256,545.00 

CUN 0009AA BM 125,000.00 
CUN 0009AA BN 21,315.00 

447,966.00 

CUN 0009AB AJ 200,000.00 
CUN 0009AB AK 85,000.00 
CUN 0009AB AL 45,000.00 
CUN 0009AB AQ 59,894.00 
CUN 0009AB AR 35,000.00 
CLINOO09AB BK 3,455.00 
CUN 0009AB BN 81,685.00 
CUN 0009AB BU 350,000.00 
CLiN 0009AB BV 9,000.00 

869,034.00 

CUN 0013 AU 7,970,000.00 
CUN 0013 AX. 3,396,000.00 

CLIN 0013 AY 0.00 
CUN 0013 AZ 19,412,000.00 
CUN 0013 BJ 8,023,110.00 

38,801,110.00 

CUN 0017 BW 0.00 

CUN 0017 KM 0.00 

00/ ~ 191 
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0.00 

CLiN 0017AA BY 3,880,000.00 
CLiN 0017AA BX 1,146,000.00 
CLIN 0017AA BW 84,896,852.00 
CLIN 0017AA BZ 0.00 
CLIN 0017AA KM 192,793,000.00 
CLIN 0017AA KN 0.00 

CLIN 0017AA KQ 66,151.00 
CLIN 0017AA KS 0.00 
CLIN 0017AA KT 386,204,200.00 
CLIN 0017AA KU 2,203,183.00 
CLIN 0017AA KY 0.00 
CLIN 0017AA LC 200,000.00 
CLIN 0017AA LD 7,943,648.00 
CLIN 0017AA LE 0.00 
CLiN 0017AA LH 400,000.00 
CLiN OD17AA LJ 7,476.00 

CLIN 0017AA LK 281,415,897.00 

CLiN 0017AA LQ 235,566.00 

CLIN 0017AA LS 6,069,616.00 

CLiN 0017AA LT 530,377.00 

CLiN 0017AA LU $9,100,000.00 

CLiN 0017AA LV $1,957,265.00 

CLIN 0017AA LW $255,567.00 

CLIN 0017AA LX. $68,000.00 

CLiN 0017AA LV $192,000,000.00 

1,171,372,798.00 

CLiN 0017AB KL 118,250.00 
118,250.00 

CLIN 0017AC BZ 190,000.00 
190,000.00 

CLIN 0017AD KN 0.00 
CLIN 0017AD KS 0.00 

0.00 

CLiN 0017AE LL 173,798.00 
173,798.00 

CLiN 0017AH KT 173,798.00 
173,798.00 

OOlg~9 
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CUN 0020AA KN 0.00 
CUN 0020AA KQ 26,660.00 

26,660.00 

CUN 0021AA KW 0.00 

0.00 

CUN 0021AB KV 0.00 
CUN 0021AB LB 0.00 
CUN 0021AB KX 0.00 
CLIN 0021AB KY 0.00 

0.00 

CUN0021AC KZ 0.00 
CUN 0021AC LA 0.00 

0.00 

CUN 0022 KW 0.00 
0.00 

CUN 0023 KX 60,000.00 
CUN 0023 KY 25,000.00 
CLIN 0023 KV 65,000.00 
CUN 0023 LB 12,500.00 
CLiN 0023 LF 10,000.00 
CLIN 0023 LR $125,000.00 

297,500.00 

CUN 0024 LA 13,508.00 
CUN 0024 lG 62,000.00 
CLINOO24 KZ 25,000.00 
CLIN 0024 KW 20,000.00 
CLiN 0024 LP 83,200.00 

203,708.00 

CUN 0025 LE 1,173,850.00 
CllN 0025 LM 1.410,376.00 
CUN 0025 MA 300,000.00 

2,884,226.00 

CLIN 0026 LN 630,061.00 

630,061.00 

CLIN 0027 LZ 1,751,384.00 

OO/~Io~ 



(End of Summary of Cbanges) 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION G - CONTRACT ADMINISTRATION DATA 

The following have been added by full text: 

CONTRACTING ACTIVITY REPRESENTATIVES: 

SECTION H - SPECIAL CONTRACT REQUIREMENTS 

The following have been added by full text: 

PUBLIC RELEASE OF INFORMATION: 
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a In accordance with DF ARS 252.204-7000, Disclosure of Information, The Contractor shall not release to 
anyone outside the Contractor's organization any unclassified information, regardless of medium (e.g., film. tape, 
document), pertaining to any part of this contract or any program related to this conttact:, unless the Contractor bas 
written approval or the information is otherwise in the public domain before the date of release. 

b. Requests for approval shall identify the specific information to be released, the medium to be used, and the 
purpose for the release. The Contractor shall submit its request to the Contracting Officer Technical Representative 
(COTR) noted in the contract, Section H. at least 45 days before the proposed date for release. All material to be cleared 
shall be sent by certified mailIreturn receipt requested to: 

Program 
ATTN: 
5250 
Redstone Arsenal. AL 35898 

c. The COTR shall process the request in accordance with SMDC form 614-R 

d lfthere is no response within 30 days, the Contractor sball resubmit the request to: 

U.S. Anny Space and Missile Defense Command 
ATIN: SMDC-PA 
P. O. Box 1500 
Huntsville, AL 35807-3801 
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e. The Contractor agrees to include a similar requirement in each subcontract muler this contract. 
Subcontractors shall submit requests for authorization to release through the prime contractor. 

1ECHNICAL COGNIZANCE AND 1ECHNlCAL DIRECTION: 

a. The U.S. Army Space and Missile Defense Command is the cognizant Government technical 
organization for this contract and will provide tec1mical direction as defined herein Technical direction shall be 
exercised by the following Project Engineer: 

Office symbol Phone Nmnber 

SF AE-MSLS-CMDS-JLN 

b. Technical direction, as defined in this clause is the process by which the progress of the contractor's 
tecbnical efforts are reviewed and evaluated and guidance for the continuation of the effort is provided by the 
Government. It also includes technical discussions and, to the extent required and specified elsewhere in this contract, 
defining intert8ces between contractors; approving test plans~ approving preliminary and critical design reviews; 
participating in meetings; providing tecbnica1 and management information; and responding to request for research and 
development planning data on all matters pertaining to this contract. The contractor agrees to accept technical direction 
only in the fmm and procedure set forth herein below. 

c. Except for routine discussions having no impact on contractor perfonnance, any and all technical 
direction described in parngraph b. above shall only be authorized and binding on the contractor when issued in writing 
and signed by a Government official designated in a. above. The Technical Direction sball not effect or result in a 
change within the meaning of the "CHANGES" clause, or any other change in the Scope of Wode, pria; schedule, or 
the level of effort required by the contmct Such changes must be executed by the Contracting Officer as a 
Modification-Change Order, or as a Modification-Supplemental Agreement. as appropriate. It is emphasized that such 
changes are outside the authority of the Government officials desiguated in a. above who are not authorized to issue 
any directions which authorize the contractor to exceed or perform less than the contract requirements. 
Notwithstanding any provision to the contrary in any Technical Directive, the estimated cost of this contract, and, if this 
contract is incrementally funded, the amount of funds allotted, shall not be increased or deemed to be increased by 
issuance thereof. 

(End of Summary of Changes) 

(x)/~?3 

(b)(t) 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

I.SECTION A - SOLICITATION/CONTRACT FORM 
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The total cost of this contract was decreased by $15,247,990.00 from $1,816,229,099.00 to 
$1,800,981,109.00. 

2. SECTION B - SUPPLIES OR SERVICES AND PRICES 

SUBCLlN 0017 AA 
The target cost has decreased by 
The target profit/fee has deCJre8SI=d 
The total cost of this line item has declreasc~ 

$1,576,207,545.00. 

This includes a decrease in target cost 
money) and a decrease in target fee 

The fonowing Section B clauses are hereby revised: 

an~acilities capital cost of 
cost~s capital cost of money. 

B-l.LINE ITEM DESCRIPTION: In accordance with this contract, the contmctor, independently and not as 
an agent of the Government, shall provide all necessary materials, labor, equipment, and 1Bcilities, except as specified 
herein to be furnished by the Government, and shall do all that which is necessary or incident to the satisfuctory and 
timely performance of the fonowing Contract Line Item Number (CLIN): 

0017 

00 1 7AA 

0017AB 

SUPPLIES OR SERVICES 

BASIC (SEGMENT 1) 

JLENS SOO Program 
Effort in accordance with S1atement of Work entitled 
"Joint Land At1ack Cruise Missile Defense Elevated 
Netted Sensor System (JLENS) System Development 
and Demonstmtion (SOD) Program", SW-JLENS-SDD-
2006, dated 30 November 2006, Revision I, dated 06 
April 2009, and Revision 2. dated 09 March 2010, 
incorporated herein and attached as set forth in Section J 
hereof. 

SDD JLENS System 

Design, development, procurement, fabrication, 
integration, testing, and delivery of two (2) SDD JLENS 
Systems 

JLENS SDO Systems StudieslExeICises 
To provide funding for 

OO/~')5 

QUANTITY AMOUNT 

$1,576,107,545 

$118,250 

(b)(3)(A)(i)&Title 10 
Sec 130 (a)(b) 



B·17. INCENTIVE FEE FQR SUBCLIN 0017 AAlCLIN 0018 (SEE H-19l: 

In accordance with FAR 52.216-7, entitled "Allowable Cost and Payments", and FAR 52.216-10, entitled 
"Incentive Fee", the total amount for reimbursement of cost and fee for perfonnance under SubCLIN 0017 AAlCLIN 
00J8 are set forth below: 

Target Cost 
Target Fee 

Incentive Ammgement: Maximum Fee: 
Minimum Fee: 

(Share Ratio: GovenunentlContractor) 

Undenun: ~ the amount by which the total allowable cost is less than the target cost until 
maximum fee is attained. 

Ovemm: __ the amount by which the total allowable cost exceeds the target cost until minimum 
fee is attained. 

FAR 52.216-10, INCENTIVE, paragraph (e)(I), is stated as follows: 

(e) Fee Payable. 

00/97~ 
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(1) The fee payable under this contract sball be theEet fee increased ~ for every dollar that 
the total allowable cost is less than the target cost or decreased b nts for ev~ ~ the total allowable cost 
exceeds the taIget cost. In no event shall the fee be greater than nt or less ~ of the target cost. 

B-I8. TARGET COST. TARGET FEE. MINIMUM INCENTIVE FEE. MAXIMUM INCENTIVE FEE. 
AND INCENITVE ARRANGEMENT FOR SUBCLIN 0017 ANCLIN 0018: 

SUBCLINOO17M-(Two SOD JLENS Systems) 

a. Target cost: 

b. Target fee: 

c. Minimulll incentive fee: 

d. MaximUlll incentive fee: 

e. Total target cost and target fee: $1,576,207,5-'5 

3. SECTION E - INSPECTION AND ACCEPTANCE 

The Acceptance/Inspection Schedule for SUBCLIN 0017 AA has been changed from: 

To: 

INSPECT AT 
N/A 

INSPECT AT 
Destination 

The following have been added by full te:'\.1: 

INSPECTION AND ACCEPTANCE 

INSPECT BY ACCEPT AT 
N/A N/A 

INSPECT BY ACCEPT AT 
Government Destination (TBD) 

ACCEPT BY 
Government 

ACCEP1'BY 
Government 

The contractor shall forward. from Wide Area Work Flow (WA WF). an e-mail to the Contracting Officer 
Representative/Contracting Officer TecJuucal Representative (CORICOTR) for each im:oice/voucher submitted for 
inspection/acceptance. Contact infomlation for the CORICOTR is as follows: 

4. SECTION F - DELIVERIES OR PERFORMANCE is changed as follows: 

a. Paragraph F-l. COMPLETION OF REQUIREMENT. is revised as follows: 

2. The contractor shall complete the task required by SubCLIN 0017 AA and complete delivery of all data 
and reports required by CLIN' 00 18 by 30 SEP 2013. 

b. Paragraph F-5. MILESTONE EVENTS AND PERFORMANCE PERIOD: 

00/8'71 



MIl ,ESTONE EVENT 

CLIN0017 

Orbit SRR 

OrbitSFRR 

OrbitSFR 

Platform PDRR 

FCR PDRRlCDRR 

SuRPORR 

Processing Station & CP PDRR 

Platform CORR 

OrbitPOR 

SuRCDRR 

Processing Station & CP CDRR 

Orbit CDR 

System Capability Review # I 

Fire Control System FVT2 TRR 

SuR System FVT2 TRR 

Production Readiness Review 

Orbit #1 Developmental Test #1 Complete (Primary Missions) 

System Capability Review #2 

DT -1 Test Report 

Orbit #1 Developmental Test #2 Complete (Secondary Missions) 

OT-2 Test Report 

Limited User Test (LUT) TRR 

LUT Completion 

System Capability Review #3 

Logistics Demo # 1 

Orbit #1 DD250 

OO/~?'6' 
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COMPLETED TIME PERIOD 

First Quarter FY07 

First Quarter FY07 

Second Quarter FY07 

Second Quarter FY07 

Third Quarter FY07 

First Quarter FY08 

First Quarter FY08 

Second Quarter FY08 

Second Quarter FY08 

Fourth Quarter FY08 

Fourth Quarter FY08 

Second Quarter FY09 

First Quarter FYil 

First Quarter FYI I 

Firt Quarter FYI 1 

First Quarter FYII 

Second Quarter FYIl 

Third Quarter FYi1 

Third Quarter FYI 1 

Third Quarter FYil 

Fourth Quarter FYI 1 

Fourth Quarter FYI 1 

Fourth Quarter FYI1 

First Quarter FYl2 

Third Quarter FY12 

Third Quarter FY12 



Logistics Oemo #2 

Orbit #2 OD250 

5. SECTION G - CONTRACT ADMINISTRATION DATA 
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Fourth Quarter FY12 

Fourth Quarter FY13 

IMPLEMENTATION OF AND EXPLANATION OF THE RELATIONSHIP OF THE LIMITATION OF FUNDS 
(LOF) CLAUSE TO FEE OBLIGATIONS, subparagraph c., is revised to read as follows: 

SUBCLIN 0017 AA : TInS CUMULATIVE -
PRIOR MQOIFI~ATIQN TOTAL· 

(I) Amount Required for Full Funding, 
Including Fee: $1,591,455,535 (515,247,990) $ 1,576,207,545 

(2) Amount Allotted Under the LOF Clause 
for Payment of Costs: 

(3) Amount Separntely Obligated for 
Payment of Fee: ~ (4) Total Amount Allotted and Obligated: $ 0 

(5) Net Amount Required for Full Funding S 420,082,737 ($15,247,990) 5 404,834,747 

• These figures take into consideration the negotiated total value of SubCLIN 00 17 AA (This does not include 
SubCLIN 17 AH) 

The following have been added by full text: 

INVOICING INSTRUCTIONS 

a. The contractor shall submit payment request electronically in accordance with OF ARS 252.232-7003 
utilizing Wide Area Work Flow (W A WF). The WA WF application allows DOD vendors to submit and track 
invoices and receipt/acceptance documents electronically. The contractor shall register with W A WF at 
https:llwawfeb.mil and ensure an electronic business point of contract (POC) is designated in the Central Contractor 
Registration site at http://www.eer.go\' within ten (10) days after award of this contract. Payments made ,ruder this 
contract shaH be via Electronic Funds Transfer (EFT) and sball be based 011 !be EFT information contained in !be 
Central Contractor Registration (CCR) database. The contractor shall ensure that its EFf infocmation in the CCR 
database remains current and correct. 

b. Multiple pricing structures may be utilized for this contract or, if a task ordering contract, for individual 
task orders issued thereWlder. In order to ensure the successful flow of W A WF documents, the type of payment 
request submitted shall be based on the following as applicable: 

Invoice and Receivin: Report (COMBO): applicable to Firm-Fixed-Price (FFP) contracts/task orders 
that include the delivery of supplieslhardware. 

Invoice as 2-in-l: applicable to Labor Hour and FFP conttactsltask orders for services only. 

Cost Voucher: applicable to Time and Material (T&M) and Cost-Reimbursement type contractsltask 
orders. 

Construction Invoice: applicable to contracts/task orders for construction. 

c. W A WF requires the following data for each payment request: 

oo} ~79 

(~)L~ 
(b)(4 ) 



Contractlfask Order Data 

Contractor CAGE Code: 05716 
Issue by DOOAAC: W9113M 
Admin by OODAAC: S2205A: 
Inspect by DODAAC: W9lEUN 
Accept by DODAAC: W91EUN 
Ship to DOOAAC: W9lEUN 
Payment by DOOAAC: HQ0337 

Email Points of Contact Listing 

Inspector/ACCC:ptOlj 
Contracting 
ContIacting Officer's Technical Rqm:sellUW 

DASG60-98-C-OOOI 
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d. Questions concerning payments shall be directed to the Defense Finance and Accounting Service 
(DF AS). The appropriate OF AS office is indeutitied in the "PAYMENT W1LL BE MADE BY" block on the 
contract m"ard coversheet. Please have your contract and. if applicable. task order number ready when calling about 
payments. Payment and receipt iufonnationmay be accessed using the DF AS web site MyInl"oice. MyInvoice is a 
web-based application developed specifically for contractors/yendocs and Government! Military employees to obtain 
invoice status. It is all interactive web-based system, accessible 24/7. Users must allow pop-up messages within 
tlus system. Your contract and. if applicable. task order number or illvoice number "'ill be required to inquire about 
the status ofyoue payment. For addition.:-ll information, see the MyInYoice website at https://myinvoice.csd.disa.milI 
or visit http://www.dfas.nillIcontractorpav/ electroniccommeccelmyinvoice.html. 

e. The contractor may submit requests for payment through W A WF not more frequently than monthly (or 
bi-weekly ifa small business). 

f For Labor Hour and T&M contractsltask orders, payment requests for labor shall be based on the total 
labor hourslDPPH expended thereunder for the applicable billing period. These labor charges shall be derived by 
applying the total hours expended for each labor category multiplied by the applicable fixed-labor I8tes specified in 
the contract/task order. Labor charges for cost-reimbursement contIactsltask orders shall be based on the total hours 
expended for each labor category multiplied by actual direct labor rates plus applicable indirect burdens and fee. 
Travel and ODCImaterial under T&M and Cost-Reimbursement type contractsltask: OJders shall be billed at actual 
costs. For each payment request. the contractor sball attachIupload into W A WF sufficient documentation as to how 
the billed amounts were derived/calculated 

g. For Firm-Fixed-Price contractsltask orders, payments on the total contract price (excluding any 
unexercised options) may be requested in equal monthly (or bi-weeldy if a small business) amounts calculated over 
the life of the contract/task order unless alternative payment schedules (e.g., performance-based payments) are 
specified elsewhere in the contract, or if applicable, in individual task orders. 

h. For each payment request, the contractor shall maintain sufficient documentation to substantiate the 
submitted charges. Such documentation shall include evidence of actual expenditures/payment such as individual 
daily job timecards, subcontractorlvendor invoices and payment receipts, or other substantiation specified by the 
Contracting Officer. Such data sball be maintained and readily available for audit purposes, but shall not be 
included with the W A WF submission. The contractor shall provide such documentation within 7 days of request by 
the Procuring Contracting Officer, Administrative Contracting Officer, or OCAA auditor. 

i. The contractor shall ensure that each payment request submitted in W A WF denotes that the Contracting 
Officer and Contract Specialist will receive a copy of the payment request notice. 

001 ~~O 
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j. Except for FFP conUactsltask orders. the contractor and each assignee WIder an assignment entered into 
under this contract or, if applicable, an individual task order and in effect at the time of final payment oR tbis 
contract or, if applicable. an individual task order issued under this contract. sba1l execute and deliver, at the time of 
and as a condition precedent to, any final payment thereunder, a release discbarging the Government, its officers, 
agents. IUId employees, of and from all liabilities, obligations, and claims arising out of: or under, the specific 
contractltask order. 1bese closing documents sball be submitted with the final payment zequest. 

k. The contJactor sball submit final payment requests for Labor Hour and FFP conttactsltask orders within 
120 days (01' longer if approved in writing by the Cootmcting Officer) after conttactIorder completion. For T &M or 
Cost-Reimbursement type cootractsItask orders, the c:ontnIICtOr sbaU prepare a final payment Jequest within 120 days 
(or lonpi' if approved in writing by the Contracting Officer) after &ettlemcat of the final annual iodim:t cost rates to 
refiect the settled amounts and IBfes for the performance period OOVerM. The cognizant DCAA sbaD perform a final 
audit on the contmctor's final payment RIqUCSt to dc:tcnnine a1Jowab1e costs. The AdmiDistnWve Contracting 
Offic:er may utilize the cumulative allowable worksheets included with the DCAA iru:um:d cost audit reports in lieu 
of requesting DCAA to perform the final closeout audit to cfetc:nnine the final costs on the cost reimborsable 
portions of the c:001taCIItask Older. 

6. SEmON H - SPECIAL CONI'RACT REQUIREMENl'S is clJansed as follows: 

PatagraphH-19. INCENTIYEFEE StRUCTURE AND PAYMENT FQRCLINOO17. SYSTEM 
DEVELOPMENT AND DEMONSTRATION (SDD>. subparagraphs a. and b.o are l'e\'ised as follows: 

a 0eneJa1. 

SubCLIN 00 17 AA. System Development and DemonsOation (SOO), is a cost-plus-incentivc-fee (CPIF) Line Item 
with cost and schedule inc:eotiws as described below. ParapaphH-I9(b) applies 0DIy to the Cost Izx:enti\Ie and 
PaJagmph to the includes a ( b " '+") 
target cost capital cost of )'" 
money) and a capital cost of money. 

b. Cost 1ncenIi"ge. 

~~~"thetargetcostlessfacilitiescapitalcostofmoney (.b) l ~) 

~:~-= ~the target cost less facilities capttal cost of lu' t ~l 
~ payable under Sub<LIN 0017AA ~the target cost less facilities capi1al cost of money , ) 

8IIlOUIItoqual ~ 

t~tor for actual costs less tban the target cost. and a mtio ~cmmcnt I .:/ \.4-
~filrKIDII_""'''1ess_", ___ ... ___ ~a ..... _ ('-)('1 

for ~ greater tban the target cost range applied according to Pamsa8Pb H-19(c)(I). 

(5) Nothing stated in this clause shall take precedence over the clause 52.216-10 - Incentive Fcc contained in this 
contract. 

c. Schedule and Performance Incentive . 

••• I:!t1at zone" will be established at the target cost value ~th the I . :V.r-\ 
below. The "t1at zone" over which the contractor wiD earn. ~ costs from \'0 J\...W 

the program milestones set forth below are conducted. 

OO{~~I 



DASG60-98-C-OOOI 
PO0207 

Page 9 of 13 

the maximum benefit of the "flat zone''. earned by the conduct of the SOD System 
Functional Review NL T 2nd Quarter, Fiscal Year 2007. (It is hereby acknowledged by the government that 
~eted the requirement for this flat zone and earned the "Flat Zone'" schedule incentive of 

(b)(4) 

~ Final detennination of incentive fee payment will be made at the 
~. Reference letter, dated 5 March 2007 

~fthe maximum benefit of the "flat zone", earned by the conduct ofSDD Orbit Critical 
DeSi~. Fiscal Year 2009. (It is hereby acknowledged by the 
completed the requirement for this Oat zone and earned the "Flat ~ne" scbednle incentive Final 
determination of incentive fee payment utilizing the "Flat ~ne" amonnt will be made at the of the 
contract. Reference letter, dated 12 January 2009, 

(2) An additional performance incentive fee pool of -(maximum) is established and will be awarded to 
the contractor for meeting performance incentives 8SSOCl~ystem Capability Reviews (SCRs) and the 
Developmental Test (DT)ILimited User Test (LUT) according to the schedule below: 

(a) (maximum) earned based on successful conduct of technical performance defined by SCR-I. 

(b) (maximum) earned based on successful conduct of technical performance defined by SCR-2. 

(c) (maximum) earned based on successful conduct of technical performance defined by SCR-3. 

(d) (ma:orimlllID) earned based on successful conduct of technical performance defined by LUT. 

(e) The specific criteria/evidence and associated percentages related to successful completion of (a) through (d) 
above are defined in the Section] attachment entitled "Performance Incentive Fee Criteria/Evidence." 

(f) Following completion of each milestone in (a) through (d) above, the government will determine the amount 
of performance incentive fee earned. If it is detennined that performance incentive fee is earned, the additional 
contmct value win be added to the total value of the contract at the time the incentive is earned. 

(3) For Earned Value and cost reporting purposes, the target cost value ~ll be used. 

d. Changes issued under FAR 52.243-2, Changes - Cost Reimbursement 

In the event of a change issued under FAR 52.243-2, Changes - Cost Reimbursement. it is agreed that changes to the 
performance and schedule incentive may be considered a part of the equitable acljustment. In the event that any 
Options to a..IN 00 17 are added and exercised. the incentive fee for cost and scbeduJeIperfunnance applicable to 
the Option win be incorporated in accordanc::e with the incentive fee structure of this provision. 

The following have been added by full text: 

FISCAL YEAR <FY> 12 AND FY13 REPAIR OF REPARABLES (RoR): 

Paragraph 3.6, HaIdware Development, of the JLENS SDD Statement of Work (SOW), Revision 2., dated 9 Mar 10, 
requires the contta<:tor to "provide and maintain sufficient ban:lware to meet the requirements of this contract. The 
contmctor shall be responsible for the total support of the bardware, including all maintenance and provision of 

OO/~~d 

(b)(6) 

(b )(4) 

(b)(6) 

(b)(4 ) 

(b)(4) 

(b)(4) 

(b)(4) 

(b)(4 ) 
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~
» The FYl2 and ~R effort will be perfonned under CLIN 0017 AA at a total target cost of 

cost and~ facilities capital cost of money). The contmctor will establish a 
separate contro acc::ount for this effort and, in accordance with FAR 52.232-22, "Limitation of Funds," notify the 
Contracting Officer in writing whenever they expect to incur costs in support of this effort in the next sixty (60) days 
that, when added to aD costs previously incurred, will exceed seventy-five (75) percent of the target cost negotiated. 
Upon receipt oftbis nQtice, the Government will make a determination regarding how to proceed. 

7. SECTION I - CONTRACT CLAUSES 

The following have been added by reference: 

252.232-7003 Electronic Submission of Payment Requests and Receiving MAR 2008 
Reports 

8. SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

The following have been modified: 

# OF PAGES 

Contract Security Classification Specification (DO Form 254), 14 May 2009 11 
Revision II (Added per Modification POOl 87) 
(DO Form 254 mailed via US Postal Service) 

JLENS Software Source Code Specifically Negotiated License, 04 Sep 08 8 
License Nwnber JLENS-SWLA-Ol 
(Added per Modification P00166) 

CLIN 00 17: 
ILENS System Development and Demonstration 
(SOD) Program Statement ofWOIk (Revised by 
IncolpOrating CSDR Plans dated 20 Feb 2007 in 
Appendix C per Modification 1'00136) 

ILENS System Development and Demonstration 
(SOD) Program Statement of Work, Revision 1 
(Added per Modification POOlS?) 

JLENS System Development and Demonstration 
(SDD) Program Statement ofWol'k, Revision 2 
(Added per Modification P00207) 

Contract Data Req:uirements List (DO Form 1423) 
Exhibit A with Distribution List & Data Item 
Nos. BOOI through B062 
(Replace Data Item Nos. B026 and 0027, only 
Per Modification POO 136) 
(Replace Data Item Nos. B048 and 0049, only 

OO/~~3 

30 Nov 06 -
Revised 20 Feb 07 

Revised 06 Apr 09 

Revised 09 Mar 10 

March 08 

01 Dec 06 

Revised 05 Apr 07 

Revised 24 Oct 07 

37 

38 

36 

1 

63 

(b)(3)(A) 
(i)&Title 10 Sec 
130 (a) (b) 



Per Modification POO 143 & to add statement in 
Section A of Modification PO0143) 
(Replace Data Item No. B033 only, per 
Modification POO 161) 

Contract Data Requirements List (DO Fonn 1423) 
Exhibit A, Data Item Nos. BOO 1 and BO 14 
(Added per Modification POO 187) 

Contract Data Requirements List (DD Fonn 1423) 
Exhibit A, Data Item Nos. Boo2 through B062 (less B014 ) 
(Added per Modification POO 187) 

* Added statement below to address weekendsIHolidays: 
(In Mod PO0143) 

Revised II JuI 08 

Revised 07 May 09 

Revised 20 Mar 09 

24 October 07 

DASG60-98-C-OOO 1 
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2 

60 

*Per a mutual agreement between Raytheon and JLENS Product Office all Contract Data Requirements List 
(CDRL's) (DO Form 1423) are due on the next business day after the required due date if the due date faDs on 
Saturday, Sunday or a Government Holiday. In additiOD. for any CDRL with a requbement to resubmit within 10 
days or less after receipt of comments, where Raytheon receives the comments on a Friday, the timeframe for 
resubmiUal will begin on the next business day. Statement added in Mod POO 143 on 24 Oct. 2007. 

GFE/GFP/GFS List for SDD 
Replaced witb Rev. B List 
** Add items below 
For record-keeping pmposes 
(per Mod PO0143) 
Replaced witb Revision C List 
(per Modification POO 183) 
Replaced with Revision D List 
(per Modification PO0207) 

28 Nov 06 
15 Oct 07 
Revised 22 Oct 07 

09 Mar 09 

23 Feb 10 

2 
6 

12 

11 

(b)(3)(A) 
**Per the Raytheon is authorized rent free use on a non-interference use of the (i) &T i tie 10 

equipment listed below for on JLENS Fire Control Radar Prime Contract DASG60-98-C-OOO 1 for the Sec 130 (a) (b) 
period from 19 April 2007 tbrough 30 September 20 II. 

Hereby added in Mod POO 148 for tracking purposes: 
Originated in Basic Contract: 
Government Furnished Equipment - Spiral 1 
(Spiral 1 Equipment Transferred to Government 
Contract 00 Form 1149 (attached) 
Gov't Technical poe: 

20 Jun 03 1 List 
25 Mar 07* 34 pages 

(Revised 21 Nov 07)* 34 pages 

(b)(3)(A) 
(i)&Title 10 
Sec 130 (a) 
(b) 

(b)(3)(A) 

(i)&Title 10 
Sec 130 (a) (b) 

(b)(3)(A) 
(i)&Title 10 Sec 
130 (a)(b) 

(b)(6) 



(b)(4) 
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·NOTE: Items I~ 1060 ttansferred to Contract DASG60..oo-<:-OO91 per revised GFE list dated 21 Nov 07. Items 
1061 - 1116 GFE items retained on Contract DASG60~98-C-OOOl for Spiral 2 per OFE list dated 25 Mar 07. 

JLENS Perfonnance Specification. MlS~PRF~5S628, 
Revision A 

(Added by reference per Modification POO 168) 

Annex A to the JLENS Perfonnance Specification, 
MIS~PRF~55628, Revision A 

(Added by reference per Modification POO 168) 

JLENS SDD DD2SO Plan 
(Added per Modification P(0207) 

PeiforDIance loceative Fee CriterialEvide.oce 
(Added per Modification POO107) 

CLlNOO21 
~SSUnWationSupport 

rOW daied 28 J"')I; 
Simulation Support Tasks 
(Added per Mod POO153) 

CLINQ025 

(b)(3)(A) 

JLENS lntegrated Fire Control Demonstration Program 
Statement of Work, Revision 3 
(Added per Modification PO0165) 

JLENS Integrated Fire Control Demonstration Program 
Program and Teclwical Clarification Description, 
incorporated herein by reference 
(Added per Modification P00165) 

Contrad Data Requirements List (DO Fonn 1423) 
Exhibit B. Data Items Nos. 8001 through 8004, with 
Data Item Descriptions 
(Added per Modification P00165) 

27 Jun08 136 

27 JM08 10 

11 Dec 09 

Undated 8 

28 Jaouary 2008 2 pages 

14 Jan 08 3 

25 Jul 08 17 

16 Oct 07 19 

8. In consideration of the modification agreed to herein as complete equitable adjustment for the ]LENS Restructure 
Proposal Final Statement of Position (SOP), the Contractor hereby releases the Government from any and all 
liability uDder this cantract for further equirable adjustment attributable to such facts or cirtumstances giving rise to 
the proposal for adjusnnent. The Contractor's Final SOP was based on the following: JLENS SOD Prognun 
Statement of Work (SOW). Revision 2. dated 09 Mac 10; SOD DD 250 Plan, dated 11 Dec 09; Cost and Software 
Data Report (CSDR) Schedule. dated 18 Feb 10; GFFlOFP/GFS List for SOD, Revision D. dated 23 Feb 10; JLENS 
SDO Integrated Scbcdu1e 17B, Revision 1, dated 29 Oct 09; and Master Test Pian. Revision H, dated 23 Dec 09, 
approved with comments. 

OO/~~5 
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l.SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Swnmary for the Payment Office 

As a result of this modification, the total funded amount for this document was increased by $56,514,555.00 
from $1,388,045,948.52 to $1,444,560,503.52. 

SUBCLIN 0017 AA: 

LY: 21 0 2040 5L 5L68 PI72419E555L 255Y 4MOJ730000 S01021 4M0J730000/04MJLFJ4M5 was increased 
by $56,514,555.00 from $192,000,000.00 to $248,514,555.00 

Target Cost, Target Fee, and Total for the above increase of distributed as follows and includes a 
facilities capital cost of money) and a 

cost less facilities capital cost of money. 
increase in target cost of 
increase in target incentive 

IMPLEMENTATION OF AND EXPLANATION OF THE RELATIONSHIP OF THE LIMITATION OF FUNDS 
(LOF) CLAUSE TO FEE OBLIGATIONS, subparagraph c., is revised to read as follows: 

SUBCLIN 0017 AA : TIllS CUMULATIVE -
PRIOR MQDIFICATIQN TOTAL· 

(l) Amount Required for Full Funding, 
Including Fee: $1,576,207,545 $ 0 $ 1,576,207,545 

(2) Amount Allotted Under the LOF Clause 
for Payment of Costs: -(3) Amount Separately Obligated for 
Payment of Fee: ~ -(4) Total Amount Allotted and Obligated: $56,514,555 

(5) Net Amount Required for Full Funding $ 404,834,747 ($56,514,555) $ 348,320,192 

* These figures take into consideration the negotiated total value of SubCLIN 00 11 AA (This does not include 
SubCLIN 17AH) 

2. The following is an update to Modification P00205 showing a summary of funding by ACRN through 
Modification PO0208: 

AA 
AS 
AC 

FUNDING 

440,100.00 
2,298,235.00 

17,832,987.00 

lb)Ltl 



AD 
AE 
AF 
AG 
AH 
AJ 
AK 
AL 
AM 
AN 
AP 
AQ 
AR 
AS 
AT 
AU 
AV 
AW 
AX 
AY 
AZ 
BA 
BB 
Be 
BD 
BE 
BF 
BG 
BH 
BJ 
BK 
BL 
BM 
BN 
BP 
BU 
BV 
BW 
BX 
BY 
BZ 
KL 
KM 
KN 
KQ 
KR 
KS 
KT 
KU 
KV 

0.00 
7.500.000.00 
3,300,000.00 

17.192,400.00 
700.000.00 
200.000.00 

85.000.00 
45.000.00 

17.045.000.00 
5.800.00 

20.779.000.00 
105.000.00 

35,000.00 
0.00 

6,984,678.52 
7,970,000.00 

0.00 
100,000.00 

3,396,000.00 
550,000.00 

19.412,000.00 
24,527,878.00 

146,000.00 
72,000.00 
85,000.00 

100,000.00 
100,000.00 

1,975,321.00 
38,018,908.00 
8,023,110.00 

260,000.00 
0.00 

125,000.00 
103,000.00 

10,352,348.00 
350,000.00 

9,000.00 
84,896,852.00 

1,146,000.00 
3,880.000.00 

190,000.00 
118,250.00 

192,793,000.00 
0.00 

92,811.00 
0.00 
0.00 

386,377,998.00 
2,203,183.00 

65.000.00 
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KW 
KX 
KY 
KZ 
LA 
LB 
LC 
LD 
LE 
LF 
LG 
LH 
LJ 
LK 
LL 
LM 
LN 
LP 
LQ 
LR 
LS 
LT 
LU 
LV 
LW 
LX 
LV 
LZ 
MA 

20,000.00 
60,000.00 
25,000.00 
25,000.00 
13,508.00 
12,500.00 

200,000.00 
7,943,648.00 
1,173,850.00 

10,000.00 
62,000.00 

400,000.00 
7,476.00 

$281,415,897.00 
$173,798.00 

$1,410,376.00 
$630,061.00 

$83,200.00 
$235,566.00 
$125,000.00 

$6,069,616.00 
$530,377.00 

$9,100,000.00 
$1,957,265.00 

$255,567.00 
$68,000.00 

$248,614,655.00 
$1,751,384.00 

$300,000.00 

D ASG60-98-C"()()O I 
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3. The following is an update to Modification PO0205 showing a summary of funding by CLIN by ACRN through 
Modification PO0208: 

CLiN 0001 
CLIN 0001 

CLiN 0003 
CLiN 0003 
CLIN 0003 
CLiN 0003 
CLiN 0003 
CLIN 0003 
CLIN 0003 
CLIN 0003 
CLiN 0003 
CLiN 0003 
CLIN 0003 

AA 
AD 

AB 
AC 
AD 
AE 
AF 
AG 
AH 
AM 
AN 
AP 
AS 

FUNDING AMT CLiN TOTAL 

440,100.00 
0.00 _____ _ 

2,298,235.00 
17,832,987.00 

0.00 
7,500,000.00 
3,300,000.00 

17,192,400.00 
700,000.00 

17,045,000.00 
5,800.00 

20,779,000.00 
0.00 

440,100.00 
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CLIN 0003 AT 6,984,678.52 
CLINOO03 AW 100,000.00 
CLIN 0003 AY 550,000.00 

94.288,100.52 

CLIN 0005 BA 24,527,878.00 
CLIN 0005 BB 146,000.00 
CLIN 0005 BC 72,000.00 
CLiN 0005 BO 85,000.00 
CLIN 0005 BE 100,000.00 
CLiN 0005 BF 100,000.00 
CLIN 0005 BG 1,975,321.00 
CLIN 0005 BH 38,018,908.00 
CLiN 0005 BL 0.00 
CLiN 0005 BZ 0.00 

65,025,107.00 

CLiN 0007AA BP 10,352,348.00 

10,352,348.00 

CLiN 0009AA AQ 45,106.00 
CLIN 0009AA AV 0.00 
CLiN 0009AA BK 256,545.00 
CLIN 0009AA BM 125,000.00 
CLIN 0009AA BN 21,315.00 

447,966.00 

CLiN 0OO9AB AJ 200,000.00 
CLiN 0009AB AK 85,000.00 
CLiN 0009AB AL 45,000.00 
CLiN 0009AB AQ 59,894.00 
CLIN 0009AB AR 35,000.00 
CLiN 0009AB BK 3,455.00 
CLiN 0009AB BN 81,685.00 
CLlNOO09AB BU 350,000.00 
CLIN 0009AB BV 9,000.00 

869,034.00 

CLiN 0013 AU 7,970,000.00 
CLiN 0013 AX 3,396,000.00 
CLIN 0013 AY 0.00 
CLIN 0013 AZ 19,412,000.00 
CLiN 0013 BJ 8,023,110.00 

38,801,110.00 

CLiN 0017 BW 0.00 
CLIN 0017 KM 0.00 

oO/<i?9, 
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0.00 

CLiN 0017AA BY .3,880,000.00 
CLiN 0017AA BX 1,146,000.00 
CLiN 0017AA BW 84,896,852.00 
CLiN 0017AA BZ 0.00 
CLiN 0017AA KM 192,793,000.00 
CLiN 0017AA KN 0.00 
CLiN 0017AA KQ 66,151.00 
CLiN 0017AA KS 0.00 
CLIN 0017AA KT 386,204,200.00 
CLiN 0017AA KU 2,203,183.00 
CLiN 0017AA KY 0.00 
CLIN 0017AA LC 200,000.00 
CLIN 0017AA LD 7,943,648.00 
CLIN 0017AA LE 0.00 
CLIN 0017AA LH 400,000.00 
CLIN 0017AA LJ 7,476.00 

CLIN 0017AA LK 281,415,897.00 

CLiN 0017AA LQ 235,566.00 
CLIN 0017AA LS 6,069,616.00 

CLIN 0017AA LT 530,377.00 
CLIN 0017AA LU $9,100,000.00 
CLIN 0017AA LV $1,957,265.00 

CLIN 0017AA LW $255,567.00 

CLIN 0017AA LX $68,000.00 

CLIN 0017AA LY $248,514,555.00 

1,227,887,353.00 

CLiN 0017AB KL 118,250.00 
118,250.00 

CLiN 0017AC BZ 190,000.00 
190,000.00 

CLiN 0017AD KN 0.00 
CLIN 0017AD KS 0.00 

0.00 

CLIN 0017AE LL 173,798.00 
173,798.00 

CLiN 0017AH KT 173,798.00 

173.798.00 

COI'6'9J 
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CLiN 0020AA KN 0.00 
CLiN 0020AA KQ 26,660.00 

26,660.00 

CLiN 0021AA KW 0.00 

0.00 

CLiN 0021AB KV 0.00 
CLiN 0021AB LB 0.00 
CLiN 0021AB KX 0.00 
CLiN 0021AB KY 0.00 

0.00 

CLIN 0021AC KZ 0.00 
CLiN 0021AC LA 0.00 

0.00 

CLiN 0022 KW 0.00 
0.00 

CLIN 0023 KX 60,000.00 
CLIN 0023 KY 25,000.00 
CLIN 0023 KV 65,000.00 
CLiN 0023 LB 12,500.00 
CLiN 0023 LF 10,000.00 
CLiN 0023 LR $125,000.00 

297,500.00 

CLIN 0024 LA 13,508.00 
CLIN 0024 LG 62,000.00 
CLiN 0024 KZ 25,000.00 
CLIN 0024 KW 20,000.00 

CLIN 0024 LP 83,200.00 

203,708.00 

CLIN 0025 LE 1.173,850.00 
CLIN 0025 LM 1,410,376.00 
CLIN 0025 MA 300,000.00 

2,884,226.00 

CLIN 0026 LN 630,061.00 
630,061.00 

CLiN 0027 LZ 1,751,384.00 

OO/~93 



(End of Summary of Changes) 
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The total cost of this contract was increased by $375,000.00 from $1,800,981,109.00 to 
$1,801,356,109.00. 

The following have been added by full text: 

PURPOSE 

SubCLIN ,17AA is;; ~= ~de~;;::;!:;:ii~~~~.co~m:n::!111 
establish a sepamte control account for this effort and, in accordance with FAR 52.232-20, "Limitation of Cost, " 
notify the Contracting Officer in writing whenever they expect to incur costs in support of this effort in the next 
sixty (60) days that, when added to all costs previously incurred.. will exceed seventy-five (75) percent of the target 
cos! Upon receipt of this notice, the Government will make a determination regarding how to proceed. (b) ( 4) 

b. 

2) 
a. 

00/<691., 

(b)(3)(A) 
(i)&Title 
10 Sec 130 
(a) (b) 

(b)(3)(A) 
(i)&TitIe 
lO Sec 130 
(a)(b) 

(b)(3 leA) 
(i)&Title 10 
Sec 130 (a) (b) 

(b)(3)(A) 
(i)&Title 10 
Sec 130 (al(b) 



(b)(3)(A)(i)&Title 10 Sec 130 (a)(b) 

OOlf9? 
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(b)(3)(A)(i)&Title 10 Sec 130 (a) (b) 



2. SECTIONB - SUPPLIES OR SERVICES AND PRICES 

SUBCLIN 0017 AA 
The target cost has increased by 
The target profit/fee has increased 
The total cost of this line item has i.ncI-easc:d 

$1,576,582,545.00. 

UASU6U-<J~-C-UUUl 

PO0209 
Page 4 ofl3 

This includes an increase in 
and an increase in target fee 

cost an~facilities capital cost of money) 
target cost less ~capital cost of money. 

B-17. INCENTIVE FEE FOR SUBCLIN 0017AA1CLIN 0018 (SEE H-19): 

In accordance with FAR 52.216-7, entitled "Allowable Cost and Payments", and FAR 52.216-10, entitled 
"Incentive Fee", the total amount for reimbursement of cost and fee for performance under SubCLlN 0017 AAJCLIN 
0018 are set forth below: 

Target Cost 
Target Fee 

Incentive Arrangement: Maximum Fee: 
Minimum Fee: 

(Share Ratio: Government/Contractor) 

Underrun:"r the amount by which the total allowable cost is less than the target cost until 
maximwn fee is attained. 

Overrun:_the amount by which the total allowable cost exceeds the target cost until minimum 
fee is attained. 

FAR 52.216-10, INCENTIVE, paragraph (e)(l), is stated as follows: 

OO/~?? 

(b)(3)(A) 
(i)&Title 
10 Sec 130 
(a)(b) 



(e) Fee Payable. 
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(1) The fee payable under this contIact shall * beet fee increased ~ for every doUar that 
the total allowable cost is less than the target cost or decreased for every doUar that the total allowable cost 
exceeds the target cost. In no event shall the fee be greater t or less of the target cost. 

B-18. TARGET COST, TARGET FEE. MINIMUM INCENTIVE FEE, MAXIMUM INCENTIVE FEE, 
AND INCENTIVE ARRANGEMENT FOR SUBCLIN 0017 ANCLIN 0018: 

SUBCLIN 00 17 AA - (Two SDD JLENS Systems) 

a. Target cost: 

b. Target fee: 

c. Minimum incentive fee: 

d Maximum incentive fee: 

e. Total target cost and target fee: $1,576,582,545 

3. SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

As a result of this modification, the total funded amount for this document was increased by $375,000.00 from 
$1,444,560,503.52 to $1,444,935,503.52. 

SUBCLIN 0017 AA: 

MB: 9700400.2620 1000 B64D 253999 BD33050000 849012 DODAAC: HD 1115 was increased by 
$375,000.00 from $0.00 to $375,000.00 

The contract ACRN MB has been added 

Target Cost, Target Fee, and Total for the 
increase in target cost 
target incentive fee 

Target Cost 
Target Fee 
Total 

IMPLEMENTATION OF AND EXPLANATION OF THE RELATIONSHIP OF THE LIMITATION OF FUNDS 
(LOF) CLAUSE TO FEE OBLIGATIONS, subparngraph c., is revised to read as follows: 

SUBCLIN 0017 AA : 

(1) Amount Required for Full Funding, 
Including Fee: 

(2) Amount Allotted Under the LOF Clause 

PRIOR 

$1,576,207,545 

oo/~99 

TIIIS CUMULATIVE 
MODIFICATION TOTAL* 

$375,000 $ 1,576,582,545 



for Payment of Costs: 
(3) Amount Separately Obligated for 

Payment of Fee: 
(4) Total Amount Allotted and Obligated: 
(5) Net Amount Reqillred for Full Funding 

---S 1.227,887,353 $375,000 
$ 348,320,192 $ 0 

UA~\.JOU-'J~-L-UUU I 
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$ 3"8,320,192 

... These figures take into consideration the negotiated total value of SubCLIN 00 17 AA (This does not include 
SubCLIN 17 AH) 

4. SECTION H - SPECIAL CONTRACT REQUIREMENTS is cbanged as follows: 

Paragraph H-19, lNCENTIYE FEE STRUCTURE AND PAYMENT FOR eLIN 0017, SYSTEM 
DEVELOPMENT AND DEMONSTRATION (SDD), subparagraphs a. and b., are revised as follows: 

a. General. 

SubCLIN 0017 AA, System Development and Demonstration (SDD), is a cost-plus-incentive-fee (CPIF) Line Item 
with cost and schedule incentives as described below. Paragraph H-19(b) applies only to the Cost Incentive and 
ParagraphH-~ to the includes a 
target cost of~bich capital cost of 
money) and a target UK:entive fee capital cost of money. 

b. Cost Incentive. 

~yableunder 
~ amount equal 

target cost less facilities capital cost of money 

(2) Th~ under SubCLIN~the target cost less facilities capital cost of 
mo~amountequallO ___ 

~ fee payable under ~ AA ~the target cost less facilities capital cost of money 
~amountequal~ 

Dt ntractor for actual costs less than the target cost, and a ratio o~vemment / ~
4l will be ~for actual cost that is less titan or more than the target cost stated ~inga share ratio 

r fOl' costs greater than the target cost range applied according to Paragraph H-19(c)(I). 

(5) Nothing stated in this clause sball take precedence over the clause 52.216-10 - Incentive Fee contained in this 
contract. 

c. Schedule and Performance Incentive. 

zone" will be established at the target cost value o~th the l )t 
zone" over which the contractor will earn Iarge~1e costs from b "+1 
the program milestones set forth below are conducted. 

of the maximwn benefit of the "flat zone", earned by the conduct of the SDD System (b )(4) 
Quarter, Fiscal Year 2007. (It is hereby acknowledged by the government that 

leted the requirement for this flat zone and earned the "Flat Zone" schedule incentive of 
Final determination of incentive fee payment will be made at the (b)( 4 ) 

of the contract. Refenmce letter, dated 5 March 2007 (b )( 6 ) 

601 ~ 00 
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the maximum benefit of the "flat zone". earned by the conduct of SDD Orbit Critical 
Design Fiscal Year 2009. (It is hereby acknowledged by the gov~eon 
completed the requirement for this flat zone and earned the "Flat Zone" schedule incentive of ___ Final 
determination of incentive fee payment utiIizi.ng the wiU be made at the conclusion of the 
contract. Reference letter, dated 12 January 2009, -(2) An additional performance incentive fee pool of __ (maximum) is established and win be awarded to 
the contractor for meeting performance incentives asso~System Capability Reviews (SCRs) and the 
Developmental Test (DT)lLimited User Test (LUT) according to the schedule below: 

(b )(4) 

(b )(4) 

(b)(6) 

(b )(4) 

(a) (maximwn) earned based on successful conduct of technical perfonnance defined by SCR-l. (b)( 4 ) 

(b) (maximwn) earned based on successful conduct of technical perfonnance defined by SCR-2. (b)( 4 ) 

(c) (trutmttlwn) earned based on successful conduct of technical performance defined by SCR -3. (b )(4) 

(d) (max:imwn) earned based on successful conduct of technical performance defined by LUT. (b)( 4 ) 

(e) The specific criteria/evidence and associated percentages related to successful completion of (a) througll (d) 
above are defined in the Section J attachment entitled "Performance Incentive Fee CriterialEvidence." 

(f) Following completion of each milestone in (a) dlrougb Cd) above. the government will determine the amount 
of performance incentive fee earned. If it is determined that performance incentive fee is earned, the additional 
contmct value will be added to the total value of the contracl at the time the incentive is earned. 

(3) For Earned Value and cost reponing purposes, the target cosl value o~ be used. 

d. Changes issued under FAR 52.243-2, Changes - Cost Reimbursement 

In the event of a change issued under FAR 52.243-2, Changes - Cost Reimbursement. it is agreed that changes to the 
performance and schedule inceJJtive may be coasic:leml a part of the equitable adjustment In the event tbat any 
Options to CLIN 00 17 are added and exerQsed. the incentive fee for cost and schedule/performance applicable to 
the Option will be incorporated in accordance with the incentive fee structure of this provision. 

5. The following is an update to Modification P00208 showing a summary of funding by ACRN through 
Modification PO0209: 

AA 
AB 
AC 
AD 
AE 
AF 
AG 
AH 

FUNDING 

440,100.00 
2,298,235.00 

17,832,987.00 
0.00 

7,500,000.00 
3,300,000.00 

17,192,400.00 
700,000.00 

00/9 0} 
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A1 200,000.00 

AK 85,000.00 

AL 45,000.00 

AM 17,045,000.00 

AN 5,800.00 

AP 20,779,000.00 

AQ 105,000.00 

AR 35,000.00 

AS 0.00 

AT 6,984,678.52 

AU 7,970,000.00 

AV 0.00 

AW 100,000.00 

AX 3,396,000.00 

AY 550,000.00 
AZ 19,412,000.00 

BA 24,527,878.00 

BB 146,000.00 
Be 72,000.00 

BD 85,000.00 

BE 100,000.00 
BF 100,000.00 

BG 1,975,321.00 

BH 38,018,908.00 

BJ 8,023,110.00 

BK 260,000.00 

BL 0.00 
BM 125,000.00 
BN 103,000.00 

BP 10,352,348.00 

BU 350,000.00 

BV 9,000.00 

BW 84,896,852.00 
BX 1,146,000.00 
BY 3,880,000.00 

BZ 190,000.00 

KL 118,250.00 

KM 192,793,000.00 

KN 0.00 

KQ 92,8B.00 

KR 0.00 

KS 0.00 

KT 386,377,998.00 

KU 2,203,183.00 
KV 65,000.00 

KW 20,000.00 

KX 60,000.00 

KY 25,000.00 

KZ 25,000.00 

LA 13,508.00 

OO/90~ 
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LB 12,500.00 
LC 200,000.00 
LD 7,943,648.00 
LE 1,173,850.00 
LF 10,000.00 
LG 62,000.00 
LH 400,000.00 
LJ 7,476.00 
LK $281,415,897.00 
LL $173,798.00 
LM $1,410,376.00 
LN $630,061.00 
LP $83,200.00 
LQ $235,566.00 

LR $125,000.00 
LS $6,069,616.00 
LT $530,377.00 
LU $9,100,000.00 
LV $1,957,265.00 
LW $255,567.00 
LX $68,000.00 
LY $248,514,555.00 
LZ $1,751,384.00 
MA $300,000.00 

MB $375,000.00 

6. The following is an update to Modification P00208 showing a sumrnaty of funding by CLIN by ACRN through 
Modification P00209: 

CLINOOOI 
CLINOOOI 

CLINOO03 
CLINOO03 
CLINOO03 
CLINOO03 
CLINOO03 
CLINOO03 
CLINOO03 
CLINOO03 
CLINOO03 
CLINOO03 
CLINOO03 
CLINOO03 
CLINOO03 
CLINOOO3 

AA 
AD 

AB 
AC 
AD 
AE 
AF 
AG 
AH 
AM 
AN 
AP 
AS 
AT 
AW 
AY 

FUNDING AMT CLIN TOTAL 

440,100.00 
0.00 _____ _ 

2,298,235.00 
17,832,987.00 

0.00 
7,500,000.00 
3,300,000.00 

17,192,400.00 
700,000.00 

17,045,000.00 
5,800.00 

20,779,000.00 
0.00 

6,984,678.52 
100,000.00 
550,000.00 

00(903 

440,100.00 
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94,288,100.52 

CLINOOO5 BA 24,527,878.00 

CLINOO05 BB 146,000.00 

CLINOO05 BC 72,000.00 
CLINOO05 BD 85,000.00 

CLINOO05 BE 100,000.00 

CLIN 0005 BF 100,000.00 

CLINOO05 BG 1,975,321.00 

CLINOO05 BH 38,018,908.00 

CLINOO05 BL 0.00 

CLIN 0005 BZ 0.00 
65,025,107.00 

CLINOO07AA BP 10,352,348.00 

10,352,348.00 

CLINOO09AA AQ 45,106.00 

CLINOO09AA AV 0.00 

CLINOO09AA BK 256,545.00 

CLINOO09AA BM 125,000.00 

CLINOO09AA BN 21,315.00 

447,966.00 

CLINOO09AB AJ 200,000.00 

CLINOO09AB AK 85,000.00 

CLINOO09AB AL 45,000.00 

CLINOO09AB AQ 59,894.00 

CLINOO09AB AR 35,000.00 

CLINOO09AB BK 3,455.00 

CLINOO09AB BN 81,685.00 

CLINOO09AB BU 350,000.00 

CLINOO09AB BV 9,000.00 

869,034.00 

CLINOO13 AU 7,970,000.00 

CLINOO13 AX 3,396,000.00 

CLINOO13 AY 0.00 

CLINOO13 AZ 19,412,000.00 

CLINOO13 BJ 8,023,110.00 

38,801,110.00 

CLINOO17 BW 0.00 

CLINOO17 KM 0.00 

0.00 

OO/9oc{ 
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CLINOO17AA BY 3,880,000.00 

CLINOO17AA BX 1,146,000.00 

CLINOO17AA BW 84,896,852.00 

CLINOO17AA BZ 0.00 
CLINOO17AA KM 192,793,000.00 

CLINOO17AA KN 0.00 

CLINOO17AA KQ 66,151.00 

CLINOO17AA KS 0.00 

~LINOO17AA KT 386,204,200.00 
CLIN0017AA KU 2,203,183.00 

CLINOO17AA KY 0.00 

~LINOO17AA L~ 200,000.00 

CLINOO17AA LD 7,943,648.00 

CLINOO17AA LE 0.00 

~LINOO17AA LH 400,000.00 

CLINOO17AA LJ 7,476.00 

CLINOO17AA LK 281,415,897.00 

CLINOO17AA LQ 235,566.00 

CLINOO17AA LS 6,069,616.00 

CLINOO17AA LT 530,377.00 

CLINOO17AA LU $9,100,000.00 

CLINOO17AA LV $1,957,265.00 

CLINOO17AA LW $255,567.00 

CLINOO17AA LX $68,000.00 

CLINOO17AA LY $248,514,555.00 

CLINOO17AA MB $375,000.00 

1,228,262,353.00 

CLINOO17AB KL 118,250.00 

118,250.00 

CLINOO17AC BZ 190,000.00 

190,000.00 

CLINOO17AD KN 0.00 

~LINOO17AD KS 0.00 

0.00 

CLINOO17AE LL 173,798.00 
173,798.00 

CLINOO17AH KT 173,798.00 

173,798.00 

OO[Qo5 
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CLIN0020AA KN 0.00 
CLIN0020AA KQ 26,660.00 

26,660.00 

CLIN0021AA KW 0.00 

0.00 

CLIN0021AB KV 0.00 
CLIN0021AB LB 0.00 
CLIN0021AB KX 0.00 
CLIN0021AB KY 0.00 

0.00 

CLIN0021AC KZ 0.00 
CLIN0021AC LA 0.00 

0.00 

CLINOO22 KW 0.00 

0.00 

CLINOO23 KX 60,000.00 
CLIN0023 KY 25,000.00 
CLIN0023 KV 65,000.00 
CLIN0023 LB 12,500.00 
CLIN0023 LF 10,000.00 
CLIN0023 LR $125,000.00 

297,500.00 

CLINOO24 LA 13,508.00 
CLIN0024 LG 62,000.00 
CLIN0024 KZ 25,000.00 
CLIN0024 KW 20,000.00 
CLIN0024 LP 83,200.00 

203,708.00 

CLIN0025 LE 1,173,850.00 
CLIN0025 LM 1,410,376.00 

CLIN0025 MA 300,000.00 

2..884,226.00 

CLIN0026 LN 630,061.00 

630,061.00 

CLIN0027 LZ 1,751,384.00 

1,751,384.00 

OOlqO~ 
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The total cost of this contract was increased by $283,515.00 from $1,801,356,109.00 to 
$1,801,639,624.00. 

2. SECTION B - SUPPLIES OR SERVICES AND PRICES 

SUBCLIN 0017 AA 
The target cost has increased by 
The target profitJfee has inCI-eascn 
The total cost of this line item has inCI_~ 

$1,576,866,060.00. 

This includes an increase in target cost o~nsisting of 
decrease in facilities capital cost of money, and an increase in 
less facilities capital cost of money. 

B-17. INCENTIVEFEEFORSUBCLINOOI7AA!CLINOOI8(SEEH-19): 

in cost _and·~ 
~target cost 

In accordance with FAR 52.216-7, entitled "Allowable Cost and Payments", and FAR 52.216-10, entitled 
"Incentive Fee", the total amoWlt for reimbursement of cost and fee for performance under SubCLIN 0017 AAlCLIN 
0018 are set forth below: 

Target Cost 
Target Fee 

Incentive Arrangement: Maximum Fee: 
Minimum Fee: 

(Share Ratio: Government/Contractor) 

Underrun: .or the amoWlt by which the total allowable cost is less than the target cost until (b )(4 ) 
maxinnun fee is attained 

OveIT1Ul: .. for the amount by which the total allowable cost exceeds the target cost until minimum (b )(4 ) 
fee is attained. 

FAR 52.216-10, INCENTIVE, parngraph (e)(I), is stated as follows: 

(e) Fee Payable. 

(1) The fee payable under this contract shall be¥e tar fee increased 
the total allowable cost is less than the target cost or decreased for every 
exceeds the target cost. In no event shall the fee be greater ent or less 

for every dollar tbat 
total allowable cost 

of the target cost 

B-18. TARGET COST. TARGET FEE. MINIMUM INCENTIVE FEE. MAXIMUM INCENTIVE FEE. 
AND INCENTIVE ARRANGEMENT FOR SUBCLIN 0017 ANCLIN 0018: 



SUBCLIN 00 17 AA - (Two SOD JLENS Systems) 

a. Target cost: 

b. Target fee: 

c. Minimum incentive fee: 

d. Maximum incentive fee: 

e. Total target cost and target fee: 

3. SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Surn.mmy for the Payment Office 

$1,576,866,060 
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As a result of this modification,. the total funded amount for this document was increased by $5,283,481.00 
from $1,444,935,503.52 to $1,450,218,984.52. 

SUBCLIN 0017 AA: 

LY: 21 02040 5L 5L68 PI72419E555L 255Y 4M0J730000 SOl0214M0J730000/04MJLE/4M5 was increased 
by $3,000,000.00 from $248,514,555.00 to $251,514,555.00 

Target Cost, Target Fee, 
increase in target cost 
increase in target incentive 

Me: 2102040 5L 5L68 Pl72419E555L 255Y 4M0J731600 SOl0214M0J731600/4MJLE14M5 was increased 
by $2,283,481.00 from $0.00 to $2,283,481.00 

The contract ACRN Me has been added 

Target Cost, Target Fee, and Total for the above .lLl"U;;<Il><;; 

increase in target cost 
increase in target .n ....... t'i''' ... 

Target Cost 
Target Fee 
Total 3,481 

1 
1 

IMPLEMENTATION OF AND EXPLANATION OF THE RELATIONSHIP OF THE LIMITATION OF FUNDS 
(LOF) CLAUSE TO FEE OBLIGATIONS, subparagraph c., is revised to read as follows: 

SUBCLIN 0017 AA : THIS CUMULATIVE 
MODIFICATION TOTAL * 

(1) Amount Required for Full Funding, 

OOI'1fO 



Including Fee: 
(2) Amount Allotted Under the LOF Clause 

for Payment of Costs: -
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-(3) Amount Separately Obligated for 
Payment of Fee: 

(4) Total Amount Allotted and Obligated: 
(5) Net Amount Required for Full Funding 

5100,609,873.81 
5 l,228,262,3~3 
$ 348,320,192 

$ 433,978 
55,283,481 

( $4,999,966) 

$101,043,851.81 
$1,233,545,834 
S 343,320,226 

• These figures take into consideration the negotiated total value of SubCLIN 00 17 AA (This does not include 
SubCLIN 17AH) 

4. SECTION H - SPECIAL CONTRACf REQUIREMENfS is changed as follows: 

Paragraph H-19, INCENTIVE FEE STRUCTURE AND PAYMENT FOR CUN 0017. SYSTEM 
DEVELOPMENT AND PEMONSTRA TION (SPD), subparagraphs a. and b., are revised as follows: 

a. General 

SubCLIN 0017 AA., System Development and Demonstration (SDD), is a cost-plus-incentive-fee (CPIF) Line Item 
with cost and schedule incentives as described below. Pamgraph H-19(b) applies only to the Cost incentive and 
Paragraph H-II!!C to the Schedule Incentive. The contract3liii' amount of S1,576,866,Oft includes a 
target cost of hich facilities capital cost of 
money) and a incentive fee ess • ides capital cost of money. 

b. Cost Incentive. 

~le under S~the target cost less facilities capital cost of money 
~amountequal~· 

(2) Th~le under S~the target cost less facilities capital cost of 
mo~amountequalt~ 

~ payable under SubCLIN OO(7AA ~fthe target cost less facilities capital cost of money 
~equal~ 

(4) Fee will be ~ Cor actual cost lbat is less than. or more than the target cost stated aJmaipg a share ratio 
~~or for aauaJ costs lesalballthe Wgetcost. and a ratio~1 (b )(4) 
~rfor al!IIIr"'"costs greater than the target costnmge applied according to Paraj3phH-l9(c)(I). 

(.5) Nothing stated in this clause shall take precedence over the clause 52.216-10 - Incentive Fee contained in this 
contract. 

c. Schedule and Performance Incentive. 
(b)(4) 

zone" will be establi,\lI:Wtf-\1he target cost value o~th the 
zone" over whicft ili'tt contractor will earn rarget~costs from 
the program milestones set forth below are conducted. 

the maximum benefit of the "flat zone", eamed by the conduct of the SDD System 
Quarter, Fiscal Year 2007. (It is hereby acknowledged by the government tbat 

~cd the requirement for this flat zone and earned the "Flat Zone" schedule incentive of 
_ Final detennination of incentive fee payment utilizing the "Flat Zone" amount will be made at the 

(b )(4) 

(b)(4) 
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(b )(6) 

maximum benefit of the "flat zone", earned by the coodua of SDD Orbit Critical (b)( 4 ) 
Design Fiscal Year 2009. (It is hereby aclutowledged by the 
completed the requiIement for this flat zone and earned the "Flat Zone" schedule ina:nlhre 
determination of incentive fee payment utili2ing the 
contract. Reference letter, dated 12 January 2009, (b)(6) 

(2) An additional perfonnance incentive fee pool of ~ximum) is established and will be awarded to (b )(4 ) 
the contractor for meeting performance incentives asso~~-Capmilily Reviews (SCRs) and the 
Developmental Test (DT)lLimited User Test (LUT) according to the schedule below: 

(a) (maximum) earned based on successful conduct of technical performance defined by SCR-l. 

(b) (maximum) earned based on successful conduct of tcchnical perfonnance defined by SCR-2. 

(c) (nuIXit10UJI1) earned based on successful conduct of technical performance defined by SCR· 3. 

(d) IllIXimurll) earned based on successful conduct of technical performance defined by LUT. 

(e) The specific criteria/evidence and associated percentages related to successful completion of (a) through (d) 
above are defined in the Section J attachment entitled "'Performance Incentive Fee CriterialEvidence.» 

(t) Following completion of each milestone in (a) through (d) above, the goverrunent will determine the amount 
of perfonnance incentive fee earned. If it is detetminect that perfonnaoce incentive fee is earned, the additional 
coDtmct value will be added to the tolal vaJne of the conIIact at the time the incentive is earned. 

(3) For Earned Value and cost reporting purposes, the target cost value ~ be used. 

d. Changes issued under FAR 52.243-2, Changes - Cost Reimbursement 

In the event of a change issued under FAR 52.243-2. Cbanges - Cost Reimbursement, it is agm:d tbal changes [0 the 
performance and scbcdule incentive may be considmld a part of the equitable adjustment. In the event tbat any 
Options to CLIN 00 17 arc added and exercised. the incentive fee for cost and schedulelperfonnance applicable to 
the Option will be incorpomted in accordance with the incentive fee structure of this provision. 

5. The following is an update to Modification P00209 showing a summary of funding by ACRN through 
Modification P0021O: 

AA 
AB 
AC 
AD 
AE 

FUNDING 

440,100.00 
2,298,235.00 

17,832,9R7.00 
0.00 

7,500,000.00 

00/9/~ 

(b )(4) 

(b)(4) 

(b)(4 ) 

(b)(4) 



AF 
AG 
AH 
AJ 
AK 
AL 
AM 
AN 
AP 
AQ 
AR 
AS 
AT 
AU 
AV 
AW 
AX 
AY 
AZ 
BA 
BB 
Be 
BD 
BE 
BF 
BG 
BH 
BJ 
BK 
BL 
BM 
BN 
BP 
BU 
BV 
BW 
BX 
BY 
BZ 
KL 
KM 
KN 
KQ 
KR 
KS 
KT 
KU 
KV 
KW 
KX 

3,300,000.00 
17,192,400.00 

700,000.00 
200,000.00 

85,000.00 
45,000.00 

17,045,000.00 
5,800.00 

20,779,000.00 
105,000.00 
35,000.00 

0.00 
6,984,678.52 
7,970,000.00 

0.00 
100,000.00 

3,396,000.00 
550,000.00 

19,412,000.00 
24,527,878.00 

146,000.00 
72,000.00 
85,000.00 

100,000.00 
100,000.00 

1,975,321.00 
38,018,908.00 
8,023,110.00 

260,000.00 
0.00 

125,000.00 
103,000.00 

10,352,348.00 
350,000.00 

9,000.00 
84,896,852.00 

1,146,000.00 
3,880,000.00 

190,000.00 
118,250.00 

192,793,000.00 
0.00 

92,811.00 
0.00 
0.00 

386,377,998.00 
2,203,183.00 

65,000.00 
20,000.00 
60,000.00 

OO{CfI3 
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KY 25,000.00 
KZ 25,000.00 
LA 13,508.00 
LB 12,500.00 
LC 200,000.00 
LD 7,943,648.00 

LE 1,173,850.00 
LF 10,000.00 

LG 62,000.00 
LH 400,000.00 
LJ 7,476.00 

LK $281,415,897.00 
LL $173,798.00 
LM $1,410,376.00 

LN $630,061.00 
LP $83,200.00 
LQ $235,566.00 
LR $125,000.00 
LS $6,069,616.00 
LT $530,377.00 

LU $9,100,000.00 
LV $1,957,265.00 

LW $255,567.00 
LX $68,000.00 
LV $251,514,555.00 
LZ $1,751,384.00 
MA $300,000.00 
MB $375,000.00 
Me $2,283,481.00 

6. The following is an update to Modification P00209 showing a summary of funding by CLIN by ACRN through 
Modification POO21O: 

CLINOOOI 
CLINOOOI 

CLINOO03 
CLINOO03 
CLINOO03 
CLINOO03 
CLIN0003 
CLINOO03 
CLINOO03 
CLIN0003 
CLINOOO3 
CLINoo03 
CLINOO03 

AA 
AD 

AB 
AC 
AD 
AE 
AF 
AG 
AlI 
AM 
AN 
AP 
AS 

FUNDING AMT CLINTOTAL 

440,100.00 
0.00 _____ _ 

2,298,235.00 
17,832,987.00 

0.00 
7,500,000.00 
3,300,000.00 

17,192,400.00 
700,000.00 

17,045,000.00 
5,800.00 

20,779,000.00 
0.00 

00/914 

440,100.00 
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CLINOOO3 AT 6,984,678.52 

CLINOO03 AW 100,000.00 

CLINOO03 AY 550,000.00 
94,288,100.52 

CLINOO05 BA 24,527,878.00 

CLINOO05 BB 146,000.00 

CLINOOO5 BC 72,000.00 

CLINOOO5 BD 85,000.00 

CLINOO05 BE 100,000.00 

CLINOOO5 BF 100,000.00 

CLINOO05 BG 1,975,321.00 

CLINOOOS BH 38,018,908.00 

CLINOOO5 BL 0.00 

CLINOooS BZ 0.00 

65,025,107.00 

CLINOOO7AA BP 10,352,348.00 

10,352,348.00 

CLINOOO9AA AQ 45,106.00 

CLINOO09AA AV 0.00 

CLINOOO9AA BK 256,545.00 

CLINOO09AA BM 125,000.00 

CLINOO09AA BN 21,315.00 

447,966.00 

CLINOOO9AB AJ 200,000.00 

CLINOOO9AB AK 85,000.00 

CLINOOO9AB AL 45,000.00 

CLINOOO9AB AQ 59,894.00 

CLINOO09AB AR 35,000.00 

CLINOO09AB BK 3,455.00 

CLINOO09AB BN 81,685.00 

CLlNOO09AB BU 350,000.00 

CLINOOO9AB BV 9,000.00 

869,034.00 

CLINOO13 AU 7,970,000.00 

CLINOO13 AX 3,396,000.00 

CLINOO13 AY 0.00 

eLINOO13 AZ 19,412,000.00 

CLINOO13 BJ 8,023,110.00 

38,801,110.00 

eLIN 0017 BW 0.00 

eLINOOl7 KM 0.00 

OOlq/~ 
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0.00 

CLINOO17AA BY 3,880,000.00 
CLINOO17AA BX 1,146,000.00 
CLINOO17AA BW 84,896,852.00 
CLINOO17AA BZ 0.00 
CLINOO17AA KM 192,793,000.00 
CLIN00l7AA KN 0.00 
CLINOO17AA KQ 66,151.00 
CLINOO17AA KS 0.00 
CLINOO17AA KT 386,204,200.00 
CLINOO17AA KU 2,203,183.00 
CLINOO17AA KY 0.00 
CLINOOl7AA LC 200,000.00 
CLINOO17AA LD 7,943,648.00 
CLINOO17AA LE 0.00 
CLINOO17AA LH 400,000.00 
CLINOO17AA LJ 7,476.00 

CLINOO17AA LK 281,415,897.00 

CLINOO17AA LQ 235,566.00 

CLINOO17AA LS 6,069,616.00 

CLINOO17AA LT 530,377.00 

CLINOO17AA LU $9,100,000.00 

CLINOO17AA LV $1,957,265.00 

CLINOO17AA LW $255,567.00 

CLINOO17AA LX $68,000.00 

CLINOO17AA LV $251~14,555.00 

CLINOO17AA MB $375,000.00 

CLINOO17AA Me $2,283,481.00 

t,233~OO 

CLINOO17AB KL 118,250.00 

118,250.00 

CLINOO17AC BZ 190,000.00 

190,000.00 

CLINOOl7AD KN 0.00 
CLINOO17AD KS 0.00 

0.00 

CLINOO17AE LL 173,798.00 

173,798.00 

OO/9/~ 
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CLINOO17AH KT 173,798.00 

173,798.00 

CLIN0020AA KN 0.00 
CLINOO20AA KQ 26,660.00 

26,660.00 

CLINOO21AA KW 0.00 

0.00 

CLINOO21AB KV 0.00 
CLINOO21AB LB 0.00 
CLINOO21AB KX 0.00 
CLIN0021AB KY 0.00 

0.00 

CLINOO21AC KZ 0.00 
CLINOO21AC LA 0.00 

0.00 

CLIN0022 KW 0.00 

0.00 

CLIN0023 KX 60,000.00 
CLIN0023 KY 25,000.00 
CLIN0023 KV 65,000.00 
CLIN0023 LB 12,500.00 
CLIN0023 LF 10,000.00 
CLIN0023 LR $125,000,00 

297,500.00 

CLIN0024 LA 13,508.00 
CLIN0024 LG 62,000.00 
CLIN0024 KZ 25,000.00 
CLIN0024 KW 20,000.00 

CLINOO24 LP 83,200.00 

203,708.00 

CLIN0025 LE 1,173,850.00 
CLIN0025 LM 1,410,376.00 

CLIN0025 MA 300,000.00 

2,884,226.00 

CLIN0026 LN 630,061.00 

630,061.00 , 

0011/7 



CLIN0027 LZ 1,751,384.00 _____ _ 

1,751,384.00 
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7. In consideration of the modification agreed to herein as complete equitable adjustment for the Request for 
Equitable Adjustment Proposal in Response to Modification POO 198. submitted via Raytheon letter lLENS-23414-
10-002, dated 28 January 2010, the Contractor hereby releases the Govemment from any and all liability under this 
contract for further equitable adjustments attributable to such facts or circumstances giving rise to the proposal for 
adjustment 

(End of S1lIIIJDlU)' of Changes) 
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SUMMARY OF CHANGES 

I.SECTION A· SOLICITATION/CONTRACT FORM 

DA8G60·98-C-0001 
P00211 

Page 2 of 14 

The total cost of this contract was increased by $20,093,3~O.OO from 51,801.639.624.00 to 
$1,82 1,732,974.00. 

2. SECIlON B • SUPPLIES OR SERVICES AND PRICES 

CLIN 0028 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0028 

J 

NIFC-CA Demonstmtion Program 
CPIF 
JLENS Navrulnlegrated Fire Conrrol . Counter Air (NIFC-CA) Demonstration 
Program for the period of24 May 2010 through 31 December 2012. A full 
description of the required tasks are included in the SOW and Program and 
Technical Clarification Description attached in Section 1. 
FOB: Destination 

and a target fee 

SUBCLIN 002801 is added as foUows: 

TARGET COST 

TARGET FEE 

TOTAL TOT COST + FEE 

_Iof ,OM 4Dd ~ffacilities capital cost ofmoney) 
iMi~OOslless facilities capital cost of money. 

oo,q~O 
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ITEM NO SUPPLIES/SERVICES QUANTITY 
'02801 

Funding for CUN 0028 

CPIF 

FOB: Destination 

ACRNMA 
CIN: 000000000000000000000000000000 

UNIT UNIT PRICE 

TARGET COST 

TARGET FEE 

TOTAL TOT COST + FEE 

OASG60-98-C-OOOl 
PO02ll 

Page: 3 of 14 

AMOUNT 

$2,500,000.00 

-nus includes ~t coil 
targetfec of_ 

,,~~~~~:.~;::~~ facilities capital cost of money) and a 
ot cost of money. 

The following Section B clauses are bereby added: 

INCENTIVE FEE FOR CLlN 0028 (JLENS NrFC-CA Demonstration Program): 

In accordance with FAR 52.216-1, entitled "Allowable COS( and Payments", and FAR 52.216·10, entitled 
"'Incentive Fee", the total amount for reimbursemeot of CO$l and fee for perfonnancc tmder UIN 0028 are set forth 
below: 

Target Cost 
Target Fee 

Incentive Anangemcnt: Maximum Fee: 
Minimum Fee: 

(Share Ratio: OovcmrnemlContractor) 

Underrun: .-for the amount by which the total allowable cost is less than the target cost until lbtlf) 
maximum fee is attained. 

Ovemm:-.. the amount by which the total allowable cost exceeds the target cost until minimum ~(~ 
fee is attained. 

FAR52.216-1O, .INCENTIVE. paragraph (eX!), is stated as follows: 

(e) Fee Payable. 



( 
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(I) 11~ fee payable under this CODtract shall be~C fee increased b~nts for every dollar that 
the toral allowable cost is less than the target cost or decreased b IS for evezy dollar that the (oral allowable COS( 

exceeds the target cost In no event shall the fee be greater ot or less ~rcent of the target cost. 

TARGET COST. TARGET FEE. MINIMUM INCENTIVE FEE. MAXIMUM INCENTIVE FEE. AND 
INCENTIVE ARRANGEMENT FOR CLIN 0028: 

CLIN 0028 - GLENS NIFC-CA Demonstration Program): 

a. Target cost: 

b. Target fee: 

c. Minimum incentive fee: 

d Maximum incentive fee: 

e. Total target cost and target fee: S20,093,3S0 

3. SECTION F - DELIVERIES OR PERFORMANCE 

TIle period of perfonnancc: for CLIN 002' is 21 August 2008 through 23 May 2010. 

The period of performance for eLIN 0028 is 24 May 2010 through 31 December 2012. 

( 4. SECfION G -CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

SWllIT\a1)' for lite Payment Office 

As a result of this modification, the total funded amount for this document was increased by $2,500,000.00 
from $1,450,2 18,984.52 to $1,452,718,984.52. 

SUBCLIN 002801: 
Funding on SUBCLIN 002801 is initialed as follows: 

ACRN: MA 

CIN: 000000000000000000000000000000 

Acctng Data: 21 02040 5L SL68 Pl72419ESSSL 255Y 4M0J731200 S01021 4M0J731200/04M1LFJ4MS 

Increase: $2,SOO,OOO.OO 

Total : S2.SOO,OOO.OO 

\bJef ) 
C!»('t ) 
1») (Jf) 



Target Cost 
Target Fee 
Total 
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IMPLEMENTATION OF AND EXPLANATION OF THE RELATIONSHIP OF THE LIMITATION OF FUNDS 
(LOF) CLAUSE TO FEE OBLIGATIONS, subparagraph C., is revised to add the fonowing: 

CLlN0028 : TInS CUMULATIVE 
PRIOR MODIFICATIQN TOTAL 

(1) Amount Required for Full Funding, 
Including Fee: 5 0 520,093,350 520,093,350 

(2) Amount Allotted Under the LOF Clause 
for Payment of Costs: $ 

(3) Amount Separately Obligated for 

Is 2,500,000 
Payment of Fee: $ 

(4) Total Amount Allotted and Obligated: $ 0 $ 2,500,000 
(5) Net Amount Required for Full Funding $ 0 $17,593,350 $17,593,350 

5. SECTION H - SPECIAL CONTRACT REQUIREMENTS is changed as follows: 

~W) 

(lo) L'I) 

is (b )(3 )(A) 
(i)&Title 10 Sec 
130 (a) (b) 

a. General. 

(b )(3)(A)(i)&Title 
a cost-plus-incentive-fee (CPIF) Line Item with cost and 10 Sec 130 (a) (b) 

COn1Iact price amount of $20,093,350 includes a target cost of 
and ,(facilities capital cost of money) and a target 

target cost less facilities capital cost of money. 

b. Cost Incentive. 

(1) The target : ~:: :.!;toCLlN 0028 J •• roofthe target cost less facilities capital cost of money 
& 

(2) The maximum fee payable under CLIN 0028 iii •• - the target cost less facilities capital cost of money 
an amount equal t14 •••• 

(3) The minimum fee payable under CLlN 0028 ~f the target cost less facilities capital cost of money 
• • an amount equal to •••• 

(4) Fee will be adjusted for actual cost that is less than or more than the target cost stated above using a share ratio 
~~r for actual costs less than the target cost, and a ratio, & L.avemment I 
~or for actual costs greater than the target cost range applied according to Paragraph H-19(c)(1). 

(5) Nothing stated in this clause shall take precedence over the clause 52.216-10 -Incentive Fee contained in this 
contract. 

6. SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

001 q ~ 3 

\2)('+) 
~)<..'t 

(~)~~) 



The following have been modified: 

Contract Security Classification Specification (DD Form 254), 14 May 2009 
Revision 11 (Added per Modification POO 187) 

II 

(DO Form 254 mailed via US Postal SeIVice) 

JLENS Software Source Code Specifically Negotiated License, 04 Sep 08 8 
License Number JLENS-SWLA-Ol 
(Added per Modification PO0166) 

CLINOOI7: 
JLENS System Development and Demonstration 
(SDD) Program Statement ofWOJk (Revised by 
Incorporating CSDR Plans dated 20 Feb 2007 in 
Appendix C per Modification POO 136) 

JLENS System Development and Demonstration 
(SOD) Program Statement ofWOIk, Revision 1 
(Added per Modification P00187) , 

JLENS System Development and Demonstration 
(SDD) Program Statement of WOIX, Revision 2 . 
(Added per Modification P00207) 

Contract Data Requirements List (DD Form 1423) 
Exhibit A with Distribution List & Data Item 
Nos. BOOI through 0062 
(Replace Data Item Nos. B026 and 0027, only 
Per Modification POO 136) 
(Replace Data Item Nos. B048 and 0049, only 
Per Modification POO 143 & to add statement in 
Section A of Modification PO0143) 
(Replace Data Item No. B033 only, per 
Modification POO 161) 

Contract Data Requirements List (DO Fonn 1423) 
Exhibit A, Data Item Nos. BOOI and 0014 
(Added per Modification POO187) 

Contract Data Requirements List (DO Form 1423) 
Exhibit A, Data Item Nos. B002 through 0062 (less B014 ) 
(Added per Modification 1'00187) 

* Added statement below to address weekendsIHolidays: 
(In Mod POOI43) 

• 

30 Nov 06 -
Revised 20 Feb 07 

Revised 06 Apr 09 

Revised 09 Mar 10 

March 08 

01 Dec 06 

Revised 05 Apr 07 

Revised 24 Oct 07 

Revised 11 JuI 08 1 

Revised 07 May 09 

Revised 20 Mar 09 

24 October 07 

• 

DASG60-98-C-OOOI 
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# OF PAGES 

• 

37 

38 

• 

36 

1 

63 

2 

60 

(b)(3)(A) 
(i)&Titie 10 Sec 
130 (a)(b) 

*Per a mutual agreement between Raytheon and JLENS Product Office all Contract Data Requirements List 
(CDRL's) (DO Form 1423) are due on the next business day after the required due date if the due date falls on 

.. 
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Saturday, Sunday or a Qovernmen1 Holiday. In addition, for any CDRL with a requirement to resubmit within 10 
days or less after receipt of conunents, where Raytheon receives the comments on a Friday, the tirneframe for 
tesubmina1 will begin on the next business day. Statement added in Mod pOOl43 on 24 Oct. 2007. 

GFE/GFP/GFS List for SDD 
Replaced with Rev. B List 
•• Add items below 
For record·keeping purposes 
(Per Mod PO0143) 
Replaced with Revision C List 
(Per Modification POOI83) 
Replaced with Revision 0 List 
(per Modification P00207) 

28 Nov 06 
ISOct07 
Revised 22 Oct 07 

09 Mar 09 

23 Feb 10 

2 
6 

12 

11 

"Pet the DCMA and_ Raytheon is authorized rent free usc on a non-interference use of the (b)( 4) 
equipment listed below for utilization on JLENS Fire Control Radar Prime Contract DASG60-98-C-OOO I for the 
period from 19 Apri12007 through 30 September 2011. 

Hereby added in MOO P00148 for tracking purposes: 
Originated in Basic Contract: 
Govenunent Furnished Equipment - Spiral 1 
(Spiral 1 Equipment Transferred to Government 
Contract DASG60-OO- 1149 (attached) II' II ,II' 

Gov', Technical POe: (b)(6) 

(b)(4) 

20 Jun 03 1 List 
2~ Mar 07. 34 pages 

(Revised 21 Nov 07)· 34 pages 

.NOTE: Items 1-1060 transferred to Contract DASG60..o0-C-0091 per revised GFE list dated 21 Nov 07. Items 
1061 _ 1116 GFE items retained on Contract OASG60-98-C-OOOI for Spiral 2 per GFE list dated 25 Mar 07. 

ll.ENS Performance Specification, MlS-PRF-55628, 
Revision A 

(Added by reference per Modification POO 168) 

Annex A to the JLENS Performance Specification. 
MIS-PRF.SS628, Revision A 

(Added by reference per Modification pOO 168) 

ll.ENS SOD DD2S0 Plan 
(Added per Modification PO0207) 

27 JWl08 

27 Jun 08 

\I Dec 09 

0019 a5 

\36 

\0 

5 

(b)(3) 
(A) 



Performance Incentive Fee CriterialEvidence 
(Added per Modification P00207) 

CLIN0021 
JLENS Simulation Support 

28 

(.(\dded per Mod POO 153) 

CLINs 0025/0028 

JLENS Integrated Fire Control Demonstration Program 
Statement of Work. Revision 5 
(Added per Modification P00211) 

JLENS Integrated Fire Control Demonstration Program 
Progrnm and Technical Clarification Description, 
incorporated herein by reference 
(Added per Modification P0021l) 

Contract Data Requirements List (DO Fonn 1423) 
Exhibit B, Data Items Nos. BOOI through B004, with 
Data Item Descriptions 
(Added per Modification POO 165) 

Contract Data Requirements List (DO Fonn 1423), 
CLIN 0028, Exhibit S, Data Item Nos. BOO 1 through B006 
(Added per Modification P00211) 

Undated 8 

28 January 2008 

14 Sep 09 

30 Mar 10 

16 Oct 07 

16 Jon 10 

DASG60-98-C-OOO 1 
PO021l 
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2 

3 

26 

19 

6 

(b )(3)(A)(i)&Title 
10 Sec 130 (a)(b) 

7. The following is an update to Modification P002IO showing a smnmary offunding by ACRN through 
Modification P00211: 

AA 
AB 
AC 
AD 
AE 
AF 
AG 
AH 
AJ 
AK 
AL 
AM 
AN 
AP 
AQ 

FUNDING 

440,100.00 
2,298,235.00 

17,832,987.00 
0.00 

7,500,000.00 
3,300,000.00 

17,192,400.00 
700,000.00 
200,000.00 
85,000.00 
45,000.00 

17,045,000.00 
5,800.00 

20,779,000.00 
105,000.00 



AR 
AS 
AT 
AU 
AV 
AW 
AX 
AY 
AZ 
BA 
BB 
BC 
BD 
BE 
BF· 
BG 
BH 
BI 
BK 
BL 
BM 
BN 
BP 
BU 
BV 
BW 
BX 
BY 
BZ 
KL 
KM 
KN 
KQ 
KR 
KS 
KT 
KU 
KV 
KW 
KX 
KY 
KZ 
LA 
LB 
LC 
LD 
LE 
LF 
LG 
LH 

35,000.00 
0.00 

6,984,678.52 
7,970,000.00 

0.00 
100,000.00 

3,396,000.00 
550,000.00 

19,412,000.00 
24,527,878.00 

146,000.00 
72,000.00 
85,000.00 

100,000.00 
100,000.00 

1,975,321.00 
38,018,908.00 
8,023,110.00 

260,000.00 
0.00 

125,000.00 
103,000.00 

10,352,348.00 
350,000.00 

9,000.00 
84,896,852.00 

1,146,000.00 
3,880,000.00 

190,000.00 
118,250.00 

192,793,000.00 
0.00 

92,811.00 
0.00 
0.00 

386,371,998.00 
2,203,183.00 

65,000.00 
20,000.00 
60,000.00 
25,000.00 
25,000.00 
13,508.00 
12,500.00 

200,000.00 
7,943,648.00 
1,113,850.00 

10,000.00 
62,000.00 

400,000.00 

OOIQa.1 

DASG60-98-C-OOOI 
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LJ 7,476.00 
LK $281,415,897.00 
LL $173,798.00 
LM $1,410,376.00 
LN $630,061.00 
LP $83,200.00 
LQ $235,566.00 
LR $125,000.00 
LS $6,069,616.00 
LT $530,377.00 
LV $9,100,000.00 
LV $1,957,265.00 
LW $255,567.00 
LX $68,000.00 
LY $251,514,555.00 
LZ $1,751,384.00 
MA $2,800.000.00 
MB $375,000.00 
Me $2,283,481.00 

8. The following is an update to Modification POOl 10 showing a summary of funding by CLIN by ACRN through 
Modification P00211: 

CLINOOOl 
CLINOOOl 

CLINOO03 
CLINOOO3 
CLINOO03 
CLINOO03 
CLIN0003 
CLIN 0003 
CLINOO03 
CLINOOO3 
CLINOO03 
CLINOO03 
CLINOO03 
CLINOO03 
CLINOO03 
CLINOO03 

CLIN0005 
CLIN0005 
CLIN0005 

AA 
AD 

AB 
AC 
AD 
AE 
AF 
AG 
AH 
AM 
AN 
AP 
AS 
AT 
AW 
AY 

BA 
BB 
BC 

FUNDING AMT CLIN TOTAL 

440,100.00 
0.00 _____ _ 

2,298,235.00 
17,832,987.00 

0.00 
7,500,000.00 
3,300,000.00 

17,192,400.00 
700,000.00 

17,045,000.00 
5,800.00 

20,779,000.00 
0.00 

6,984,678.52 
100,000.00 

440,100.00 

550,000.00 _____ _ 

24,527,878.00 
146,000.00 
72,000.00 

94,288,100.52 
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CLINOOOS BD 8S,000.00 

CLINOOOS BE 100,000.00 

CLINOOOS BF 100,000.00 

CLINOOOS BG 1,975,32l.00 

CLINOOOS BH 38,018,908.00 

CLINOOOS BL 0.00 

CLINOOO5 BZ 0.00 
65,025,107.00 

CLINOO07AA BP 10,352,348.00 

10,352,348.00 

CLINOO09AA AQ 45,106.00 

CLINOO09AA AV 0.00 

CLINOO09AA BK 256,545.00 

CLINOO09AA BM 125,000.00 

CLINOOO9AA BN 21,315.00 

447,966.00 

CLINOO09AB AI 200,000.00 

CLINOO09AB AK 85,000.00 

CLINOO09AB AL 4S,OOO.00 

CLIN0009AB AQ 59,894.00 

CLIN0009AB AR 35,000.00 

CLINOO09AB BK 3,455.00 

CLINoo09AB BN 81,68S.00 

CLINOO09AB BU 350,000.00 

CLINOOO9AB BV 9,000.00 
869,034.00 

CLINOO13 AU 7,970,000.00 

CLINoon AX 3,396,000.00 

CLINOOn AY 0.00 

CLINOOn AZ 19,412,000.00 

CLINOOn Bl 8,023,110.00 
38,801,110.00 

CLINOOl7 BW 0.00 

CLIN0017 KM 0.00 
0.00 

CLINOO17AA BY 3,880,000.00 

CLINOO17AA BX 1,146,000.00 

CLINOO17AA BW 84,896,852.00 

CLINOO17AA BZ 0.00 

CLINoo17AA KM 192,793,000.00 

CLINOO17AA KN 0.00 

oOlqaq 
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CLINOO17AA KQ 66,151.00 
CLINOO17AA KS 0.00 
CLINOO17AA KT 386,204,200.00 
CLINOO17AA KU 2,203,183.00 
CLINOO17AA KY 0.00 
CLINOO17AA LC 200,000.00 
CLINOO17AA LD 7,943,648.00 
CLINOO17AA LE 0.00 
CLINOO17AA LH 400,000.00 
CLINOO17AA LJ 7,476.00 

CLINOO17AA LK 281,415,897.00 

CLINOO17AA LQ 235,566.00 

CLINOOI7AA LS 6,069,616.00 
CLINOO17AA LT 530,377.00 

CLINOO17AA LU $9,100,000.00 
CLINOO17AA LV $1,957,265.00 

CLINOO17AA LW $255,567.00 

CLINOO17AA LX $68,000.00 

CLINOO17AA LY $251,514,555.00 

CLINOO17AA MB $375,000.00 

CLINOO17AA MC $2,283,481.00 

1,233,545,834.00 

CLINOO17AB KL 118,250.00 

118,250.00 

CLINOO17AC BZ 190,000.00 

190,000.00 

CLINOO17AD KN 0.00 
CLINOO17AD KS 0.00 

0.00 

CLINOOI7AE LL 173,798.00 
173,798.00 

CLINOO17AH KT 173,798.00 

173,798.00 

CLIN0020AA KN 0.00 
CLIN0020AA KQ 26,660.00 

26,660.00 

00 I Q30 



DASG60-98-C-OOOI 
P00211 

Page 13 of 14 

CLIN0021AA KW 0.00 

0.00 

CLINOO21AB KV 0.00 
CLIN0021AB LB 0.00 
CLIN0021AB KX 0.00 
CLIN0021AB KY 0.00 

0.00 

CLIN0021AC KZ 0.00 
CLIN0021AC LA 0.00 

0.00 

CLIN0022 KW 0.00 
0.00 

CLINOO23 KX 60,000.00 
CLINOO23 KY 25,000.00 
CLIN0023 KV 65,000.00 
CLIN0023 LB 12,500.00 
CLIN0023 LF 10,000.00 
CLINOO23 LR $125,000.00 

297,500.00 

CLIN0024 LA 13,508.00 
CLIN0024 LG 62,000.00 
CLIN0024 KZ 25,000.00 
CLINOO24 KW 20,000.00 
CLINOO24 LP 83,200.00 

203,708.00 

CLIN0025 LE 1,173,850.00 
CLIN002S LM 1,410,376.00 

CLIN002S MA 300,00O.OQ 

2,884,226.00 

CLIN0026 LN 630,061.00 

630,061.00 

CLIN0027 LZ 1,751,384.00 

1,751,384.00 

CLIN0028 MA 2,500,000.00 

2,500,000.00 



(End of Summary of Changes) 
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SOW JLENS I Integrated Fire Control Demonstration 

1.1 
nh"pl'1-."" of this effort is to demonstrate that JLENS can be integrated· 

work related to 

Navy Standard Missile (SM) engagements shall be in support of an ~ lieu of previously 

1.2 Scope 

This Statement of Work (SOW) defines the requirements to meet the objectives. 

1.2.1 Demonstration P ... ~", ....... PiaIDolio2 and Executioo 

In an effort to develop a collaborative Systems Engineering 

Integration and Test (SEI&n team has been established between Government and related 

industry partners. The contactor shall participate as a SEI&T industry partner and work to 

implement JLENS integration into the anticipa~capability without cost or 

schedule impact to the existing JLENS SDD program. 

Through participation in the SEI&T, the contractor shall plan, staff, analyze and 

implement the JLENS participation in the !FC demonstration. The contractor shall provide 

manpower and expertise to support planning, system integration, and model and simulation 

development, and to support an integrated demonstration in the FY20 11120 12 timeframe. 

(b)(3)(A) 
(i)&Title lO Sec 
130 (a)(b) 

(b)(3)(A) 
(i)&TitIe 10 Sec 
130 (a)(b) 

(b)(3)(A)(i)&TitIe 10 
Sec 130 (a) (b) 

(b)(3)(A)(i)&Titie lO 
Sec 130 (a)(b) 

AU software developed or modified to support be in (b)(3)(A)(j)&Title 
10 Sec 130 (a)(b) 

accordance with the Government approved JLENS SDD program Software Development Plans 

(SDP). All requirements generated to support shaU be captured in 

supporting documentation and traceable to the JLENS SDD program system specification, MIS

PRF 55628. All new and modified software shall undergo software qualification testing (SQT) 

and follow formal release process to support JLENS integration into ant:icillatt:d 

_. The contracto~ shall deliver aU executable software, source files, build and makc files 

and software support information in accordance with DI-MCCR-80700. (CDRL B023) 

The contractor shall be responsible for communication of the demonstration events and 

activities across internal contractor corporate boundaries. 

The contractor shall develop the demonstration concepts with supporting analysis for 

approval by the government. The concepts shall be presented to the JLENS Product Office in 

conjunction with the first scheduled program review no later than (NL T) 180 days after contract 

award (B004). Status updates will be presented at subsequent scheduled Quarterly Technical 

Reviews (B004). The data package shall contain cost, schedule and performance information for 

OO{'13lf 

(b)(3)(A) 
(i)&Titie 10 Sec 
130 (a)(b) 



SOW JLENS I Integrated Fire Control Demonstration 

each concept. The contractor shall develop a demonstration plan (CDRL B001) based on the 

approved concept. Execution of the demo shall be in accordance with the Demonstration 

Program Technical Clarification Description. 

1.2.2 Future 
Through continued participation with the 

planning and risk reduction for _events scheduled for the 

1.3 Technical Interchange Meetings and Reports 
The contractor shall support SEI&T meetings, quarterly Technical Interchange Meetings 

and program reviews to provide technical and program progress towards 

meeting the objective. The contractor shall provide a program update at the JLENS Orbit CDR 

The contractor shall provide a post-demonstration report (CDRL BOOI) in contractor 

shall include the identification of key interface requirements between JLENS 

and the 

1.4 Schedule 
Completion of the demonstration program shall occur NLT the 31 Dec 2012. 

I.S Administrative Requirements 
The contractor shall provide monthly cost reports (segregated from SOD) (CORL B002 

and B003) in the same format as the JLENS SOD contract. 

(b)(3)(A) 
(i)&Title 10 
Sec 130 (a)(b) 

(b)(3)(A) 
(i)&Title 10 Sec 
130 (a)(b) 

(b)(3)(A) 
(i)&Title 10 
Sec 130 (a)(b) 



F 

12 & 13: Demonstration Plan due 90 days after Government 
IIlnlnnlVal of demonstmtion concept. 

lKp.nnrnz shall be submitted electronically. Electronic data transmission 

o 

be in XML transfer file format which is compatible with winsight.I---------+-+--+---1 

14: Electronic delivery oftbis data item lAW the SOW. Notify 
Data 1----------------4--~--~_I 

I--------t----+--t--f (hX;) 



12: 20 calender days after close of accounting month after 
mlnm!lC1: award. 

13: 20 calender days after close of accounting month. 

J.,:oltltr:actc)r format is acceptable. The contractor shaH submit FMER in 
t:lectr<:mic fonnat compatible with Microsoft Office. 

o 

14: EJectronic delivery of this data item IA W the SOW. Notify I----------t--+-+--t 
Product Office Data 

OO/~31 



12: 20 calender days after close of accounting month after 
!COlllmct award. 

13; 20 calender days after close of accoWlting month. 

I'--UIIUUIJ~J:> 2 - 10 of Blocks 12, 13 and 14 shall be headed to show a 6-
"rolling window" followed by remaining projections by FY. 

"-U,IUU,M window" is defIned as a projection for each of the next 6 
JDclnUlS from the reported date. This shall be followed by a projection 

remaining months by FY. Reporting shan be at Level 1. 

o 

I .. .,.""""rC! shalJ be submitted electronically. Electronic data transmission 
be in XML transfer file fonnat which is compatible with t----------;--t--t--I 

(b)(3)(A) 
(i)&Title 
10 Sec 
130 (a)(b) 

1--------+--+--+---1 ()'jJ) 
.~,.' ,..-

Page No.3 Of Page No.6 
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8: The Government shal1 provide approval/disapproval 5 days 
receipt. The classified material shall be submitted separately from 

010 

unclassified material. The contractor shall resubmit corrected I----------l~-t--t--I 

lVell'Si(Jln S days after receipt of Government comments. 

12 & 13: For Quarterly Technical Review charts the contractor 
coordinate agenda details with JLENS SnD such that a detailed 

Iagc:mdla shall be delivered 14 days prior to meeting. Quarterly TechDlicaJt---------;--t----1--t 
briefing charts to be presented shall be delivered 7 days prior 

the review. 

is required only for Quarterly Technical Reviews. First 
H .. li" ... "" NL T 189 days after contract award. 

~nlh'al':tnr format is acceptable. 

14: Electronic delivery of this data item lAW the SOW. Notify I---------f--i--I---I 
O~11"n1 OPR at 

!,.'.- : 

Page No.4 Of Page No.6 

OO(93~ 



12 & 13: Post-Demonstration Report due 30 days after 
~mJllletiion of demonstration program. 

shall be submitted electronically. Electronic data transmission 

o 

(b)(3)(A) 
(i)&Title 
10 Sec 
130 (a)(b) 

be in XML transfer file ronnat which is compatible with winsightt---------+--I--I---I 

liiiiSiD:itta1 must 
The data item shall be delivered in one or more of the 

Office or PDF format. 

00/0,40 

t------t--t---t---f (fp)(6) 
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8: The Government will provide approval/disapproval 30 days 
receipt. The contractor shall resubmit corrected version 30 days 
receipt of Government comments. 

10, 12 & 13: Content: 
IF.YPl'lItghlp software, source files, build and make files, and software 

information of tactical software for each Prime Item shall be 
upon release of qualified software to the Prime Item 

,ntegr.atlcln team. Software deliveries shall include all associated 
tJol:!WIlenltati4lns and shall be under an approved CM plan. 

"n·rTw'<II''' and documentation shall be furnished on either DVD or CD. 

00(9lfl 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

l.SECfION G - CONTRACT AD:MINISTRATION DATA 

Accounting and Appropriation 

S111IlIIlaI'y for the Payment Office 

DASG60-98-C-OOOl 
P00212 

Page 2 of8 

As a result of this modification, the total funded amount for this document was increased by $6,110,000.00 
from $1,452,718,984.52 to $1,458,828,984.52. 

SUBCLIN 0017 AA: 

LK: 21 92040 5L 5L68 PI72419E555L 255Y 4M9J730000 SOI0214M9J730000/94MJLEl4MS was increased 
by $110,000.00 from $281,415,897.00 to $281,525,897.00 

LY: 21 02040 5L 5L68 Pl72419E555L 255Y 4M0J730000 S010214M0J730000/04MJLEl4MS was increased 
by $6,000,000.00 from $251,514,555.00 to $257,514,555.00 

Target Cost, Target Fee, and Total for the above increase of $6,110,000 is distributed as follows and includes a 
increase in target cost of cost ; If facilities capital cost of money) and a 
increase in target incentive is • r target cost less facilities capital cost of money. 

Target Cost 
Target Fee 
Total 

IMPLEMENTATION OF AND EXPLANATION OF TIlE RELATIONSHIP OF TIlE LIMITATION OF FUNDS 
(LOF) CLAUSE TO FEE OBLIGATIONS, subparagmph C., is revised to read as follows: 

SUBCLIN OO17AA: THIS CUMULATIVE 
PRIOR MQDIFICATIQN TOTAL* 

(1) Amount Required for Full Funding, 
Including Fee: $1,576,582,545 $283,515 S 1,576,866,060 
Amount Allotted Under the LOF Clause 

(10(<1') 
cPt-I) 

(1:x~ 
lb)(lf) 

(2) 
for Payment of Costs: --f&jlf) 

(3) Amount Separately Obligated for 
Payment of Fee: 

(4) Total Amount Allotted and Obligated: S 1,233,545,834 $6,110,000 51,239,655,834 
(5) Net Amount Required for Full Funding $ 343,320,226 ( $6,110,000) $ 337,210,226 

,.. These figures take into consideration the negotiated total value of SubCLIN 00 17 AA (Ibis does not include 
SubCUN 17AH) 
2. The following is an update to Modification P00211 showing a summary of funding by ACRN through 
Modification PO0212: 

FUNDING 

AA 440,100.00 

lbi!f) 



AB 
AC 
AD 
AE 
AF 
AG 
AH 
AJ 
AK 
At 
AM 
AN 
AP 
AQ 
AR 
AS 
AT 
AU 
AV 
AW 
AX 
AY 
AZ 
BA 
BB 
Be 
BD 
BE 
BF 
BG 
BH 
BJ 
BK 
BL 
BM 
BN 
BP 
BU 
BV 
BW 
BX 
BY 
BZ 
KL 
KM 
KN 
KQ 
KR 
KS 
KT 

2,298,235.00 
17,832,987.00 

0.00 
7,500,000.00 
3,300,000.00 

17,192,400.00 
700,000.00 
200,000.00 
85,000.00 
45,000.00 

17,045,000.00 
5,800.00 

20,779,000.00 
105,000.00 
35,000.00 

0.00 
6,984,678.52 
7,970,000.00 

0.00 
100,000.00 

3,396,000.00 
550,000.00 

19,412,000.00 
24,527,878.00 

146,000.00 
72,000.00 
85,000.00 

100,000.00 
100,000.00 

1,975,321.00 
38,018,908.00 
8,023,110.00 

260,000.00 
0.00 

125,000.00 
103,000.00 

10,352,348.00 
350,000.00 

9,000.00 
84,896,852.00 

1,146,000.00 
3,880,000.00 

190,000.00 
118,250.00 

192,793,000.00 
0.00 

92,811.00 
0.00 
0.00 

386,377,998.00 

c;o f9LJ4 
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KU 2,203,183.00 

KV 65,000.00 

KW 20,000.00 
KX 60,000.00 
KY 25,000.00 
KZ 25,000.00 
LA 13,50S.00 
LB 12,500.00 
LC 200,000.00 
LD 7,943,648.00 
LE 1, 173,S50.00 
LF 10,000.00 
LG 62,000.00 
LH 400,000.00 

LJ 7,476.00 
LK $281,525,897.00 
LL $173,79S.00 
LM $1,410,376.00 
LN $630,061.00 
LP $83,200.00 
LQ $235,566.00 
LR $125,000.00 
LS $6,069,616.00 
LT $530,377.00 
LU $9,100,000.00 
LV $1,957,265.00 
LW $255,567.00 
LX $68,000.00 
LY $257,514,555.00 
LZ $1,751,384.00 
MA $2,800,000.00 
MB $375,000.00 
MC $2,283,481.00 

3. The following is an update to Modification P00211 showing a summary of funding by CLIN by ACRN through 
Modification P00212: 

CLINOOOl 
CLINOOO} 

CLINOOO3 
CLINOO03 
CLINOO03 
CLINOOO3 
CLINOO03 
CLINOO03 

AA 
AD 

AB 
AC 
AD 
AE 
AF 
AG 

FUNDING AMT CLIN TOTAL 

440,100.00 
0.00 

2,298,235.00 
17,832,987.00 

0.00 
7,500,000.00 
3,300,000.00 

17,192,400.00 

------
440,100.00 
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CLINOO03 AH 700,000.00 
CLINOOO3 AM 17,045,000.00 

CLINOOO3 AN 5,800.00 
CLINOOO3 AP 20,779,000.00 

CLINOO03 AS 0.00 

CLINOO03 AT 6,984,678.52 

CLINOO03 AW 100,000.00 

CLINOOO3 AY 550,000.00 
94,288,100.52 

CLINOO05 BA 24,527,878.00 
CLINOOO5 BB 146,000.00 
CLINOOO5 BC 72,000.00 
CLINOO05 BD 85,000.00 
CLINOO05 BE 100,000.00 
CLINOOO5 BF 100,000.00 
CLINOOO5 BG 1,975,321.00 
CLINOO05 BH 38,018,908.00 
CLINOO05 BL 0.00 

CLINOO05 BZ 0.00 
65,025,107.00 

CLINOOO7AA BP 10,352,348.00 

10,352,348.00 

CLINOO09AA AQ 45,106.00 
CLINOOO9AA AV 0.00 

CLINOO09AA BK 256,545.00 
CLINOO09AA BM 125,000.00 
CLINOO09AA BN 21,315.00 

447,966.00 

CLINOO09AB AJ 200,000.00 
CLINOO09AB AK 85,000.00 
CLINOOO9AB AL 45,000.00 
CLINOO09AB AQ 59,894.00 
CLINOO09AB AR 35,000.00 
CLfNOOO9AB BK 3,455.00 
CLINOOO9AB BN 81,685.00 
CLINOOO9AB BU 350,000.00 
CLINOOO9AB BV 9,000.00 

869:034.00 

CLINOO13 AU 7,970,000.00 

CLINOO13 AX 3,396,000.00 

CLINOO13 AY 0.00 

CLINOO13 AZ 19,412,000.00 

()O/9lf~ 



DASG60-98-C-OOOI 
POO212 

Page 6 of8 

CLINOOn BJ 8,023,110.00 
38,801,110.00 

CLINOO17 BW 0.00 

CLINOO17 KM 0.00 
0.00 

CLINOO17AA BY 3,880,000.00 

CLINOO17AA BX 1,146,000.00 

CLINOOl7AA BW 84,896,852.00 

CLINOO17AA BZ 0.00 

CLINOO17AA KM 192,793,000.00 

CLINOO17AA KN 0.00 

CLINOO17AA KQ 66,151.00 

CLINOO17AA KS 0.00 

CLINOOl7AA KT 386,204,200.00 

CLINOOl7AA KU 2,203,183.00 

CLINOOl7AA KY 0.00 

CLINOO17AA LC 200,000.00 

CLINOO17AA LD 7,943,648.00 

CLINOO17AA LE 0.00 

CLINOOl7AA LH 400,000.00 

CLINOO17AA LJ 7,476.00 

CLIN 0017AA LK 281,525,897.00 

CLINOO17AA LQ 235,566.00 

CLINOO17AA LS 6,069,616.00 

CLINOO17AA LT 530,377.00 

CLINOO17AA LU $9,100,000.00 

CLINOO17AA LV $1,957,265.00 

CLINOO17AA LW $255,567.00 

CLINOO17AA LX $68,000.00 

CLINOO17AA LY $257,514,555.00 

CLINOO17AA MB $375,000.00 

CLINOO17AA MC $2,283,481.00 

1,%J9~S,834.00 

CLINOO17AB KL 118,250.00 

118,250.00 

CLINOO17AC BZ 190,000.00 

190,000.00 

CLINOO17AD KN 0.00 

CLINOO17AD KS 0.00 

00 ,cry? 
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0.00 

CLINOOl7AE LL 173,798.00 

173,798.00 

CLINOOl7AH KT 173,798.00 

173,798.00 

CLIN0020AA KN 0.00 
CLIN0020AA KQ 26,660.00 

26.660.00 . 

CLIN0021AA KW 0.00 

0.00 

CLIN0021AB KV 0.00 
CLIN0021AB LB 0.00 
CLIN0021AB KX 0.00 
CLIN0021AB KY 0.00 

0.00 

CLIN0021AC KZ 0.00 
CLIN0021AC LA 0.00 

0.00 

CLIN0022 KW 0.00 
. 0.00 

CLIN0023 KX 60,000.00 
CLIN0023 KY 25,000.00 
CLIN0023 KV 65,000.00 
CLIN0023 LB 12,500.00 
CLINOO23 LF 10,000.00 
CLINOO23 LR $125,000.00 

297,500.00 

CLIN0024 LA 13,508.00 
CLIN0024 LG 62,000.00 
CLIN0024 KZ 25,000.00 
CLIN0024 {(W 20,000.00 

CLIN0024 LP 83,200.00 

203,708.00 

CLIN0025 LE 1,173,850.00 
CLIN0025 LM 1,410,376.00 

CLIN0025 MA 300,000.00 

OO/9L/P 



CLIN0026 LN 

CLIN0027 LZ 

CLIN0028 MA 

(End of Summary of Changes) 

2,884,226.00 

630,061.00 _____ _ 

630,061.00 

1,751,384.00 _____ _ 

1,'51,384.00 

2,500,000.00 ------
2,500,000.00 
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As a result of this modification, the total funded amount for this document was increased by $4,232,442.00 
from $1,458,828,984.52 to $1,463,061,426.52. 

SUBCLIN 0017 AA: 

LK: 2192040 5L 5L68 PI72419E555L 255Y 4M9J730000 SOI0214M9J730000/94MJLFl4M5 was increased 
by $50,000.00 from $281,525,897.00 to $281,575,897.00 

LY: 2102040 5L5L68 Pl72419E555L 255Y 4M0J730000 SOI0214M0J730000/04MJLFJ4M5 was increased 
by $4,000,000.00 from $257,514,555.00 to $261,514,555.00 

Target Cost, Target Fee, and Total for the above increase of $4,050,000 is distributed as follows and includes a 
increase in target cost 0 ~ofcost and? [facilities capital cost of money) and a (b)( 4) ~Xlf) 
increase in target incentive fee of which is 2 f target cost less facilities capital cost of money. \.J? l..'f 

SUBCLIN 002801: 

MA: 21 0 2040 5L 5L68 Pl72419E555L 255Y 4M0J731200 SOI0214M0J731200/04MJLFJ4M5 (CIN 
000000000000000000000000000000) was increased by $182,442.00 from $2,500,000.00 to $2,682,442.00 

Target Cost 
Target Fee 
Total 

IMPLEMENTATION OF AND EXPLANATION OF THE RELATIONSHIP OF THE LIMITATION OF FUNDS 
(LOF) CLAUSE TO FEE OBUGA TIONS, subparngraph C., is revised to read as follows: 

(b)(4) ~J€:f) 
~i<t 

t>A . .'f 
(b)(4) \l!IX~ 

(v)U/ 

SUBCLIN 0017AA : TIllS CUMULATIVE 
PRIOR MODIFICATION TOTAL. 

(1) Amount Required for Full Funding. 
Including Fee: o S 1,576,866,060 

(2) Amount Allotted Under the LOF Clause 

00/953 



for Payment of Costs: 
(3) Amount SepamteIy Obligated for 

Payment of Fee: 
(4) Total Amount Allottedaod Obligated: 
(5) Net Amount Required for Full Funding 

~ 54,050,000 
S 337,210,226 (54,050,000) 

DASG60-98-C-OOOI 
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51,243,705,834 
5 333,160,226 

* These figures take into consideration the negotiated total value of SubCLIN 00 17 AA (This does not include 
SubCUN 17 AH) 

IMPLEMENTATION OF AND EXPLANATION OF THE RELATIONSHIP OF THE LIMITATION OF FUNDS 
(LOF) CLAUSE TO FEE OBLIGATIONS, subparagmph c., is revised to add the following: 

CLIN0028 : 

(l) Amount Required for Full Funding, 
Including Fee: 

(2) Amount Allotted Under the LOF Clause 
for Payment of Costs: 

(3) Amount Separately Obligated for 
Payment of Fee: 

(4) Total Amount Allotted and Obligated: 
(5) Net Amount Required. for Full Funding 

-
PRIOR 

520,893,350 

S 2,sOO,OOO 
$17,s93,356 

THIS CUMULATIVE 
MODIFICATION TOTAL 

S 182,442 
($182,442) 

o 520,093,350 

S 2,682,442 
517,410,908 

2. The following is an update to Modification PO0212 showing a summary of funding by ACRN through 
Modification P00214: 

ACRN 

AA 
AB 
AC 
AD 
AE 
AF 
AG 
AH 
AJ 
AK 
AL 
AM 
AN 
AP 
AQ 
AR 
AS 
AT 
AU 
AV 
AW 
AX 

FUNDING 

440,100.00 
2.298,235.00 

17,832,987.00 
0.00 

7,500,000.00 
3,300,000.00 

17,192,400.00 
700,000.00 
200,000.00 
85,000.00 
45,000.00 

17,045,000.00 
5,800.00 

20,779,000.00 
105,000.00 

35,000.00 

0.00 
6,984,678.52 
7,970,000.00 

0.00 
100,000.00 

3,396,000.00 



AY 
AZ 
BA 
BB 
BC 
BD 
BE 
BF 
BG 
BH 
BJ 
BK 
BL 
BM 
BN 
BP 
BU 
BV 
BW 
BX 
BY 
BZ 
KL 
KM 
KN 
KQ 
KR 
KS 
KT 
KU 
KV 
KW 
KX 
KY 
KZ 
LA 
LB 
LC 
LD 
LE 
LF 
LG 
LH 
LJ 
LK 
LL 
LM 
LN 
LP 
LQ 

550,000.00 
19,412,000.00 
24,527,878.00 

146,000.00 
72,000.00 
85,000.00 

100,000.00 
100,000.00 

1,975,321.00 
38,018,908.00 
8,023,110.00 

260,000.00 
0.00 

125,000.00 
103,000.00 

10,352,348.00 
350,000.00 

9,000.00 
84,896,852.00 

1,146,000.00 
3,880,000.00 

190,000.00 
118,250.00 

192,793,000.00 
0.00 

92,811.00 
0.00 
0.00 

386,377,998.00 
2,203,183.00 

65,000.00 
20,000.00 
60,000.00 
25,000.00 
25,000.00 
13,508.00 
12,500.00 

200,000.00 
7,943,648.00 
1,173,850.00 

10,000.00 
62,000.00 

400,000.00 
7,476.00 

$281,575,897.00 
$173,798.00 

$1.410,376.00 
$630,061.00 

$83,200.00 
$235,566.00 

OO/q55 
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LR 
LS 
LT 
LU 
LV 
LW 
LX 
LY 
LZ 
MA 
MB 
Me 

$125,000.00 
$6,069,616.00 

$530,377.00 
$9,100,000.00 
$1,957,265.00 

$255,567.00 
$68,000.00 

5261,514,555.00 
$1,751,384.00 
$2,800,000.00 

$375,000.00 
$2,283,481.00 

DASG60-98-C-OOOI 
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3. The following is an update to Modification P00212 showing a sutn.maIy offunding by CLIN by ACRN through 
Modification P00214: 

CLINOOOI 
CLINOOOI 

CLINOO03 
CLINOOO3 
CLINOO03 
CLINOO03 
CLINOO03 
CLINOOO3 
CLINOOO3 
CLINOOO3 
CLINOOO3 
CLINOOO3 
CLINOOO3 
CLIN0003 
CLINOOO3 
CLINOOO3 

CLINOO05 
CLINOOO5 
CLINOOO5 
CLINOOO5 

CLINOOO5 
CLINOOO5 
CLINOO05 
CLINOO05 
CLINOOO5 
CLINOOO5 

AA 
AD 

AB 
AC 
AD 
AE 
AF 
AG 
AlI 
AM 
AN 
AP 
AS 
AT 
AW 
AY 

BA 
BB 
BC 
BD 

BE 
BF 
BG 
BH 
BL 
BZ 

FUNDING AM[ CLIN TOTAL 

440,100.00 
0.00 ______ _ 

2,298,235.00 
17,832,987.00 

0.00 
7,500,000.00 
3,300,000.00 

17,192.400.00 
700,000.00 

17,045,000.00 
5,800.00 

20,779,000.00 
0.00 

6,984,678.52 
100,000.00 

440,100.00 

550,000.00 _____ _ 

24,527,878.00 
146,000.00 
72,000.00 
85,000.00 

100,000.00 
100,000.00 

1,975,321.00 
38,018,908.00 

0.00 
0.00 

94,288,100.52 
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65,025,107.00 

CLlNOO07AA BP 10,352,348.00 

10,352.348.00 

CLINOO09AA AQ 45,106.00 

CLINOOO9AA AV 0.00 

CLIN 0009AA BK 256,545.00 

CLIN0009AA BM 125,000.00 

CLIN0009AA BN 21,315.00 

447,966.00 

CLINOO09AB AJ 200,000.00 

CLINOO09AB AK 85,000.00 

CLINOO09AB AL 45,000.00 
CLlNOO09AB AQ 59,894.00 

CLIN0009AB AR 35,000.00 

CLINOO09AB BK 3,455.00 

CLINOOO9AB BN 81,685.00 

CLINOOO9AB BU 350,000.00 

CLINOOO9AB BV 9,000.00 
869,034.00 

CLINOO13 AU 7,970,000.00 

CLINOO13 AX. 3,396,000.00 

CLINOO13 AY 0.00 
CLINOO13 AZ 19,412,000.00 

CLIN 0013 BJ 8,023,110.00 

38,801,110.00 

CLIN 0017 BW 0.00 

CLINOO17 KM 0.00 
0.00 

CLINOO17AA BY 3,880,000.00 

CLINOO17AA BX 1, 146,000.00 

CLINOO17AA BW 84,896,852.00 

CLINOO17AA BZ 0.00 

CLINOO17AA KM 192,793,000.00 

CLINOO17AA KN 0.00 

CLINOO17AA KQ 66,151.00 

CLINOO17AA KS 0.00 

CLINOO17AA KT 386,204,200.00 

CLINOO17AA KU 2,203,183.00 

CLINOO17AA KY 0.00 

CLINOO17AA LC 200,000.00 

CLINOO17AA LD 7,943,648.00 

00/951 
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CLINOO17AA LE 0.00 
CLINOO17AA LH 400,000.00 
CLINOO17AA LJ 7,476.00 
CLINOO17AA LK 281,575,897.00 

CLINOO17AA LQ 235,566.00 

CLINOO17AA LS 6,069,616.00 
CLINOO17AA LT 530,377.00 

CLINOO17AA LV $9,100,000.00 

CLINOO17AA LV $1,957,265.00 

CLINOO17AA LW $255,567.00 

CLINOOl7AA LX $68,000.00 

CLINOO17AA LV 5261,514,555.00 

CLINOOl7AA l\IIB $375,000.00 

CLINoo17AA MC $2,283,481.00 

1,243,705,834.00 

CLINOO17AB KL 118,250.00 

118,250.00 

CLINoo17AC BZ 190,000.00 

190,000.00 

CLINOO17AD KN 0.00 
CLINOO17AD KS 0.00 

0.00 

CLINOO17AE LL 113,798.00 

173,798.00 

CLINOO17AH KT 173,798.00 

173,798.00 

CLIN0020AA KN 0.00 
CLIN0020AA KQ 26,660.00 

26,660.00 

CLIN002IAA KW 0.00 

0.00 

CLIN0021AB KV 0.00 
CLINOO21AB LB 0.00 
CLIN0021AB KX 0.00 

00 (~5~ 
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CLIN002lAB KY 0.00 

0.00 

CLIN0021AC KZ 0.00 
CLIN002lAC LA 0.00 

0.00 

CLIN0022 KW 0.00 
0.00 

CLIN0023 KX 60,000.00 
CLIN0023 KY 25,000.00 
CLIN0023 KV 65,000.00 
CLIN0023 LB 12,500.00 
CLIN0023 LF 10,000.00 
CLIN0023 LR $125,000.00 

297,500.00 

CLIN0024 LA 13,508.00 
CLINOO24 LG 62,000.00 
CLIN0024 KZ 25,000.00 
CLIN0024 KW 20,000.00 

CLIN0024 LP 83,200.00 

203,708.00 

CLIN0025 LE 1,173,850.00 
CLIN0025 LM 1,410,376.00 
CLIN0025 MA 300,000.00 

2,884,226.00 

CLINOO26 LN 630,061.00 

630z061.00 

CLIN0027 LZ 1,751,384.00 

1,751,384.00 

CLINOO28 MA 2,682,442.00 

2,682.442.00 

(End of Summaty of Changes) 
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As a result of this modification, the total funded amount for this document was decreased by $277,334.71 from 
$1,463,061,426.52 to $1,462,784,091.81. 

SUBCLIN 0007 AA: 

BP: 215 2040 5Q 5Q17 Pl72419E55 255Y ER5D731000 S01021 was decreased by $153,059.50 from 
$10,352,348.00 to $10,199,288.50 

CLINOOI3: 

BJ: 215 2040 5Q 5Q17 Pl72419E55 255Y ER5D730100 S01021 ER5D730100154KJLE/4KOOOO was 
decreased by $124,275.21 from $8,023,110.00 to $7,898,834.79 

2. The following is an update to Modification P00214 showing a summary of funding by ACRN through 
Modification P00215: 

ACRN FUNDING 

AA 440,100.00 

AB 2,298,235.00 

AC 17,832,987.00 

AD 0.00 

AE 7,500,000.00 
AF 3,300,000.00 

AG 17,192,400.00 

AH 700,000.00 
AJ 200,000.00 

AK 85,000.00 

AL 45,000.00 
AM 17,045,000.00 

AN 5,800.00 

AP 20,779,000.00 

AQ 105,000.00 

AR 35,000.00 

AS 0.00 

AT 6,984,678.52 

AU 7,970,000.00 

AV 0.00 

AW 100,000.00 

AX 3,396,000.00 

AY 550,000.00 

00 I g (g I 



AZ 
BA 
BB 
BC 
BD 
BE 
BF 
BG 
BH 
BJ 
BK 
BL 
BM 
BN 
BP 
BU 
BV 
BW 
BX 
BY 
BZ 
KL 
KM 
KN 
KQ 
KR 
KS 
KT 
KU 
KV 
KW 
KX 
KY 
KZ 
LA 
LB 
LC 
LD 
LE 
LF 
LG 
LH 
U 
LK 
LL 
LM 
LN 
LP 
LQ 
LR 

19,412,000.00 
24,527,878.00 

146,000.00 
72,000.00 
85,000.00 

100,000.00 
100,000.00 

1,975,321.00 
38,018,908.00 

7,898,834.79 
260,000.00 

0.00 
125,000.00 
103,000.00 

10,199,288.50 
350,000.00 

9,000.00 
84,896,852.00 

1,146,000.00 
3,880,000.00 

190,000.00 
118,250.00 

192,793,000.00 
0.00 

92,811.00 
0.00 
0.00 

386,377 ,998.00 
2,203,183.00 

65,000.00 
20,000.00 
60,000.00 
25,000.00 
25,000.00 
13,508.00 
12,500.00 

200,000.00 
7,943,648.00 
1,173,850.00 

10,000.00 
62,000.00 

400,000.00 
7,476.00 

$281,575,897.00 
$173,798.00 

$1,410,376.00 
$630,061.00 

$83,200.00 
$235,566.00 
$125,000.00 

00 (Cf 19~ 
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LS 
LT 
LU 
LV 
LW 
LX 
LY 
LZ 

MA 
MB 
MC 

$6,069,616.00 
$530,377.00 

$9,100,000.00 
$1,957,265.00 

$255,567.00 
$68,000.00 

$261,514,555.00 
$1,751,384.00 

$2,800,000.00 
$375,000.00 

$2,283,481.00 
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3. The following is an update to Modification P00214 showing a summary of funding by CLIN by ACRN through 
Modification P00215: 

CLINOOOI 
CLINOOOI 

CLIN 0003 
CLIN 0003 
CLIN 0003 
CLIN 0003 
CLIN 0003 
CLIN 0003 
CLIN 0003 
CLIN 0003 
CLlN 0003 
CLIN 0003 
CLIN 0003 

CLIN 0003 
CLINOO03 
CLIN 0003 

CLIN 0005 
CLIN 0005 
CLIN 0005 

CLINOO05 
CLIN 0005 

CLIN 0005 

CLINOO05 
CLIN 0005 
CLIN 0005 
CLlN 0005 

AA 
AD 

AB 
AC 
AD 
AE 
AF 
AG 
AH 
AM 
AN 
AP 
AS 
AT 
AW 
AY 

BA 

BB 
BC 

BD 
BE 

BF 

BG 
BH 

BL 
BZ 

FUNDING AMT CLIN TOTAL 

440,100.00 
0.00 

2,298,235.00 
17,832,987.00 

0.00 
7,500,000.00 
3,300,000.00 

17,192,400.00 
700,000.00 

17,045,000.00 

5,800.00 
20,779,000.00 

0.00 
6,984,678.52 

100,000.00 

-------
440,100.00 

550,000.00 ______ _ 

24,527,878.00 

146,000.00 
72,000.00 

85,000.00 
100,000.00 

100,000.00 
1,975,321.00 

38,018,908.00 

0.00 

94,288,100.52 

0.00 ______ _ 

65,025.107.00 
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CLINOO07AA BP 10,199,288.50 

10,199,288.50 

CLINOO09AA AQ 45,106.00 

CLINOO09AA AV 0.00 

CLINOO09AA BK 256,545.00 

CLINOO09AA BM 125,000.00 

CLINOO09AA BN 21,315.00 

447,966.00 

CLINOO09AB AJ 200,000.00 

CLINOO09AB AK 85,000.00 

CLINOO09AB AL 45,000.00 

CLINOO09AB AQ 59,894.00 

CLINOO09AB AR 35,000.00 

CLINOO09AB BK 3,455.00 

CLINOO09AB BN 81,685.00 

CLINOO09AB BU 350,000.00 

CLINOO09AB BV 9,000.00 

869,034.00 

CLINOO13 AU 7,970,000.00 

CLIN 0013 AX 3,396,000.00 

CLIN 0013 AY 0.00 

CLIN 0013 AZ 19,412,000.00 

eLIN 0013 BJ 7,898,834.79 

38,676,834.79 

CLIN0017 BW 0.00 
CLIN 0017 KM 0.00 

0.00 

CLINOO17AA BY 3,880,000.00 

CLIN 0017AA BX 1,146,000.00 

CLIN0017AA BW 84,896,852.00 

CLINOO17AA BZ 0.00 

CLIN 0017AA KM 192,793,000.00 

CLIN 0017AA KN 0.00 

CLINOO17AA KQ 66,151.00 

CLINOO17AA KS 0.00 

CLIN 0017AA KT 386,204,200.00 

CLINOO17AA KU 2,203,183.00 

CLINOO17AA KY 0.00 

CLIN 0017AA LC 200,000.00 

CLINOO17AA LD 7,943,648.00 

CLINOO17AA LE 0.00 

00 l <f 19 l / 



CLINOO17AA LH 
CLINOO17AA L1 

CLIN 0017AA LK 

CLIN 0017AA LQ 

CLIN 0017AA LS 

CLIN 0017AA LT 

CLIN 0017AA LU 

CLIN 0017AA LV 

CLIN 0017AA LW 

CLIN OO17AA LX 

CLIN 0017AA LY 

CLINOO17AA MB 

CLINOO17AA MC 

CLIN 0017AB KL 

CLIN 0017AC BZ 

CLINOO17AD KN 
CLIN 0017AD KS 

CLIN 0017AE LL 

CLINOO17AH KT 

CLIN0020AA KN 
CLIN0020AA KQ 

CLIN0021AA KW 

CLIN0021AB KV 
CLIN0021AB LB 
CLIN 0021AB KX 
CLIN 0021AB KY 

400,000.00 
7,476.00 

281,575,897.00 

235,566.00 

6,069,616.00 

530,377.00 

$9,100,000.00 

$1,957,265.00 = ............. """=== 

$255,567.00 == ....... _-== 
$68,000.00 _==_== 

$261,514,555.00 ========= 
$375,000.00 

-====-=======-
$2,283,481.00 _========= __ _ 

1,243,705,834.00 

118,250.00 

118,250.00 

190,000.00 

190,000.00 

0.00 
0.00 

0.00 

173,798.00 

173,798.00 

173,798.00 

173,798.00 

0.00 
26,660.00 

26,660.00 

0.00 

0.00 

0.00 
0.00 
0.00 
0.00 

0019(05 
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0.00 

CLIN0021AC KZ 0.00 
CLIN 0021AC LA 0.00 

0.00 

CLIN 0022 KW 0.00 

0.00 

CLIN0023 KX 60,000.00 
CLIN0023 KY 25,000.00 
CLIN0023 KV 65,000.00 
CLIN0023 LB 12,500.00 
CLIN0023 LF 10,000.00 
CLIN0023 LR $125,000.00 

297,500.00 

CLIN0024 LA 13,508.00 
CLIN0024 LG 62,000.00 
CLIN0024 KZ 25,000.00 
CLIN 0024 KW 20,000.00 

CLIN0024 LP 83,200.00 

203,708.00 

CLIN0025 LE 1,173,850.00 
CLIN0025 LM 1,410,376.00 

CLIN 0025 MA 300,000.00 
2,884,226.00 

CUN0026 LN 630,061.00 

630,061.00 

CLIN 0027 LZ 1,751,384.00 

1,751,384.00 

CLIN0028 MA 2,682,442.00 

2,682,442.00 

(End of Summary of Changes) 

OO/9~& 
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SECTION Sf 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

I.SECTrON A· SOLICITATION/CONTRACT FORM 

DASG60-98-C..oool 
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The total cost oftbis cootnICt was decreased by 51,118,467.00 from 51,821.732,974.00 to 
$1,314,614.507.00. 

2. SECTION B • SUPPLIES OR SERVICES AND PRICES 

CLlN0025 

The target cost "%:;~::~;= The target pro1I.~ee 
The total cost oftbis I.ioe item 

This inchKks a dcctea5e in target cost of 
in facilities capital cost of money of •• 
less facilities capital cost of money. 

consisting: of a '7.~~ •• ;:~~ u1 a decrease in target fcc 

CLIN0028 
The target cost has decreased 

The target profit/fee bas ~~~!! 
1be 100ai cost of this; lioc item bas 

SUBCLIN 002802 is added as foUows: 

ITEMNO SUPPLIES/SERVICES QUANTITY 
002802 

Funding for CLIN 0028 

CPIF 

FOB: Destination 

ACRNLM 
eIN: 000000000000000000000000000000 

The following Section B clauses are hereby revised: 

INCENTIyE FEE MCLIN 0025: 

UNIT UNIT PRICE 

TARGET COST 

TARGET FEE 

TOTAL TOT COST + FEE 

00 r9&, ~ 

.decmise 

AMOUNT 

$329,972.00 

(b)(4) 
iJ?1! 
I!>J 



DASG60-9S-C..()()() 1 
P00216 

Page 3 of 16 

In accordance with FAR .52.216.7. entided " Allowable Cost and Payments", and PAR .52.216.10, entitled 
"Incentive Fee", the toIaI amount for reimbursement of cost and fee for performance under o..m 002.5 are set fonh 
below: 

Target Cost 
Target Fee 

Incentive Arrangement: Maximum Fee: 
MinimwnFee: 

(ShazeRatio: Go\~or) 

(b)(4) 

(b)(4) 

Undemm: _ for !be _ by which !be lo<aI allowable cost;' less !ban !be _ cost.... (b)( 4) 
maximwn fee is attainoO.: 

Overrun: __ or the amount by which the total allowable cost exceeds the target cost until minimum 
fee is attained. 

FAR .52.216-10, INCENI1VE. paragraoh (e)(l). is stated as follows: 

(e) Fee Payable. 

(I) The fee payable undenhis c:onttact shall be 
the total allowable cost is less thaD. the taIget cost or::::: 
exceeds the target cost. In no event shall the fee be --

TARGET COST. TARGET FEE. MINIMUM INCENJI\IE FEE. MAXIMUM INCENTIVE FEE. AND 
INCENTIVE ARRANGJlMENl FOR CL!N 0021: 

CLIN 0025 - CJLENS Integrated Fire Control DelllOOl!tration Program) 

a TaIgd cost: 

b. 1'iuget fee: 

c. Minimum incentive fee: 

d. Maximum incentive fee: 

e. Total target COS[ and target fee: 

INCENTIVE FEE FOR CLIN Q028 QL!lNS NlFC=CAPomonstration l'rowml: 

(b)(4) 

In acconlancc with FAR 12.216-7, entitled " Allowable Cost and Payments", and FAR 12.216-10, entitled 
"'loocntive Fee", the total amount for reimbwse:meot of cost and. fee for performance UDder Cl..IN 0028 are set fCKth 
below: 

Target Cost 
Target Fee 

Incentive Arrangement: Maximum Fee: 
MinimwnFec: 

(Shaze Ratio: Goventment/CooIor) 

(b)(4) 

(b)(4) 

(b)(4) 
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Underrun: mBIInr the amount by which the total allowable cost is less chan the wgct cost until 
maximwnfeeis~- (b)(4) 

Ovemm_ or the amount by which the total allowable cost cxcccds the target cost until minimum 
fee is attained. 

FARS2.216-1O, INCENTIVE, p&nIgmph(e)(I), is stated as follows: 

(e) Fee Payable. 

(I) The Cee 1")'1Ib1. UDikr this """"'" shall 

the total allowable cost is lc$s than the~:~::~: ::::: 
exceeds the target cost In no event dlall 

TARGET COST. lARGET FER MINIMUM JNCEN11\IE FEE. MAXIMUM INCENII\IE FEE. AND 
INCENTIVE ARRANGEMENT FOR CUN0028: 

a. Target oost: 

b. T"8et fee: 

c. Minimum itx:cotive fee: 

d. Maximmn incentive fee: 

e. Total target cost and target fee: 

3. SECI'10N G - CONTRACf ADMINISTRATION DATA 

Accounting and Appropriation 

Summary C.,. the Payment Office 

SUBCL!N 002502: 

(b)(4) 

(h)(ot) 

LM: 21 9 2040 'L ",68 PI72419EmL my 4M9J730200 8010214M9J730200194M1LEJ4M' (CIN 
00000000000000000000000000(0) was decreased by 5329,972,00 from $1,410,376.00 to 51,080,404.00 

SUBCLIN 002503: 

MA 21 0 204jJ 'L ,1.6& P172419BHL 25IT 4M0J731200 801021 4MOJ73I200/04MJLFJ4~ (CIN 
OOOOOCOOCIlOOIlOOOOClOtXlOtXlOtXlOOO) was dec>eased by $300,000.00 from $300,000.00 to $0.00 

SUBCL!N 002801: 

MA: 21 0 2040 'L ,1.6& P172419E'''L2''Y 4MOJ731200 SOI0214M0J731200/04M1LEJ4~ (ClN 
OOOIlOOIlOOIlOOOOOOOOOOcOO(lOO(lOOO) was increased by $300,000.00 from $2,682,442.00 to $2,982,442.00 

SUBCL!N 002802: 
Funding on SUBCLIN 002802 is initiated as follows: 



ACRN:LM 

C~:OOOOOOOOOOOOOOOOOOOOOOOOOOOOOO 
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Acctng Data: 2192040 5L 5L68 Pl72419E555L 255Y 4M9J730200 S010214M9J730200/94MJLE/4M5 

Increase: 5329,972.00 

Total: $329,972.00 

IMPLEMENTATION OF AND EXPLANATION OF THE RELATIONSHIP OF THE LIMITATION OF FUNDS 
(LOF) CLAUSE TO FEE OBLIGATIONS, is revised as follows: 

SUBCLIN 0025 : TInS CUMULATIVE 

PRIOR MODIFICATION TOTAL 

Amount Required for Full Funding, Including 
(I) Fee: 56,718,379 (54,464,125) S2t254,l54 

Amount Allotted Under the LOF Clause for 
(2) Payment of Costs: 3 ; 

Amount Separately Obligated for Payment of 
(3) Fee: • 
(4) Total Amount Allotted and Obligated: 52,884,226 ($629,972) $2,254,254 

(5) Net Amount Required for Full Funding 53,834,153 ($3,834,153) $ 0 

CL~0028 : TInS CUMULATIVE 

PRIOR MODIFICATION TOTAL 

Amount Required for Full Funding, Including 
(1) Fee: $20,093,350 ($2,654,342) SI7,439,008 

Amount Allotted Under the LOF Clause for 
(2) Payment of Costs: & 

Amount Sepamtely Obligated for Payment of 
(3) Fee: S £ 
(4) Total Amount Allotted and Obligated: $ 2,682,442 S 629,972 5 3,312,414 

(5) Net Amount Required for Full Funding 517,410,908 ($3,284,314) SI4,126,594 

4. SECTION H - SPECIAL CONTRACf REQUIREMENTS is changed as follows: 

00/911 

~)(<f) 

l\?.:.(~ ) 

!1?.:ctf) 

(1,) <f) 
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INCENTIVE FEE STRUCfURE AND PAYMENT FOR a.IN 002S.ll.ENS INIEGRA1ED FIRE CONTROL 
DEMONSTRATION PROGRAM. is revised as follows: 

a. General. 

~S2~~~~~ Fire Conttol Demonstration Program. is a oost .. plus-incentive-fee (CPIF) line item (b)( 4) 
!!! The ~unt ofS2.254,l54 includes a target cost of 

_ f facilities capital cost of money) and a target incentive 
ipital cost of money. 

b. Cost Incentive. 

ill The tarJ!et fee payable under~ is_ lf the target cost less facilities capilai cost of money 
_ anamooruequal t_ 

payable N 0025 _ >f the target cost less facilities capital cost of money 

~um fee payable under eLIN 0025 i! _ the target cost less facilities capital cost of money 
_ anamoontequal"-

(b)(4) 

»4 will be adjusted for actual cost that is less than or more than the target cost stated above nsing a share ratio 
Government _ :Ontractor for actual costs less than the target cost, and a mtio ( III iovemment I 
o_roracru::r"COSISgmII", _thetargd_. (b)(4) 

(5) Nothing stated in this clause shall take precedence over the clause 52.216-10, Incentive Fee. contained in this 
oontnlCl 

INCENTIVE FEE SlRUCIURE AND PAYMENT FOR a.1N 0028 GLENS NIFC-CA Pcmonstration Option) is 
revised as follows: 

a General 

CLIN 0028, JLENS NIFC-CA Demonsb'ation Option, is a c:ost-plw-incentive-fee (CPIF) Line Item with cost and 
. ofSI7,439,1lOS includes a target cost of 

(facilities capital cost or mooey) and a target (b)( 4) 
cilities capilai cost of money. 

b. Cost Incentive. 

fee payable unda CLIN 0028 i 
an amount equal to , 

target ~ Less facilities capital cost of money 

f the target O)Sf.iess facilities capital cost of money 

t" 'T'J. .. "';";"'''ID fecpaJ~bl' w.d 
_ • amount equal k 

ill; the target cost less facilities capitaJ cost of money 

(4\ Fee will be adjl$ted fnr actual cost that is less than or more than the targetoost stated above IIsing a share ratio 

(b)(4) 

__ 30vernment ~ontractor for actual costs less than ~ target cost, and a ratil " 3ovemmcnt I 
• ltractorfor aCiUiilCOSIS gmIIer _ the target cost nmge apptied according to Pmagnpti H-l9(cXI). (b)(4) 
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(5) Nothing stated in this clause shall take precedence over the clause 52.216-10 - Incentive Fee contained in this 
contIact. 

5. The following is an update to Modification P00215 showing a summary of funding by ACRN through 
Modification P00216: 

FUNDING 

AA 440,100.00 

AB 2,298,235.00 

AC 17,832,987,00 

AD 0.00 

AE 7,500,000.00 

AF 3,300,000.00 

AG 17,192,400.00 

AH 700,000.00 

AJ 200,000.00 

AK 85,000.00 

AL 45,000.00 

AM 17,045,000.00 

AN 5,800.00 

AP 20,179,000.00 

AQ 105,000.00 

AR 35,000.00 

AS 0.00 

AT 6,984,678.52 

AU 7,970,000.00 

AV 0.00 

AW 100,000.00 

AX 3,396,000.00 

00 (973 
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AY 550,000.00 

AZ 19,412,000.00 

BA 24,527,878.00 

BB 146,000.00 

Be 72,000.00 

BD 85,000.00 

BE 100,000.00 

BF 100.000.00 

BG 1,975,321.00 

BH 38,018,908.00 

BI 7,898,834.79 

BK 260,000.00 

BL 0.00 

BM 125,000.00 

BN 103,000.00 

BP 10,199,288.50 

BU 350,000.00 

BV 9,000.00 

BW 84,896,852.00 

BX 1,146,000.00 

BY 3,880,000.00 

BZ 190,000.00 

KL 118,250.00 

KM 192,793,000.00 

KN 0.00 

KQ 92,811.00 

KR 0.00 

CO/914 



KS 

KT 

KU 

KV 

KW 

KX 

KY 

KZ 

LA 

LB 

LC 

LO 

LE 

LF 

LO 

LH 

W 

LK 

LL 

LM 

LN 

LP 

LQ 

LR 

. LS 

LT 

LU 

0.00 

386,377,998.00 

2,203,183.00 

65,000.00 

20,000.00 

60,000.00 

25,000.00 

25,000.00 

13,508.00 

12,500.00 

200,000.00 

7,943,648.00 

1,173,850.00 

10,000.00 

62,000.00 

400,000.00 

7,476.00 

$281,575,897.00 

$173,798.00 

$1,410,376.00 

$630,061.00 

$83,200.00 

$235,566.00 

$125,000.00 

$6,069,616.00 

$530,377.00 

$9,100,000.00 

00[9?5 

OASG60-98-C.oOOl 
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LV $1,957,265.00 

LW $255,567.00 

LX $68,000.00 

LY $261,514,555.00 

LZ $1,751,384.00 

MA $2,982,442.00 

MB $375,000.00 

MC $2,283,481.00 

6. The following is an update to Modification P00215 showing a summary offunding by CLIN by ACRN through 
Modification PO0216: 

CLINOOOI AA 

CLINOOOI AD 

CLINOOO3 AB 

CLIN0003 AC 

CLINOO03 AD 

CLINOOO3 AE 

CLINOOO3 AF 

CLINOO03 AG 

CLIN0003 AH 

CLINOOO3 AM 

CLINOO03 AN 

CLINOO03 AP 

FUNDING AMT CLIN TOTAL 

440,100.00 

0.00 

2,298,235.00 

17,832,987.00 

0.00 

7,500,000.00 

3,300,000.00 

17,192,400.00 

700,000.00 

17,045,000.00 

5,800.00 

20,779,000.00 

OO/9'1~ 

440,100.00 



CLIN0003 AS 

CLIN0003 AT 

CLINOOO3 AW 

CLINOO03 AY 

CLINOOO5 BA 

CLINOOO5 BB 

CLINOOOS BC 

CLINOOOS BD 

CLINOO05 BE 

CLINOO05 BF 

CLINOO05 BG 

CLINOOO5 BH 

CLINOO05 BL 

CLINOO05 BZ 

CLIN0001AA BP 

CLINOO09AA AQ 

CLINOOO9AA AV 

CLINOOO9AA BK 

CLINOO09AA BM 

CLINOO09AA BN 

0.00 

6,984,678.52 

100,000.00 

550,000.00 

24,527,878.00 

146,000.00 

72,000.00 

85,000.00 

100,000.00 

100,000.00 

1,975,321.00 

38,018,908.00 

0.00 

0.00 

10,199,288.50 

45,106.00 

0.00 

256,545.00 

125,000.00 

21,315.00 

Dol q'l? 

94,288,100.52 

65,025,107.00 

10,199,288.50 

DASG60-98-C-OOOI 
P00216 

Page II of 16 



CLINOO09AB AJ 

CLINOOO9AB AK 

CLINOO09AB AL 

CLINOOO9AB AQ 

CLINOOO9AB AR 

CLINOOO9AB BK 

CLINOO09AB BN 

CLIN.0009AB BU 

CLINOOO9AB BV 

CLINOO13 AU 

CLINOO13 AX 

CLINOO13 AY 

CLINOO13 AZ 

CLINOO13 Bl 

CLIN0017 BW 

CLINOO17 KM 

CLIN0017AA BY 

CLIN0017AA BX 

200,000.00 

85,000.00 

45,000.00 

59,894.00 

35,000.00 

3,455.00 

81,685.00 

350,000.00 

9,000.00 

7,970,000.00 

3,396,000.00 

0.00 

19,412,000.00 

7,898,834.79 

0.00 

0.00 

3,880,000.00 

1,146,000.00 

00/97~ 

447,966.00 

869,034.00 

38,676,834.79 

0.00 

DASG60-98-C-OOOI 
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CLINOO17AA BW 84,896,852.00 

CLINOO17AA BZ 0.00 

CLINOOl7AA KM 192,793,000.00 

CLINOO17AA KN 0.00 

CLINOO17AA KQ 66,151.00 

CLINOO17AA KS 0.00 

CLINOO17AA KT 386,204,200.00 

CLINOO17AA KU 2,203,183.00 

CLINOO17AA KY 0.00 

CLINOO17AA LC 200,000.00 

CLINOO17AA LD 7,943,648.00 

CLINOO17AA LE 0.00 

CLINOO17AA LH 400,000.00 

CLINOO17AA LJ 7,476.00 

CLINOO17AA LK 281,575,897.00 

CLINOO17AA LQ 235,566.00 

CLINOO17AA LS 6,069,616.00 

CLINOO17AA LT 530,377.00 

CLINOO17AA LU $9,100,000.00 

CLINOO17AA LV $1,957,265.00 

CLINOO17AA LW $255,567.00 

CLINOO17AA LX $68,000.00 

CLIN 0017 AA. LY $261,514,555.00 

CLINOO17AA MB $375,000.00 

CLINOO17AA MC $2,283,481.00 

1,243,705,834.00 

00/919 



CLIN0017AB KL 

CLIN0017AC BZ 

CLINOOl7AD KN 

CLIN0017AD KS 

CLIN0017AE LL 

CLIN0017AH KT 

CLINOO20AA KN 

CLIN0020AA KQ 

CLINOO21AA KW 

118,250.00 

190,000.00 

0.00 

0.00 

173,798.00 

173,798.00 

0.00 

26,660.00 

0.00 

OO/9f?O 

118,250.00 

190,000.00 

0.00 

173,798.00 

173,798.00 

26,660.00 

0.00 
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CLIN0021AB KV 

CLIN0021AB LB 

CLIN0021AB KX 

CLIN0021AB KY 

CLIN0021AC KZ 

CLIN0021AC LA 

CLlN0022 KW 

CLIN0023 KX 

CLIN0023 KY 

CLIN0023 KV 

CLIN0023 LB 

CLIN0023 LF 

CLIN0023 LR 

CLIN0024 LA 

CLIN0024 LO 

CLIN0024 KZ 

CLIN0024 KW 

CLIN0024 LP 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

60,000.00 

25,000.00 

65,000.00 

12,500.00 

10,000.00 

$125,000.00 

13,508.00 

62,000.00 

25,000.00 

20,000.00 

83,200.00 

CO/9?/ 

0.00 

0.00 

0.00 

297,500.00 
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CLlN 0025 LE 

CLIN0025 LM 

CLIN0025 MA 

CLlNOO26 LN 

CLlN0027 LZ 

CLIN0028 LM 

CLIN 0028 MA 

1,173,850.00 

1.080.404.00 

0.00 

630,061.00 

1,751,384.00 

329,972.00 

2,982,44:1.00 

203,708.00 

2,2S4,lS4.oo 

630.061.00 

1,751,384.00 

3,31:1.414.00 

DASG60-98-C.()()()1 
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7. In consideration of the modification agreed to herein as complete equitable adjustment for the NIFC-CA 
Demonstration Option Proposal submitted via Raytheon letter JLENS:23414-09-112, dated 04 December 2009; 
supporting documentation for NlFC-CA changes to eLINs 0025 and 0028 submitted via Raytheol11etter lLENS-
23414-10.079, dated 10 Jtme 2010; and NrFC-CA Update for Negotiations, submitted via facsimile, dated 17 
August 2010, the Conuactor hereby releases the Government from any and all liability under tlris conbact for further 
equitable adjustments attributable to sucb facts or circumstances giving rise to the proposal for adjustment 

(End of SIUIUIWY of Changes) 

OO/9fca 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

1. SECTION B - SUPPLIES OR SERVICES AND PRICES 

CLIN 0027 is revised as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0027 1 

System Integration Lab (SIL) Equipment 
CPIF 

UNIT 
LOT 

UNIT PRICE 

The contractor shall provide the support equipment included as an attachment in 
Section J for the government SIL located at Redstone Arsenal. Alabama. 
Delivery of the equipment is 2010 and should be shipped 
to the following address: ATI'N: Building 5400, 
Redstone Arsenal, Alabama 35898. The serve.rs procured should be 
shipped upon receipt and acceptance by OODtractor and not held UD1il all other 
material is procured and RCeived. All equipment will be inspected and actepted 
by the government at destination (Redstone ArsenaI. AL). Prior to shipment of 
the equipment. the contmctor will provide the government with the name. 
telephone number, and address of the Raytheon representative who will be present 
during inspection and acceptance. 
FOB: Destination 

TARGET COST 

TARGET FEE 

TOTAL TOT COST + FEE 

DASG60-98-C-OOOl 
PO0217 

Page 2 ofll 

AMOUNT 
$1,751,384.00 

(b)( 6) 

(b )(3)(A)(i)&Title 
10 Sec 130 (a)(b) 

"'This includes a target cost 
target fee of ich 

~ ••• at:cost and r facilities capital cost of money) and a 
cost less facilities capital cost of money. 

2. SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

SUIlUIIalY for the Payment Office 

As a result of this modification, the total funded amount for this document was increased by $1,200,000.00 
from $1,462,784,091.81 to $1,463,984,091.81. 

SUBCLIN 0017 AA: 

LY: 2102040 SL 5L68 Pl72419E555L 25SY 4MOJ730000 S01021 4M0J730000/04MJLEl4M5 was increased 
by $1,200,000.00 from $261,514,555.00 to $262,714,555.00 

Target Cost, Target Fee, and Total for the above increase of 
increase in target cost of of cost 

distributed as follows and includes a 
filci[liti4i:S capital cost of money) and a 
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increase in target incentive fee of ••• which i __ . of target cost less facilities capital cost of money. 

IMPLEMENTATION OF AND EXPLANATION OF THE RELATIONSHIP OF THE LIMITATION OF FUNDS 
(LOF) CLAUSE TO FEE OBLIGATIONS, subparagraph c., is revised to read as follows: 

SUBCLIN 0017 AA : TInS CUMULATIVE 
PRIOR MQDIFICATIQN TQTAL* 

(1) Amount Required. for Full Funding, 
Including Fee: $1,576,866,060 $ 0 $ 1,576,866,060 

(2) Amount Allotted Under the LOF Clause 
for Payment of Costs: 7 

(3) Amount Separately Obligated for 
Payment of Fee: • (4) Total Amount Allotted and Obligated: $ 1,243,705.834 $1,200,000 $1,244,905,834 

(5) Net Amount Required for Full Funding $ 333.160,226 ( 51,200,000) 5 331,960,226 

'" These figures take into consideration the negotiated total value of SubCLIN 00 17 AA (This does not include 
SubCLIN 17 AlI) 

3. SECTION J - LIST OF DOCUMENTS, EXIDBITS AND OTHER ATTACHMENTS 

The following have been modified: 

ContIact Security Classification Specification (DD Form 254), 
Revision II (Added per Modification P00187) 
(DO Form 254 mailed via US Postal Service) 

DA'IE 

14 May 09 

JLENS Software Source Code Specifically Negotiated License, 04 Sep 08 
License Number JLENS-SWLA-Ol 

8 

(Added per Modification POO 166) 

CLINOOI7: 
JLENS System Development and Demonstration 
(SDD) Program Statement ofWolk (Revised by 
Incorporating CSDR Plans dated 20 Febr 2007 in 
Appendix C per Modification roo 136) 

JLENS System Development and Demonstration 
(SOD) Program Statement of Wolk 
(Added per Modification P00187) 

30 Nov 06 -
Revised 20 Feb 07 

Revised 06 Apr 09 

#OFPAGES 

11 

37 

38 

"bXY} 

lb)N) 

March 08 1 (b)(3)(A)(i)&Title 10 
Sec 130 (a)(b) 

00 I~ ~5 
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Contract Data Requirements List (DO Form 1423) 
Exhibit A with Distribution List &: Data Item 
Nos. BOOI through 0062 
(Replace Data Item Nos. 0026 and 8027, on1y 
Per Modification pro 136) 
(Replace Data Item Nos. 6048 and 8049, only 
Per Modification POO 143 &: to add statement in 
Section A ofModitication P0(143) 
(Replace Data Item No. B033 only, per 
Modification POO161) 

Contract Data Requirements List (DO Form 1423) 
Exhibit A. Dara Item Nos. BOOI andB014 
(Added per Modifialtion POO187) 

Contmct Data ReqWl'ements List (DO Form 1423) 
Exhibit A, Data Item Nos. B002 through B062 (less BOI4) 

(Added "'" Modification 1'00 187) 

• Added statement below to address weekendslHolidays: 
(In Mod POO143) 

01 Dec 06 

Revised OS Apr 07 

Revised 2. Oct 07 

Revised 11 luI 08 

Revised 07 May 09 

Revised 20 _ 09 

24 October 07 

DASG60-98-C..ooo1 
P0021? 
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63 

2 

60 

.Pcr a mutual agn:emeru between Raytheon and}LENS Product Office aU Cootrnct Data Requirements List 
(CORL's) (DO Fonn 1423) arc due on the reX! busiv.ess day after the required due date if the due date falls on 
Saturday. Sunday or a Govemmenl Holiday. In addition. for any CDRL with a requirement to resubmit within 10 
days or less after receipt of comments, where Raytheon mx:iYe$ the comments on a Friday, the timefmne for 
resubmittal will begin on Ihe next business day. Statement added in Mod POOl43 aD 24 Oct. 2007. 

GFFJGFP/GfS llsI for SDD 
Replaced with Rev. B List 
"Add items below 
For recorcJ.kceping purposes 
(Pe>"Mod 1'00143) 
Replaced with Revision C List 
(per Modificatioo POO 183) 

28 Nov 06 
IS 0c1 07 
Revised 22 Oct 07 

09 Mar 09 

2 
6 

12 

•• Per the is authorized rent free use on a non-interference use of (b)( 4) 
the equipment listed below on JLENS Fire Control Radar Prime Contract DASG60-98-C-
0001 for Ibe period from 19 Apri12007 through 30 September 2011. 

(8)( 1) 
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, 
\ 

Hereby added in Mod POOl48 for tracking purposes : 
Originated in Basic Contract: 
Government Furnished Equipment - Spirall 
(Spiral I Equipment Transferred to Government 
Contract DASG60-OO-~ 1149 (attached) 
Gov'! Technical POe: _ 

DASG60-98·C"()()()1 
P00211 
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20 Iun 03 1 List 
25 Mar 07· 34 pages 

(Revised 21 Nov 07)' 34 pages 

(b)(6) 

(b)(4) 

·NOTE: Items 1·1060 transferred to Contract OASG60-00..c-0091 per revised GFE list dated 21 Nov 07. Items 
1061 - 1116 OFE items retained on Conttact DASG60·98-C-OOOl for Spiral 2 per OFE list dated 25 Mar 07. 

ll.ENS Performance Specification, tvnS·PRF·55628, 27 Jun08 136 
Revision A 

(Added by reference per Modification POOl68) 

Annex A to the JLENS Performance Specification, 21 Jun08 IO 
MIS-PRF·S:5628, Revision A 

(Added by reference per Modification POO 168) 

CUNs 0023 and 00024 
JLENS Simulation Su.pport 28 January 2008 2 pages 

(b)(3)(A) 

(Added pe' Mod 1'00160) 

CLINOO25 

JLENS Integrated Fire Control Demonstration Program 14 JanOS 3 
Statement of Work, Revision 3 
(Added per Modification POO 16:5) 

ILENS Integra1ed Fire Control Demonstration Program 2:5 Jill 08 17 
Program and Technical Clarification Description, 
incorporated herein by reference 
(Added per Modification P0016:5) 

Contract Data Requirements List (DO Fonn 1423) 16 Oct 07 I" 
Exhibit B, Data ltetns Nos. BOOI through 8004, with 
Dataftem~ons 
(Added per Modification 1'00165) 

CLIN 0027 

JLENS System tntegalion Lab (SIL) Undated 6 
Equipment List 
(Added per Modification P00196) 

Revbion to System IategratioD Lab (SIL) 02 Au, 10 • 
OO{9~7 



Equipment List 
(Added per Modification PO0217) 
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4. The following is an update to Modification P00216 showing a summary of funding by ACRN through 
Modification P00217: 

ACRN FUNDING 

AA 440,100.00 

AB 2,298,235.00 

AC 17,832,987.00 

AD 0.00 

AE 7,500,000.00 

AF 3,300,000.00 

AQ 17,192,400.00 

AH 700,000.00 

AI 200,000.00 

AK. 85,000.00 

AL 45,000.00 

AM 17,045,000.00 

AN 5,800.00 

AP 20,779,000.00 

AQ 105,000.00 

AR 35,000.00 

AS 0.00 

AT 6,984,678.52 

AU 7,970,000.00 

AV 0.00 

AW 100,000.00 

AX 3,396,000.00 
AY 550,000.00 

AZ 19,412,000.00 

BA 24,527,878.00 
BB 146,000.00 

BC 72,000.00 

BD 85,000.00 

BE 100,000.00 

BF 100,000.00 

BG 1,975,321.00 

BH 38,018,908.00 

BJ 7,898,834.79 

BK 260,000.00 

BL 0.00 

BM 125,000.00 

BN 103,000.00 

BP 10,199,288.50 

BU 350,000.00 

BV 9,000.00 

BW 84,896,852.00 

BX 1,146,000.00 

001 ~~~ 
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BY 3,880,000.00 
BZ 190,000.00 
KL 118,250.00 
K.M 192,793,000.00 
KN 0.00 
KQ 92,811.00 

KR 0.00 
KS 0.00 
KT 386,377,998.00 
KU 2,203,183.00 
KV 65,000.00 
KW 20,000.00 
KX 60,000.00 
KY 25,000.00 

KZ 25,000.00 
LA 13,508.00 
LB 12,500.00 
LC 200,000.00 
LD 7,943,648.00 
LE 1,173,850.00 
LF 10,000.00 
LG 62,000.00 

LH 400,000.00 
LJ 7,476.00 
LK $281,575,897.00 
LL $173,798.00 
LM $1,410,376.00 
LN $630,061.00 
LP $83,200.00 
LQ $235,566.00 
LR $125,000.00 
L8 $6,069,616.00 
LT $530,377.00 
LU $9,100,000.00 

LV $1,957,265.00 
LW $255,567.00 
LX $68,000.00 
LV $262,714,555.00 
LZ $1,751,384.00 
MA $2,982,442.00 
MB $375,000.00 
MC $2,283,481.00 

5. The following is an update to Modification P00216 showing a SUIllIIUlIY of funding by CLIN by ACRN through 
Modification P00217: 

FUNDINGAMT CLINTOTAL 

CLINOOOI AA 440,100.00 

oor~~q 
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CLINOOOl AD 0.00 
440,100.00 

CLINOO03 AB 2,298,235.00 
CLINOO03 AC 17,832,987.00 
CLINOO03 AD 0.00 
CLINOO03 AE 7,500,000.00 
CLINOO03 AF 3,300,000.00 

CLINOO03 AG 17,192,400.00 
CLINOO03 AH 700,000.00 
CLINOO03 AM 17,045,000.00 
CLINOO03 AN 5,800.00 
CLINOOO3 AP 20,779,000.00 
CLINOOO3 AS 0.00 
CLINOOO3 AT 6,984,678.52 
CLINOO03 AW 100,000.00 
CLINOOO3 AY 550,000.00 

94,288,100.52 

CLINOOO5 BA 24,527,878.00 
CLINOO05 BB 146,000.00 
CLINOOO5 BC 72,000.00 
CLINOOO5 BD 85,000.00 
CLINOOO5 BE 100,000.00 
CLINOO05 BF 100,000.00 
CLINOO05 BG 1,975,321.00 
CLINOO05 BH 38,018,908.00 
CLINOOO5 BL 0.00 
CLINOO05 BZ 0.00 

65,025,107.00 

CLINOOO7AA BP 10,199,288.50 

10,199,288.50 

CLINOO09AA AQ 45,106.00 
CLINOO09AA AV 0.00 
CLINOO09AA BK 256,545.00 

CLINOOO9AA BM 125,000.00 
CLINOO09AA BN 21,315.00 

447,966.00 

CLINOOO9AB AJ 200,000.00 

CLINOO09AB AK 85,000.00 

CLINOO09AB AL 45,000.00 
CLINOOO9AB AQ 59,894.00 
CLINOOO9AB AR 35,000.00 
CLINOOO9AB BK 3,455.00 

0019QO 
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CLINOO09AB BN 81,685.00 

CLINOO09AB BU 350,000.00 

CLINOO09AB BV 9,000.00 

869,034.00 

CLINOO13 AU 7,970,000.00 

CLINOO13 AX 3,396,000.00 

CLINOO13 AY 0.00 

CLINOO13 AZ 19,412,000.00 

CLINOO13 BJ 7,898,834.79 

38,676,834.79 

CLIN 0017 BW 0.00 
CLIN001? KM 0.00 

0.00 

CLINOO17AA BY 3,880,000.00 
CLINOO17AA BX 1,146,000.00 

CLINOO17AA BW 84,896,852.00 
CLINOO17AA BZ 0.00 

CLINOO17AA KM 192,793,000.00 

CLINOO17AA KN 0.00 

CLINOO17AA KQ 66,151.00 

CLINOO17AA KS 0.00 

CLINOO17AA KT 386,204,200.00 

CLINOO17AA KU 2,203,183.00 

CLINOO17AA KY 0.00 

CLINOO17AA LC 200,000.00 
CLINOO17AA LD 7,943,648.00 

CLINOO17AA LE 0.00 

CLINOO17AA LH 400,000.00 
CLINOO17AA LJ 7,476.00 

CLINOO17AA LK 281,575,897.00 

CLINOO17AA LQ 235,566.00 

CLINOO17AA LS 6,069,616.00 

CLINOO17AA LT 530,377.00 

CLINOO17AA LU $9,100,000.00 

CLINOO17AA LV $1,957,265.00 

CLINoo17AA LW $255,567.00 

CLINOO17AA LX $68,000.00 

CLINOO17AA LV $262,714,555.00 

CLINOO17AA MB $375,09°.00 

CLINOO17AA Me $2,283,481.00 

1,244,905,834.00 
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CLINOO17AB KL 118,250.00 

118,250.00 

CLIN0017AC BZ 190,000.00 

190,000.00 

CLINOO17AD KN 0.00 
CLINOO17AD KS 0.00 

0.00 

CLINOO17AE LL 173,798.00 
173,798.00 

CLINOO17AH KT 173,798.00 

173,798.00 

CLINOO20AA KN 0.00 
CLIN0020AA KQ 26,660.00 

26,660.00 

CLINOO21AA KW 0.00 

0.00 

CLIN0021AB KV 0.00 
CLIN0021AB LB 0.00 
CLIN0021AB KX 0.00 
CLIN0021AB KY 0.00 

0.00 

CLIN0021AC KZ 0.00 
CLIN0021AC LA 0.00 

0.00 

CLIN0022 KW 0.00 

0.00 

CLIN0023 KX 60,000.00 
CLIN0023 KY 25,000.00 
CLIN0023 KV 65,000.00 
CLIN0023 LB 12,500.00 
CLINOO23 LF 10,000.00 
CLIN0023 LR $125,000.00 

297,500.00 

CLIN0024 LA 13,508.00 

OO/Cf9J 
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CLIN0024 LG 62,000.00 
CLINOO24 KZ 25,000.00 
CLINOO24 KW 20,000.00 
CLINOO24 LP 83,200.00 

203,708.00 

CLIN0025 LE 1,173,850.00 
CLINOO25 LM 1,080,404.00 

CLIN0025 MA 0.00 

2,254,254.00 

CLINOO26 LN 630,061.00 

630,061.00 

CLINOO27 LZ 1,751,384.00 

1,751,384.00 

CLIN0028 LM 329,972.00 

CLIN0028 MA 2,982,442.00 

3,312,414.00 

(End of Summary of Changes) 

OOI<iCf3 
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EnClosure to Raytheon Letter 
JLeNS:23414-1D-100 

2010 

(b)(3 )(A)(i)&Title 
10 Sec 130 (a)(b) 

(b )(3 )(A)(i)&Title 
10 Sec 130 (a) (b) 

(b)(3 )(A)(i)&Title 
10 Sec 130 (a) (b) 
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Enclosure to Raytheon Letter 
JLENS:~14-1G-100 

2010 

(b )(3)(A)(i)&Title 
10 Sec 130 (a)(b) 

(b )(3 )(A)(i)&Title 
10 Sec 130 (a)(b) 

(b )(3 )(A)(j)&Title 
10 Sec 130 (a)(b) 
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Enclosure to Raytheon Letter 
JLENS:23414-1 0-1 00 

2010 

(b)(3)(A) 
(i)&Title 10 
Sec 130 (a)(b) 

(b)(3)(A) 
(i)&Title 10 Sec 
130 (a)(b) 

(b)(3)(A~ 

(i)&Title 10 Sec 
130 (a)(b) 
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Enclosure to R.~eon Letter 
JLENS:2341+10-100 

2010 

(b)(3 )(A)(i)&Title 
10 Sec 130 (a)(b) 

(b )(3)(A)(i)&Title 
10 Sec 130 (a)(b) 

(b)(3 )(A)( i)&Titie 
10 Sec 130 (a) (b) 
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Enclosuntlo Raytheon Letter 
JLENS:23414-1O-100 

2010 

(b)(3)(A) 
(i)&Title 10 Sec 
130 (a)(b) 

(b)(3)(A) 
(i)&Title 10 Sec 
130 (a) (b) 

(b )(3)(A)(i)&Title 
10 Sec 130 (a)(b) 
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Enclosure to Raytheon Letter 
JLENS:2341"'1 0-1 00 

2010 

(b )(3)(A)(i)&Title 
10 Sec 130 (a)(b) 

(b)(3)(A) 
(i)&Title 10 Sec 
130 (a) (b) 

(b)( 3 )(A)(i)&Title 
10 Sec 130 (a)(b) 



AMENDMENT OF SOUCITATIONIMODIFICATION or CONTRACT 

_1fIIIU",,-DNC .. ----
v 

.-
a-r_ .... _ ......... f .. ____ ............. _ .......... ;" .. Mlw.... ... -"".,._~ ......... ....... W., ........ _._IJ......... ......._--.;j)., ............... .nw. ______ .. ....,. ........ ~ 
N",I\I ...... 1aNr., I. • .W4I ...... ~ ............ _ ............ 'ALUUorT<KMIICkMOW\A.OCIJoIEIIrnO_ 
ua:~ ATlME PL.Aa: Dl!SlQf(A no ~ lHl! 1UE.-T<W0ftUIII rtJOa 10 na;: HQUtAND tM'JR ~ MIl Y DIUl. TIf 
~OIYOU"OI'PP. 1ftJorirt_~ ___ ,.. ..... ~_ ... ...., .................. ~ ...... ..,.toI .......... 
.......... I1111..-- .................................... _Io ... MIII,..., ............. _ ........ __ 

IS I5SUItO PlJRSUANT TO: (Sp.dIy_boriIy)THECHANCES£T fORTH IN lTEM '4 
CONT~ORDEANO. ~JTDt lOA.. 

iI~IO"llIiI ____ .. _ 

Il) 

()Oaoco 
pret;ribed '" 0S0\ 
FAR Cot, O'JQ 5).24) 

...... 
" 

(b)(6) 




