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This Monthly Status Report (CDRL 1.2.10.5) summarizes the activities conducted in 
support of the Nationwide Automatic Identification System (NAIS) for month end 
January 2012. It should be noted that the content conveyed for the month of January 
reflects the re-base lining of the program post Contract Modification P00023. Questions 
regarding the contents of this report should be directed to the following Northrop 
Grumman Information Systems NAIS personnel: 

 
 

 
 
 
 

“Signature on file” February 17, 2012   “Signature on file” 

Mr. Jim Fontenot, Program Manager        
12350 Jefferson Avenue, Suite 250 
Newport News, VA 23602 
757-269-2574 
Jams.Fontenot@ngc.com 
 

Date  Mr. Rich Keller , Contracts 
1760 Glenn Curtiss Street 
Carson, CA 90746 
(310) 764-3943 

Richard.Keller@ngc.com 
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 Section I – Progress Report 
This section summarizes the work performed on the NAIS contract during the month of 
January 2012 as well as the areas of emphasis for the month of February 2012. 
 

1.0 Work Summary 
1.1 Events:  The following events and activities occurred during this reporting 

period in support of the NAIS project: 

• Completed DT&E dry run testing 
• Completed DT&E Test Readiness Review (TRR) 

1.2  Accomplishments / Noteworthy Points: The following 
accomplishments/agreements were reached during this reporting period: 

• Begin Core and IOC DT&E Testing  
• Coordinate and begin vessel testing 

 
 

• Below are the Action Item 
• NAIS Action Items (AI) Status 

 
Action Items 2nd Quarter 2011 3rd  Quarter 2011 4th Quarter 2011 1st Quarter 2012 Total 

Open 
Total 

Closed Category Opened Closed Opened Closed Opened Closed Opened Closed 

IFAT SVR 0 0 0 0 0 0 0 0 2 18 

IBR (Clin 3) 0 0 0 0 0 0 0 0 0 3 

IBR (Clin 1 & 
2) Annual 

0 0 0 0 0 0 0 0 0 7 

IBR (Clin 1 – 
Replan) 0 0 0 0 9 7 0 1 1 8 

PMR (5) 0 0 0 0 0 0 0 0 0 2 

PMR (6) 0 0 0 0 0 0 0 0 0 0 

PMR (7) 0 0 0 0 1 1 0 0 0 1 

RMR (6) 0 6 0 1 0 0 0 0 1 33 

RMR (7) 15 14 0 1 0 0 0 0 0 15 
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• IPT AI’s (POAM) Status  
 ILS SE TE PSS 
Active Items 0 3 1 1 
Removed 1 51 2 0 
Closed 31 141 152 37 
Proposed 0 6 0 0 
Trade Items 0 11 0 0 
Watch List 0 0 7 0 
Total 32 212 162 38 

 
 

 
 

1.3 Areas of Emphasis for Next Month:  The following project activities are 
priorities for next month: 

 
• Completing of CORE DT&E  
• Completing of IOC DT&E 
• Coordination and starting of vessel testing 
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Note: The “Top 10 Risk Report” has remained unchanged since May of 2011 because a 
RMR has not been conducted since May of 2011.  The program risks can only be updated 
after a RMR has been conducted.  An agreement was reached that RMRs would be 
conducted in conjunction with PMRs.  The risks were not updated during the last PMR 
which was held November 2011. NGC recommends coordination of a risk review so that 
the “Top 10 Risk Report” can be updated. 

 

 

Top 10 Risks Report 
 
 1. SE38 - APPROVED (15) EDC Reconfiguration  
2. PG13 - APPROVED (10) Scheduled impact due to Oracle in potential EDC reconfiguration  
3. PG14 - APPROVED (10) CG-designated environment for the "graduated testing" approach 
system  
4. TE8 - APPROVED (10) Collateral System Protection  
5. EM10 - APPROVED (6) R21/NAIS Collocate  
6. SE15 - APPROVED (6) Co-Site Interference  
7. SE8 - APPROVED (6) VHF Interference  
8. SE37 - APPROVED (5) NMEA 0183 v4.0 Compliance  
9. SE40 - APPROVED (5) EDC Reconfiguration and Displaced Work Proposals Delivery and 
Award  
10. TE7 - APPROVED (5) OneNet Connectivity (Core DT&E)  
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1.4 Schedule  

The Program schedule was rebase lined as part of the Integrated Baseline Review 
conducted on 21 and 22 November 2011. Schedule progress was impacted by the 
L-3 AIS Base Station issue which was discovered in December and mitigated in 
January. The team is actively working to recover days lost due to the Base Station 
issue. 

1.5 Test equipment 

All test equipment has been assembled and was used during IFAT testing and 
DT&E dry-run testing. Testing will continue at the applicable DT&E locations 
when appropriate. 

 
1.5.1 Test performed 

The test team has completed the Core and IOC DT&E dry run testing and continues 
to prepare for formal Core and IOC DT&E testing as well as vessel testing.  

CDRL 1.2.6:  Comments (recurring narrative) 
 

1. CDRL submittal due dates falling on either a Saturday or Sunday will be due 
the following Monday. 

 
2. Constraints: There is one Deadline Date set for EOC 6/15/2012 

 
3. The Microsoft Project Field Usage Map is attached below as an icon – this 

document shows which fields (columns) are used for NAIS and describes the title 
and data within each field. 

NAIS Field Mapping - 
Rev B 11202011.xls  

 
4. Microsoft Project Views: Several different Views/Tables have been created in 

the IMS for different users – to change View (and accompanying Table), go to 
the “View” menu and select a View: NAIS_WEV Delivery” view shows all fields in 
necessary for an over-all view, “NAIS_WEV Status” view shows additional 
information used when statusing the schedule and shows fields and Gantt view 
related to critical path.  

o Note: Some users are having trouble opening the Microsoft Project (MSP) 
file.  This is usually due to the size of the file.  To resolve this, you need to 
go into your MSP settings and set the calculations to Manual, then open 
the IMS file.  Press F9 to have MSP manually calculate the project file. 

o From the MSP Menu go to: 
Tools/Options/Calculations 
Select: Manual 
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Click: OK 
 

5. Critical Path Analysis (process):  Critical path is a calculated path that can be 
seen if the standard Microsoft Project filter “Critical” is selected.  This filter 
identifies any tasks whose TS is <=0. 

 

6. Comments M/E Changes/Additions: 
 NOTE: the Line Item numbers in a Microsoft Project file do change 

as tasks are added or deleted.  The UID (Unique ID) does not, 
and will remain unchanged from submittal to submittal.  We have 
modified the NAIS_WEV – Delivery view to include the UID field 
and would respectfully request that future questions would 
reference the task by UID number.   

o With the change in Program Managers, in this submittal, all references to 
Stan Lewis have been changed to now reference Jim Fontenot. 

 
o There were no schedule related questions from our M/E December CDRL 

submittal so no responses were required.  

CDRL 1.2.6:  Month End Revision Notes (non-recurring narrative) 
 
 
 

7. Critical Path (for month end):  The critical path for month end is filtered from 
the IMS and attached below as a pdf icon.  Refer to the Comments Section for 
the NAIS critical path analysis process.  The primary critical path is described at 
a high level as follows: 

o Analysis: 
o For M/E January the critical path is the thread that starts from 

Conduct DT&E TRR #2 activity, through DT&E, Vessel Testing to 
SAT&E and finally through the deliverables leading up to the 
signed DD250. Although we are baselined to the 6/15/2012 
DD250 date, we are currently forecasting a completion date of 
6/27/2012 = TS - 8. 

 
o Cause: 

o During the final IOC DT&E Dry Run testing a technical issue with 
the L-3 base station was discovered.  This issue and its 
associated troubleshooting and investigation delayed the 
completion of IOC DT&E Dry Run.  The IOC DT&E Dry Run was 
completed this month but it has delayed the start of DT&E. 

 
o Corrective Action: 

o After successfully completing DT&E dry run testing and evaluating 
the time required to conduct the tests it is expected that the formal 
DT&E testing will not take as long as currently baselined.  We 
expect to recover during the DT&E testing period. 
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NAIS ME January 
2012 - Critical Path.pd 

 
8. Also attached below is a pdf of the Program Milestone section at the top of the 

IMS.        
 

NAIS ME January 
2012 - Program Milest 

 
 

9. Schedule Change Log:  Prior to this new implementation, the only way to note 
where changes in the IMS occurred was if a separate change log was updated 
and maintained.  With this new implementation, by use of the view 
“NAIS_Schedule to Cost”, changes to baseline dates, forecast dates or EV 
values are clearly flagged. 
 

Below is an example extracted from our Schedule to Cost Training package: 
 

 
 
This   “NAIS_Schedule to Cost” view when grouped by “_NAIS CA-WP” also shows 
information by work package.  Baseline Start dates, Baseline Finish dates, Forecast 
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Start dates and Forecast Finish dates along with the EV as calculated for that month end 
are shown, changes are flagged and this data is provided to our Cost analyst as an aid 
to insure that our schedule and cost data are and remain integrated. 

 
 

Section II – Contract Performance Report 
 
 

CPR Format 1 Jan 
2012 - USCG.htm

CPR Format 3 Jan 
2012 - USCG.htm

CPR Format 4 Jan 
2012 - USCG.htm

Variance Analysis 
Report-January 2012  

NAIS Budget Activity 
Jan 2012.pptx  

 
 

Section III – Contract Funds Status Report 
 
 

NAIS_CFSR_ME 
January 2012 USCG.x 

 
 

Please See Section II. 
 
 
 

Section IV – GFE Status Report 
 

NAIS Government 
Property List_110311 
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MSProject 

Field Name

Program Field 

Name
Field Definition

Code Labels / 

Values

% Complete %Comp Percentage

Baseline Start BStart
Baseline start date - does not change unless Customer directed and/or approved internal re-baseline (BCR 

Approved)
Date

Changed from 

last revision

Baseline Finish BFinish
Baseline finish date - does not change unless Customer directed and/or approved internal re-baseline (BCR 

Approved)
Date

Baseline7 Start
PP BL Start 

(Budget)
Prior periods Baseline Start - use for Schedule to Cost View Date

Cost Integration 

Fields

Baseline7 Finish
PP BL Finish 

(Budget)
Prior periods Baseline Finish - use for Schedule to Cost View Date

Cost10 Risk+ - Probabilistic Fixed Cost Integer

Date2 date2
Status Date 

Formula = [Status Date]
Date

Duration Dur Forecast Duration Integer

Duration1 Dur1

Pertmaster / Risk+ - MIN Dur 

Formula = IIf(([Summary] Or [Text26]=""),0,Switch([Text26]="Low",[Remaining 

Duration]*0.95,[Text26]="Med",[Remaining Duration]*0.95,[Text26]="High",[Remaining Duration]*0.5))

Integer

Duration2 Dur2

Pertmaster / Risk+ - MAX Dur 

Formula = IIf(([Summary] Or [Text26]=""),0,Switch([Text26]="Low",[Remaining 

Duration]*1.05,[Text26]="Med",[Remaining Duration]*1.5,[Text26]="High",[Remaining Duration]*2))

Integer

Duration3 Dur3 Pertmaster / Risk+ - MOST LIKELY Dur Integer

Finish Forecast Finish Date

Finish2
NAIS_SetPriorPeriodData Macro copies Finish into this field for Schedule to Cost View

Does not contain any customization
Date

Finish4 BFinish  CP BL
Copy for Grouping of Baseline Finish that has been customized to rolllup and display Max Date

Formula = [Baseline Finish]    Summary= Rollup, Maximum
Date

Finish5
PP BL Finish 

(Budget)

Copy for Grouping of Baseline7 Finish that has been customized to rollup and display Max date 

Formula = [Baseline7 Finish]    Summary= Rollup, Maximum
Date

Finish7 PP Finish (Fcst)
Prior Periods Forecast Finish date - used for Schedule to Cost View

Formula = [Start2]  Summary Rows: Rollup/Maximum
Date

Finish5 Status Date
Formula = [Status Date]

Summary = Use Formula
Date

Finish6
In Process 

Summary

Formula = IIf([% Complete]<100,[Status Date],0)

Summary = Use Formula
Date

Finish8 Risk+ - Sensitivity Early Finish Date

Finish9 Risk+ - Sensitivity Expected Finish Date

Finish10 Risk+ - Sensitivity Late Finish Date

Flag1 Risk+ - Risk Critical Flag Yes/No

Flag3 Crit Path
A sequence of discrete tasks in the network that has the longest total duration through the project and shall 

be identified.
Yes/No

Flag7 Fcst Date Change
Flags if Forecast dates have changed when compered to prior period 

Formula = IIf([Start3]<>[Start] Or [Finish3]<>[Finish],Yes,No)
Yes/No

Flag8 Fcst Hrs Reqd
Forecast Required - a "Green" button will be added

Formula = IIf([Flag7]=Yes And [% Complete]<>100,Yes,No)
Yes/No

Flag9 BL Date Change
Flags if Baeseline dates have changes when compared to prior period 

 Formuls = IIf([Baseline7 Start]<>[Baseline Start] Or [Baseline7 Finish]<>[Baseline Finish],Yes,No)

Flag10 SRqd Status Required - a "Red" button will be added after running the "Status Required" Macro Yes/No

Flag20 IMP Integrated Master Plan Yes/No

Marked M Use for highlighting/status purpose Yes/No

Name Task Name Task Description Text

Notes Use to document any BCR changes Text

Number 1 Risk+ - Duration Distribution Curve Integer

Number 2 Integer

Number 3 Risk+ - Task Report ID Integer

Number 4 Risk+ - Risk Critical Index Integer

Number 5 Integer

Number 6 Pertmaster Prabability an activity will occur (part of Pertmaster setup) Integer

Number 7 PP EV Prior Period EV - Used by the Schedule to Cost View Integer

Number 8 EV Chng
Indicator displayed if EV has increased,decreased, when compared to prior period

Formula = IIf([Number7]>[Number20],2,IIf([Number7]<[Number20],1,0))
Integer

Number15 Weights – ENTRY
Formula = none

Summary = Rollup - SUM
Integer

Number16 Weighted Value
Formula = [Number15]

Summary = Rollup - SUM
Integer

Number17
Weighted 

Calculation

Formula = IIf([Number16]<>0,[Number19]/[Number16]*100,0)

Summary = Use Formula
Integer
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MSProject 

Field Name

Program Field 

Name
Field Definition

Code Labels / 

Values

Number18
Phy%Cmp – 

ENTRY

Formula = none

Summary = none
Integer

Number19 PhyFinWeight
Formula = ([Number18]/100)*[Number16]

Summary = Rollup - SUM
Integer

Number20 EV%
Formula = IIf([Number16]<>0,[Number17],0)

Summary = Use Formula
Integer

Start Forecast Start Date

Statement Of Work number

Start2 Astart
NAIS_SetPriorPeriodData Macro copies Start into this field for Schedule to Cost View

Does not contain any customization
Date

Start3 Astart
Copy for Grouping of Actual Start that has been customized to rolllup and display Minium Date

Formula = [Actual Start]    Summary= Rollup, Minimum
Date

Start4
BL Start  - CP BL 

Start (Budget)

Copy for Grouping of Baseline Start that has been customized to rolllup and display Minium Date

Formula = [Baseline Start]    Summary= Rollup, Minimum
Date

Start6
PP BL Start 

(Budget)

Copy for Grouping of Baseline7 Start that has been customized to rollup and display Minimum date 

Formula = [Baseline7 Start]    Summary= Rollup, Minimum
Date

Start7 PP Start (Fcst)
Prior Periods Forecasted Start Date - used for Schedle to Cost View

Formula = [Start2]  Summary Rows:  Rollup/Minimum
Date

Date

Text1 CA # Control Account Text

Text2 WP # Work Package Text

Text3 MS # WP Milestone Text

Text4 Text

Text5 CLIN Contract Line Item Number Text

Text6 SOW Statement Of Work number Text

Text7 CAM / IPT Control Account Manager / Integrated Product Team Text

Text8 Risk+ - Branch Definition Text

Text9 Risk+ - Branch ID Text

Text10 EVM

Earned Value Method - Lookup:

DM - Discrete Milestone - One MS per month

IA - Interim Assessment - One MS every 2 months

TPM - Technical Perf Method - Requires TPM backup data

PP - Planning Package - Detail plan one month before start date

Text

Text11 Acitivty # Combination of CA+WP+MS Text

Text12 SDRL SDRL numbers for all SDRL submittal tasks Text

Text13 RMB ID Risk+ -  Management Board ID Text

Text14 DO/Contr # Delivery Order Number / Contract Number Text

Text15 Event IMP - Event Text

Text16 Accomp IMP - Significant Accomplishment Text

Text17 Criteria IMP - Accomplishment Criteria Text

Text18 CP Sort Numbers used to filter for critical path tasks by specific versions, phases, etc. Text

Text19 CAM Name Name of CAM: First Last Text

Text20 Pertmaster Probablistic Branching Text

Text21 Text

Text22 QBD Tasks with earned value backup (quantifiable backup data) Text

Text23 Pertmaster Task, Duration Function (part of setup) Text

Text24 Schedule Level Enter "M" for Master, "I" for Intermediate and "D" for Detail Text

Text25 CWBS Contract Work Breakdown Structure - Decomposition of the Statement of Work Text

Text26 Risk Level Lookup = Low, Med, High Text

Text27 Risk+ - Duration Mean Text

Text28 Risk+ - Duration Standard Deviation Text

Text29 AST ID Link ID for AST tool Text

Text30 Risk+ - Cost Standard Deviation Text

Total Slack TF Negative values indicate late to constraint dates Integer
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Nationwide AIS Government Property List

Report Date: 11/3/2011 

CONTROL_NUMBER NOUN_MAJOR MFGR_NAME

78069981 FIREWALL CISCO

78069982 POWER SUPPLY MEANWELL

78069983 POWER SUPPLY MEANWELL

78069985 DISPLAY/KBD/POINTER ECLIPSE

78069986 EXTERNAL HARD DRIVE LACIE

78069988 Workstation (NAIS - HP) HP

78069989 Workstation (NAIS - HP) HP

78069990 Display (NAIS - HP) HP

78069991 DISPLAY (NAIS - HP) HP

78069992 AD/ESB Server (NAIS - HP HP

78069993 Chart Server (NAIS - HP) HP

78069994 Data Recovery (NAIS - HP HP

78069995 SWITCH CISCO

78069996 BASE STATION PROTEC

78069997 BASE STATION PROTEC

78069998 BLADE CENTER CHASSIS IBM

78069999 BLADE CENTER CHASSIS IBM

78070000 BLADE CENTER CHASSIS IBM

78070001 BLADECENTER HS22 IBM

78070002 BLADECENTER HS22 IBM

78070003 BLADECENTER HS22 IBM

78070004 BLADECENTER HS22 IBM

78070005 BLADECENTER HS22 IBM

78070006 BLADECENTER HS22 IBM

78070007 BLADECENTER HS22 IBM

78070008 BLADECENTER HS22 IBM

78070009 BLADECENTER HS22 IBM

78070010 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070011 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070012 Sun SPARC Server (NAIS) SUN

78070013 Sun SPARC Server (NAIS) SUN

78070014 Sun SPARC Server (NAIS) SUN

78070015 Sun SPARC Server (NAIS) SUN

78070016 Sun SPARC Server (NAIS) SUN

78070017 AIS-CTRX AIS CLASS B TRUE HEADING

78070018 AIS-CTRX AIS CLASS B TRUE HEADING

78070020 POWER SUPPLY MEANWELL
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78070021 POWER SUPPLY MEANWELL

78070027 GPSMAP GARMIN

78070028 GPSMAP GARMIN

78070029 GPSMAP GARMIN

78080493 CAMERA LENS SONY

78080494 CAMERA LENS SONY

78080495 CAMERA LENS SONY

78080496  DIGITAL CAMERA SONY

78080497  DIGITAL CAMERA SONY

78080498  DIGITAL CAMERA SONY

78080499 AC/DC CURRENT CLAMP FLUKE

78080500 MULTIMETER FLUKE

78080501 AC/DC CURRENT CLAMP FLUKE

78080502 MULTIMETER FLUKE

78080503 AC/DC CURRENT CLAMP FLUKE

78080504 MULTIMETER FLUKE

78080505 LASER RANGE FINDER LASER TECHNOLOGY

78080506 LASER RANGE FINDER LASER TECHNOLOGY

78080507 LASER RANGE FINDER LASER TECHNOLOGY

78080508 SHIPPING CASE PELICAN

78080509 SHIPPING CASE PELICAN

78080510 SHIPPING CASE PELICAN

78080511 UPS APC

78080512 UPS APC

78080513 UPS APC

78080514 UPS APC

78080515 EXTERNAL HARD DRIVE WESTERN DIGITAL

78080548 BANDPASS ANTENNA AREA 51

78080549 USB REMOTE CONCENTRATOR DIGI

11/3/2010epic.org EPIC-15-05-29-USCG-FOIA-20160205-2012-Reports 000014



MODEL_NO SERIAL_NUMBER

OWNERSHIP

CODE

PROPERTY

TYPE CODE

PROPERTY

SUBTYPE PROJECT

ASA 5505 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

ER1-15N-USB USG EQ CA 1K358

D2 USG EQ CA 1K358

Z400T USG EQ CA 1K358

Z400T USG EQ CA 1K358

L1710 USG EQ CA 1K358

L1710 USG EQ CA 1K358

E5530 USG EQ CA 1K358

E5530 USG EQ CA 1K358

XW4600 USG EQ CA 1K358

2960 USG EQ CA 1K358

AISM020502 USG EQ GF 1K358

AISM020502 USG EQ GF 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

RS75-12 USG EQ CA 1K358
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RS75-12 USG EQ CA 1K358

60CSX USG EQ CA 1K358

60CSX USG EQ CA 1K358

60CSX USG EQ CA 1K358

SAL-70300G USG EQ CA 1K358

SAL-70300G USG EQ CA 1K358

SAL-70300G USG EQ CA 1K358

DSLR-A380 USG EQ CA 1K358

DSLR-A380 USG EQ CA 1K358

DSLR-A380 USG EQ CA 1K358

I410 USG EQ CA 1K358

179 USG EQ CA 1K358

I410 USG EQ CA 1K358

179 USG EQ CA 1K358

I410 USG EQ CA 1K358

179 USG EQ CA 1K358

200XL USG EQ CA 1K358

200XL USG EQ CA 1K358

200XL USG EQ CA 1K358

1660 USG EQ CA 1K358

1660 USG EQ CA 1K358

1660 USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

WD80000A4NC-00 USG EQ CA 1K358

TWPC 1505-3 USG EQ CA 1K358

301-1130-01 USG EQ CA 1K358
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CONTRACT_NUMBER ACQ COST ACQ DATE STATUS INTERNAL_LOCATION

HSCG23-09-C-ADP001 $399.00 6/22/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $759.00 7/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $160.00 7/13/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $760.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $840.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

11/3/2010epic.org EPIC-15-05-29-USCG-FOIA-20160205-2012-Reports 000017



HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $325.36 11/11/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $325.36 11/12/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $325.36 11/12/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $910.00 11/18/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $910.00 11/18/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $910.00 11/18/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $689.31 11/19/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $689.31 11/19/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $689.31 11/19/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $224.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $284.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $224.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $284.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $224.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $284.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,817.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,817.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,817.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $321.00 12/1/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $321.00 12/1/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $321.00 12/1/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $955.49 1/11/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $920.00 3/8/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $257.78 3/9/2010 ACTIVE NN-INRI-02
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INTERNAL_LOCATION_DESC ROOM

NN-INRI-02 NEWPORT NEWS 421

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419
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NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 417

NN-INRI-02 NEWPORT NEWS 419
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ID Unique ID SOW CWBS WP CAM Name Pred Name Succ EV% Phy%Cmp
- ENTRY

Weighted
Value

Total
Slack

1 3740 NAIS - Northrop Grumman Internal Baseline 0.14 0 426833 0 d
2090 2 NAIS IMS Increment 2 Phase 1 Base Option CLIN 001 (TTOP/EDC/DW) 45.29 16 1100 0 d
2091 2422 Program Milestones (TTOP/EDC/DW) 0 0 0 0 d
2096 2445 Jim Fontenot,US1172,2344 Developmental Test & Evaluation (DT&E) Complete 2384 0 0 -0 -8 d
2097 2444 Jim Fontenot,US1192,2346 DT&E SVR #2 Complete 2384 0 0 -0 -8 d
2098 2440 Jim Fontenot 2391 IOC SAT&E TRR #3 Complete 2428,2392 0 0 0 -8 d
2099 2438 Jim Fontenot,US2431 IOC SAT&E SVR #3 Complete 2432,2433,2430 0 0 -8 d
2100 2439 Jim Fontenot 2404 IOC Systems Acceptance Test and Evaluation (SAT&E) Complete 2406 0 0 0 -8 d
2101 3531 Jim Fontenot,US2107 DD250 Signed 2103 0 0 0 -8 d
2103 2436 Jim Fontenot,US2101,2442,249 NAIS Increment 2 Phase 1 Base Option Complete  [06/29/2012] 0 0 0 -8 d
2104 1453 Program Level Activities (TTOP/EDC/DW) 47.5 16 200 -8 d
2105 6414 Internal Program Slack Mgmt (Schedule Margin) 0 0 0 -8 d
2106 6413 Jim Fontenot 2441,2466,246 Internal Program DD250 Target Milestone 2107,2493 0 0 0 -8 d
2107 6412 Jim Fontenot 2106 Internal Program Slack Mgmt (original duration 10d) 2101 0 0 0 -8 d
2141 1182 Integrated Logistics Support (TTOP/EDC/DW) 47.5 22 200 -1 d
2145 2355 Training/Performance Intervention Program (TTOP/EDC/DW) 95 40 100 -1 d
2153 516 Training Program Materials and Tools  Initial [CDRL 1.5.7.3]  EDC Update (TTOP/EDC/DW 90 40 50 -1 d
2157 6435 3.1.1.5.7.3 1.0000100.06.01.R8A 1.0000100.06.01.R8 USCG,Dale Puf 2156FS+30 d,2 Comments received from Customer 2158 0 0 0 -1 d
2158 6436 3.1.1.5.7.3 1.0000100.06.01.R8A 1.0000100.06.01.R8 Dale Pufahl 2157 Incorporate Customer comments 2159 0 0 5 -1 d
2159 6437 3.1.1.5.7.3 1.0000100.06.01.R8A 1.0000100.06.01.R8 Dale Pufahl,USC2158 Submit Final - CDRL 1.5.7.3 2106 0 0 0 -1 d
2160 1798 Core System Implementation (TTOP/EDC/DW) 44.79 16 900 -8 d
2204 6021 Displaced Work (TTOP/EDC/DW) 26.4 12 636.4 -8 d
2211 6029 Data Import 25 0 18.46 -2 d
2212 5867 3.1.1.7.1 1.0000100.04.01.R4 1.0000100.04.01.R4 Jim Fontenot 2035,2046,216 Data Import - 30 days 2213 25 25 18.46 -2 d
2213 5868 3.1.1.7.1 1.0000100.04.01.R4 Jim Fontenot 2212 Data Import – Remaining 1 year of I-1 data (LOE) 2404 0 0 0 -2 d
2221 1458 Developmental Test & Evaluation (DT&E) (TTOP/EDC/DW) 35.1 16 342.67 26 d
2224 6030 Vessel Data Collection Planning and Preparation (TTOP/EDC/DW) 21 21 51.8 0 d
2225 6026 3.1.1.8.2.3.1 1.0000100.07.01.R2 1.0000100.07.01.R2 Jim Fontenot 1205,2093 Final 2309,2060 21 21 51.8 -7 d
2267 817 Test Readiness Review (TRR #2) - DT&E 81.25 0 6.48 29 d
2276 911 3.1.1.6.1.5.1 1.0000100.07.01.R7 1.0000100.07.01.R7 Jim Fontenot 2275,2271 Conduct DT&E TRR #2 2277,2279,2090 0 1.22 -8 d
2277 913 3.1.1.6.1.5.5 1.0000100.07.01.R7 1.0000100.07.01.R7 USCG,Jim Font 2276 Receive Test Authorization - DT&E 2305,2322,2320 0 0 -8 d
2304 1228 Conduct Developmental Test & Evaluation 0 0 38.57 -8 d
2305 1230 3.1.1.8.2.3.3.2 1.0000100.07.01.R7 1.0000100.07.01.R7 Jim Fontenot 2277,2262,226 Conduct Core DT&E 2306,2487 0 0 4.05 -8 d
2306 5898 3.1.1.8.2.3.3.2 1.0000100.07.01.R7 1.0000100.07.01.R7 Jim Fontenot 2305,2259 Verify Configuration for IOC 2307,2294 0 0 4.05 -8 d
2307 5899 3.1.1.8.2.3.3.2 1.0000100.07.01.R7 1.0000100.07.01.R7 Jim Fontenot 2306,2215 Conduct IOC DT&E 2311,2316,2280 0 4.05 -8 d
2308 6082 Vessel Testing 0 0 22.37 -8 d
2309 6264 3.1.1.8.2.3.3.3 1.0000100.07.01.R7 1.0000100.07.01.R7 Jim Fontenot,US2225,2226 NG deliver antennas to USCG 2310 0 0 0 -7 d
2310 6265 3.1.1.8.2.3.3.3 1.0000100.07.01.R7 1.0000100.07.01.R7 USCG,Jim Font 2309 USCG install antennas and run cables 2311 0 0 0 -7 d
2311 1229 3.1.1.8.2.3.3.3 1.0000100.07.01.R7 1.0000100.07.01.R7 Jim Fontenot 2307,2310 Install and Checkout Test Equipment on Test Vessel 2312 0 0 1.86 -8 d
2312 5900 3.1.1.8.2.3.3.3 1.0000100.07.01.R7 1.0000100.07.01.R7 Jim Fontenot 2311 Vessel Testing 2313,2316,2350 0 18.64 -8 d
2313 1234 3.1.1.8.2.3.3.3 1.0000100.07.01.R7 1.0000100.07.01.R7 Jim Fontenot 2312 Remove Test Equipment from Test Vessel 2314 0 0 1.86 -8 d
2314 5901 3.1.1.8.2.3.3.3 1.0000100.07.01.R7 1.0000100.07.01.R7 Jim Fontenot 2313 Vessel Data Analysis 2316FF+5 d,230 0 4.05 -8 d
2315 945 3.1.1.8.2.3.4 DT&E Test Report  [CDRL 1.8.2.3.4] 0 0 0.51 -8 d
2316 946 3.1.1.8.2.3.4 1.0000100.07.01.R7 1.0000100.07.01.R7 Jim Fontenot 2307,2314FF+ Create Test Report - DT&E 2317 0 0 0.41 -8 d
2317 6005 3.1.1.8.2.3.4 1.0000100.07.01.R7 1.0000100.07.01.R7 Jim Fontenot,US2316 Submit DT&E Test Report - Initial  [CDRL 1.8.2.3.4] 2318 0 0 0 -8 d
2318 5931 3.1.1.8.2.3.4 1.0000100.07.01.R7 1.0000100.07.01.R7 USCG,Jim Font 2317 Gov't Review Period 2319 0 0 0 -8 d
2319 949 3.1.1.8.2.3.4 1.0000100.07.01.R7 1.0000100.07.01.R7 Jim Fontenot 2318 Incorporate Govt Comments - DT&E 2320 0 0 0.1 -8 d
2320 6006 3.1.1.8.2.3.4 1.0000100.07.01.R7 1.0000100.07.01.R7 Jim Fontenot,US2319 Submit DT&E Test Report - Final  [CDRL 1.8.2.3.4] 2341,2343 0 0 0 -8 d
2339 920 System Verification Review (SVR #2) - DT&E (TTOP/EDC/DW) 0 0 4.76 -8 d
2340 951 Prepare SVR Presentation Package - DT&E 0 0 3.55 -8 d
2341 2362 3.1.1.6.1.6.4 1.0000100.07.01.R7 1.0000100.07.01.R7 Jim Fontenot 2320,2283 Prepare SVR Presentation Package - DT&E 2342 0 0 3.55 -8 d
2342 6012 3.1.1.6.1.6.4 1.0000100.07.01.R7 1.0000100.07.01.R7 Jim Fontenot,US2341 Submit SVR Agenda and Package  [CDRL 1.6.1.6.4] - DT&E 2343 0 0 0 -8 d
2343 5938 3.1.1.6.1.6.4 1.0000100.07.01.R7 1.0000100.07.01.R7 Jim Fontenot 2342,2320 Notification Period 2344 0 0 0 -8 d
2344 954 3.1.1.6.1.6.1 1.0000100.07.01.R7 1.0000100.07.01.R7 Jim Fontenot 2343 Conduct DT&E SVR #2 2345,2346,2340 0 1.22 -8 d
2345 956 3.1.1.6.1.6.5 1.0000100.07.01.R7 1.0000100.07.01.R7 USCG,Jim Font 2344 Receive Govt Approval for DT&E 2346 0 0 0 -8 d
2346 955 3.1.1.6.1.6.5 1.0000100.07.01.R7 1.0000100.07.01.R7 USCG,Jim Font 2344,2345 Receive Government Approval of DT&E Test Report  [CDRL 1.8.2.3.4] 2097 0 0 0 -8 d
2353 1459 IOC Systems Acceptance Test & Evaluation (SAT&E) 0 0 219.88 -8 d
2354 5906 SAT Prep/TPP 0 0 27.75 -8 d
2355 6294 3.1.1.8.2.3.1 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2046,2312 Create SAT TPP 2361SS,2363, 0 0 24.13 -8 d
2356 6295 3.1.1.8.2.3.1 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot,US2355 Submit Draft TPP 2357 0 0 0 -8 d
2357 6296 3.1.1.8.2.3.1 1.0000100.07.01.R8 1.0000100.07.01.R8 USCG,Jim Font 2356 USCG review period 2358 0 0 0 -8 d
2358 6297 3.1.1.8.2.3.1 1.0000100.07.01.R8 1.0000100.07.01.R8 USCG,Jim Font 2357 USCG Submit Comments 2359 0 0 0 -8 d
2359 6298 3.1.1.8.2.3.1 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2358 Update SAT TPP based on USCG Comments 2363,2207 0 0 3.62 -8 d
2363 5902 3.1.1.8.2.4.1 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2362,2355,235 SAT Dry Run Testing 2364,2367,2370 0 12.07 -8 d
2364 6062 3.1.1.8.2.3.1 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2363,2355 Update SAT TPP Delivery - Final 2365,2384 0 0 1.21 -8 d
2365 5905 3.1.1.8.2.4.1 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2364 Generate SAT Test Sheets 2391 0 0 2.41 -2 d
2366 6099 Provide Notification of Test - SAT 0 0 0 -8 d
2367 6058 3.1.1.8.2.3.2 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot,US2363 Submit Notification of Test 2368 0 0 0 -8 d
2368 6059 3.1.1.8.2.3.2 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot,US2367 Notification Period 2404 0 0 0 -8 d
2369 6105 Submit Transmit Request - SAT 0 0 2.41 -2 d
2370 6060 3.1.1.8.2.4.1 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot,US2363 Transmit Request for SAT 2371 0 0 2.41 -2 d
2371 6061 3.1.1.8.2.4.1 1.0000100.07.01.R8 1.0000100.07.01.R8 USCG,Jim Font 2370 Coast Guard TX Request Approval 2404 0 0 0 -2 d
2372 963 Test Readiness Review (TRR #3) - IOC SAT&E 0 0 76.43 -1 d
2383 1030 Test Plan and Procedures  [CDRL 1.8.2.3.1] - IOC SAT&E TRR #3 0 0 1.21 -8 d
2384 6014 3.1.1.8.2.3.1 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot,US2364,2096,209 Submit Test Plan and Procedures - Final Draft 2385,2388 0 0 0 -8 d
2385 1033 3.1.1.8.2.3.1 1.0000100.07.01.R8 1.0000100.07.01.R8 USCG,Jim Font 2384 Govt Comment Period, Incorporate Comments in Final 2386 0 0 0 -5 d
2386 1862 3.1.1.8.2.3.1 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot,US2385 Update and Re-Submit Test Plan and Procedures - Final 2391 0 0 1.21 -5 d
2387 1048 TRR #3 Meeting Agenda and Package  [CDRL 1.6.1.5.4] - IOC SAT&E 0 0 9.05 -8 d
2388 2359 3.1.1.6.1.5.4 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2384 Create Meeting Agenda and Package 2389 0 0 9.05 -8 d
2389 6016 3.1.1.6.1.5.4 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot,US2388,2375,237 Submit Meeting Agenda and Package 2390 0 0 0 -8 d
2390 6106 3.1.1.6.1.5.4 1.0000100.07.01.R8 1.0000100.07.01.R8 USCG,Jim Font 2389 TRR Notification Period 2391 0 0 0 -8 d
2391 1051 3.1.1.6.1.5.1 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2390,2365,238 Conduct SAT TRR #3 2392,2394,2090 0 3.62 -8 d
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ID Unique ID SOW CWBS WP CAM Name Pred Name Succ EV% Phy%Cmp
- ENTRY
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Value

Total
Slack

2392 1053 3.1.1.6.1.5.5 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2391,2098 Receive Test Authorization - SAT 2404,2412,2410 0 0 -8 d
2393 1054 TRR #3 Meeting Minutes  [CDRL 1.6.1.5.4] - SAT 0 0 0 -1 d
2394 1056 3.1.1.6.1.6.4. 1.0000100.07.01.R8 USCG,Jim Font 2391 Prepare Meeting Minutes 2395 0 0 0 -1 d
2395 5945 3.1.1.6.1.6.4. 1.0000100.07.01.R8 USCG,Jim Font 2394 Submit TRR #3 Meeting Minutes - Initial  [CDRL 1.6.1.5.4] - SAT 2396 0 0 0 -1 d
2396 1057 3.1.1.6.1.6.4. 1.0000100.07.01.R8 USCG,Jim Font 2395 Gov't Review Period 2397 0 0 0 -1 d
2397 6107 3.1.1.6.1.6.4. 1.0000100.07.01.R8 USCG,Jim Font 2396 Incorporate Govt Comments / Peer Review - SAT 2398 0 0 0 -1 d
2398 6011 3.1.1.6.1.6.4. 1.0000100.07.01.R8 USCG,Jim Font 2397 Submit TRR #3 Meeting Minutes - Final  [CDRL 1.6.1.5.4] - SAT 2428 0 0 0 -1 d
2399 5734 IOC SAT&E FCA-PCA Plan  [CDRL 1.3.6.7.1] 0 0 4.62 0 d
2400 5733 3.1.1.3.6.7.2 1.0000100.03.02.R3 1.0000100.03.02.R3 Bob Ollerton 2392 IOC SAT&E FCA-PCA Plan  [CDRL 1.3.6.7.1] 2401 0 0 4.4 0 d
2401 5732 3.1.1.3.6.7.2 1.0000100.03.02.R3 1.0000100.03.02.R3 Bob Ollerton,US2400 Submit IOC SAT&E FCA-PCA Plan  [CDRL 1.3.6.7.1] 2402 0 0 0.11 0 d
2402 5731 3.1.1.3.6.7.2 1.0000100.03.02.R3 1.0000100.03.02.R3 USCG,Bob Olle 2401 Receive Govt Comments - FCA-PCA Plan IOC SAT&E 2407 0 0 0.11 0 d
2403 1235 IOC Systems Acceptance Test & Evaluation 0 0 24.13 -8 d
2404 1236 3.1.1.8.2.4.1 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2392,2371,236 Conduct SAT 2100 0 0 24.13 -8 d
2405 1085 IOC System Acceptance Test and Evaluation Report  [CDRL 1.8.2.4.2] 0 0 1.51 -8 d
2406 1086 3.1.1.8.2.4.2 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2100 Create Test Report 2407 0 0 1.21 -8 d
2407 6017 3.1.1.8.2.4.2 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot,US2406,2402 Submit SAT Test and Evaluation Report - Initial  [CDRL 1.8.2.4.2] 2408 0 0 0 -8 d
2408 5947 3.1.1.8.2.4.2 1.0000100.07.01.R8 1.0000100.07.01.R8 USCG,Jim Font 2407 Gov't Review Period 2409 0 0 0 -8 d
2409 1089 3.1.1.8.2.4.2 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2408 Incorporate Govt Comments 2410 0 0 0.3 -8 d
2410 6018 3.1.1.8.2.4.2 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot,US2409 Submit SAT Test and Evaluation Report - Final  [CDRL 1.8.2.4.2] 2428 0 0 0 -8 d
2426 1060 System Verification Review - IOC SAT&E SVR #3 0 0 14.18 -8 d
2427 1091 SVR #3 Meeting Agenda and Package  [CDRL 1.6.1.6.4] - SAT SVR #3 0 0 10.56 -8 d
2428 2363 3.1.1.6.1.6.4 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2410,2398,209 Prepare SVR #3 Presentation Package - SAT 2429 0 0 10.56 -8 d
2429 6009 3.1.1.6.1.6.4 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot,US2428 Submit SVR #3 Agenda and Package  [CDRL 1.6.1.6.4] - SAT 2430 0 0 0 -8 d
2430 5949 3.1.1.6.1.6.4 1.0000100.07.01.R8 USCG,Jim Font 2429 Notification Period 2431 0 0 0 -8 d
2431 1094 3.1.1.6.1.6.1 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2430 Conduct SAT SVR #3 2099 0 0 3.62 -8 d
2435 1096 SVR #3 Meeting Minutes  [CDRL 1.6.1.6.4] - SAT 0 0 0 -8 d
2436 1098 3.1.1.6.1.6.4 1.0000100.07.01.R8 USCG,Jim Font 2099 Prepare Meeting Minutes 2437 0 0 0 -8 d
2437 6116 3.1.1.6.1.6.4 1.0000100.07.01.R8 USCG,Jim Font 2436 Submit Meeting Minutes - Initial  [CDRL 1.6.1.6.4] - SAT 2438 0 0 0 -8 d
2438 5950 3.1.1.6.1.6.4 1.0000100.07.01.R8 USCG,Jim Font 2437 Gov't Review Period 2439 0 0 0 -8 d
2439 1100 3.1.1.6.1.6.4 1.0000100.07.01.R8 USCG,Jim Font 2438 Incorporate Govt Comments / Peer Review - SAT 2440 0 0 0 -8 d
2440 6010 3.1.1.6.1.6.4 1.0000100.07.01.R8 USCG,Jim Font 2439,2126,213 Submit Meeting Minutes - Final  [CDRL 1.6.1.6.4] - SAT 2441 0 0 0 -8 d
2441 2559 Jim Fontenot 2440,2210,222 DD250 Signed (pre-OT&E) 2106,2442 0 0 0 -8 d
2442 1250 Jim Fontenot 2441 NAIS Increment 2 Phase 1 Base Option Complete 2103 0 0 0 -8 d
2464 5600 NAIS IMS Increment 2 Phase 1 Base Option CLIN 003 95 17 100 0 d
2465 5618 Clin 003  (TTOP/EDC/DW) 95 17 100 7 d
2471 6468 Training/Performance Intervention Program 95 40 100 -1 d
2479 6475 Training Program Materials and Tools  Initial - CDRL 1.5.7.3 90 40 50 -1 d
2483 6478 3.1.3.2 1.0003AB.01.07A 1.0003AB.01.07A USCG,Dale Puf 2482FS+30 d,2 Comments received from Customer - CDRL 1.5.7.3 2484 0 0 0 -1 d
2484 6479 3.1.3.2 1.0003AB.01.07A 1.0003AB.01.07A Dale Pufahl 2483 Incorporate Customer comments - CDRL 1.5.7.3 2485 0 0 5 -1 d
2485 6480 3.1.3.2 1.0003AB.01.07A 1.0003AB.01.07A Dale Pufahl,USC2484 Submit Final - CDRL 1.5.7.3 2106 0 0 0 -1 d
2493 5700 Dale Pufahl 1923,2492,245 End of Clin 003 Activities 2103 0 0 0 -8 d
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ID Unique ID SOW CWBS WP CAM Name Pred Name Succ EV% Phy%Cmp
- ENTRY

1 3740 NAIS - Northrop Grumman Internal Baseline 0.14 0
2 6250 NAIS IMS Increment 2 Phase 1 Base Option CLIN 001 (CA-ME May) 0 0
1929 6405 NAIS IMS Increment 2 Phase 1 Base Option CLIN 001 (TTOP/EDC/DW)(Prior to BL) 0 0
2090 2 NAIS IMS Increment 2 Phase 1 Base Option CLIN 001 (TTOP/EDC/DW) 45.29 16
2091 2422 Program Milestones (TTOP/EDC/DW) 0 0
2092 6510 USCG,Jim Font Date for Reciept of Subsequent DO to Avoid A Break In Production 0 0
2093 6503 Jim Fontenot,US Start of Re-Plan 2119,2181,2180 100
2094 6183 Jim Fontenot,US2093 IBR Review 2103 0 100
2095 2446 Jim Fontenot,US1145,2276 DT&E TRR #2 Complete 0 0
2096 2445 Jim Fontenot,US1172,2344 Developmental Test & Evaluation (DT&E) Complete 2384 0 0
2097 2444 Jim Fontenot,US1192,2346 DT&E SVR #2 Complete 2384 0 0
2098 2440 Jim Fontenot 2391 IOC SAT&E TRR #3 Complete 2428,2392 0 0
2099 2438 Jim Fontenot,US2431 IOC SAT&E SVR #3 Complete 2432,2433,2430 0
2100 2439 Jim Fontenot 2404 IOC Systems Acceptance Test and Evaluation (SAT&E) Complete 2406 0 0
2101 3531 Jim Fontenot,US2107 DD250 Signed 2103 0 0
2102 2437 USCG,Jim Font 2093 IOC OT&E Test (Support) Complete (OBE) 2103 0 100
2103 2436 Jim Fontenot,US2101,2442,249 NAIS Increment 2 Phase 1 Base Option Complete  [06/29/2012] 0 0
2104 1453 Program Level Activities (TTOP/EDC/DW) 47.5 16
2160 1798 Core System Implementation (TTOP/EDC/DW) 44.79 16
2442 1250 Jim Fontenot 2441 NAIS Increment 2 Phase 1 Base Option Complete 2103 0 0
2443 6363 NAIS IMS Increment 2 Phase 1 Base Option CLIN 003 (Prior to BL) 0 0
2464 5600 NAIS IMS Increment 2 Phase 1 Base Option CLIN 003 95 17
2465 5618 Clin 003  (TTOP/EDC/DW) 95 17
2493 5700 Dale Pufahl 1923,2492,245 End of Clin 003 Activities 2103 0 0
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Nationwide Automatic 
Identification System (NAIS) 

Cost Performance Report 

January 2012 
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NAIS Activity 
January 2012 

• Undistributed budget:   

– No Activity 

• Budget Baseline 

– No Activity 

• Management Reserve 

– No Activity 
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This Monthly Status Report (CDRL 1.2.10.5) summarizes the activities conducted in 
support of the Nationwide Automatic Identification System (NAIS) for month end 
February 2012. It should be noted that the content conveyed for the month of February 
reflects the re-base lining of the program post Contract Modification P00023. Questions 
regarding the contents of this report should be directed to the following Northrop 
Grumman Information Systems NAIS personnel: 

 
 

 
 
 
 

“Signature on file” March 16, 2012   “Signature on file” 

Mr. Jim Fontenot, Program Manager        
12350 Jefferson Avenue, Suite 250 
Newport News, VA 23602 
757-269-2574 
Jams.Fontenot@ngc.com 
 

Date  Mr. Rich Keller , Contracts 
1760 Glenn Curtiss Street 
Carson, CA 90746 
(310) 764-3943 
Richard.Keller@ngc.com 
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 Section I – Progress Report 
This section summarizes the work performed on the NAIS contract during the month of 
February 2012 as well as the areas of emphasis for the month of March 2012. 
 

1.0 Work Summary 
1.1 Events:  The following events and activities occurred during this reporting 

period in support of the NAIS project: 

• Completed DT&E Core and IOC Testing 
• Started Vessel Testing 

1.2  Accomplishments / Noteworthy Points: The following 
accomplishments/agreements were reached during this reporting period: 

• Signoff on Core and IOC DT&E test results 
 
 
 

• Below are the Action Item 
• NAIS Action Items (AI) Status 

 
Action Items 2nd Quarter 2011 3rd  Quarter 2011 4th Quarter 2011 1st Quarter 2012 Total 

Open 
Total 

Closed Category Opened Closed Opened Closed Opened Closed Opened Closed 

IFAT SVR 0 0 0 0 0 0 0 0 2 18 

IBR (Clin 3) 0 0 0 0 0 0 0 0 0 3 

IBR (Clin 1 & 
2) Annual 

0 0 0 0 0 0 0 0 0 7 

IBR (Clin 1 – 
Replan) 0 0 0 0 9 7 0 1 1 8 

PMR (5) 0 0 0 0 0 0 0 0 0 2 

PMR (6) 0 0 0 0 0 0 0 0 0 0 

PMR (7) 0 0 0 0 1 1 0 0 0 1 

RMR (6) 0 6 0 1 0 0 0 0 1 33 

RMR (7) 15 14 0 1 0 0 0 0 0 15 
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• IPT AI’s (POAM) Status  
 ILS SE TE PSS 
Active Items 0 3 1 1 
Removed 1 51 2 0 
Closed 31 141 152 37 
Proposed 0 6 0 0 
Trade Items 0 11 0 0 
Watch List 0 0 7 0 
Total 32 212 162 38 

 
 

 
 

1.3 Areas of Emphasis for Next Month:  The following project activities are 
priorities for next month: 

 
• Completion of vessel testing  
• Completion and delivery of DT&E test report 
• Coordination and completion of DT&E SVR 
• Beginning of SAT preparation and coordination 
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Note: The “Top 10 Risk Report” has remained unchanged since May of 2011 because an 
RMR has not been conducted since May of 2011.  The program risks can only be updated 
after an RMR has been conducted.  An agreement was reached that RMRs would be 
conducted in conjunction with PMRs.  The risks were not updated during the last PMR 
which was held November 2011. NGC recommends coordination of a risk review so that 
the “Top 10 Risk Report” can be updated. 

 

 

Top 10 Risks Report 
 
 1. SE38 - APPROVED (15) EDC Reconfiguration  
2. PG13 - APPROVED (10) Scheduled impact due to Oracle in potential EDC reconfiguration  
3. PG14 - APPROVED (10) CG-designated environment for the "graduated testing" approach 
system  
4. TE8 - APPROVED (10) Collateral System Protection  
5. EM10 - APPROVED (6) R21/NAIS Collocate  
6. SE15 - APPROVED (6) Co-Site Interference  
7. SE8 - APPROVED (6) VHF Interference  
8. SE37 - APPROVED (5) NMEA 0183 v4.0 Compliance  
9. SE40 - APPROVED (5) EDC Reconfiguration and Displaced Work Proposals Delivery and 
Award  
10. TE7 - APPROVED (5) OneNet Connectivity (Core DT&E)  
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1.4 Schedule  

The Program schedule was rebase lined as part of the Integrated Baseline Review 
conducted on 21 and 22 November 2011. Schedule progress was impacted by the 
L-3 AIS Base Station issue which was discovered in December and mitigated in 
January. The team is actively working to recover days lost due to the Base Station 
issue. 

1.5 Test equipment 

All test equipment has been assembled and was used during IFAT testing and 
DT&E. Testing will continue at the applicable locations when appropriate. 

 
1.5.1 Test performed 

The test team has completed the formal Core and IOC DT&E testing and continues 
to prepare for vessel testing.  

CDRL 1.2.6:  Comments (recurring narrative) 
 

1. CDRL submittal due dates falling on either a Saturday or Sunday will be due 
the following Monday. 

 
2. Constraints: There is one Deadline Date set for EOC 6/15/2012 

 
3. The Microsoft Project Field Usage Map is attached below as an icon – this 

document shows which fields (columns) are used for NAIS and describes the title 
and data within each field. 

NAIS Field Mapping - 
Rev B 11202011.xls  

 
4. Microsoft Project Views: Several different Views/Tables have been created in 

the IMS for different users – to change View (and accompanying Table), go to 
the “View” menu and select a View: NAIS_WEV Delivery” view shows all fields in 
necessary for an over-all view, “NAIS_WEV Status” view shows additional 
information used when statusing the schedule and shows fields and Gantt view 
related to critical path.  

o Note: Some users are having trouble opening the Microsoft Project (MSP) 
file.  This is usually due to the size of the file.  To resolve this, you need to 
go into your MSP settings and set the calculations to Manual, then open 
the IMS file.  Press F9 to have MSP manually calculate the project file. 

o From the MSP Menu go to: 
Tools/Options/Calculations 
Select: Manual 
Click: OK 
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5. Critical Path Analysis (process):  Critical path is a calculated path that can be 

seen if the standard Microsoft Project filter “Critical” is selected.  This filter 
identifies any tasks whose TS is <=0. 

 

6. Comments M/E Changes/Additions: 
 NOTE: the Line Item numbers in a Microsoft Project file do change 

as tasks are added or deleted.  The UID (Unique ID) does not, 
and will remain unchanged from submittal to submittal.  We have 
modified the NAIS_WEV – Delivery view to include the UID field 
and would respectfully request that future questions would 
reference the task by UID number.   

o We receive two schedule related questions from our ME January CDRL 
submittal: 

o Schedule shows CDRL 1.3.6.7.1 FCA/PCA Plan (UID #2401) submitted 
after commencement of SAT&E.  The Coast Guard expects this submittal 
as part of SAT&E TRR deliverables. 

o In response; we looked at the IMS and identified the fact that the 
FCA/PCA Plan (ID #2401, UID #5732) was linked to the task 
“Receive Test Authorization – SAT” (ID #2392, UID #1053).  This 
task was after TRR so it was causing the FCA/PCA Plan delivery 
to be, incorrectly, post TRR.  Recognizing that this document was 
required in support of TRR, we corrected the logic.   
You will find in this ME February IMS submittal that CDRL 
1.3.6.7.1 FCA/PCA Plan (ID #2401, UID #5732) is now planned to 
deliver on 4/19 which is in support of TRR #3 (ID 2391, UID 
#1051) whose current forecast is for 4/25. 
 

o Noted CDRL 1.5.7.3 TPMT – Final (UID #2485) currently slated to be 
delivered in conjunction with the DD250 date.  It appears that this series 
of activities is not in the critical path for DD250, and that you may have 
some flexibility in when this activity can occur.  Request you consider 
advancing these efforts to reduce the sheer volume of activities at the end 
of the period of performance. 

o In response; we looked at the IMS and identified that the latest 
requirement was for the Final TPMT to be deliver 45d after DT&E 
which was calculated to be 5/4. As this was via contractual 
direction, we reset the baseline/plan to support this adjusted date.  
You will find that in this ME February IMS submittal, CDRL 1.5.7.3 
TPMT – Final (ID #2485, UID #6480) reflects this new date. 
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CDRL 1.2.6:  Month End Revision Notes (non-recurring narrative) 
 

7. Critical Path (for month end):  The critical path for month end is filtered from 
the IMS and attached below as a pdf icon.  Refer to the Comments Section for 
the NAIS critical path analysis process.  The primary critical path is described at 
a high level as follows: 

o Analysis: 
o For M/E February the critical path is the thread that starts from 

Vessel Testing to SAT&E and finally through the deliverables 
leading up to the signed DD250. Although we are baselined to the 
6/15/2012 DD250 date, we are currently forecasting a completion 
date of 6/19/2012 = TS – 2 which is a 6 day improvement over ME 
January. 

 
o Cause: 

o During the final IOC DT&E Dry Run testing a technical issue with 
the L-3 base station was discovered.  This issue and its 
associated troubleshooting and investigation delayed the 
completion of IOC DT&E Dry Run which delayed  DT&E TRR and 
the start of DT&E testing. Core and IOC DT&E testing were 
completed in fewer days than planned which recovered 6 days.  
The remaining 2 days were not recovered because the vessel 
testing dates could not be changed. 

 
o Corrective Action: 

o Vessel data analysis, DT&E test report creation and SAT planning 
have all been started ahead of schedule and are being conducted 
in parallel with vessel testing.  This will allow the time between 
vessel testing and DT&E SVR to be shortened and recovery of the 
remaining 2 days. 

 
 

NAIS ME February 
2012 - Critical Path.pd 

 
8. Also attached below is a pdf of the Program Milestone section at the top of the 

IMS.        
 

NAIS ME February 
2012 - Program Milest 
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9. Schedule Change Log:  Prior to this new implementation, the only way to note 
where changes in the IMS occurred was if a separate change log was updated 
and maintained.  With this new implementation, by use of the view 
“NAIS_Schedule to Cost”, changes to baseline dates, forecast dates or EV 
values are clearly flagged. 
 

Below is an example extracted from our Schedule to Cost Training package: 
 

 
 
This   “NAIS_Schedule to Cost” view when grouped by “_NAIS CA-WP” also shows 
information by work package.  Baseline Start dates, Baseline Finish dates, Forecast 
Start dates and Forecast Finish dates along with the EV as calculated for that month end 
are shown, changes are flagged and this data is provided to our Cost analyst as an aid 
to insure that our schedule and cost data are and remain integrated. 
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Section II – Contract Performance Report 
 
 

CPR Format 1 Feb 
2012 - USCG.htm

CPR Format 3 Feb 
2012 - USCG.htm

CPR Format 4 Feb 
2012 - USCG.htm

Variance Analysis 
Report-February 201   

NAIS Budget Activity 
Feb 2012.pptx  

 
 

Section III – Contract Funds Status Report 
 
 

NAIS_CFSR_ME 
February 2012 USCG. 

 
 

Please See Section II. 
 
 
 

Section IV – GFE Status Report 
 

NAIS Government 
Property List_110311 
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MSProject 

Field Name

Program Field 

Name
Field Definition

Code Labels / 

Values

% Complete %Comp Percentage

Baseline Start BStart
Baseline start date - does not change unless Customer directed and/or approved internal re-baseline (BCR 

Approved)
Date

Changed from 

last revision

Baseline Finish BFinish
Baseline finish date - does not change unless Customer directed and/or approved internal re-baseline (BCR 

Approved)
Date

Baseline7 Start
PP BL Start 

(Budget)
Prior periods Baseline Start - use for Schedule to Cost View Date

Cost Integration 

Fields

Baseline7 Finish
PP BL Finish 

(Budget)
Prior periods Baseline Finish - use for Schedule to Cost View Date

Cost10 Risk+ - Probabilistic Fixed Cost Integer

Date2 date2
Status Date 

Formula = [Status Date]
Date

Duration Dur Forecast Duration Integer

Duration1 Dur1

Pertmaster / Risk+ - MIN Dur 

Formula = IIf(([Summary] Or [Text26]=""),0,Switch([Text26]="Low",[Remaining 

Duration]*0.95,[Text26]="Med",[Remaining Duration]*0.95,[Text26]="High",[Remaining Duration]*0.5))

Integer

Duration2 Dur2

Pertmaster / Risk+ - MAX Dur 

Formula = IIf(([Summary] Or [Text26]=""),0,Switch([Text26]="Low",[Remaining 

Duration]*1.05,[Text26]="Med",[Remaining Duration]*1.5,[Text26]="High",[Remaining Duration]*2))

Integer

Duration3 Dur3 Pertmaster / Risk+ - MOST LIKELY Dur Integer

Finish Forecast Finish Date

Finish2
NAIS_SetPriorPeriodData Macro copies Finish into this field for Schedule to Cost View

Does not contain any customization
Date

Finish4 BFinish  CP BL
Copy for Grouping of Baseline Finish that has been customized to rolllup and display Max Date

Formula = [Baseline Finish]    Summary= Rollup, Maximum
Date

Finish5
PP BL Finish 

(Budget)

Copy for Grouping of Baseline7 Finish that has been customized to rollup and display Max date 

Formula = [Baseline7 Finish]    Summary= Rollup, Maximum
Date

Finish7 PP Finish (Fcst)
Prior Periods Forecast Finish date - used for Schedule to Cost View

Formula = [Start2]  Summary Rows: Rollup/Maximum
Date

Finish5 Status Date
Formula = [Status Date]

Summary = Use Formula
Date

Finish6
In Process 

Summary

Formula = IIf([% Complete]<100,[Status Date],0)

Summary = Use Formula
Date

Finish8 Risk+ - Sensitivity Early Finish Date

Finish9 Risk+ - Sensitivity Expected Finish Date

Finish10 Risk+ - Sensitivity Late Finish Date

Flag1 Risk+ - Risk Critical Flag Yes/No

Flag3 Crit Path
A sequence of discrete tasks in the network that has the longest total duration through the project and shall 

be identified.
Yes/No

Flag7 Fcst Date Change
Flags if Forecast dates have changed when compered to prior period 

Formula = IIf([Start3]<>[Start] Or [Finish3]<>[Finish],Yes,No)
Yes/No

Flag8 Fcst Hrs Reqd
Forecast Required - a "Green" button will be added

Formula = IIf([Flag7]=Yes And [% Complete]<>100,Yes,No)
Yes/No

Flag9 BL Date Change
Flags if Baeseline dates have changes when compared to prior period 

 Formuls = IIf([Baseline7 Start]<>[Baseline Start] Or [Baseline7 Finish]<>[Baseline Finish],Yes,No)

Flag10 SRqd Status Required - a "Red" button will be added after running the "Status Required" Macro Yes/No

Flag20 IMP Integrated Master Plan Yes/No

Marked M Use for highlighting/status purpose Yes/No

Name Task Name Task Description Text

Notes Use to document any BCR changes Text

Number 1 Risk+ - Duration Distribution Curve Integer

Number 2 Integer

Number 3 Risk+ - Task Report ID Integer

Number 4 Risk+ - Risk Critical Index Integer

Number 5 Integer

Number 6 Pertmaster Prabability an activity will occur (part of Pertmaster setup) Integer

Number 7 PP EV Prior Period EV - Used by the Schedule to Cost View Integer

Number 8 EV Chng
Indicator displayed if EV has increased,decreased, when compared to prior period

Formula = IIf([Number7]>[Number20],2,IIf([Number7]<[Number20],1,0))
Integer

Number15 Weights – ENTRY
Formula = none

Summary = Rollup - SUM
Integer

Number16 Weighted Value
Formula = [Number15]

Summary = Rollup - SUM
Integer

Number17
Weighted 

Calculation

Formula = IIf([Number16]<>0,[Number19]/[Number16]*100,0)

Summary = Use Formula
Integer
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MSProject 

Field Name

Program Field 

Name
Field Definition

Code Labels / 

Values

Number18
Phy%Cmp – 

ENTRY

Formula = none

Summary = none
Integer

Number19 PhyFinWeight
Formula = ([Number18]/100)*[Number16]

Summary = Rollup - SUM
Integer

Number20 EV%
Formula = IIf([Number16]<>0,[Number17],0)

Summary = Use Formula
Integer

Start Forecast Start Date

Statement Of Work number

Start2 Astart
NAIS_SetPriorPeriodData Macro copies Start into this field for Schedule to Cost View

Does not contain any customization
Date

Start3 Astart
Copy for Grouping of Actual Start that has been customized to rolllup and display Minium Date

Formula = [Actual Start]    Summary= Rollup, Minimum
Date

Start4
BL Start  - CP BL 

Start (Budget)

Copy for Grouping of Baseline Start that has been customized to rolllup and display Minium Date

Formula = [Baseline Start]    Summary= Rollup, Minimum
Date

Start6
PP BL Start 

(Budget)

Copy for Grouping of Baseline7 Start that has been customized to rollup and display Minimum date 

Formula = [Baseline7 Start]    Summary= Rollup, Minimum
Date

Start7 PP Start (Fcst)
Prior Periods Forecasted Start Date - used for Schedle to Cost View

Formula = [Start2]  Summary Rows:  Rollup/Minimum
Date

Date

Text1 CA # Control Account Text

Text2 WP # Work Package Text

Text3 MS # WP Milestone Text

Text4 Text

Text5 CLIN Contract Line Item Number Text

Text6 SOW Statement Of Work number Text

Text7 CAM / IPT Control Account Manager / Integrated Product Team Text

Text8 Risk+ - Branch Definition Text

Text9 Risk+ - Branch ID Text

Text10 EVM

Earned Value Method - Lookup:

DM - Discrete Milestone - One MS per month

IA - Interim Assessment - One MS every 2 months

TPM - Technical Perf Method - Requires TPM backup data

PP - Planning Package - Detail plan one month before start date

Text

Text11 Acitivty # Combination of CA+WP+MS Text

Text12 SDRL SDRL numbers for all SDRL submittal tasks Text

Text13 RMB ID Risk+ -  Management Board ID Text

Text14 DO/Contr # Delivery Order Number / Contract Number Text

Text15 Event IMP - Event Text

Text16 Accomp IMP - Significant Accomplishment Text

Text17 Criteria IMP - Accomplishment Criteria Text

Text18 CP Sort Numbers used to filter for critical path tasks by specific versions, phases, etc. Text

Text19 CAM Name Name of CAM: First Last Text

Text20 Pertmaster Probablistic Branching Text

Text21 Text

Text22 QBD Tasks with earned value backup (quantifiable backup data) Text

Text23 Pertmaster Task, Duration Function (part of setup) Text

Text24 Schedule Level Enter "M" for Master, "I" for Intermediate and "D" for Detail Text

Text25 CWBS Contract Work Breakdown Structure - Decomposition of the Statement of Work Text

Text26 Risk Level Lookup = Low, Med, High Text

Text27 Risk+ - Duration Mean Text

Text28 Risk+ - Duration Standard Deviation Text

Text29 AST ID Link ID for AST tool Text

Text30 Risk+ - Cost Standard Deviation Text

Total Slack TF Negative values indicate late to constraint dates Integer
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Nationwide AIS Government Property List

Report Date: 11/3/2011 

CONTROL_NUMBER NOUN_MAJOR MFGR_NAME

78069981 FIREWALL CISCO

78069982 POWER SUPPLY MEANWELL

78069983 POWER SUPPLY MEANWELL

78069985 DISPLAY/KBD/POINTER ECLIPSE

78069986 EXTERNAL HARD DRIVE LACIE

78069988 Workstation (NAIS - HP) HP

78069989 Workstation (NAIS - HP) HP

78069990 Display (NAIS - HP) HP

78069991 DISPLAY (NAIS - HP) HP

78069992 AD/ESB Server (NAIS - HP HP

78069993 Chart Server (NAIS - HP) HP

78069994 Data Recovery (NAIS - HP HP

78069995 SWITCH CISCO

78069996 BASE STATION PROTEC

78069997 BASE STATION PROTEC

78069998 BLADE CENTER CHASSIS IBM

78069999 BLADE CENTER CHASSIS IBM

78070000 BLADE CENTER CHASSIS IBM

78070001 BLADECENTER HS22 IBM

78070002 BLADECENTER HS22 IBM

78070003 BLADECENTER HS22 IBM

78070004 BLADECENTER HS22 IBM

78070005 BLADECENTER HS22 IBM

78070006 BLADECENTER HS22 IBM

78070007 BLADECENTER HS22 IBM

78070008 BLADECENTER HS22 IBM

78070009 BLADECENTER HS22 IBM

78070010 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070011 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070012 Sun SPARC Server (NAIS) SUN

78070013 Sun SPARC Server (NAIS) SUN

78070014 Sun SPARC Server (NAIS) SUN

78070015 Sun SPARC Server (NAIS) SUN

78070016 Sun SPARC Server (NAIS) SUN

78070017 AIS-CTRX AIS CLASS B TRUE HEADING

78070018 AIS-CTRX AIS CLASS B TRUE HEADING

78070020 POWER SUPPLY MEANWELL
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78070021 POWER SUPPLY MEANWELL

78070027 GPSMAP GARMIN

78070028 GPSMAP GARMIN

78070029 GPSMAP GARMIN

78080493 CAMERA LENS SONY

78080494 CAMERA LENS SONY

78080495 CAMERA LENS SONY

78080496  DIGITAL CAMERA SONY

78080497  DIGITAL CAMERA SONY

78080498  DIGITAL CAMERA SONY

78080499 AC/DC CURRENT CLAMP FLUKE

78080500 MULTIMETER FLUKE

78080501 AC/DC CURRENT CLAMP FLUKE

78080502 MULTIMETER FLUKE

78080503 AC/DC CURRENT CLAMP FLUKE

78080504 MULTIMETER FLUKE

78080505 LASER RANGE FINDER LASER TECHNOLOGY

78080506 LASER RANGE FINDER LASER TECHNOLOGY

78080507 LASER RANGE FINDER LASER TECHNOLOGY

78080508 SHIPPING CASE PELICAN

78080509 SHIPPING CASE PELICAN

78080510 SHIPPING CASE PELICAN

78080511 UPS APC

78080512 UPS APC

78080513 UPS APC

78080514 UPS APC

78080515 EXTERNAL HARD DRIVE WESTERN DIGITAL

78080548 BANDPASS ANTENNA AREA 51

78080549 USB REMOTE CONCENTRATOR DIGI
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MODEL_NO SERIAL_NUMBER

OWNERSHIP

CODE

PROPERTY

TYPE CODE

PROPERTY

SUBTYPE PROJECT

ASA 5505 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

ER1-15N-USB USG EQ CA 1K358

D2 USG EQ CA 1K358

Z400T USG EQ CA 1K358

Z400T USG EQ CA 1K358

L1710 USG EQ CA 1K358

L1710 USG EQ CA 1K358

E5530 USG EQ CA 1K358

E5530 USG EQ CA 1K358

XW4600 USG EQ CA 1K358

2960 USG EQ CA 1K358

AISM020502 USG EQ GF 1K358

AISM020502 USG EQ GF 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

RS75-12 USG EQ CA 1K358
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RS75-12 USG EQ CA 1K358

60CSX USG EQ CA 1K358

60CSX USG EQ CA 1K358

60CSX USG EQ CA 1K358

SAL-70300G USG EQ CA 1K358

SAL-70300G USG EQ CA 1K358

SAL-70300G USG EQ CA 1K358

DSLR-A380 USG EQ CA 1K358

DSLR-A380 USG EQ CA 1K358

DSLR-A380 USG EQ CA 1K358

I410 USG EQ CA 1K358

179 USG EQ CA 1K358

I410 USG EQ CA 1K358

179 USG EQ CA 1K358

I410 USG EQ CA 1K358

179 USG EQ CA 1K358

200XL USG EQ CA 1K358

200XL USG EQ CA 1K358

200XL USG EQ CA 1K358

1660 USG EQ CA 1K358

1660 USG EQ CA 1K358

1660 USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

WD80000A4NC-00 USG EQ CA 1K358

TWPC 1505-3 USG EQ CA 1K358

301-1130-01 USG EQ CA 1K358
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CONTRACT_NUMBER ACQ COST ACQ DATE STATUS INTERNAL_LOCATION

HSCG23-09-C-ADP001 $399.00 6/22/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $759.00 7/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $160.00 7/13/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $760.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $840.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02
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HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $325.36 11/11/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $325.36 11/12/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $325.36 11/12/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $910.00 11/18/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $910.00 11/18/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $910.00 11/18/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $689.31 11/19/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $689.31 11/19/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $689.31 11/19/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $224.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $284.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $224.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $284.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $224.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $284.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,817.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,817.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,817.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $321.00 12/1/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $321.00 12/1/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $321.00 12/1/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $955.49 1/11/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $920.00 3/8/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $257.78 3/9/2010 ACTIVE NN-INRI-02

11/3/2010epic.org EPIC-15-05-29-USCG-FOIA-20160205-2012-Reports 000056



INTERNAL_LOCATION_DESC ROOM

NN-INRI-02 NEWPORT NEWS 421

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419
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NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 417

NN-INRI-02 NEWPORT NEWS 419
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ID Unique ID SOW CWBS WP CAM Name Pred Name Succ EV% Phy%Cmp
- ENTRY

Weighted
Value

Total
Slack

1 3740 NAIS - Northrop Grumman Internal Baseline 3 0 426833 0 d
2090 2 NAIS IMS Increment 2 Phase 1 Base Option CLIN 001 (TTOP/EDC/DW) 65 16 1100 0 d
2091 2422 Program Milestones (TTOP/EDC/DW) 0 0 0 0 d
2096 2445 Jim Fontenot,US1172,2344 Developmental Test & Evaluation (DT&E) Complete 2384 0 0 -0 -2 d
2097 2444 Jim Fontenot,US1192,2346 DT&E SVR #2 Complete 2384 0 0 -0 -2 d
2098 2440 Jim Fontenot 2391 IOC SAT&E TRR #3 Complete 2428,2392 0 0 0 -2 d
2099 2438 Jim Fontenot,US2431 IOC SAT&E SVR #3 Complete 2432,2433,2430 0 0 -2 d
2100 2439 Jim Fontenot 2404 IOC Systems Acceptance Test and Evaluation (SAT&E) Complete 2406 0 0 0 -2 d
2101 3531 Jim Fontenot,US2107 DD250 Signed 2103 0 0 0 -2 d
2103 2436 Jim Fontenot,US2101,2442,249 NAIS Increment 2 Phase 1 Base Option Complete  [06/29/2012] 0 0 0 -2 d
2104 1453 Program Level Activities (TTOP/EDC/DW) 47.5 16 200 -2 d
2105 6414 Internal Program Slack Mgmt (Schedule Margin) 0 0 0 -2 d
2106 6413 Jim Fontenot 2441,2466,246 Internal Program DD250 Target Milestone 2107,2493 0 0 0 -2 d
2107 6412 Jim Fontenot 2106 Internal Program Slack Mgmt (original duration 10d) 2101 0 0 0 -2 d
2160 1798 Core System Implementation (TTOP/EDC/DW) 68.89 16 900 -2 d
2204 6021 Displaced Work (TTOP/EDC/DW) 59.62 12 636.4 -2 d
2221 1458 Developmental Test & Evaluation (DT&E) (TTOP/EDC/DW) 89.18 16 342.67 32 d
2304 1228 Conduct Developmental Test & Evaluation 36.34 0 38.57 -2 d
2308 6082 Vessel Testing 8.33 0 22.37 -2 d
2312 5900 3.1.1.8.2.3.3.3 1.0000100.07.01.R7 1.0000100.07.01.R7 Jim Fontenot 2311 Vessel Testing 2313,2316,2350 0 18.64 -2 d
2313 1234 3.1.1.8.2.3.3.3 1.0000100.07.01.R7 1.0000100.07.01.R7 Jim Fontenot 2312 Remove Test Equipment from Test Vessel 2314,2483FS+0 0 1.86 -2 d
2314 5901 3.1.1.8.2.3.3.3 1.0000100.07.01.R7 1.0000100.07.01.R7 Jim Fontenot 2313 Vessel Data Analysis 2316FF+5 d,230 0 4.05 -2 d
2315 945 3.1.1.8.2.3.4 DT&E Test Report  [CDRL 1.8.2.3.4] 0 0 0.51 -2 d
2316 946 3.1.1.8.2.3.4 1.0000100.07.01.R7 1.0000100.07.01.R7 Jim Fontenot 2307,2314FF+ Create Test Report - DT&E 2317 0 0 0.41 -2 d
2317 6005 3.1.1.8.2.3.4 1.0000100.07.01.R7 1.0000100.07.01.R7 Jim Fontenot,US2316 Submit DT&E Test Report - Initial  [CDRL 1.8.2.3.4] 2318 0 0 0 -2 d
2318 5931 3.1.1.8.2.3.4 1.0000100.07.01.R7 1.0000100.07.01.R7 USCG,Jim Font 2317 Gov't Review Period 2319 0 0 0 -2 d
2319 949 3.1.1.8.2.3.4 1.0000100.07.01.R7 1.0000100.07.01.R7 Jim Fontenot 2318 Incorporate Govt Comments - DT&E 2320 0 0 0.1 -2 d
2320 6006 3.1.1.8.2.3.4 1.0000100.07.01.R7 1.0000100.07.01.R7 Jim Fontenot,US2319 Submit DT&E Test Report - Final  [CDRL 1.8.2.3.4] 2341,2343 0 0 0 -2 d
2339 920 System Verification Review (SVR #2) - DT&E (TTOP/EDC/DW) 0 0 4.76 -2 d
2340 951 Prepare SVR Presentation Package - DT&E 0 0 3.55 -2 d
2341 2362 3.1.1.6.1.6.4 1.0000100.07.01.R7 1.0000100.07.01.R7 Jim Fontenot 2320,2283 Prepare SVR Presentation Package - DT&E 2342 0 0 3.55 -2 d
2342 6012 3.1.1.6.1.6.4 1.0000100.07.01.R7 1.0000100.07.01.R7 Jim Fontenot,US2341 Submit SVR Agenda and Package  [CDRL 1.6.1.6.4] - DT&E 2343 0 0 0 -2 d
2343 5938 3.1.1.6.1.6.4 1.0000100.07.01.R7 1.0000100.07.01.R7 Jim Fontenot 2342,2320 Notification Period 2344 0 0 0 -2 d
2344 954 3.1.1.6.1.6.1 1.0000100.07.01.R7 1.0000100.07.01.R7 Jim Fontenot 2343 Conduct DT&E SVR #2 2345,2346,2340 0 1.22 -2 d
2345 956 3.1.1.6.1.6.5 1.0000100.07.01.R7 1.0000100.07.01.R7 USCG,Jim Font 2344 Receive Govt Approval for DT&E 2346 0 0 0 -2 d
2346 955 3.1.1.6.1.6.5 1.0000100.07.01.R7 1.0000100.07.01.R7 USCG,Jim Font 2344,2345 Receive Government Approval of DT&E Test Report  [CDRL 1.8.2.3.4] 2097 0 0 0 -2 d
2353 1459 IOC Systems Acceptance Test & Evaluation (SAT&E) 0 0 219.88 -2 d
2354 5906 SAT Prep/TPP 0 0 27.75 -2 d
2355 6294 3.1.1.8.2.3.1 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2046,2312 Create SAT TPP 2361SS,2363, 0 0 24.13 -2 d
2356 6295 3.1.1.8.2.3.1 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot,US2355 Submit Draft TPP 2357 0 0 0 -2 d
2357 6296 3.1.1.8.2.3.1 1.0000100.07.01.R8 1.0000100.07.01.R8 USCG,Jim Font 2356 USCG review period 2358 0 0 0 -2 d
2358 6297 3.1.1.8.2.3.1 1.0000100.07.01.R8 1.0000100.07.01.R8 USCG,Jim Font 2357 USCG Submit Comments 2359 0 0 0 -2 d
2359 6298 3.1.1.8.2.3.1 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2358 Update SAT TPP based on USCG Comments 2363,2207 0 0 3.62 -2 d
2363 5902 3.1.1.8.2.4.1 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2362,2355,235 SAT Dry Run Testing 2364,2367,2370 0 12.07 -2 d
2364 6062 3.1.1.8.2.3.1 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2363,2355 Update SAT TPP Delivery - Final 2365,2384 0 0 1.21 -2 d
2366 6099 Provide Notification of Test - SAT 0 0 0 -2 d
2367 6058 3.1.1.8.2.3.2 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot,US2363 Submit Notification of Test 2368 0 0 0 -2 d
2368 6059 3.1.1.8.2.3.2 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot,US2367 Notification Period 2404 0 0 0 -2 d
2372 963 Test Readiness Review (TRR #3) - IOC SAT&E 0 0 76.43 2 d
2383 1030 Test Plan and Procedures  [CDRL 1.8.2.3.1] - IOC SAT&E TRR #3 0 0 1.21 -2 d
2384 6014 3.1.1.8.2.3.1 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot,US2364,2096,209 Submit Test Plan and Procedures - Final Draft 2385,2388 0 0 0 -2 d
2387 1048 TRR #3 Meeting Agenda and Package  [CDRL 1.6.1.5.4] - IOC SAT&E 0 0 9.05 -2 d
2388 2359 3.1.1.6.1.5.4 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2384 Create Meeting Agenda and Package 2389,2400SS 0 0 9.05 -2 d
2389 6016 3.1.1.6.1.5.4 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot,US2388,2375,237 Submit Meeting Agenda and Package 2390 0 0 0 -2 d
2390 6106 3.1.1.6.1.5.4 1.0000100.07.01.R8 1.0000100.07.01.R8 USCG,Jim Font 2389 TRR Notification Period 2391 0 0 0 -2 d
2391 1051 3.1.1.6.1.5.1 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2390,2365,238 Conduct SAT TRR #3 2392,2394,2090 0 3.62 -2 d
2392 1053 3.1.1.6.1.5.5 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2391,2098 Receive Test Authorization - SAT 2404,2412,2410 0 0 -2 d
2403 1235 IOC Systems Acceptance Test & Evaluation 0 0 24.13 -2 d
2404 1236 3.1.1.8.2.4.1 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2392,2371,236 Conduct SAT 2100 0 0 24.13 -2 d
2405 1085 IOC System Acceptance Test and Evaluation Report  [CDRL 1.8.2.4.2] 0 0 1.51 -2 d
2406 1086 3.1.1.8.2.4.2 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2100 Create Test Report 2407 0 0 1.21 -2 d
2407 6017 3.1.1.8.2.4.2 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot,US2406,2402 Submit SAT Test and Evaluation Report - Initial  [CDRL 1.8.2.4.2] 2408 0 0 0 -2 d
2408 5947 3.1.1.8.2.4.2 1.0000100.07.01.R8 1.0000100.07.01.R8 USCG,Jim Font 2407 Gov't Review Period 2409 0 0 0 -2 d
2409 1089 3.1.1.8.2.4.2 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2408 Incorporate Govt Comments 2410 0 0 0.3 -2 d
2410 6018 3.1.1.8.2.4.2 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot,US2409 Submit SAT Test and Evaluation Report - Final  [CDRL 1.8.2.4.2] 2428 0 0 0 -2 d
2426 1060 System Verification Review - IOC SAT&E SVR #3 0 0 14.18 -2 d
2427 1091 SVR #3 Meeting Agenda and Package  [CDRL 1.6.1.6.4] - SAT SVR #3 0 0 10.56 -2 d
2428 2363 3.1.1.6.1.6.4 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2410,2398,209 Prepare SVR #3 Presentation Package - SAT 2429 0 0 10.56 -2 d
2429 6009 3.1.1.6.1.6.4 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot,US2428 Submit SVR #3 Agenda and Package  [CDRL 1.6.1.6.4] - SAT 2430 0 0 0 -2 d
2430 5949 3.1.1.6.1.6.4 1.0000100.07.01.R8 USCG,Jim Font 2429 Notification Period 2431 0 0 0 -2 d
2431 1094 3.1.1.6.1.6.1 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2430 Conduct SAT SVR #3 2099 0 0 3.62 -2 d
2435 1096 SVR #3 Meeting Minutes  [CDRL 1.6.1.6.4] - SAT 0 0 0 -2 d
2436 1098 3.1.1.6.1.6.4 1.0000100.07.01.R8 USCG,Jim Font 2099 Prepare Meeting Minutes 2437 0 0 0 -2 d
2437 6116 3.1.1.6.1.6.4 1.0000100.07.01.R8 USCG,Jim Font 2436 Submit Meeting Minutes - Initial  [CDRL 1.6.1.6.4] - SAT 2438 0 0 0 -2 d
2438 5950 3.1.1.6.1.6.4 1.0000100.07.01.R8 USCG,Jim Font 2437 Gov't Review Period 2439 0 0 0 -2 d
2439 1100 3.1.1.6.1.6.4 1.0000100.07.01.R8 USCG,Jim Font 2438 Incorporate Govt Comments / Peer Review - SAT 2440 0 0 0 -2 d
2440 6010 3.1.1.6.1.6.4 1.0000100.07.01.R8 USCG,Jim Font 2439,2126,213 Submit Meeting Minutes - Final  [CDRL 1.6.1.6.4] - SAT 2441 0 0 0 -2 d
2441 2559 Jim Fontenot 2440,2210,222 DD250 Signed (pre-OT&E) 2106,2442 0 0 0 -2 d
2442 1250 Jim Fontenot 2441 NAIS Increment 2 Phase 1 Base Option Complete 2103 0 0 0 -2 d
2464 5600 NAIS IMS Increment 2 Phase 1 Base Option CLIN 003 95 17 100 0 d
2493 5700 Dale Pufahl 1923,2492,245 End of Clin 003 Activities 2103 0 0 0 -2 d
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ID Unique ID SOW CWBS WP CAM Name Pred Name Succ EV% Phy%Cmp
- ENTRY

Weighted
Value

Total
Slack

1 3740 NAIS - Northrop Grumman Internal Baseline 3 0 426833 0 d
2 6250 NAIS IMS Increment 2 Phase 1 Base Option CLIN 001 (CA-ME May) 0 0 337226 0 d
1929 6405 NAIS IMS Increment 2 Phase 1 Base Option CLIN 001 (TTOP/EDC/DW)(Prior to BL) 0 0 76419 0 d
2090 2 NAIS IMS Increment 2 Phase 1 Base Option CLIN 001 (TTOP/EDC/DW) 65 16 1100 0 d
2091 2422 Program Milestones (TTOP/EDC/DW) 0 0 0 0 d
2092 6510 USCG,Jim Font Date for Reciept of Subsequent DO to Avoid A Break In Production 0 0 0 46 d
2093 6503 Jim Fontenot,US Start of Re-Plan 2119,2181,2180 100 0 0 d
2094 6183 Jim Fontenot,US2093 IBR Review 2103 0 100 0 0 d
2095 2446 Jim Fontenot,US1145,2276 DT&E TRR #2 Complete 0 100 -0 0 d
2096 2445 Jim Fontenot,US1172,2344 Developmental Test & Evaluation (DT&E) Complete 2384 0 0 -0 -2 d
2097 2444 Jim Fontenot,US1192,2346 DT&E SVR #2 Complete 2384 0 0 -0 -2 d
2098 2440 Jim Fontenot 2391 IOC SAT&E TRR #3 Complete 2428,2392 0 0 0 -2 d
2099 2438 Jim Fontenot,US2431 IOC SAT&E SVR #3 Complete 2432,2433,2430 0 0 -2 d
2100 2439 Jim Fontenot 2404 IOC Systems Acceptance Test and Evaluation (SAT&E) Complete 2406 0 0 0 -2 d
2101 3531 Jim Fontenot,US2107 DD250 Signed 2103 0 0 0 -2 d
2102 2437 USCG,Jim Font 2093 IOC OT&E Test (Support) Complete (OBE) 2103 0 100 0 0 d
2103 2436 Jim Fontenot,US2101,2442,249 NAIS Increment 2 Phase 1 Base Option Complete  [06/29/2012] 0 0 0 -2 d
2104 1453 Program Level Activities (TTOP/EDC/DW) 47.5 16 200 -2 d
2160 1798 Core System Implementation (TTOP/EDC/DW) 68.89 16 900 -2 d
2442 1250 Jim Fontenot 2441 NAIS Increment 2 Phase 1 Base Option Complete 2103 0 0 0 -2 d
2443 6363 NAIS IMS Increment 2 Phase 1 Base Option CLIN 003 (Prior to BL) 100 0 11988 0 d
2444 6362 Clin 003  (TTOP/EDC/DW)(Prior to BL) 100 0 11988 0 d
2464 5600 NAIS IMS Increment 2 Phase 1 Base Option CLIN 003 95 17 100 0 d
2465 5618 Clin 003  (TTOP/EDC/DW) 95 17 100 3 d
2493 5700 Dale Pufahl 1923,2492,245 End of Clin 003 Activities 2103 0 0 0 -2 d
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Competition Sensitive
CLASSIFICATION  (When filled in)

COST PERFORMANCE REPORT Page 1 of 1FORMAT 3 - BASELINE DOLLARS IN:  Thousands

  1.  CONTRACTOR   2.  CONTRACT   3.  PROGRAM   4.  REPORT PERIOD
  a.  NAME   a.  NAME   a.  NAME   a.  FROM (CCYYMMDD)

  b.  LOCATION (Address and ZIP code)   b.  NUMBER
  b.  TO (CCYYMMDD)

  c.  TYPE   d.  SHARE RATIO   b.  PHASE (X one)
  RDT&E x   PRODUCTION

  5.  CONTRACT DATA
  a. ORIGINAL   b. NEGOTIATED   c. CURRENT   d. ESTIMATED COST   e. CONTRACT   f. TOTAL ALLOCATED   g. DIFFERENCE  (e. - f.)
      NEGOTIATED COST       CONTRACT CHANGES       NEGOTIATED COST       OF AUTHORIZED       BUDGET BASE       BUDGET

      (a. + b.)       UNPRICED WORK       (c. + d.)

  h. CONTRACT START DATE   i. CONTRACT DEFINITIZATION DATE   j. PLANNED COMPLETION DATE  k. CONTRACT COMPLETION DATE  l. ESTIMATED COMPLETION 
DATE

      (CCYYMMDD)       DATE (CCYYMMDD)       (CCYYMMDD)       (CCYYMMDD)       (CCYYMMDD)

  6.  PERFORMANCE DATA
BCWS BCWS BUDGETED COST FOR WORK SCHEDULED (BCWS) (Non-Cumulative)

ITEM CUMULA- FOR SIX MONTH FORECAST ENTER SPECIFIED PERIODS
TIVE TO REPORT +1 +2 +3 +4 +5 +6 TC UNDISTRIB TOTAL

DATE PERIOD BUDGET BUDGET

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16)

  a. PERFORMANCE
      MEASUREMENT
      BASELINE
      (Beginning of Period)
  b. BASELINE CHANGES
      AUTHORIZED
      DURING REPORT
      PERIOD

  c. PERFORMANCE
      MEASUREMENT
      BASELINE
      (End of Period)
  7. MANAGEMENT
      RESERVE

  8. TOTAL

Competition Sensitive
CLASSIFICATION  (When filled in)

Northrop Grumman NAIS NAIS 20120128

Herndon, VA HSCG23-09-C-ADP001
Herndon, VA 20171 20120224
Herndon, VA USA 20171 CPIF 80/20  80/20

$12,216.0 $5,942.0 $18,158.0 $0.0 $18,158.0 $17,958.0 $200.0

20081229 20120615 20120615 20120619

17,265 230 150 143 117 52 0 0 0 0 0 0 0 0 17,958

17,495 150 143 117 52 0 0 0 0 0 0 0 0 17,958

200

18,158
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Nationwide Automatic 
Identification System (NAIS) 

Cost Performance Report 

February 2012 
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NAIS Activity - Budget 
February 2012 

• Undistributed budget:   

– No Activity 

• Budget Baseline 

– No Activity 

• Management Reserve 

– No Activity 
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This Monthly Status Report (CDRL 1.2.10.5) summarizes the activities conducted in 
support of the Nationwide Automatic Identification System (NAIS) for month end March 
2012. It should be noted that the content conveyed for the month of March reflects the re-
base lining of the program post Contract Modification P00023. Questions regarding the 
contents of this report should be directed to the following Northrop Grumman 
Information Systems NAIS personnel: 

 
 

 
 
 
 

“Signature on file” April 20, 2012  “Signature on file” 

Mr. Jim Fontenot, Program Manager        
12350 Jefferson Avenue, Suite 250 
Newport News, VA 23602 
757-269-2574 
Jams.Fontenot@ngc.com 
 

Date  Mr. Rich Keller , Contracts 
1760 Glenn Curtiss Street 
Carson, CA 90746 
(310) 764-3943 
Richard.Keller@ngc.com 
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 Section I – Progress Report 
This section summarizes the work performed on the NAIS contract during the month of 
March 2012 as well as the areas of emphasis for the month of April 2012. 
 

1.0 Work Summary 
1.1 Events:  The following events and activities occurred during this reporting 

period in support of the NAIS project: 

• Completed Vessel Testing 
• Completed DT&E SVR 
• Conducted first quarter 2012 PMR/RMR  

1.2  Accomplishments / Noteworthy Points: The following 
accomplishments/agreements were reached during this reporting period: 

• DT&E successfully completed 
 
 
 

• Below are the Action Item 
• NAIS Action Items (AI) Status 

 
Action Items 2nd Quarter 2011 3rd  Quarter 2011 4th Quarter 2011 1st Quarter 2012 Total 

Open 
Total 

Closed Category Opened Closed Opened Closed Opened Closed Opened Closed 

IFAT SVR 0 0 0 0 0 0 0 2 0 20 

IBR (Clin 3) 0 0 0 0 0 0 0 0 0 3 

IBR (Clin 1 & 
2) Annual 

0 0 0 0 0 0 0 0 0 7 

IBR (Clin 1 – 
Replan) 

0 0 0 0 9 7 0 1 1 8 

PMR (5) 0 0 0 0 0 0 0 0 0 2 

PMR (6) 0 0 0 0 0 0 0 0 0 0 

PMR (7) 0 0 0 0 1 1 0 0 0 1 

PMR (8) 
      

2 0 2 0 

RMR (6) 0 6 0 1 0 0 0 0 1 33 

RMR (7) 15 14 0 1 0 0 0 0 0 15 

RMR (8) 
      

17 14 3 14 
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• IPT AI’s (POAM) Status  
 ILS SE TE PSS 
Active Items 0 3 1 1 
Removed 1 51 2 0 
Closed 31 141 152 37 
Proposed 0 6 0 0 
Trade Items 0 11 0 0 
Watch List 0 0 7 0 
Total 32 212 162 38 

 
 

 
 

1.3 Areas of Emphasis for Next Month:  The following project activities are 
priorities for next month: 

 
• Conduct SAT TRR 
• Begin SAT 
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Top 10 Risks Report 
 

 
 

Note: PG16 risk was created by George Ruwisch per the RMR #8 and he 
assigned the initial probability and consequence. Action item from the RMR #8 
below is the only one still open which is to create a Logistics risk. 
 

Action 
Item No. 

Assigned 
Date Assigned To Description Due Date Status 

2 3/28/2012 Lee Hartshorn/ 
Dale Pufahl 

Construct new risk (title, 
description, mitigation 
steps to include impact 
and probability) for 
obsolescence for 
configuration 
management for the 
follow-on equipment 
buys and building of 
PSSs and LSSs (New 
Risk ID, LM13) 

4/4/2012 Open 

 

  

1.PG16 - APPROVED (15) PMSE and 
Logistics Option CLINS  
2.SE15 - APPROVED (6) Co-Locate 
Interference  
3.SE8 - APPROVED (6) VHF 
Interference  
4.TE16 - APPROVED (4) System 
Scalability  
5.TE18 - APPROVED (4) Information 
Assurance Requirements  
6.EM1- APPROVED (2) Non-
conforming Site Equipment  
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1.4 Schedule  

The Program schedule was rebase lined as part of the Integrated Baseline Review 
conducted on 21 and 22 November 2011. The team’s effort to recover schedule 
delays have paid off as the previously reported schedule slip has been recovered 
and some tasks have completed ahead of schedule.. 

1.5 Test equipment 

All test equipment has been assembled and was used during IFAT testing and 
DT&E. Testing will continue at the applicable locations when appropriate. 

 
1.5.1 Test performed 

The test team has completed vessel testing and continues to prepare for System 
Acceptance Testing. 

CDRL 1.2.6:  Comments (recurring narrative) 
 

1. CDRL submittal due dates falling on either a Saturday or Sunday will be due 
the following Monday. 

 
2. Constraints: There is one Deadline Date set for EOC 6/15/2012 

 
3. The Microsoft Project Field Usage Map is attached below as an icon – this 

document shows which fields (columns) are used for NAIS and describes the title 
and data within each field. 

NAIS Field Mapping - 
Rev B 11202011.xls  

 
4. Microsoft Project Views: Several different Views/Tables have been created in 

the IMS for different users – to change View (and accompanying Table), go to 
the “View” menu and select a View: NAIS_WEV Delivery” view shows all fields in 
necessary for an over-all view, “NAIS_WEV Status” view shows additional 
information used when statusing the schedule and shows fields and Gantt view 
related to critical path.  

o Note: Some users are having trouble opening the Microsoft Project (MSP) 
file.  This is usually due to the size of the file.  To resolve this, you need to 
go into your MSP settings and set the calculations to Manual, then open 
the IMS file.  Press F9 to have MSP manually calculate the project file. 

o From the MSP Menu go to: 
Tools/Options/Calculations 
Select: Manual 
Click: OK 
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5. Critical Path Analysis (process):  Critical path is a calculated path that can be 

seen if the standard Microsoft Project filter “Critical” is selected.  This filter 
identifies any tasks whose TS is <=0. 

 

6. Comments M/E Changes/Additions: 
 NOTE: the Line Item numbers in a Microsoft Project file do change 

as tasks are added or deleted.  The UID (Unique ID) does not, 
and will remain unchanged from submittal to submittal.  We have 
modified the NAIS_WEV – Delivery view to include the UID field 
and would respectfully request that future questions would 
reference the task by UID number.   

o NGC did not receive any schedule related questions from the 
previous month CDRL delivery. 
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CDRL 1.2.6:  Month End Revision Notes (non-recurring narrative) 
 

1. Critical Path (Month End March 2012):  The critical path for month end is 
calculated by the IMS and attached below as a pdf icon.  Refer to the Comments 
Section for the NAIS critical path analysis process.  The primary critical path is 
described at a high level as follows: 

o Analysis: 
o For M/E March the critical path is the thread that starts from SAT 

Dry Run Testing, passes through SAT TRR, SAT testing and 
continues through the post test deliverables leading up to the 
signed DD250. Even though we are baselined to the 6/15/2012 
DD250 date, we are currently forecasting an earlier completion 
date of 6/14/2012 = TS +1 which is a 4 day improvement over ME 
February. 

 
o Cause: 

o Previous corrective actions have proven successful which has 
allowed the recovery from the previous negative slack condition. 

 
o Corrective Action: 

o NGC will continue to be diligent in working to the plan and 
performing the testing in such a manner as to keep us in, or 
improving upon, our present position. 

 

NAIS ME March 2012 
- Critical Path.pdf  

2. Also attached below is a pdf of the Program Milestone section at the top of the 
IMS.        

 

NAIS ME March 2012 
- Program Milestones. 
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3. Schedule Change Log:  Prior to this new implementation, the only way to note 
where changes in the IMS occurred was if a separate change log was updated 
and maintained.  With this new implementation, by use of the view 
“NAIS_Schedule to Cost”, changes to baseline dates, forecast dates or EV 
values are clearly flagged. 
 

Below is an example extracted from our Schedule to Cost Training package: 
 

 
 
This   “NAIS_Schedule to Cost” view when grouped by “_NAIS CA-WP” also shows 
information by work package.  Baseline Start dates, Baseline Finish dates, Forecast 
Start dates and Forecast Finish dates along with the EV as calculated for that month end 
are shown, changes are flagged and this data is provided to our Cost analyst as an aid 
to insure that our schedule and cost data are and remain integrated. 
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Section II – Contract Performance Report 
 
 

CPR Format 1 Mar 
2012 - USCG.htm

CPR Format 3 Mar 
2012 - USCG.htm

CPR Format 4 Mar 
2012 - USCG.htm

Variance Analysis 
Report-March 2012 - 

NAIS Budget Activity 
March2012.pptx  

 
 

Section III – Contract Funds Status Report 
 
 

NAIS_CFSR_ME 
March 2012 USCG.xls 

 
 

Please See Section II. 
 
 
 

Section IV – GFE Status Report 
 

NAIS Government 
Property List_110311 
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MSProject 

Field Name

Program Field 

Name
Field Definition

Code Labels / 

Values

% Complete %Comp Percentage

Baseline Start BStart
Baseline start date - does not change unless Customer directed and/or approved internal re-baseline (BCR 

Approved)
Date

Changed from 

last revision

Baseline Finish BFinish
Baseline finish date - does not change unless Customer directed and/or approved internal re-baseline (BCR 

Approved)
Date

Baseline7 Start
PP BL Start 

(Budget)
Prior periods Baseline Start - use for Schedule to Cost View Date

Cost Integration 

Fields

Baseline7 Finish
PP BL Finish 

(Budget)
Prior periods Baseline Finish - use for Schedule to Cost View Date

Cost10 Risk+ - Probabilistic Fixed Cost Integer

Date2 date2
Status Date 

Formula = [Status Date]
Date

Duration Dur Forecast Duration Integer

Duration1 Dur1

Pertmaster / Risk+ - MIN Dur 

Formula = IIf(([Summary] Or [Text26]=""),0,Switch([Text26]="Low",[Remaining 

Duration]*0.95,[Text26]="Med",[Remaining Duration]*0.95,[Text26]="High",[Remaining Duration]*0.5))

Integer

Duration2 Dur2

Pertmaster / Risk+ - MAX Dur 

Formula = IIf(([Summary] Or [Text26]=""),0,Switch([Text26]="Low",[Remaining 

Duration]*1.05,[Text26]="Med",[Remaining Duration]*1.5,[Text26]="High",[Remaining Duration]*2))

Integer

Duration3 Dur3 Pertmaster / Risk+ - MOST LIKELY Dur Integer

Finish Forecast Finish Date

Finish2
NAIS_SetPriorPeriodData Macro copies Finish into this field for Schedule to Cost View

Does not contain any customization
Date

Finish4 BFinish  CP BL
Copy for Grouping of Baseline Finish that has been customized to rolllup and display Max Date

Formula = [Baseline Finish]    Summary= Rollup, Maximum
Date

Finish5
PP BL Finish 

(Budget)

Copy for Grouping of Baseline7 Finish that has been customized to rollup and display Max date 

Formula = [Baseline7 Finish]    Summary= Rollup, Maximum
Date

Finish7 PP Finish (Fcst)
Prior Periods Forecast Finish date - used for Schedule to Cost View

Formula = [Start2]  Summary Rows: Rollup/Maximum
Date

Finish5 Status Date
Formula = [Status Date]

Summary = Use Formula
Date

Finish6
In Process 

Summary

Formula = IIf([% Complete]<100,[Status Date],0)

Summary = Use Formula
Date

Finish8 Risk+ - Sensitivity Early Finish Date

Finish9 Risk+ - Sensitivity Expected Finish Date

Finish10 Risk+ - Sensitivity Late Finish Date

Flag1 Risk+ - Risk Critical Flag Yes/No

Flag3 Crit Path
A sequence of discrete tasks in the network that has the longest total duration through the project and shall 

be identified.
Yes/No

Flag7 Fcst Date Change
Flags if Forecast dates have changed when compered to prior period 

Formula = IIf([Start3]<>[Start] Or [Finish3]<>[Finish],Yes,No)
Yes/No

Flag8 Fcst Hrs Reqd
Forecast Required - a "Green" button will be added

Formula = IIf([Flag7]=Yes And [% Complete]<>100,Yes,No)
Yes/No

Flag9 BL Date Change
Flags if Baeseline dates have changes when compared to prior period 

 Formuls = IIf([Baseline7 Start]<>[Baseline Start] Or [Baseline7 Finish]<>[Baseline Finish],Yes,No)

Flag10 SRqd Status Required - a "Red" button will be added after running the "Status Required" Macro Yes/No

Flag20 IMP Integrated Master Plan Yes/No

Marked M Use for highlighting/status purpose Yes/No

Name Task Name Task Description Text

Notes Use to document any BCR changes Text

Number 1 Risk+ - Duration Distribution Curve Integer

Number 2 Integer

Number 3 Risk+ - Task Report ID Integer

Number 4 Risk+ - Risk Critical Index Integer

Number 5 Integer

Number 6 Pertmaster Prabability an activity will occur (part of Pertmaster setup) Integer

Number 7 PP EV Prior Period EV - Used by the Schedule to Cost View Integer

Number 8 EV Chng
Indicator displayed if EV has increased,decreased, when compared to prior period

Formula = IIf([Number7]>[Number20],2,IIf([Number7]<[Number20],1,0))
Integer

Number15 Weights – ENTRY
Formula = none

Summary = Rollup - SUM
Integer

Number16 Weighted Value
Formula = [Number15]

Summary = Rollup - SUM
Integer

Number17
Weighted 

Calculation

Formula = IIf([Number16]<>0,[Number19]/[Number16]*100,0)

Summary = Use Formula
Integer
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MSProject 

Field Name

Program Field 

Name
Field Definition

Code Labels / 

Values

Number18
Phy%Cmp – 

ENTRY

Formula = none

Summary = none
Integer

Number19 PhyFinWeight
Formula = ([Number18]/100)*[Number16]

Summary = Rollup - SUM
Integer

Number20 EV%
Formula = IIf([Number16]<>0,[Number17],0)

Summary = Use Formula
Integer

Start Forecast Start Date

Statement Of Work number

Start2 Astart
NAIS_SetPriorPeriodData Macro copies Start into this field for Schedule to Cost View

Does not contain any customization
Date

Start3 Astart
Copy for Grouping of Actual Start that has been customized to rolllup and display Minium Date

Formula = [Actual Start]    Summary= Rollup, Minimum
Date

Start4
BL Start  - CP BL 

Start (Budget)

Copy for Grouping of Baseline Start that has been customized to rolllup and display Minium Date

Formula = [Baseline Start]    Summary= Rollup, Minimum
Date

Start6
PP BL Start 

(Budget)

Copy for Grouping of Baseline7 Start that has been customized to rollup and display Minimum date 

Formula = [Baseline7 Start]    Summary= Rollup, Minimum
Date

Start7 PP Start (Fcst)
Prior Periods Forecasted Start Date - used for Schedle to Cost View

Formula = [Start2]  Summary Rows:  Rollup/Minimum
Date

Date

Text1 CA # Control Account Text

Text2 WP # Work Package Text

Text3 MS # WP Milestone Text

Text4 Text

Text5 CLIN Contract Line Item Number Text

Text6 SOW Statement Of Work number Text

Text7 CAM / IPT Control Account Manager / Integrated Product Team Text

Text8 Risk+ - Branch Definition Text

Text9 Risk+ - Branch ID Text

Text10 EVM

Earned Value Method - Lookup:

DM - Discrete Milestone - One MS per month

IA - Interim Assessment - One MS every 2 months

TPM - Technical Perf Method - Requires TPM backup data

PP - Planning Package - Detail plan one month before start date

Text

Text11 Acitivty # Combination of CA+WP+MS Text

Text12 SDRL SDRL numbers for all SDRL submittal tasks Text

Text13 RMB ID Risk+ -  Management Board ID Text

Text14 DO/Contr # Delivery Order Number / Contract Number Text

Text15 Event IMP - Event Text

Text16 Accomp IMP - Significant Accomplishment Text

Text17 Criteria IMP - Accomplishment Criteria Text

Text18 CP Sort Numbers used to filter for critical path tasks by specific versions, phases, etc. Text

Text19 CAM Name Name of CAM: First Last Text

Text20 Pertmaster Probablistic Branching Text

Text21 Text

Text22 QBD Tasks with earned value backup (quantifiable backup data) Text

Text23 Pertmaster Task, Duration Function (part of setup) Text

Text24 Schedule Level Enter "M" for Master, "I" for Intermediate and "D" for Detail Text

Text25 CWBS Contract Work Breakdown Structure - Decomposition of the Statement of Work Text

Text26 Risk Level Lookup = Low, Med, High Text

Text27 Risk+ - Duration Mean Text

Text28 Risk+ - Duration Standard Deviation Text

Text29 AST ID Link ID for AST tool Text

Text30 Risk+ - Cost Standard Deviation Text

Total Slack TF Negative values indicate late to constraint dates Integer
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Nationwide AIS Government Property List

Report Date: 11/3/2011 

CONTROL_NUMBER NOUN_MAJOR MFGR_NAME

78069981 FIREWALL CISCO

78069982 POWER SUPPLY MEANWELL

78069983 POWER SUPPLY MEANWELL

78069985 DISPLAY/KBD/POINTER ECLIPSE

78069986 EXTERNAL HARD DRIVE LACIE

78069988 Workstation (NAIS - HP) HP

78069989 Workstation (NAIS - HP) HP

78069990 Display (NAIS - HP) HP

78069991 DISPLAY (NAIS - HP) HP

78069992 AD/ESB Server (NAIS - HP HP

78069993 Chart Server (NAIS - HP) HP

78069994 Data Recovery (NAIS - HP HP

78069995 SWITCH CISCO

78069996 BASE STATION PROTEC

78069997 BASE STATION PROTEC

78069998 BLADE CENTER CHASSIS IBM

78069999 BLADE CENTER CHASSIS IBM

78070000 BLADE CENTER CHASSIS IBM

78070001 BLADECENTER HS22 IBM

78070002 BLADECENTER HS22 IBM

78070003 BLADECENTER HS22 IBM

78070004 BLADECENTER HS22 IBM

78070005 BLADECENTER HS22 IBM

78070006 BLADECENTER HS22 IBM

78070007 BLADECENTER HS22 IBM

78070008 BLADECENTER HS22 IBM

78070009 BLADECENTER HS22 IBM

78070010 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070011 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070012 Sun SPARC Server (NAIS) SUN

78070013 Sun SPARC Server (NAIS) SUN

78070014 Sun SPARC Server (NAIS) SUN

78070015 Sun SPARC Server (NAIS) SUN

78070016 Sun SPARC Server (NAIS) SUN

78070017 AIS-CTRX AIS CLASS B TRUE HEADING

78070018 AIS-CTRX AIS CLASS B TRUE HEADING

78070020 POWER SUPPLY MEANWELL
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78070021 POWER SUPPLY MEANWELL

78070027 GPSMAP GARMIN

78070028 GPSMAP GARMIN

78070029 GPSMAP GARMIN

78080493 CAMERA LENS SONY

78080494 CAMERA LENS SONY

78080495 CAMERA LENS SONY

78080496  DIGITAL CAMERA SONY

78080497  DIGITAL CAMERA SONY

78080498  DIGITAL CAMERA SONY

78080499 AC/DC CURRENT CLAMP FLUKE

78080500 MULTIMETER FLUKE

78080501 AC/DC CURRENT CLAMP FLUKE

78080502 MULTIMETER FLUKE

78080503 AC/DC CURRENT CLAMP FLUKE

78080504 MULTIMETER FLUKE

78080505 LASER RANGE FINDER LASER TECHNOLOGY

78080506 LASER RANGE FINDER LASER TECHNOLOGY

78080507 LASER RANGE FINDER LASER TECHNOLOGY

78080508 SHIPPING CASE PELICAN

78080509 SHIPPING CASE PELICAN

78080510 SHIPPING CASE PELICAN

78080511 UPS APC

78080512 UPS APC

78080513 UPS APC

78080514 UPS APC

78080515 EXTERNAL HARD DRIVE WESTERN DIGITAL

78080548 BANDPASS ANTENNA AREA 51

78080549 USB REMOTE CONCENTRATOR DIGI
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MODEL_NO SERIAL_NUMBER

OWNERSHIP

CODE

PROPERTY

TYPE CODE

PROPERTY

SUBTYPE PROJECT

ASA 5505 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

ER1-15N-USB USG EQ CA 1K358

D2 USG EQ CA 1K358

Z400T USG EQ CA 1K358

Z400T USG EQ CA 1K358

L1710 USG EQ CA 1K358

L1710 USG EQ CA 1K358

E5530 USG EQ CA 1K358

E5530 USG EQ CA 1K358

XW4600 USG EQ CA 1K358

2960 USG EQ CA 1K358

AISM020502 USG EQ GF 1K358

AISM020502 USG EQ GF 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

RS75-12 USG EQ CA 1K358
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RS75-12 USG EQ CA 1K358

60CSX USG EQ CA 1K358

60CSX USG EQ CA 1K358

60CSX USG EQ CA 1K358

SAL-70300G USG EQ CA 1K358

SAL-70300G USG EQ CA 1K358

SAL-70300G USG EQ CA 1K358

DSLR-A380 USG EQ CA 1K358

DSLR-A380 USG EQ CA 1K358

DSLR-A380 USG EQ CA 1K358

I410 USG EQ CA 1K358

179 USG EQ CA 1K358

I410 USG EQ CA 1K358

179 USG EQ CA 1K358

I410 USG EQ CA 1K358

179 USG EQ CA 1K358

200XL USG EQ CA 1K358

200XL USG EQ CA 1K358

200XL USG EQ CA 1K358

1660 USG EQ CA 1K358

1660 USG EQ CA 1K358

1660 USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

WD80000A4NC-00 USG EQ CA 1K358

TWPC 1505-3 USG EQ CA 1K358

301-1130-01 USG EQ CA 1K358
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CONTRACT_NUMBER ACQ COST ACQ DATE STATUS INTERNAL_LOCATION

HSCG23-09-C-ADP001 $399.00 6/22/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $759.00 7/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $160.00 7/13/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $760.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $840.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02
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HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $325.36 11/11/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $325.36 11/12/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $325.36 11/12/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $910.00 11/18/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $910.00 11/18/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $910.00 11/18/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $689.31 11/19/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $689.31 11/19/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $689.31 11/19/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $224.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $284.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $224.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $284.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $224.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $284.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,817.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,817.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,817.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $321.00 12/1/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $321.00 12/1/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $321.00 12/1/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $955.49 1/11/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $920.00 3/8/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $257.78 3/9/2010 ACTIVE NN-INRI-02
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INTERNAL_LOCATION_DESC ROOM

NN-INRI-02 NEWPORT NEWS 421

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419
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NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 417

NN-INRI-02 NEWPORT NEWS 419
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ID Unique ID SOW CWBS WP CAM Name Pred Name Succ EV% Phy%Cmp
- ENTRY

Weighted
Value

Total
Slack

1 3740 NAIS - Northrop Grumman Internal Baseline 3.02 0 426833 0 d
2090 2 NAIS IMS Increment 2 Phase 1 Base Option CLIN 001 (TTOP/EDC/DW) 73.78 16 1100 0 d
2091 2422 Program Milestones (TTOP/EDC/DW) 0 0 0 0 d
2098 2440 Jim Fontenot 2391 IOC SAT&E TRR #3 Complete 2428,2392,2400 0 0 1 d
2099 2438 Jim Fontenot,US2431 IOC SAT&E SVR #3 Complete 2432,2433,2430 0 0 1 d
2100 2439 Jim Fontenot 2404 IOC Systems Acceptance Test and Evaluation (SAT&E) Complete 2406 0 0 0 1 d
2101 3531 Jim Fontenot,US2107 DD250 Signed 2103 0 0 0 0 d
2103 2436 Jim Fontenot,US2101,2442,249 NAIS Increment 2 Phase 1 Base Option Complete  [06/29/2012] 0 0 0 0 d
2104 1453 Program Level Activities (TTOP/EDC/DW) 47.5 16 200 0 d
2160 1798 Core System Implementation (TTOP/EDC/DW) 79.62 16 900 0 d
2204 6021 Displaced Work (TTOP/EDC/DW) 72.41 12 636.4 0 d
2205 6069 Program Support 0 14 0 0 d
2353 1459 IOC Systems Acceptance Test & Evaluation (SAT&E) 20.16 0 219.88 0 d
2363 5902 3.1.1.8.2.4.1 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2362,2356 SAT Dry Run Testing 2364FF,2370,20 0 12.07 1 d
2366 6099 Provide Notification of Test - SAT 0 0 0 1 d
2367 6058 3.1.1.8.2.3.2 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot,US2363SS Submit Notification of Test 2368 0 0 0 1 d
2368 6059 3.1.1.8.2.3.2 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot,US2367 Notification Period 2404 0 0 0 1 d
2369 6105 Submit Transmit Request - SAT 0 0 2.41 1 d
2370 6060 3.1.1.8.2.4.1 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot,US2363 Transmit Request for SAT 2371 0 0 2.41 1 d
2371 6061 3.1.1.8.2.4.1 1.0000100.07.01.R8 1.0000100.07.01.R8 USCG,Jim Font 2370 Coast Guard TX Request Approval 2404 0 0 0 1 d
2387 1048 TRR #3 Meeting Agenda and Package  [CDRL 1.6.1.5.4] - IOC SAT&E 0 0 9.05 1 d
2391 1051 3.1.1.6.1.5.1 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2390,2365,240 Conduct SAT TRR #3 2392,2394,2090 0 3.62 1 d
2392 1053 3.1.1.6.1.5.5 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2391,2098 Receive Test Authorization - SAT 2404,2412,2410 0 0 1 d
2403 1235 IOC Systems Acceptance Test & Evaluation 0 0 24.13 1 d
2404 1236 3.1.1.8.2.4.1 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2392,2371,236 Conduct SAT 2100 0 0 24.13 1 d
2405 1085 IOC System Acceptance Test and Evaluation Report  [CDRL 1.8.2.4.2] 0 0 1.51 1 d
2406 1086 3.1.1.8.2.4.2 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2100 Create Test Report 2407 0 0 1.21 1 d
2407 6017 3.1.1.8.2.4.2 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot,US2406,2402 Submit SAT Test and Evaluation Report - Initial  [CDRL 1.8.2.4.2] 2408 0 0 0 1 d
2408 5947 3.1.1.8.2.4.2 1.0000100.07.01.R8 1.0000100.07.01.R8 USCG,Jim Font 2407 Gov't Review Period 2409 0 0 0 1 d
2409 1089 3.1.1.8.2.4.2 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2408 Incorporate Govt Comments 2410 0 0 0.3 1 d
2410 6018 3.1.1.8.2.4.2 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot,US2409 Submit SAT Test and Evaluation Report - Final  [CDRL 1.8.2.4.2] 2428 0 0 0 1 d
2426 1060 System Verification Review - IOC SAT&E SVR #3 0 0 14.18 1 d
2427 1091 SVR #3 Meeting Agenda and Package  [CDRL 1.6.1.6.4] - SAT SVR #3 0 0 10.56 1 d
2428 2363 3.1.1.6.1.6.4 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2410,2398,209 Prepare SVR #3 Presentation Package - SAT 2429 0 0 10.56 1 d
2429 6009 3.1.1.6.1.6.4 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot,US2428 Submit SVR #3 Agenda and Package  [CDRL 1.6.1.6.4] - SAT 2430 0 0 0 1 d
2430 5949 3.1.1.6.1.6.4 1.0000100.07.01.R8 USCG,Jim Font 2429 Notification Period 2431 0 0 0 1 d
2431 1094 3.1.1.6.1.6.1 1.0000100.07.01.R8 1.0000100.07.01.R8 Jim Fontenot 2430 Conduct SAT SVR #3 2099 0 0 3.62 1 d
2435 1096 SVR #3 Meeting Minutes  [CDRL 1.6.1.6.4] - SAT 0 0 0 1 d
2436 1098 3.1.1.6.1.6.4 1.0000100.07.01.R8 USCG,Jim Font 2099 Prepare Meeting Minutes 2437 0 0 0 1 d
2437 6116 3.1.1.6.1.6.4 1.0000100.07.01.R8 USCG,Jim Font 2436 Submit Meeting Minutes - Initial  [CDRL 1.6.1.6.4] - SAT 2438 0 0 0 1 d
2438 5950 3.1.1.6.1.6.4 1.0000100.07.01.R8 USCG,Jim Font 2437 Gov't Review Period 2439 0 0 0 1 d
2439 1100 3.1.1.6.1.6.4 1.0000100.07.01.R8 USCG,Jim Font 2438 Incorporate Govt Comments / Peer Review - SAT 2440 0 0 0 1 d
2440 6010 3.1.1.6.1.6.4 1.0000100.07.01.R8 USCG,Jim Font 2439,2126,213 Submit Meeting Minutes - Final  [CDRL 1.6.1.6.4] - SAT 2441 0 0 0 1 d
2441 2559 Jim Fontenot 2440,2210,222 DD250 Signed (pre-OT&E) 2106,2442 0 0 0 0 d
2442 1250 Jim Fontenot 2441 NAIS Increment 2 Phase 1 Base Option Complete 2103 0 0 0 0 d
2464 5600 NAIS IMS Increment 2 Phase 1 Base Option CLIN 003 95 17 100 0 d
2465 5618 Clin 003  (TTOP/EDC/DW) 95 17 100 0 d
2467 5631 Field Support Desk-Operations 0 13 0 0 d
2493 5700 Dale Pufahl 1923,2492,245 End of Clin 003 Activities 2103 0 0 0 0 d
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ID Unique ID SOW CWBS WP CAM Name Pred Name Succ EV% Phy%Cmp
- ENTRY

Weighted
Value

Total
Slack

1 3740 NAIS - Northrop Grumman Internal Baseline 3.02 0 426833 0 d
2 6250 NAIS IMS Increment 2 Phase 1 Base Option CLIN 001 (CA-ME May) 0 0 337226 0 d
1929 6405 NAIS IMS Increment 2 Phase 1 Base Option CLIN 001 (TTOP/EDC/DW)(Prior to BL) 0 0 76419 0 d
2090 2 NAIS IMS Increment 2 Phase 1 Base Option CLIN 001 (TTOP/EDC/DW) 73.78 16 1100 0 d
2091 2422 Program Milestones (TTOP/EDC/DW) 0 0 0 0 d
2092 6510 USCG,Jim Font Date for Receipt of Subsequent DO to Avoid A Break In Production 0 0 0 43 d
2093 6503 Jim Fontenot,US Start of Re-Plan 2119,2181,2180 100 0 0 d
2094 6183 Jim Fontenot,US2093 IBR Review 2103 0 100 0 0 d
2095 2446 Jim Fontenot,US1145,2276 DT&E TRR #2 Complete 0 100 -0 0 d
2096 2445 Jim Fontenot,US1172,2344 Developmental Test & Evaluation (DT&E) Complete 2384 0 100 -0 0 d
2097 2444 Jim Fontenot,US1192,2346 DT&E SVR #2 Complete 2384FF 0 0 -0 8 d
2098 2440 Jim Fontenot 2391 IOC SAT&E TRR #3 Complete 2428,2392,2400 0 0 1 d
2099 2438 Jim Fontenot,US2431 IOC SAT&E SVR #3 Complete 2432,2433,2430 0 0 1 d
2100 2439 Jim Fontenot 2404 IOC Systems Acceptance Test and Evaluation (SAT&E) Complete 2406 0 0 0 1 d
2101 3531 Jim Fontenot,US2107 DD250 Signed 2103 0 0 0 0 d
2102 2437 USCG,Jim Font 2093 IOC OT&E Test (Support) Complete (OBE) 2103 0 100 0 0 d
2103 2436 Jim Fontenot,US2101,2442,249 NAIS Increment 2 Phase 1 Base Option Complete  [06/29/2012] 0 0 0 0 d
2104 1453 Program Level Activities (TTOP/EDC/DW) 47.5 16 200 0 d
2160 1798 Core System Implementation (TTOP/EDC/DW) 79.62 16 900 0 d
2442 1250 Jim Fontenot 2441 NAIS Increment 2 Phase 1 Base Option Complete 2103 0 0 0 0 d
2443 6363 NAIS IMS Increment 2 Phase 1 Base Option CLIN 003 (Prior to BL) 100 0 11988 0 d
2444 6362 Clin 003  (TTOP/EDC/DW)(Prior to BL) 100 0 11988 0 d
2464 5600 NAIS IMS Increment 2 Phase 1 Base Option CLIN 003 95 17 100 0 d
2465 5618 Clin 003  (TTOP/EDC/DW) 95 17 100 0 d
2493 5700 Dale Pufahl 1923,2492,245 End of Clin 003 Activities 2103 0 0 0 0 d
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Nationwide Automatic 
Identification System (NAIS) 

Cost Performance Report 

March 2012 
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NAIS Activity - Budget 
March 2012 

• Undistributed budget:   

– No Activity 

• Budget Baseline 

– No Activity 

• Management Reserve 

– No Activity 

• Funding: 

– $250K received – not yet incorporated into 
baseline.  Need to discuss approach with USCG. 
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This Monthly Status Report (CDRL 1.2.10.5) summarizes the activities conducted in 
support of the Nationwide Automatic Identification System (NAIS) for month end May 
2012. It should be noted that the content conveyed for the month of May reflects the re-
base lining of the program post Contract Modification P00023. Questions regarding the 
contents of this report should be directed to the following Northrop Grumman 
Information Systems NAIS personnel: 

 
 

 
 
 
 

“Signature on file” June 15, 2012  “Signature on file” 

Mr. Jim Fontenot, Program Manager        
12350 Jefferson Avenue, Suite 250 
Newport News, VA 23602 
757-269-2574 
Jams.Fontenot@ngc.com 
 

Date  Mr. Rich Keller , Contracts 
1760 Glenn Curtiss Street 
Carson, CA 90746 
(310) 764-3943 
Richard.Keller@ngc.com 
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 Section I – Progress Report 
This section summarizes the work performed on the NAIS contract during the month of 
May 2012 as well as the areas of emphasis for the month of June 2012. 
 

1.0 Work Summary 
1.1 Events:  The following events and activities occurred during this reporting 

period in support of the NAIS project: 

• Completed SAT formal testing 
• Delivered SAT test report 
• Completed SAT SVR 
• Achieved preliminary acceptance of Core and IOC 

1.2  Accomplishments / Noteworthy Points: The following 
accomplishments/agreements were reached during this reporting period: 

• Preliminary Acceptance of Core and IOC 
 
• Below are the Action Item 

• NAIS Action Items (AI) Status 
 

Action Items 3nd Quarter 2011 4th  Quarter 2011 1st Quarter 2012 2nd Quarter 2012 Total 
Open 

Total 
Closed Category Opened Closed Opened Closed Opened Closed Opened Closed 

IFAT SVR 0 0 0 0 0 2 0 0 0 20 

IBR (Clin 3) 0 0 0 0 0 0 0 0 0 3 

IBR (Clin 1 & 
2) Annual 0 0 0 0 0 0 0 0 0 7 

IBR (Clin 1 – 
Replan) 

0 0 9 7 0 1 0 1 0 9 

PMR (5) 0 0 0 0 0 0 0 0 0 2 

PMR (6) 0 0 0 0 0 0 0 0 0 0 

PMR (7) 0 0 1 1 0 0 0 0 0 1 

PMR (8) 
    

2 0 0 2 0 2 

RMR (6) 0 1 0 0 0 0 0 1 0 34 

RMR (7) 0 1 0 0 0 0 0 0 0 15 

RMR (8) 
    

17 14 0 3 0 17 

SVR (3)       3 2 1 2 
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• IPT AI’s (POAM) Status  
 ILS SE TE PSS 
Active Items 0 3 1 1 
Removed 1 51 2 0 
Closed 31 141 152 37 
Proposed 0 6 0 0 
Trade Items 0 11 0 0 
Watch List 0 0 7 0 
Total 32 212 162 38 

 
 

 
1.3 Areas of Emphasis for Next Month:  The following project activities are 

priorities for next month: 
 

• Support C&A 
• Follow-on Options Proposal Discussions 
• Base period close out 
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Top 10 Risks Report 
 

 
 
 
 
 
 
 
 
 

 
 

 
 

1.4 Schedule  

The Program schedule was rebase lined as part of the Integrated Baseline Review 
conducted on 21 and 22 November 2011. The team’s effort to recover schedule 
delays have paid off as the previously reported schedule slip has been recovered 
and some tasks have completed ahead of schedule.. 

1.5 Test equipment 

All test complete. 
 
1.5.1 Test performed 

All test complete. 

CDRL 1.2.6:  Comments (recurring narrative) 
 

1. CDRL submittal due dates falling on either a Saturday or Sunday will be due 
the following Monday. 

 
2. Constraints: There is one Deadline Date set for EOC 6/15/2012 

 
3. The Microsoft Project Field Usage Map is attached below as an icon – this 

document shows which fields (columns) are used for NAIS and describes the title 
and data within each field. 

  

Top 10 Risks Report 
 1. PG16 - APPROVED (15) PMSE and 
Logistics Option CLINS  
2. SE15 - APPROVED (6) Co-Locate 
Interference  
3. SE8 - APPROVED (6) VHF Interference  
4. TE18 - APPROVED (4) Information 
Assurance Requirements  
5. EM1 - APPROVED (2) Non-conforming Site 
Equipment  
 6. LM13 - APPROVED (1) COTS 
Obsolescence Management for Follow On 
Option  
7. SE20 - APPROVED (1) System Operational 
Availability (Ao) 
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NAIS Field Mapping - 
Rev B 11202011.xls  

 
4. Microsoft Project Views: Several different Views/Tables have been created in 

the IMS for different users – to change View (and accompanying Table), go to 
the “View” menu and select a View: NAIS_WEV Delivery” view shows all fields in 
necessary for an over-all view, “NAIS_WEV Status” view shows additional 
information used when statusing the schedule and shows fields and Gantt view 
related to critical path.  

o Note: Some users are having trouble opening the Microsoft Project (MSP) 
file.  This is usually due to the size of the file.  To resolve this, you need to 
go into your MSP settings and set the calculations to Manual, then open 
the IMS file.  Press F9 to have MSP manually calculate the project file. 

o From the MSP Menu go to: 
Tools/Options/Calculations 
Select: Manual 
Click: OK 

 
5. Critical Path Analysis (process):  Critical path is a calculated path that can be 

seen if the standard Microsoft Project filter “Critical” is selected.  This filter 
identifies any tasks whose TS is <=0. 

 

6. Comments M/E Changes/Additions: 
 NOTE: the Line Item numbers in a Microsoft Project file do change 

as tasks are added or deleted.  The UID (Unique ID) does not, 
and will remain unchanged from submittal to submittal.  We have 
modified the NAIS_WEV – Delivery view to include the UID field 
and would respectfully request that future questions would 
reference the task by UID number.   

o NGC did not receive any schedule related questions from the 
previous month CDRL delivery. 
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CDRL 1.2.6:  Month End Revision Notes (non-recurring narrative) 
 

1. Critical Path (Month End May 2012):  The critical path for month end is 
calculated by the IMS and attached below as a pdf icon.  Refer to the Comments 
Section for the NAIS critical path analysis process.  The primary critical path is 
described at a high level as follows: 

o Analysis-1: 
o For M/E May the critical path is the thread having to do with the 

final review and acceptance of the Training Program Materials and 
Tools document (CDRL 1.5.7.3).  NGC has submitted our initial 
document and we are currently awaiting receipt of comments from 
our customer.  As we are not sure when these comments will be 
available, we have indicated an estimated receipt date of 
06/04/2012 in our IMS.  Should we receive comments by that 
date, we would have time to incorporate them and submit the final 
CDRL 1.5.7.3 by 06/15/2012. This date of 06/15/2012 is the 
completion of our POP and as a result the Total Slack to this date 
is calculated as “0”.  

o Cause: 
o Corrective Action: 

o We have meetings schedule for 05/24/2012 with our customer 
where this issue will be addressed. Potential outcomes would be: 
1) they will be able to support the 6/4/2012 date and we would be 
able to complete the update and final delivery of this document in 
support of this Delivery Order, 2) they won’t be able to support the 
06/04/2012 date and we would be given contractual direction to 
move the completion of this document from this Delivery Order 
and plan to complete, and submit the final as part of the follow-on 
Delivery Order.  

o NOTE: As of the drafting of this CDRL, USCG has accepted the 
TPMT. 

 
o Analysis-2: 

o For M/E May, we have a second “Critical Path” which is against 
the milestone established for; “Date for Receipt of Subsequent DO 
to Avoid A Break In Production” [UID6510].   

o This milestone was set as 04/13/2012. As we have not received 
the subsequent DO, we are slipping the forecasted completion to 
06/15/2012.  The current forecasted date when calculated against 
the planned date of 04/13/2012 results in at total slack calculation 
of -44.  

o Cause: 
o NGC did not receive a request to prepare a proposal to support 

the subsequent DO until April 27, 2012.  
 
o Corrective Action: 

o NGC has been working on the proposal requested by the USCG 
in the April 27, 2012 letter.  We did submit the proposal on May 
21, 2012 with USCG concurrence, and have already started 
receiving comments. May 18, 2012 was the date provided by the 
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USCG that the proposal is needed in order for the USCG to 
review, approve, and award the subsequent DO prior to the end of 
the current POP.    

 

NAIS ME May - 
Critical Path.pdf  

2. Also attached below is a pdf of the Program Milestone section at the top of the 
IMS.        

 

NAIS ME May - 
Program Milestones.p 

 
1. Schedule Change Log:  Prior to this new implementation, the only way to note 

where changes in the IMS occurred was if a separate change log was updated 
and maintained.  With this new implementation, by use of the view 
“NAIS_Schedule to Cost”, changes to baseline dates, forecast dates or EV 
values are clearly flagged. 
 

Below is an example extracted from our Schedule to Cost Training package: 
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This   “NAIS_Schedule to Cost” view when grouped by “_NAIS CA-WP” also shows 
information by work package.  Baseline Start dates, Baseline Finish dates, Forecast 
Start dates and Forecast Finish dates along with the EV as calculated for that month end 
are shown, changes are flagged and this data is provided to our Cost analyst as an aid 
to insure that our schedule and cost data are and remain integrated. 
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Section II – Contract Performance Report 
 
 

CPR FORMAT 1 - 
MAY 2012 - USCG.htm

CPR FORMAT 3 - 
MAY 2012 - USCG.htm

CPR FORMAT 4 - 
MAY 2012 - USCG.htm

Variance Analysis 
Report-May 2012 - US

NAIS Budget Activity 
May 2012.pptx  

 
 

Section III – Contract Funds Status Report 
 
 

NAIS_CFSR_ME MAY 
12 USCG.xlsx  

 
 

Please See Section II. 
 
 
 

Section IV – GFE Status Report 
 

NAIS Government 
Property List_110311 
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MSProject 

Field Name

Program Field 

Name
Field Definition

Code Labels / 

Values

% Complete %Comp Percentage

Baseline Start BStart
Baseline start date - does not change unless Customer directed and/or approved internal re-baseline (BCR 

Approved)
Date

Changed from 

last revision

Baseline Finish BFinish
Baseline finish date - does not change unless Customer directed and/or approved internal re-baseline (BCR 

Approved)
Date

Baseline7 Start
PP BL Start 

(Budget)
Prior periods Baseline Start - use for Schedule to Cost View Date

Cost Integration 

Fields

Baseline7 Finish
PP BL Finish 

(Budget)
Prior periods Baseline Finish - use for Schedule to Cost View Date

Cost10 Risk+ - Probabilistic Fixed Cost Integer

Date2 date2
Status Date 

Formula = [Status Date]
Date

Duration Dur Forecast Duration Integer

Duration1 Dur1

Pertmaster / Risk+ - MIN Dur 

Formula = IIf(([Summary] Or [Text26]=""),0,Switch([Text26]="Low",[Remaining 

Duration]*0.95,[Text26]="Med",[Remaining Duration]*0.95,[Text26]="High",[Remaining Duration]*0.5))

Integer

Duration2 Dur2

Pertmaster / Risk+ - MAX Dur 

Formula = IIf(([Summary] Or [Text26]=""),0,Switch([Text26]="Low",[Remaining 

Duration]*1.05,[Text26]="Med",[Remaining Duration]*1.5,[Text26]="High",[Remaining Duration]*2))

Integer

Duration3 Dur3 Pertmaster / Risk+ - MOST LIKELY Dur Integer

Finish Forecast Finish Date

Finish2
NAIS_SetPriorPeriodData Macro copies Finish into this field for Schedule to Cost View

Does not contain any customization
Date

Finish4 BFinish  CP BL
Copy for Grouping of Baseline Finish that has been customized to rolllup and display Max Date

Formula = [Baseline Finish]    Summary= Rollup, Maximum
Date

Finish5
PP BL Finish 

(Budget)

Copy for Grouping of Baseline7 Finish that has been customized to rollup and display Max date 

Formula = [Baseline7 Finish]    Summary= Rollup, Maximum
Date

Finish7 PP Finish (Fcst)
Prior Periods Forecast Finish date - used for Schedule to Cost View

Formula = [Start2]  Summary Rows: Rollup/Maximum
Date

Finish5 Status Date
Formula = [Status Date]

Summary = Use Formula
Date

Finish6
In Process 

Summary

Formula = IIf([% Complete]<100,[Status Date],0)

Summary = Use Formula
Date

Finish8 Risk+ - Sensitivity Early Finish Date

Finish9 Risk+ - Sensitivity Expected Finish Date

Finish10 Risk+ - Sensitivity Late Finish Date

Flag1 Risk+ - Risk Critical Flag Yes/No

Flag3 Crit Path
A sequence of discrete tasks in the network that has the longest total duration through the project and shall 

be identified.
Yes/No

Flag7 Fcst Date Change
Flags if Forecast dates have changed when compered to prior period 

Formula = IIf([Start3]<>[Start] Or [Finish3]<>[Finish],Yes,No)
Yes/No

Flag8 Fcst Hrs Reqd
Forecast Required - a "Green" button will be added

Formula = IIf([Flag7]=Yes And [% Complete]<>100,Yes,No)
Yes/No

Flag9 BL Date Change
Flags if Baeseline dates have changes when compared to prior period 

 Formuls = IIf([Baseline7 Start]<>[Baseline Start] Or [Baseline7 Finish]<>[Baseline Finish],Yes,No)

Flag10 SRqd Status Required - a "Red" button will be added after running the "Status Required" Macro Yes/No

Flag20 IMP Integrated Master Plan Yes/No

Marked M Use for highlighting/status purpose Yes/No

Name Task Name Task Description Text

Notes Use to document any BCR changes Text

Number 1 Risk+ - Duration Distribution Curve Integer

Number 2 Integer

Number 3 Risk+ - Task Report ID Integer

Number 4 Risk+ - Risk Critical Index Integer

Number 5 Integer

Number 6 Pertmaster Prabability an activity will occur (part of Pertmaster setup) Integer

Number 7 PP EV Prior Period EV - Used by the Schedule to Cost View Integer

Number 8 EV Chng
Indicator displayed if EV has increased,decreased, when compared to prior period

Formula = IIf([Number7]>[Number20],2,IIf([Number7]<[Number20],1,0))
Integer

Number15 Weights – ENTRY
Formula = none

Summary = Rollup - SUM
Integer

Number16 Weighted Value
Formula = [Number15]

Summary = Rollup - SUM
Integer

Number17
Weighted 

Calculation

Formula = IIf([Number16]<>0,[Number19]/[Number16]*100,0)

Summary = Use Formula
Integer
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MSProject 

Field Name

Program Field 

Name
Field Definition

Code Labels / 

Values

Number18
Phy%Cmp – 

ENTRY

Formula = none

Summary = none
Integer

Number19 PhyFinWeight
Formula = ([Number18]/100)*[Number16]

Summary = Rollup - SUM
Integer

Number20 EV%
Formula = IIf([Number16]<>0,[Number17],0)

Summary = Use Formula
Integer

Start Forecast Start Date

Statement Of Work number

Start2 Astart
NAIS_SetPriorPeriodData Macro copies Start into this field for Schedule to Cost View

Does not contain any customization
Date

Start3 Astart
Copy for Grouping of Actual Start that has been customized to rolllup and display Minium Date

Formula = [Actual Start]    Summary= Rollup, Minimum
Date

Start4
BL Start  - CP BL 

Start (Budget)

Copy for Grouping of Baseline Start that has been customized to rolllup and display Minium Date

Formula = [Baseline Start]    Summary= Rollup, Minimum
Date

Start6
PP BL Start 

(Budget)

Copy for Grouping of Baseline7 Start that has been customized to rollup and display Minimum date 

Formula = [Baseline7 Start]    Summary= Rollup, Minimum
Date

Start7 PP Start (Fcst)
Prior Periods Forecasted Start Date - used for Schedle to Cost View

Formula = [Start2]  Summary Rows:  Rollup/Minimum
Date

Date

Text1 CA # Control Account Text

Text2 WP # Work Package Text

Text3 MS # WP Milestone Text

Text4 Text

Text5 CLIN Contract Line Item Number Text

Text6 SOW Statement Of Work number Text

Text7 CAM / IPT Control Account Manager / Integrated Product Team Text

Text8 Risk+ - Branch Definition Text

Text9 Risk+ - Branch ID Text

Text10 EVM

Earned Value Method - Lookup:

DM - Discrete Milestone - One MS per month

IA - Interim Assessment - One MS every 2 months

TPM - Technical Perf Method - Requires TPM backup data

PP - Planning Package - Detail plan one month before start date

Text

Text11 Acitivty # Combination of CA+WP+MS Text

Text12 SDRL SDRL numbers for all SDRL submittal tasks Text

Text13 RMB ID Risk+ -  Management Board ID Text

Text14 DO/Contr # Delivery Order Number / Contract Number Text

Text15 Event IMP - Event Text

Text16 Accomp IMP - Significant Accomplishment Text

Text17 Criteria IMP - Accomplishment Criteria Text

Text18 CP Sort Numbers used to filter for critical path tasks by specific versions, phases, etc. Text

Text19 CAM Name Name of CAM: First Last Text

Text20 Pertmaster Probablistic Branching Text

Text21 Text

Text22 QBD Tasks with earned value backup (quantifiable backup data) Text

Text23 Pertmaster Task, Duration Function (part of setup) Text

Text24 Schedule Level Enter "M" for Master, "I" for Intermediate and "D" for Detail Text

Text25 CWBS Contract Work Breakdown Structure - Decomposition of the Statement of Work Text

Text26 Risk Level Lookup = Low, Med, High Text

Text27 Risk+ - Duration Mean Text

Text28 Risk+ - Duration Standard Deviation Text

Text29 AST ID Link ID for AST tool Text

Text30 Risk+ - Cost Standard Deviation Text

Total Slack TF Negative values indicate late to constraint dates Integer
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Nationwide AIS Government Property List

Report Date: 11/3/2011 

CONTROL_NUMBER NOUN_MAJOR MFGR_NAME

78069981 FIREWALL CISCO

78069982 POWER SUPPLY MEANWELL

78069983 POWER SUPPLY MEANWELL

78069985 DISPLAY/KBD/POINTER ECLIPSE

78069986 EXTERNAL HARD DRIVE LACIE

78069988 Workstation (NAIS - HP) HP

78069989 Workstation (NAIS - HP) HP

78069990 Display (NAIS - HP) HP

78069991 DISPLAY (NAIS - HP) HP

78069992 AD/ESB Server (NAIS - HP HP

78069993 Chart Server (NAIS - HP) HP

78069994 Data Recovery (NAIS - HP HP

78069995 SWITCH CISCO

78069996 BASE STATION PROTEC

78069997 BASE STATION PROTEC

78069998 BLADE CENTER CHASSIS IBM

78069999 BLADE CENTER CHASSIS IBM

78070000 BLADE CENTER CHASSIS IBM

78070001 BLADECENTER HS22 IBM

78070002 BLADECENTER HS22 IBM

78070003 BLADECENTER HS22 IBM

78070004 BLADECENTER HS22 IBM

78070005 BLADECENTER HS22 IBM

78070006 BLADECENTER HS22 IBM

78070007 BLADECENTER HS22 IBM

78070008 BLADECENTER HS22 IBM

78070009 BLADECENTER HS22 IBM

78070010 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070011 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070012 Sun SPARC Server (NAIS) SUN

78070013 Sun SPARC Server (NAIS) SUN

78070014 Sun SPARC Server (NAIS) SUN

78070015 Sun SPARC Server (NAIS) SUN

78070016 Sun SPARC Server (NAIS) SUN

78070017 AIS-CTRX AIS CLASS B TRUE HEADING

78070018 AIS-CTRX AIS CLASS B TRUE HEADING

78070020 POWER SUPPLY MEANWELL
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78070021 POWER SUPPLY MEANWELL

78070027 GPSMAP GARMIN

78070028 GPSMAP GARMIN

78070029 GPSMAP GARMIN

78080493 CAMERA LENS SONY

78080494 CAMERA LENS SONY

78080495 CAMERA LENS SONY

78080496  DIGITAL CAMERA SONY

78080497  DIGITAL CAMERA SONY

78080498  DIGITAL CAMERA SONY

78080499 AC/DC CURRENT CLAMP FLUKE

78080500 MULTIMETER FLUKE

78080501 AC/DC CURRENT CLAMP FLUKE

78080502 MULTIMETER FLUKE

78080503 AC/DC CURRENT CLAMP FLUKE

78080504 MULTIMETER FLUKE

78080505 LASER RANGE FINDER LASER TECHNOLOGY

78080506 LASER RANGE FINDER LASER TECHNOLOGY

78080507 LASER RANGE FINDER LASER TECHNOLOGY

78080508 SHIPPING CASE PELICAN

78080509 SHIPPING CASE PELICAN

78080510 SHIPPING CASE PELICAN

78080511 UPS APC

78080512 UPS APC

78080513 UPS APC

78080514 UPS APC

78080515 EXTERNAL HARD DRIVE WESTERN DIGITAL

78080548 BANDPASS ANTENNA AREA 51

78080549 USB REMOTE CONCENTRATOR DIGI
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MODEL_NO SERIAL_NUMBER

OWNERSHIP

CODE

PROPERTY

TYPE CODE

PROPERTY

SUBTYPE PROJECT

ASA 5505 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

ER1-15N-USB USG EQ CA 1K358

D2 USG EQ CA 1K358

Z400T USG EQ CA 1K358

Z400T USG EQ CA 1K358

L1710 USG EQ CA 1K358

L1710 USG EQ CA 1K358

E5530 USG EQ CA 1K358

E5530 USG EQ CA 1K358

XW4600 USG EQ CA 1K358

2960 USG EQ CA 1K358

AISM020502 USG EQ GF 1K358

AISM020502 USG EQ GF 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

RS75-12 USG EQ CA 1K358
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RS75-12 USG EQ CA 1K358

60CSX USG EQ CA 1K358

60CSX USG EQ CA 1K358

60CSX USG EQ CA 1K358

SAL-70300G USG EQ CA 1K358

SAL-70300G USG EQ CA 1K358

SAL-70300G USG EQ CA 1K358

DSLR-A380 USG EQ CA 1K358

DSLR-A380 USG EQ CA 1K358

DSLR-A380 USG EQ CA 1K358

I410 USG EQ CA 1K358

179 USG EQ CA 1K358

I410 USG EQ CA 1K358

179 USG EQ CA 1K358

I410 USG EQ CA 1K358

179 USG EQ CA 1K358

200XL USG EQ CA 1K358

200XL USG EQ CA 1K358

200XL USG EQ CA 1K358

1660 USG EQ CA 1K358

1660 USG EQ CA 1K358

1660 USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

WD80000A4NC-00 USG EQ CA 1K358

TWPC 1505-3 USG EQ CA 1K358

301-1130-01 USG EQ CA 1K358
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CONTRACT_NUMBER ACQ COST ACQ DATE STATUS INTERNAL_LOCATION

HSCG23-09-C-ADP001 $399.00 6/22/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $759.00 7/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $160.00 7/13/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $760.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $840.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

11/3/2010epic.org EPIC-15-05-29-USCG-FOIA-20160205-2012-Reports 000123



HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $325.36 11/11/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $325.36 11/12/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $325.36 11/12/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $910.00 11/18/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $910.00 11/18/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $910.00 11/18/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $689.31 11/19/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $689.31 11/19/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $689.31 11/19/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $224.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $284.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $224.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $284.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $224.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $284.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,817.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,817.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,817.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $321.00 12/1/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $321.00 12/1/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $321.00 12/1/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $955.49 1/11/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $920.00 3/8/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $257.78 3/9/2010 ACTIVE NN-INRI-02
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INTERNAL_LOCATION_DESC ROOM

NN-INRI-02 NEWPORT NEWS 421

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419
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NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 417

NN-INRI-02 NEWPORT NEWS 419
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ID Unique ID SOW CWBS WP CAM Name Pred Name Succ EV% Phy%Cmp
- ENTRY

Weighted
Value

Total
Slack

1 3740 NAIS - Northrop Grumman Internal Baseline 3.06 0 426833 0 d
2090 2 NAIS IMS Increment 2 Phase 1 Base Option CLIN 001 (TTOP/EDC/DW) 90.45 16 1100 0 d
2091 2422 Program Milestones (TTOP/EDC/DW) 0 0 0 0 d
2092 6510 USCG,Jim Font Date for Receipt of Subsequent DO to Avoid A Break In Production 0 0 0 -44 d
2103 2436 Jim Fontenot,US2101,2442,249 NAIS Increment 2 Phase 1 Base Option Complete  [06/15/2012] 0 0 0 0 d
2104 1453 Program Level Activities (TTOP/EDC/DW) 47.5 16 200 0 d
2141 1182 Integrated Logistics Support (TTOP/EDC/DW) 47.5 22 200 0 d
2145 2355 Training/Performance Intervention Program (TTOP/EDC/DW) 95 40 100 0 d
2153 516 Training Program Materials and Tools  Initial [CDRL 1.5.7.3]  EDC Update (TTOP/EDC/DW 90 40 50 0 d
2157 6435 3.1.1.5.7.3 1.0000100.06.01.R8A 1.0000100.06.01.R8 USCG,Dale Puf 2156FS+30 d,2 Comments received from Customer 2158 0 0 0 0 d
2158 6436 3.1.1.5.7.3 1.0000100.06.01.R8A 1.0000100.06.01.R8 Dale Pufahl 2157 Incorporate Customer comments 2159 0 0 5 0 d
2159 6437 3.1.1.5.7.3 1.0000100.06.01.R8A 1.0000100.06.01.R8 Dale Pufahl,USC2158 Submit Final - CDRL 1.5.7.3 2442 0 0 0 0 d
2442 1250 Jim Fontenot 2441,2206,220 NAIS Increment 2 Phase 1 Base Option Complete 2103 0 0 0 0 d
2464 5600 NAIS IMS Increment 2 Phase 1 Base Option CLIN 003 95 17 100 0 d
2465 5618 Clin 003  (TTOP/EDC/DW) 95 17 100 0 d
2471 6468 Training/Performance Intervention Program 95 40 100 0 d
2479 6475 Training Program Materials and Tools  Initial - CDRL 1.5.7.3 90 40 50 0 d
2483 6478 3.1.3.2 1.0003AB.01.07A 1.0003AB.01.07A USCG,Dale Puf 2482FS+30 d,2 Comments received from Customer - CDRL 1.5.7.3 2484 0 0 0 0 d
2484 6479 3.1.3.2 1.0003AB.01.07A 1.0003AB.01.07A Dale Pufahl 2483 Incorporate Customer comments - CDRL 1.5.7.3 2485 0 0 5 0 d
2485 6480 3.1.3.2 1.0003AB.01.07A 1.0003AB.01.07A Dale Pufahl,USC2484 Submit Final - CDRL 1.5.7.3 2493 0 0 0 0 d
2493 5700 Dale Pufahl 1923,2492,245 End of Clin 003 Activities 2103 0 0 0 0 d

6/15
6/15
6/15

6/15
6/156/15
6/15
6/15
6/15
6/15

6/4
6/4 6/15

6/15
6/15
6/15
6/15
6/15
6/15

6/4
6/4 6/15

6/15
6/15

Mar Apr May Jun Jul Aug Sep
2012

Filter:   TS< X (You may specify value) and EVM <> LOE 
Group: No Group 
View:   NAIS_WEV - Deilvery  

Work Schedule 
NAIS Internal Baseline IMS  

M/E May 2012 
Critical Path

Status Date:5/26/12

Page: 1  of 1
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ID Unique ID SOW CWBS WP CAM Name Pred Name Succ EV% Phy%Cmp
- ENTRY

Weighted
Value

Total
Slack

1 3740 NAIS - Northrop Grumman Internal Baseline 3.06 0 426833 0 d
2 6250 NAIS IMS Increment 2 Phase 1 Base Option CLIN 001 (CA-ME May) 0 0 337226 0 d
1929 6405 NAIS IMS Increment 2 Phase 1 Base Option CLIN 001 (TTOP/EDC/DW)(Prior to BL) 0 0 76419 0 d
2090 2 NAIS IMS Increment 2 Phase 1 Base Option CLIN 001 (TTOP/EDC/DW) 90.45 16 1100 0 d
2091 2422 Program Milestones (TTOP/EDC/DW) 0 0 0 0 d
2092 6510 USCG,Jim Font Date for Receipt of Subsequent DO to Avoid A Break In Production 0 0 0 -44 d
2093 6503 Jim Fontenot,US Start of Re-Plan 2119,2181,2180 100 0 0 d
2094 6183 Jim Fontenot,US2093 IBR Review 2103 0 100 0 0 d
2095 2446 Jim Fontenot,US1145,2276 DT&E TRR #2 Complete 0 100 -0 0 d
2096 2445 Jim Fontenot,US1172,2344 Developmental Test & Evaluation (DT&E) Complete 2384 0 100 -0 0 d
2097 2444 Jim Fontenot,US1192,2346 DT&E SVR #2 Complete 2384FF 0 100 -0 0 d
2098 2440 Jim Fontenot 2391 IOC SAT&E TRR #3 Complete 2428,2392,2400 100 0 0 d
2099 2438 Jim Fontenot,US2431 IOC SAT&E SVR #3 Complete 2432,2433,2430 100 0 0 d
2100 2439 Jim Fontenot 2404 IOC Systems Acceptance Test and Evaluation (SAT&E) Complete 2406 0 100 0 0 d
2101 3531 Jim Fontenot,US2107 DD250 Signed 2103 0 0 0 11 d
2102 2437 USCG,Jim Font 2093 IOC OT&E Test (Support) Complete (OBE) 2103 0 100 0 0 d
2103 2436 Jim Fontenot,US2101,2442,249 NAIS Increment 2 Phase 1 Base Option Complete  [06/15/2012] 0 0 0 0 d
2104 1453 Program Level Activities (TTOP/EDC/DW) 47.5 16 200 0 d
2160 1798 Core System Implementation (TTOP/EDC/DW) 100 16 900 1 d
2442 1250 Jim Fontenot 2441,2206,220 NAIS Increment 2 Phase 1 Base Option Complete 2103 0 0 0 0 d
2443 6363 NAIS IMS Increment 2 Phase 1 Base Option CLIN 003 (Prior to BL) 100 0 11988 0 d
2464 5600 NAIS IMS Increment 2 Phase 1 Base Option CLIN 003 95 17 100 0 d
2465 5618 Clin 003  (TTOP/EDC/DW) 95 17 100 0 d
2493 5700 Dale Pufahl 1923,2492,245 End of Clin 003 Activities 2103 0 0 0 0 d

6/15

6/15
6/15

6/15

3/28
4/2

4/19
5/16

5/3
5/31

6/156/15
6/15

6/14
6/15

6/15
6/15
6/15

Mar Apr May Jun Jul Aug Sep
2012

Filter:   All Tasks 
Group: No Group 
View:   NAIS_WEV - Deilvery  

Work Schedule 
NAIS Internal Baseline IMS  

M/E May 2012 
Program Milestones

Status Date:5/26/12

Page: 1  of 1
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Nationwide Automatic 
Identification System (NAIS) 

Cost Performance Report 

May 2012 
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NAIS Activity - Budget 
May 2012 

• Undistributed budget:   

– No Activity 

• Budget Baseline 

– No Activity 

• Management Reserve 

– No Activity 

• Funding: 

– No Activity 
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Document No.  D45892 

   

Further dissemination only as directed by Commandant (CG-9332) or higher Coast Guard authority  

Monthly Status Report  
01 June 2012 through 30 June 2012  

 

CDRL 1.2.10.5 
 

(D45892) 
 

Nationwide Automatic Identification System 

(NAIS) 
 

Contract Number: HSCG23-09-C-ADP001  

  

Dated:  July 13, 2012 

 

Prepared for: 

United States Coast Guard 

Nationwide Automatic Identification System 

2100 Second Street, SW 

Washington, DC  20593-0001 

 

 

 

Prepared by: 

 

Northrop Grumman Information Systems  

12350 Jefferson Ave, Suite 250 

Newport News, VA 23602 
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Nationwide Automatic Identification System (NAIS) 

CDRL: 1.2.10.5 

 Monthly Status Report 

01 June 2012 through 30 June 2012 

Contract No:  HSCG23-09-C-ADP001 

Cage Code:  0J198 

Document No.:  D45892 
 

 

 

 

PREPARED BY: 

Northrop Grumman Information Systems  

12350 Jefferson Ave, Suite 250 

Newport News, VA 23602 

 

PREPARED FOR: 

United States Coast Guard 

Nationwide Automatic Identification System 

2100 Second Street, SW 

Washington, DC  20593-0001 
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This Monthly Status Report (CDRL 1.2.10.5) summarizes the activities conducted in 

support of the Nationwide Automatic Identification System (NAIS) for month end June 

2012. It should be noted that the content conveyed for the first half of the month of June 

reflects the re-baselining of the program post Contract Modification P00023. Questions 

regarding the contents of this report should be directed to the following Northrop 

Grumman Information Systems NAIS personnel: 

 

 

 

 

 

 

“Signature on file” July 13, 2012  “Signature on file” 

Mr. Jim Fontenot, Program Manager        

12350 Jefferson Avenue, Suite 250 

Newport News, VA 23602 

757-269-2574 

Jams.Fontenot@ngc.com 

 

Date  Mr. Rich Keller , Contracts 

1760 Glenn Curtiss Street 

Carson, CA 90746 

(310) 764-3943 

Richard.Keller@ngc.com 
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 Section I – Progress Report 

This section summarizes the work performed on the NAIS contract during the month of 

June 2012 as well as the areas of emphasis for the month of July 2012. 

 

1.0 Work Summary 

1.1 Events:  The following events and activities occurred during this reporting 

period in support of the NAIS project: 

 Completed Contract base period 

 Awarded first option year for CLINs 01001, 01003, and 01004 

1.2  Accomplishments / Noteworthy Points: The following 

accomplishments/agreements were reached during this reporting period: 

 Option year awards for CLINs 01001, 01003, 01004 

 

 Below are the Action Item 

 NAIS Action Items (AI) Status 

 
Action Items 3nd Quarter 2011 4th  Quarter 2011 1st Quarter 2012 2nd Quarter 2012 Total 

Open 

Total 

Closed Category Opened Closed Opened Closed Opened Closed Opened Closed 

IFAT SVR 0 0 0 0 0 2 0 0 0 20 

IBR (Clin 3) 0 0 0 0 0 0 0 0 0 3 

IBR (Clin 1 & 

2) Annual 
0 0 0 0 0 0 0 0 0 7 

IBR (Clin 1 – 

Replan) 
0 0 9 7 0 1 0 1 0 9 

PMR (5) 0 0 0 0 0 0 0 0 0 2 

PMR (6) 0 0 0 0 0 0 0 0 0 0 

PMR (7) 0 0 1 1 0 0 0 0 0 1 

PMR (8) 
    

2 0 0 2 0 2 

RMR (6) 0 1 0 0 0 0 0 1 0 34 

RMR (7) 0 1 0 0 0 0 0 0 0 15 

RMR (8) 
    

17 14 0 3 0 17 

SVR (3)       3 3 0 3 
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 IPT AI’s (POAM) Status  

 ILS SE TE PSS 

Active Items 0 3 1 1 

Removed 1 51 2 0 

Closed 31 141 152 37 

Proposed 0 6 0 0 

Trade Items 0 11 0 0 

Watch List 0 0 7 0 

Total 32 212 162 38 

 

 

 

1.3 Areas of Emphasis for Next Month:  The following project activities are 

priorities for next month: 

 

 Support C&A (security vulnerabilities) 

 Update proposal for CLIN 0X010s 

 Support OT&E preparations 
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Top 10 Risks Report 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Note: Risks have not been updated since previous submittal  

 

1.4 Schedule (IMS) 

The Program schedule was rebaselined as part of the Integrated Baseline Review 

conducted on 21 and 22 November 2011. The team’s effort to recover schedule 

delays have paid off as the DD250 signing meeting occurred ahead of schedule. 

The attached IMS is a work in progress.  It is being developed as part of the option 

year baselining and will reflect the options year CLINs.  CLINs 01001 are 01003 

reflected as level of effort tasks.  The CLIN0X010 series will contain detailed tasks 

but the IMS will not be updated until those CLINs have been awarded. 

NAIS Follow-on 
Options Schedule v3.mpp

  

1.5 Test equipment 

All test complete. 

 

  

Top 10 Risks Report 

1. PG16 - APPROVED (15) PMSE and 
Logistics Option CLINS  

2. SE15 - APPROVED (6) Co-Locate 
Interference  

3. SE8 - APPROVED (6) VHF Interference  

4. TE18 - APPROVED (4) Information 
Assurance Requirements  

5. EM1 - APPROVED (2) Non-conforming Site 
Equipment  

6. LM13 - APPROVED (1) COTS 
Obsolescence Management for Follow On 
Option  

7. SE20 - APPROVED (1) System Operational 
Availability (Ao) 
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1.5.1 Test performed 

All test complete. 

 

Section II – Contract Performance Report 

June 1 – June 15 

 

CPR FORMAT 1 - 
JUNE 2012 - USCG.htm

CPR FORMAT 3 - 
JUNE 2012 - USCG.htm

CPR FORMAT 4 - 
JUNE 2012 - USCG.htm

Variance Analysis 
Report-June 2012 - USCG.xlsx

NAIS Budget Activity 
June 2012.pptx

 

 

June 16 – June 29 

NAIS Project 
Tracking - June 2012.xlsx

 

 

Section III – Contract Funds Status Report 

 

 

NAIS_CFSR_ME 
JUNE 12 USCG.xlsx

 

 

 

 

Section IV – GFE Status Report 

 

NAIS Government 
Property List_110311.xlsx
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Nationwide Automatic 
Identification System (NAIS) 

Cost Performance Report 

June 2012 
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NAIS Activity - Budget 
June 2012 – CLINs 0001 – 0004 POP COMPLETE 

• Undistributed budget:   

– No Activity 

• Budget Baseline 

– No Activity 

• Management Reserve 

– No Activity 

• Funding: 

– No Activity 
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TOTAL 

% of Funds Expended  % Funds Remaining 

Program 
Ma agemen  Mission As ura  System Eng nee ing Test & Evaluation Logistics 

CLIN 0X010 
Proposal Prep Travel ODCs 

Undistributed 
Budget 

OVERALL FUNDING 
 PROFILE 

Program Management 

Mission Assurance 

System Engineering 

Test & Evaluation 

Task Breakdownepic.org EPIC-15-05-29-USCG-FOIA-20160205-2012-Reports 000159
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Nationwide AIS Government Property List

Report Date: 11/3/2011 

CONTROL_NUMBER NOUN_MAJOR MFGR_NAME

78069981 FIREWALL CISCO

78069982 POWER SUPPLY MEANWELL

78069983 POWER SUPPLY MEANWELL

78069985 DISPLAY/KBD/POINTER ECLIPSE

78069986 EXTERNAL HARD DRIVE LACIE

78069988 Workstation (NAIS - HP) HP

78069989 Workstation (NAIS - HP) HP

78069990 Display (NAIS - HP) HP

78069991 DISPLAY (NAIS - HP) HP

78069992 AD/ESB Server (NAIS - HP HP

78069993 Chart Server (NAIS - HP) HP

78069994 Data Recovery (NAIS - HP HP

78069995 SWITCH CISCO

78069996 BASE STATION PROTEC

78069997 BASE STATION PROTEC

78069998 BLADE CENTER CHASSIS IBM

78069999 BLADE CENTER CHASSIS IBM

78070000 BLADE CENTER CHASSIS IBM

78070001 BLADECENTER HS22 IBM

78070002 BLADECENTER HS22 IBM

78070003 BLADECENTER HS22 IBM

78070004 BLADECENTER HS22 IBM

78070005 BLADECENTER HS22 IBM

78070006 BLADECENTER HS22 IBM

78070007 BLADECENTER HS22 IBM

78070008 BLADECENTER HS22 IBM

78070009 BLADECENTER HS22 IBM

78070010 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070011 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070012 Sun SPARC Server (NAIS) SUN

78070013 Sun SPARC Server (NAIS) SUN

78070014 Sun SPARC Server (NAIS) SUN

78070015 Sun SPARC Server (NAIS) SUN

78070016 Sun SPARC Server (NAIS) SUN

78070017 AIS-CTRX AIS CLASS B TRUE HEADING

78070018 AIS-CTRX AIS CLASS B TRUE HEADING

78070020 POWER SUPPLY MEANWELL
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78070021 POWER SUPPLY MEANWELL

78070027 GPSMAP GARMIN

78070028 GPSMAP GARMIN

78070029 GPSMAP GARMIN

78080493 CAMERA LENS SONY

78080494 CAMERA LENS SONY

78080495 CAMERA LENS SONY

78080496  DIGITAL CAMERA SONY

78080497  DIGITAL CAMERA SONY

78080498  DIGITAL CAMERA SONY

78080499 AC/DC CURRENT CLAMP FLUKE

78080500 MULTIMETER FLUKE

78080501 AC/DC CURRENT CLAMP FLUKE

78080502 MULTIMETER FLUKE

78080503 AC/DC CURRENT CLAMP FLUKE

78080504 MULTIMETER FLUKE

78080505 LASER RANGE FINDER LASER TECHNOLOGY

78080506 LASER RANGE FINDER LASER TECHNOLOGY

78080507 LASER RANGE FINDER LASER TECHNOLOGY

78080508 SHIPPING CASE PELICAN

78080509 SHIPPING CASE PELICAN

78080510 SHIPPING CASE PELICAN

78080511 UPS APC

78080512 UPS APC

78080513 UPS APC

78080514 UPS APC

78080515 EXTERNAL HARD DRIVE WESTERN DIGITAL

78080548 BANDPASS ANTENNA AREA 51

78080549 USB REMOTE CONCENTRATOR DIGI
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MODEL_NO SERIAL_NUMBER

OWNERSHIP

CODE

PROPERTY

TYPE CODE

PROPERTY

SUBTYPE PROJECT

ASA 5505 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

ER1-15N-USB USG EQ CA 1K358

D2 USG EQ CA 1K358

Z400T USG EQ CA 1K358

Z400T USG EQ CA 1K358

L1710 USG EQ CA 1K358

L1710 USG EQ CA 1K358

E5530 USG EQ CA 1K358

E5530 USG EQ CA 1K358

XW4600 USG EQ CA 1K358

2960 USG EQ CA 1K358

AISM020502 USG EQ GF 1K358

AISM020502 USG EQ GF 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

RS75-12 USG EQ CA 1K358
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RS75-12 USG EQ CA 1K358

60CSX USG EQ CA 1K358

60CSX USG EQ CA 1K358

60CSX USG EQ CA 1K358

SAL-70300G USG EQ CA 1K358

SAL-70300G USG EQ CA 1K358

SAL-70300G USG EQ CA 1K358

DSLR-A380 USG EQ CA 1K358

DSLR-A380 USG EQ CA 1K358

DSLR-A380 USG EQ CA 1K358

I410 USG EQ CA 1K358

179 USG EQ CA 1K358

I410 USG EQ CA 1K358

179 USG EQ CA 1K358

I410 USG EQ CA 1K358

179 USG EQ CA 1K358

200XL USG EQ CA 1K358

200XL USG EQ CA 1K358

200XL USG EQ CA 1K358

1660 USG EQ CA 1K358

1660 USG EQ CA 1K358

1660 USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

WD80000A4NC-00 USG EQ CA 1K358

TWPC 1505-3 USG EQ CA 1K358

301-1130-01 USG EQ CA 1K358
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CONTRACT_NUMBER ACQ COST ACQ DATE STATUS INTERNAL_LOCATION

HSCG23-09-C-ADP001 $399.00 6/22/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $759.00 7/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $160.00 7/13/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $760.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $840.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02
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HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $325.36 11/11/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $325.36 11/12/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $325.36 11/12/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $910.00 11/18/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $910.00 11/18/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $910.00 11/18/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $689.31 11/19/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $689.31 11/19/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $689.31 11/19/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $224.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $284.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $224.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $284.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $224.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $284.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,817.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,817.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,817.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $321.00 12/1/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $321.00 12/1/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $321.00 12/1/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $955.49 1/11/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $920.00 3/8/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $257.78 3/9/2010 ACTIVE NN-INRI-02
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INTERNAL_LOCATION_DESC ROOM

NN-INRI-02 NEWPORT NEWS 421

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419
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NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 417

NN-INRI-02 NEWPORT NEWS 419

11/3/2010epic.org EPIC-15-05-29-USCG-FOIA-20160205-2012-Reports 000168



Document No.  D45892 

   

Further dissemination only as directed by Commandant (CG-9332) or higher Coast Guard authority  

Monthly Status Report  
01 July 2012 through 31 July 2012  
 

CDRL 1.2.10.5 
 

(D45892) 
 

Nationwide Automatic Identification System 
(NAIS) 
 
Contract Number: HSCG23-09-C-ADP001  
  
Dated:  August 14, 2012 

 
Prepared for: 
United States Coast Guard 

Nationwide Automatic Identification System 

2100 Second Street, SW 

Washington, DC  20593-0001 
 
 
 
Prepared by: 
 
Northrop Grumman Information Systems  
12350 Jefferson Ave, Suite 250 
Newport News, VA 23602 
 

  

epic.org EPIC-15-05-29-USCG-FOIA-20160205-2012-Reports 000169



Document No.  D45892 

   

Further dissemination only as directed by Commandant (CG-9332) or higher Coast Guard authority  

Nationwide Automatic Identification System (NAIS) 
CDRL: 1.2.10.5 

 Monthly Status Report 
01 July 2012 through 31 July 2012 

Contract No:  HSCG23-09-C-ADP001 
Cage Code:  0J198 

Document No.:  D45892 
 
 
 
 

PREPARED BY: 
Northrop Grumman Information Systems  
12350 Jefferson Ave, Suite 250 
Newport News, VA 23602 
 

PREPARED FOR: 
United States Coast Guard 
Nationwide Automatic Identification System 
2100 Second Street, SW 
Washington, DC  20593-0001 

 
  

epic.org EPIC-15-05-29-USCG-FOIA-20160205-2012-Reports 000170



Document No.  D45892 

   

Further dissemination only as directed by Commandant (CG-9332) or higher Coast Guard authority  

This Monthly Status Report (CDRL 1.2.10.5) summarizes the activities conducted in 
support of the Nationwide Automatic Identification System (NAIS) for month end July 
2012. Questions regarding the contents of this report should be directed to the following 
Northrop Grumman Information Systems NAIS personnel: 

 
 

 
 
 
 

“Signature on file” August 14, 2012  “Signature on file” 

Mr. Jim Fontenot, Program Manager        
12350 Jefferson Avenue, Suite 250 
Newport News, VA 23602 
757-269-2574 
Jams.Fontenot@ngc.com 
 

Date  Mr. Rich Keller , Contracts 
1760 Glenn Curtiss Street 
Carson, CA 90746 
(310) 764-3943 
Richard.Keller@ngc.com 
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 Section I – Progress Report 
This section summarizes the work performed on the NAIS contract during the month of 
July 2012 as well as the areas of emphasis for the month of August 2012. 
 

1.0 Work Summary 
1.1 Events:  The following events and activities occurred during this reporting 

period in support of the NAIS project: 

• PSS and SCC equipment assembly for Sectors New Orleans and Houston-
Galveston (CLIN00010) 

• System vulnerability scan support and mitigation activities 
• OT&E support (configuration updates and issue resolution) 
• Proposal update for CLINs0x010 

1.2  Accomplishments / Noteworthy Points: The following 
accomplishments/agreements were reached during this reporting period: 

• CLIN00010 milestone payment 2 – receipt of all equipment  
 
• Below are the Action Item 

• NAIS Action Items (AI) Status 
 

Action Items 3nd Quarter 2011 4th  Quarter 2011 1st Quarter 2012 2nd Quarter 2012 Total 
Open 

Total 
Closed Category Opened Closed Opened Closed Opened Closed Opened Closed 

IFAT SVR 0 0 0 0 0 2 0 0 0 20 

IBR (Clin 3) 0 0 0 0 0 0 0 0 0 3 

IBR (Clin 1 & 
2) Annual 0 0 0 0 0 0 0 0 0 7 

IBR (Clin 1 – 
Replan) 

0 0 9 7 0 1 0 1 0 9 

PMR (5) 0 0 0 0 0 0 0 0 0 2 

PMR (6) 0 0 0 0 0 0 0 0 0 0 

PMR (7) 0 0 1 1 0 0 0 0 0 1 

PMR (8) 
    

2 0 0 2 0 2 

RMR (6) 0 1 0 0 0 0 0 1 0 34 

RMR (7) 0 1 0 0 0 0 0 0 0 15 

RMR (8) 
    

17 14 0 3 0 17 

SVR (3)       3 3 0 3 
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• IPT AI’s (POAM) Status  
 ILS SE TE PSS 
Active Items 0 3 1 1 
Removed 1 51 2 0 
Closed 31 141 152 37 
Proposed 0 6 0 0 
Trade Items 0 11 0 0 
Watch List 0 0 7 0 
Total 32 212 162 38 

 
 

 
1.3 Areas of Emphasis for Next Month:  The following project activities are 

priorities for next month: 
 

• Continue supporting C&A activities (security vulnerabilities) 
• Submit updated proposal for CLIN 0X010s 
• Continue supporting OT&E preparations 
• Complete configuration of PSSs and SCCs for Sectors New Orleans and 

Houston-Galveston  
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Top 10 Risks Report 
 

 
 
 
 
 
 
 
 
 

 
 

 
 

Note: Risks have not been updated since previous submittal  

 

1.4 Schedule (IMS) 

The attached IMS is a work in progress.  It is being developed as part of the option 
year baselining and will reflect the options year CLINs.  CLINs 01001 are 01003 
reflected as level of effort tasks.  The CLIN0X010 series will contain detailed tasks 
but the IMS will not be updated until those CLINs have been awarded. 

NAIS Follow-on 
Options Schedule v3.   

1.5 Test equipment 

All test complete. 
 
  

  

Top 10 Risks Report 
 1. PG16 - APPROVED (15) PMSE and 
Logistics Option CLINS  
2. SE15 - APPROVED (6) Co-Locate 
Interference  
3. SE8 - APPROVED (6) VHF Interference  
4. TE18 - APPROVED (4) Information 
Assurance Requirements  
5. EM1 - APPROVED (2) Non-conforming Site 
Equipment  
 6. LM13 - APPROVED (1) COTS 
Obsolescence Management for Follow On 
Option  
7. SE20 - APPROVED (1) System Operational 
Availability (Ao) 
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NAIS Option Year 01 - CLIN 01001 - CLIN 01004
TASK Breakdown Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13

CLIN 01001 Program Management Actuals $24,556 $41,808

CLIN 01001 Program Management Planned $24,556 $41,808 $42,645 $49,443 $42,645 $39,979 $48,720 $46,613 $40,541 $50,832 $41,562 $39,505 $20,715

CLIN 01001 Mission Assurance Actuals $0 $2,843

CLIN 01001 Mission Assurance Planned $0 $2,843 $7,337 $8,890 $7,337 $6,913 $8,890 $8,989 $7,921 $10,047 $7,925 $7,467 $3,960

CLIN 01001 System Engineering Actuals $0 $2,190

CLIN 01001 System Engineering Planned $0 $2,190 $2,288 $18,795 $12,249 $11,575 $18,795 $13,935 $12,250 $19,470 $12,559 $11,868 $10,339

CLIN 01001 Test & Evaluation Actuals $0 $0

CLIN 01001 Test & Evaluation Planned $0 $0 $515 $4,409 $515 $515 $4,409 $515 $515 $4,152 $528 $528 $4,257

CLIN 0X010 Proposal Prep Actuals $0 $11,509

CLIN 0X010 Proposal Prep Planned $0 $11,509 $35,557 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

CLIN 01003Logistics Actuals $213 $67,377

CLIN 01003 Logistics Planned $213 $67,377 $33,488 $93,997 $19,977 $567 $0 $0 $0 $0 $0 $0 $0

CLIN 01004 Travel Actuals $0 $517

CLIN 01004 Travel Planned $0 $517 $2,416 $5,099 $2,416 $0 $3,199 $0 $0 $3,199 $0 $0 $3,199

CLIN 01001 ODCs Actuals $0 $16,767

CLIN 01001 ODCs Planned $0 $16,767 $12,185 $12,780 $13,432 $12,780 $12,636 $13,392 $12,999 $12,673 $13,500 $12,673 $12,559

Subtotal Actuals $24,769 $143,011 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Actuals Cum. $24,769 $167,780 $167,780 $167,780 $167,780 $167,780 $167,780 $167,780 $167,780 $167,780 $167,780 $167,780 $167,780

Total contract plan $24,769 $143,011 $136,432 $193,415 $98,572 $72,331 $96,649 $83,443 $74,226 $100,373 $76,074 $72,041 $55,028

Plan Cum $24,769 $167,780 $304,212 $497,627 $596,198 $668,529 $765,178 $848,622 $922,848 $1,023,221 $1,099,295 $1,171,336 $1,226,364

Total Funding $1,254,258 $1,254,258 $1,254,258 $1,254,258 $1,254,258 $1,254,258 $1,254,258 $1,254,258 $1,254,258 $1,254,258 $1,254,258 $1,254,258 $1,254,258

Funds Remaining $1,229,489 $1,086,478 $950,046 $756,631 $658,060 $585,729 $489,080 $405,636 $331,410 $231,037 $154,963 $82,922 $27,894
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Total

$66,364

$529,566

$2,843

$88,519

$2,190

$146,312

$0

$20,861

$11,509

$47,066

$67,590

$215,619

$517

$20,045

$16,767

$158,375

$167,780

$167,780

$1,226,364
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Nationwide AIS Government Property List

Report Date: 11/3/2011 

CONTROL_NUMBER NOUN_MAJOR MFGR_NAME

78069981 FIREWALL CISCO

78069982 POWER SUPPLY MEANWELL

78069983 POWER SUPPLY MEANWELL

78069985 DISPLAY/KBD/POINTER ECLIPSE

78069986 EXTERNAL HARD DRIVE LACIE

78069988 Workstation (NAIS - HP) HP

78069989 Workstation (NAIS - HP) HP

78069990 Display (NAIS - HP) HP

78069991 DISPLAY (NAIS - HP) HP

78069992 AD/ESB Server (NAIS - HP HP

78069993 Chart Server (NAIS - HP) HP

78069994 Data Recovery (NAIS - HP HP

78069995 SWITCH CISCO

78069996 BASE STATION PROTEC

78069997 BASE STATION PROTEC

78069998 BLADE CENTER CHASSIS IBM

78069999 BLADE CENTER CHASSIS IBM

78070000 BLADE CENTER CHASSIS IBM

78070001 BLADECENTER HS22 IBM

78070002 BLADECENTER HS22 IBM

78070003 BLADECENTER HS22 IBM

78070004 BLADECENTER HS22 IBM

78070005 BLADECENTER HS22 IBM

78070006 BLADECENTER HS22 IBM

78070007 BLADECENTER HS22 IBM

78070008 BLADECENTER HS22 IBM

78070009 BLADECENTER HS22 IBM

78070010 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070011 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070012 Sun SPARC Server (NAIS) SUN

78070013 Sun SPARC Server (NAIS) SUN

78070014 Sun SPARC Server (NAIS) SUN

78070015 Sun SPARC Server (NAIS) SUN

78070016 Sun SPARC Server (NAIS) SUN

78070017 AIS-CTRX AIS CLASS B TRUE HEADING

78070018 AIS-CTRX AIS CLASS B TRUE HEADING

78070020 POWER SUPPLY MEANWELL
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78070021 POWER SUPPLY MEANWELL

78070027 GPSMAP GARMIN

78070028 GPSMAP GARMIN

78070029 GPSMAP GARMIN

78080493 CAMERA LENS SONY

78080494 CAMERA LENS SONY

78080495 CAMERA LENS SONY

78080496  DIGITAL CAMERA SONY

78080497  DIGITAL CAMERA SONY

78080498  DIGITAL CAMERA SONY

78080499 AC/DC CURRENT CLAMP FLUKE

78080500 MULTIMETER FLUKE

78080501 AC/DC CURRENT CLAMP FLUKE

78080502 MULTIMETER FLUKE

78080503 AC/DC CURRENT CLAMP FLUKE

78080504 MULTIMETER FLUKE

78080505 LASER RANGE FINDER LASER TECHNOLOGY

78080506 LASER RANGE FINDER LASER TECHNOLOGY

78080507 LASER RANGE FINDER LASER TECHNOLOGY

78080508 SHIPPING CASE PELICAN

78080509 SHIPPING CASE PELICAN

78080510 SHIPPING CASE PELICAN

78080511 UPS APC

78080512 UPS APC

78080513 UPS APC

78080514 UPS APC

78080515 EXTERNAL HARD DRIVE WESTERN DIGITAL

78080548 BANDPASS ANTENNA AREA 51

78080549 USB REMOTE CONCENTRATOR DIGI
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MODEL_NO SERIAL_NUMBER

OWNERSHIP

CODE

PROPERTY

TYPE CODE

PROPERTY

SUBTYPE PROJECT

ASA 5505 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

ER1-15N-USB USG EQ CA 1K358

D2 USG EQ CA 1K358

Z400T USG EQ CA 1K358

Z400T USG EQ CA 1K358

L1710 USG EQ CA 1K358

L1710 USG EQ CA 1K358

E5530 USG EQ CA 1K358

E5530 USG EQ CA 1K358

XW4600 USG EQ CA 1K358

2960 USG EQ CA 1K358

AISM020502 USG EQ GF 1K358

AISM020502 USG EQ GF 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

RS75-12 USG EQ CA 1K358
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RS75-12 USG EQ CA 1K358

60CSX USG EQ CA 1K358

60CSX USG EQ CA 1K358

60CSX USG EQ CA 1K358

SAL-70300G USG EQ CA 1K358

SAL-70300G USG EQ CA 1K358

SAL-70300G USG EQ CA 1K358

DSLR-A380 USG EQ CA 1K358

DSLR-A380 USG EQ CA 1K358

DSLR-A380 USG EQ CA 1K358

I410 USG EQ CA 1K358

179 USG EQ CA 1K358

I410 USG EQ CA 1K358

179 USG EQ CA 1K358

I410 USG EQ CA 1K358

179 USG EQ CA 1K358

200XL USG EQ CA 1K358

200XL USG EQ CA 1K358

200XL USG EQ CA 1K358

1660 USG EQ CA 1K358

1660 USG EQ CA 1K358

1660 USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

WD80000A4NC-00 USG EQ CA 1K358

TWPC 1505-3 USG EQ CA 1K358

301-1130-01 USG EQ CA 1K358
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CONTRACT_NUMBER ACQ COST ACQ DATE STATUS INTERNAL_LOCATION

HSCG23-09-C-ADP001 $399.00 6/22/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $759.00 7/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $160.00 7/13/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $760.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $840.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02
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HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $325.36 11/11/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $325.36 11/12/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $325.36 11/12/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $910.00 11/18/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $910.00 11/18/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $910.00 11/18/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $689.31 11/19/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $689.31 11/19/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $689.31 11/19/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $224.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $284.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $224.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $284.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $224.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $284.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,817.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,817.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,817.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $321.00 12/1/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $321.00 12/1/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $321.00 12/1/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $955.49 1/11/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $920.00 3/8/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $257.78 3/9/2010 ACTIVE NN-INRI-02
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INTERNAL_LOCATION_DESC ROOM

NN-INRI-02 NEWPORT NEWS 421

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419
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NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 417

NN-INRI-02 NEWPORT NEWS 419
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This Monthly Status Report (CDRL 1.2.10.5) summarizes the activities conducted in support 
of the Nationwide Automatic Identification System (NAIS) for month end July 2012. 
Questions regarding the contents of this report should be directed to the following Northrop 
Grumman Information Systems NAIS personnel: 

 
 

 
 
 
 

“Signature on file” September 14, 2012  “Signature on file” 

Mr. Jim Fontenot, Program Manager        
12350 Jefferson Avenue, Suite 250 
Newport News, VA 23602 
757-269-2574 
Jams.Fontenot@ngc.com 
 

Date  Mr. Rich Keller , Contracts 
1760 Glenn Curtiss Street 
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(310) 764-3943 
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 Section I – Progress Report 
This section summarizes the work performed on the NAIS contract during the month of  
August 2012 as well as the areas of emphasis for the month of September 2012. 
 

1.0 Work Summary 
1.1 Events:  The following events and activities occurred during this reporting 

period in support of the NAIS project: 

• PSS and SCC equipment assembly for Sectors New Orleans and Houston-
Galveston (CLIN00010) 

• System vulnerability scan support and mitigation activities 
• OT&E support (configuration updates and issue resolution) 
• Proposal update for CLINs0x010 

1.2  Accomplishments / Noteworthy Points: The following 
accomplishments/agreements were reached during this reporting period: 

• None 
• Below are the Action Item 

• NAIS Action Items (AI) Status 
 

Action Items 3nd Quarter 2011 4th  Quarter 2011 1st Quarter 2012 2nd Quarter 2012 Total 
Open 

Total 
Closed Category Opened Closed Opened Closed Opened Closed Opened Closed 

IFAT SVR 0 0 0 0 0 2 0 0 0 20 

IBR (Clin 3) 0 0 0 0 0 0 0 0 0 3 

IBR (Clin 1 & 
2) Annual 0 0 0 0 0 0 0 0 0 7 

IBR (Clin 1 – 
Replan) 

0 0 9 7 0 1 0 1 0 9 

PMR (5) 0 0 0 0 0 0 0 0 0 2 

PMR (6) 0 0 0 0 0 0 0 0 0 0 

PMR (7) 0 0 1 1 0 0 0 0 0 1 

PMR (8) 
    

2 0 0 2 0 2 

RMR (6) 0 1 0 0 0 0 0 1 0 34 

RMR (7) 0 1 0 0 0 0 0 0 0 15 

RMR (8) 
    

17 14 0 3 0 17 

SVR (3)       3 3 0 3 
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• IPT AI’s (POAM) Status  
 ILS SE TE PSS 
Active Items 0 3 1 1 
Removed 1 51 2 0 
Closed 31 141 152 37 
Proposed 0 6 0 0 
Trade Items 0 11 0 0 
Watch List 0 0 7 0 
Total 32 212 162 38 

 
 

 
1.3 Areas of Emphasis for Next Month:  The following project activities are 

priorities for next month: 
 

• Continue supporting C&A activities (security vulnerabilities) 
• Continue supporting OT&E preparations 
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Top 10 Risks Report 
 

 
 
 
 
 
 
 
 
 

 
 

 
 

Note: Risks have not been updated since previous submittal  

 

1.4 Schedule (IMS) 

The attached IMS is a work in progress.  CLINs 01001 are 01003 reflected as level of 
effort tasks.  The CLIN0X010 series will contain detailed tasks but the IMS will not be 
updated until those CLINs have been awarded. 

NAIS Follow-on 
Options Schedule v3.   

1.5 Test equipment 

All test complete. 
 
  

  

Top 10 Risks Report 
 1. PG16 - APPROVED (15) PMSE and 
Logistics Option CLINS  
2. SE15 - APPROVED (6) Co-Locate 
Interference  
3. SE8 - APPROVED (6) VHF Interference  
4. TE18 - APPROVED (4) Information 
Assurance Requirements  
5. EM1 - APPROVED (2) Non-conforming Site 
Equipment  
 6. LM13 - APPROVED (1) COTS 
Obsolescence Management for Follow On 
Option  
7. SE20 - APPROVED (1) System Operational 
Availability (Ao) 
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Nationwide AIS Government Property List

Report Date: 11/3/2011 

CONTROL_NUMBER NOUN_MAJOR MFGR_NAME

78069981 FIREWALL CISCO

78069982 POWER SUPPLY MEANWELL

78069983 POWER SUPPLY MEANWELL

78069985 DISPLAY/KBD/POINTER ECLIPSE

78069986 EXTERNAL HARD DRIVE LACIE

78069988 Workstation (NAIS - HP) HP

78069989 Workstation (NAIS - HP) HP

78069990 Display (NAIS - HP) HP

78069991 DISPLAY (NAIS - HP) HP

78069992 AD/ESB Server (NAIS - HP HP

78069993 Chart Server (NAIS - HP) HP

78069994 Data Recovery (NAIS - HP HP

78069995 SWITCH CISCO

78069996 BASE STATION PROTEC

78069997 BASE STATION PROTEC

78069998 BLADE CENTER CHASSIS IBM

78069999 BLADE CENTER CHASSIS IBM

78070000 BLADE CENTER CHASSIS IBM

78070001 BLADECENTER HS22 IBM

78070002 BLADECENTER HS22 IBM

78070003 BLADECENTER HS22 IBM

78070004 BLADECENTER HS22 IBM

78070005 BLADECENTER HS22 IBM

78070006 BLADECENTER HS22 IBM

78070007 BLADECENTER HS22 IBM

78070008 BLADECENTER HS22 IBM

78070009 BLADECENTER HS22 IBM

78070010 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070011 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070012 Sun SPARC Server (NAIS) SUN

78070013 Sun SPARC Server (NAIS) SUN

78070014 Sun SPARC Server (NAIS) SUN

78070015 Sun SPARC Server (NAIS) SUN

78070016 Sun SPARC Server (NAIS) SUN

78070017 AIS-CTRX AIS CLASS B TRUE HEADING

78070018 AIS-CTRX AIS CLASS B TRUE HEADING

78070020 POWER SUPPLY MEANWELL
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78070021 POWER SUPPLY MEANWELL

78070027 GPSMAP GARMIN

78070028 GPSMAP GARMIN

78070029 GPSMAP GARMIN

78080493 CAMERA LENS SONY

78080494 CAMERA LENS SONY

78080495 CAMERA LENS SONY

78080496  DIGITAL CAMERA SONY

78080497  DIGITAL CAMERA SONY

78080498  DIGITAL CAMERA SONY

78080499 AC/DC CURRENT CLAMP FLUKE

78080500 MULTIMETER FLUKE

78080501 AC/DC CURRENT CLAMP FLUKE

78080502 MULTIMETER FLUKE

78080503 AC/DC CURRENT CLAMP FLUKE

78080504 MULTIMETER FLUKE

78080505 LASER RANGE FINDER LASER TECHNOLOGY

78080506 LASER RANGE FINDER LASER TECHNOLOGY

78080507 LASER RANGE FINDER LASER TECHNOLOGY

78080508 SHIPPING CASE PELICAN

78080509 SHIPPING CASE PELICAN

78080510 SHIPPING CASE PELICAN

78080511 UPS APC

78080512 UPS APC

78080513 UPS APC

78080514 UPS APC

78080515 EXTERNAL HARD DRIVE WESTERN DIGITAL

78080548 BANDPASS ANTENNA AREA 51

78080549 USB REMOTE CONCENTRATOR DIGI
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MODEL_NO SERIAL_NUMBER

OWNERSHIP

CODE

PROPERTY

TYPE CODE

PROPERTY

SUBTYPE PROJECT

ASA 5505 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

ER1-15N-USB USG EQ CA 1K358

D2 USG EQ CA 1K358

Z400T USG EQ CA 1K358

Z400T USG EQ CA 1K358

L1710 USG EQ CA 1K358

L1710 USG EQ CA 1K358

E5530 USG EQ CA 1K358

E5530 USG EQ CA 1K358

XW4600 USG EQ CA 1K358

2960 USG EQ CA 1K358

AISM020502 USG EQ GF 1K358

AISM020502 USG EQ GF 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

RS75-12 USG EQ CA 1K358
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RS75-12 USG EQ CA 1K358

60CSX USG EQ CA 1K358

60CSX USG EQ CA 1K358

60CSX USG EQ CA 1K358

SAL-70300G USG EQ CA 1K358

SAL-70300G USG EQ CA 1K358

SAL-70300G USG EQ CA 1K358

DSLR-A380 USG EQ CA 1K358

DSLR-A380 USG EQ CA 1K358

DSLR-A380 USG EQ CA 1K358

I410 USG EQ CA 1K358

179 USG EQ CA 1K358

I410 USG EQ CA 1K358

179 USG EQ CA 1K358

I410 USG EQ CA 1K358

179 USG EQ CA 1K358

200XL USG EQ CA 1K358

200XL USG EQ CA 1K358

200XL USG EQ CA 1K358

1660 USG EQ CA 1K358

1660 USG EQ CA 1K358

1660 USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

WD80000A4NC-00 USG EQ CA 1K358

TWPC 1505-3 USG EQ CA 1K358

301-1130-01 USG EQ CA 1K358
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CONTRACT_NUMBER ACQ COST ACQ DATE STATUS INTERNAL_LOCATION

HSCG23-09-C-ADP001 $399.00 6/22/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $759.00 7/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $160.00 7/13/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $760.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $840.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02
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HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $325.36 11/11/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $325.36 11/12/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $325.36 11/12/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $910.00 11/18/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $910.00 11/18/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $910.00 11/18/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $689.31 11/19/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $689.31 11/19/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $689.31 11/19/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $224.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $284.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $224.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $284.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $224.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $284.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,817.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,817.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,817.00 11/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $321.00 12/1/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $321.00 12/1/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $321.00 12/1/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $955.49 1/11/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $920.00 3/8/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $257.78 3/9/2010 ACTIVE NN-INRI-02
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INTERNAL_LOCATION_DESC ROOM

NN-INRI-02 NEWPORT NEWS 421

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419
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NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 417

NN-INRI-02 NEWPORT NEWS 419
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This Monthly Status Report (CDRL 1.2.10.5) summarizes the activities conducted in support 
of the Nationwide Automatic Identification System (NAIS) for month end October 2012. 
Questions regarding the contents of this report should be directed to the following Northrop 
Grumman Information Systems NAIS personnel: 

 
 

 
 
 
 

“Signature on file” November 14, 2012  “Signature on file” 

Mr. Jim Fontenot, Program Manager        
12350 Jefferson Avenue, Suite 250 
Newport News, VA 23602 
757-269-2574 
James.Fontenot@ngc.com 
 

Date  Mr. Rich Keller , Contracts 
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(310) 764-3943 
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 Section I – Progress Report 
This section summarizes the work performed on the NAIS contract during the month of  
October 2012 as well as the areas of emphasis for the month of November 2012. 
 

1.0 Work Summary 
1.1 Events:  The following events and activities occurred during this reporting 

period in support of the NAIS project: 

• PSS and SCC equipment delivery 
• System vulnerability scan support and mitigation activities 
• OT&E support (configuration updates and issue resolution) 

1.2  Accomplishments / Noteworthy Points: The following 
accomplishments/agreements were reached during this reporting period: 

• None 
• Below are the Action Item 

• NAIS Action Items (AI) Status 
 

Action Items 3nd Quarter 2011 4th  Quarter 2011 1st Quarter 2012 2nd Quarter 2012 Total 
Open 

Total 
Closed Category Opened Closed Opened Closed Opened Closed Opened Closed 

IFAT SVR 0 0 0 0 0 2 0 0 0 20 

IBR (Clin 3) 0 0 0 0 0 0 0 0 0 3 

IBR (Clin 1 & 
2) Annual 0 0 0 0 0 0 0 0 0 7 

IBR (Clin 1 – 
Replan) 

0 0 9 7 0 1 0 1 0 9 

PMR (5) 0 0 0 0 0 0 0 0 0 2 

PMR (6) 0 0 0 0 0 0 0 0 0 0 

PMR (7) 0 0 1 1 0 0 0 0 0 1 

PMR (8) 
    

2 0 0 2 0 2 

RMR (6) 0 1 0 0 0 0 0 1 0 34 

RMR (7) 0 1 0 0 0 0 0 0 0 15 

RMR (8) 
    

17 14 0 3 0 17 

SVR (3)       3 3 0 3 
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• IPT AI’s (POAM) Status  
 ILS SE TE PSS 
Active Items 0 3 1 1 
Removed 1 51 2 0 
Closed 31 141 152 37 
Proposed 0 6 0 0 
Trade Items 0 11 0 0 
Watch List 0 0 7 0 
Total 32 212 162 38 

 
 

 
1.3 Areas of Emphasis for Next Month:  The following project activities are 

priorities for next month: 
 

• Continue supporting C&A activities (security vulnerabilities) 
• Continue supporting OT&E preparations 
• Negotiation of CLINs0x10 
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Top 10 Risks Report 
 

 
 
 
 
 
 
 
 
 

 
 

 
 

Note: Risks have not been updated since previous submittal  

 

1.4 Schedule (IMS) 

The attached IMS is a work in progress.  CLINs 01001 are 01003 reflected as level of 
effort tasks.  The CLIN0X010 series will contain detailed tasks but the IMS will not be 
updated until those CLINs have been awarded. 

 

1.5 Test equipment 

All test complete. 
 
  

  

Top 10 Risks Report 
 1. PG16 - APPROVED (15) PMSE and 
Logistics Option CLINS  
2. SE15 - APPROVED (6) Co-Locate 
Interference  
3. SE8 - APPROVED (6) VHF Interference  
4. TE18 - APPROVED (4) Information 
Assurance Requirements  
5. EM1 - APPROVED (2) Non-conforming Site 
Equipment  
 6. LM13 - APPROVED (1) COTS 
Obsolescence Management for Follow On 
Option  
7. SE20 - APPROVED (1) System Operational 
Availability (Ao) 
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Nationwide AIS Government Property List

Report Date: 10/9/2012

CONTROL_NUMBER NOUN_MAJOR MFGR_NAME

78069981 FIREWALL CISCO

78069982 POWER SUPPLY MEANWELL

78069983 POWER SUPPLY MEANWELL

78069985 DISPLAY/KBD/POINTER ECLIPSE

78069986 EXTERNAL HARD DRIVE LACIE

78069988 Workstation (NAIS - HP) HP

78069989 Workstation (NAIS - HP) HP

78069990 Display (NAIS - HP) HP

78069991 DISPLAY (NAIS - HP) HP

78069992 AD/ESB Server (NAIS - HP HP

78069993 Chart Server (NAIS - HP) HP

78069994 Data Recovery (NAIS - HP HP

78069995 SWITCH CISCO

78069996 BASE STATION PROTEC

78069997 BASE STATION PROTEC

78069998 BLADE CENTER CHASSIS IBM

78069999 BLADE CENTER CHASSIS IBM

78070000 BLADE CENTER CHASSIS IBM

78070001 BLADECENTER HS22 IBM

78070002 BLADECENTER HS22 IBM

78070003 BLADECENTER HS22 IBM

78070004 BLADECENTER HS22 IBM

78070005 BLADECENTER HS22 IBM

78070006 BLADECENTER HS22 IBM

78070007 BLADECENTER HS22 IBM

78070008 BLADECENTER HS22 IBM

78070009 BLADECENTER HS22 IBM

78070010 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070011 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070013 Sun SPARC Server (NAIS) SUN

78070014 Sun SPARC Server (NAIS) SUN

78070016 Sun SPARC Server (NAIS) SUN

78070017 AIS-CTRX AIS CLASS B TRUE HEADING

78070018 AIS-CTRX AIS CLASS B TRUE HEADING

78070020 POWER SUPPLY MEANWELL

78070021 POWER SUPPLY MEANWELL

78080511 UPS APC
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78080512 UPS APC

78080513 UPS APC

78080514 UPS APC

78080515 EXTERNAL HARD DRIVE WESTERN DIGITAL

78080548 BANDPASS ANTENNA AREA 51

78080549 USB REMOTE CONCENTRATOR DIGI
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MODEL_NO SERIAL_NUMBER

OWNERSHIP

CODE

PROPERTY

TYPE CODE

PROPERTY

SUBTYPE PROJECT

ASA 5505 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

ER1-15N-USB USG EQ CA 1K358

D2 USG EQ CA 1K358

Z400T USG EQ CA 1K358

Z400T USG EQ CA 1K358

L1710 USG EQ CA 1K358

L1710 USG EQ CA 1K358

E5530 USG EQ CA 1K358

E5530 USG EQ CA 1K358

XW4600 USG EQ CA 1K358

2960 USG EQ CA 1K358

AISM020502 USG EQ GF 1K358

AISM020502 USG EQ GF 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

RS75-12 USG EQ CA 1K358

RS75-12 USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358
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SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

WD80000A4NC-00 USG EQ CA 1K358

TWPC 1505-3 USG EQ CA 1K358

301-1130-01 USG EQ CA 1K358
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CONTRACT_NUMBER ACQ COST ACQ DATE STATUS INTERNAL_LOCATION

HSCG23-09-C-ADP001 $399.00 6/22/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $759.00 7/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $160.00 7/13/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $760.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $840.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02
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HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $955.49 1/11/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $920.00 3/8/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $257.78 3/9/2010 ACTIVE NN-INRI-02
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INTERNAL_LOCATION_DESC ROOM

NN-INRI-02 NEWPORT NEWS 421

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419
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NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 417

NN-INRI-02 NEWPORT NEWS 419
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This Monthly Status Report (CDRL 1.2.10.5) summarizes the activities conducted in support 
of the Nationwide Automatic Identification System (NAIS) for month end December 2012. 
Questions regarding the contents of this report should be directed to the following Northrop 
Grumman Information Systems NAIS personnel: 
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 Section I – Progress Report 
This section summarizes the work performed on the NAIS contract during the month of 
December 2012 as well as the areas of emphasis for the month of January 2013. 
 

1.0 Work Summary 
1.1 Events:  The following events and activities occurred during this reporting 

period in support of the NAIS project: 

• System vulnerability scan support and mitigation activities 
• OT&E support (configuration updates and issue resolution) 
• CLIN0x010 Negotiations 

1.2  Accomplishments / Noteworthy Points: The following 
accomplishments/agreements were reached during this reporting period: 

• None 
• Below are the Action Item 

• NAIS Action Items (AI) Status 
 

Action Items 3nd Quarter 2011 4th  Quarter 2011 1st Quarter 2012 2nd Quarter 2012 Total 
Open 

Total 
Closed Category Opened Closed Opened Closed Opened Closed Opened Closed 

IFAT SVR 0 0 0 0 0 2 0 0 0 20 

IBR (Clin 3) 0 0 0 0 0 0 0 0 0 3 

IBR (Clin 1 & 
2) Annual 0 0 0 0 0 0 0 0 0 7 

IBR (Clin 1 – 
Replan) 

0 0 9 7 0 1 0 1 0 9 

PMR (5) 0 0 0 0 0 0 0 0 0 2 

PMR (6) 0 0 0 0 0 0 0 0 0 0 

PMR (7) 0 0 1 1 0 0 0 0 0 1 

PMR (8) 
    

2 0 0 2 0 2 

RMR (6) 0 1 0 0 0 0 0 1 0 34 

RMR (7) 0 1 0 0 0 0 0 0 0 15 

RMR (8) 
    

17 14 0 3 0 17 

SVR (3)       3 3 0 3 
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• IPT AI’s (POAM) Status  
 ILS SE TE PSS 
Active Items 0 3 1 1 
Removed 1 51 2 0 
Closed 31 141 152 37 
Proposed 0 6 0 0 
Trade Items 0 11 0 0 
Watch List 0 0 7 0 
Total 32 212 162 38 

 
 

 
1.3 Areas of Emphasis for Next Month:  The following project activities are 

priorities for next month: 
 

• Continue supporting C&A activities (security vulnerabilities) 
• Continue supporting OT&E preparations 
• Finalize negotiation of CLINs0x10 
• Receive award for CLIN01010 
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Top 10 Risks Report 
 

 
 
 
 
 
 
 
 
 

 
 

 
 

Note: Risks have not been updated since previous submittal  

 

1.4 Schedule (IMS) 

The attached IMS is a work in progress.  CLINs 01001 are 01003 reflected as level of 
effort tasks.  The CLIN0X010 series will contain detailed tasks but the IMS will not be 
updated until those CLINs have been awarded. 

 

1.5 Test equipment 

All test complete. 
 
  

  

Top 10 Risks Report 
 1. PG16 - APPROVED (15) PMSE and 
Logistics Option CLINS  
2. SE15 - APPROVED (6) Co-Locate 
Interference  
3. SE8 - APPROVED (6) VHF Interference  
4. TE18 - APPROVED (4) Information 
Assurance Requirements  
5. EM1 - APPROVED (2) Non-conforming Site 
Equipment  
 6. LM13 - APPROVED (1) COTS 
Obsolescence Management for Follow On 
Option  
7. SE20 - APPROVED (1) System Operational 
Availability (Ao) 
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Nationwide AIS Government Property List

Report Date: 10/9/2012

CONTROL_NUMBER NOUN_MAJOR MFGR_NAME

78069981 FIREWALL CISCO

78069982 POWER SUPPLY MEANWELL

78069983 POWER SUPPLY MEANWELL

78069985 DISPLAY/KBD/POINTER ECLIPSE

78069986 EXTERNAL HARD DRIVE LACIE

78069988 Workstation (NAIS - HP) HP

78069989 Workstation (NAIS - HP) HP

78069990 Display (NAIS - HP) HP

78069991 DISPLAY (NAIS - HP) HP

78069992 AD/ESB Server (NAIS - HP HP

78069993 Chart Server (NAIS - HP) HP

78069994 Data Recovery (NAIS - HP HP

78069995 SWITCH CISCO

78069996 BASE STATION PROTEC

78069997 BASE STATION PROTEC

78069998 BLADE CENTER CHASSIS IBM

78069999 BLADE CENTER CHASSIS IBM

78070000 BLADE CENTER CHASSIS IBM

78070001 BLADECENTER HS22 IBM

78070002 BLADECENTER HS22 IBM

78070003 BLADECENTER HS22 IBM

78070004 BLADECENTER HS22 IBM

78070005 BLADECENTER HS22 IBM

78070006 BLADECENTER HS22 IBM

78070007 BLADECENTER HS22 IBM

78070008 BLADECENTER HS22 IBM

78070009 BLADECENTER HS22 IBM

78070010 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070011 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070013 Sun SPARC Server (NAIS) SUN

78070014 Sun SPARC Server (NAIS) SUN

78070016 Sun SPARC Server (NAIS) SUN

78070017 AIS-CTRX AIS CLASS B TRUE HEADING

78070018 AIS-CTRX AIS CLASS B TRUE HEADING

78070020 POWER SUPPLY MEANWELL

78070021 POWER SUPPLY MEANWELL

78080511 UPS APC
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78080512 UPS APC

78080513 UPS APC

78080514 UPS APC

78080515 EXTERNAL HARD DRIVE WESTERN DIGITAL

78080548 BANDPASS ANTENNA AREA 51

78080549 USB REMOTE CONCENTRATOR DIGI
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SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

WD80000A4NC-00 USG EQ CA 1K358

TWPC 1505-3 USG EQ CA 1K358

301-1130-01 USG EQ CA 1K358
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CONTRACT_NUMBER ACQ COST ACQ DATE STATUS INTERNAL_LOCATION

HSCG23-09-C-ADP001 $399.00 6/22/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $759.00 7/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $160.00 7/13/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $760.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $840.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02
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HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $955.49 1/11/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $920.00 3/8/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $257.78 3/9/2010 ACTIVE NN-INRI-02
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INTERNAL_LOCATION_DESC ROOM

NN-INRI-02 NEWPORT NEWS 421

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419
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NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 417

NN-INRI-02 NEWPORT NEWS 419
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This Monthly Status Report (CDRL 1.2.10.5) summarizes the activities conducted in support 
of the Nationwide Automatic Identification System (NAIS) for month end November 2013. 
Questions regarding the contents of this report should be directed to the following Northrop 
Grumman Information Systems NAIS personnel: 
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 Section I – Progress Report 
This section summarizes the work performed on the NAIS contract during the month of 
November 2013 as well as the areas of emphasis for the month of December 2013. 
 

1.0 Work Summary 
1.1 Events:  The following events and activities occurred during this reporting 

period in support of the NAIS project: 

• Contacting suppliers to verify that PSS and SCC components are still 
available. 

• Supported a request to provide detailed vessel testing data. 

1.2  Accomplishments / Noteworthy Points: The following 
accomplishments/agreements were reached during this reporting period: 

• None during this period. 
• Below are the Action Item 

• NAIS Action Items (AI) Status 
 

Action Items 3nd Quarter 2011 4th  Quarter 2011 1st Quarter 2012 2nd Quarter 2012 Total 
Open 

Total 
Closed Category Opened Closed Opened Closed Opened Closed Opened Closed 

IFAT SVR 0 0 0 0 0 2 0 0 0 20 

IBR (Clin 3) 0 0 0 0 0 0 0 0 0 3 

IBR (Clin 1 & 
2) Annual 

0 0 0 0 0 0 0 0 0 7 

IBR (Clin 1 – 
Replan) 0 0 9 7 0 1 0 1 0 9 

PMR (5) 0 0 0 0 0 0 0 0 0 2 

PMR (6) 0 0 0 0 0 0 0 0 0 0 

PMR (7) 0 0 1 1 0 0 0 0 0 1 

PMR (8) 
    

2 0 0 2 0 2 

RMR (6) 0 1 0 0 0 0 0 1 0 34 

RMR (7) 0 1 0 0 0 0 0 0 0 15 

RMR (8) 
    

17 14 0 3 0 17 

SVR (3)       3 3 0 3 

• IPT AI’s (POAM) Status  
 ILS SE TE PSS 
Active Items 0 3 1 1 
Removed 1 51 2 0 
Closed 31 141 152 37 
Proposed 0 6 0 0 
Trade Items 0 11 0 0 
Watch List 0 0 7 0 
Total 32 212 162 38 
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1.3 Areas of Emphasis for Next Month:  The following project activities are 
priorities for next month: 

 
• Continue preparing for CLIN02010 by ensuring COTS components are still 

available. 
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Nationwide AIS Government Property List

Report Date: 10/9/2012

CONTROL_NUMBER NOUN_MAJOR MFGR_NAME

78069981 FIREWALL CISCO

78069982 POWER SUPPLY MEANWELL

78069983 POWER SUPPLY MEANWELL

78069985 DISPLAY/KBD/POINTER ECLIPSE

78069986 EXTERNAL HARD DRIVE LACIE

78069988 Workstation (NAIS - HP) HP

78069989 Workstation (NAIS - HP) HP

78069990 Display (NAIS - HP) HP

78069991 DISPLAY (NAIS - HP) HP

78069992 AD/ESB Server (NAIS - HP HP

78069993 Chart Server (NAIS - HP) HP

78069994 Data Recovery (NAIS - HP HP

78069995 SWITCH CISCO

78069996 BASE STATION PROTEC

78069997 BASE STATION PROTEC

78069998 BLADE CENTER CHASSIS IBM

78069999 BLADE CENTER CHASSIS IBM

78070000 BLADE CENTER CHASSIS IBM

78070001 BLADECENTER HS22 IBM

78070002 BLADECENTER HS22 IBM

78070003 BLADECENTER HS22 IBM

78070004 BLADECENTER HS22 IBM

78070005 BLADECENTER HS22 IBM

78070006 BLADECENTER HS22 IBM

78070007 BLADECENTER HS22 IBM

78070008 BLADECENTER HS22 IBM

78070009 BLADECENTER HS22 IBM

78070010 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070011 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070013 Sun SPARC Server (NAIS) SUN

78070014 Sun SPARC Server (NAIS) SUN

78070016 Sun SPARC Server (NAIS) SUN

78070017 AIS-CTRX AIS CLASS B TRUE HEADING

78070018 AIS-CTRX AIS CLASS B TRUE HEADING

78070020 POWER SUPPLY MEANWELL

78070021 POWER SUPPLY MEANWELL

78080511 UPS APC
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78080512 UPS APC

78080513 UPS APC

78080514 UPS APC

78080515 EXTERNAL HARD DRIVE WESTERN DIGITAL

78080548 BANDPASS ANTENNA AREA 51

78080549 USB REMOTE CONCENTRATOR DIGI
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MODEL_NO SERIAL_NUMBER

OWNERSHIP

CODE

PROPERTY

TYPE CODE

PROPERTY

SUBTYPE PROJECT

ASA 5505 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

ER1-15N-USB USG EQ CA 1K358

D2 USG EQ CA 1K358

Z400T USG EQ CA 1K358

Z400T USG EQ CA 1K358

L1710 USG EQ CA 1K358

L1710 USG EQ CA 1K358

E5530 USG EQ CA 1K358

E5530 USG EQ CA 1K358

XW4600 USG EQ CA 1K358

2960 USG EQ CA 1K358

AISM020502 USG EQ GF 1K358

AISM020502 USG EQ GF 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

RS75-12 USG EQ CA 1K358

RS75-12 USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358
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SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

WD80000A4NC-00 USG EQ CA 1K358

TWPC 1505-3 USG EQ CA 1K358

301-1130-01 USG EQ CA 1K358
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CONTRACT_NUMBER ACQ COST ACQ DATE STATUS INTERNAL_LOCATION

HSCG23-09-C-ADP001 $399.00 6/22/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $759.00 7/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $160.00 7/13/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $760.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $840.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02
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HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $955.49 1/11/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $920.00 3/8/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $257.78 3/9/2010 ACTIVE NN-INRI-02
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INTERNAL_LOCATION_DESC ROOM

NN-INRI-02 NEWPORT NEWS 421

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419
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NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 417

NN-INRI-02 NEWPORT NEWS 419
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