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This Monthly Status Report (CDRL 1.2.10.5) summarizes the activities conducted in support 
of the Nationwide Automatic Identification System (NAIS) for month end January 2013. 
Questions regarding the contents of this report should be directed to the following Northrop 
Grumman Information Systems NAIS personnel: 
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 Section I – Progress Report 
This section summarizes the work performed on the NAIS contract during the month of  
January 2013 as well as the areas of emphasis for the month of February 2013. 
 

1.0 Work Summary 
1.1 Events:  The following events and activities occurred during this reporting 

period in support of the NAIS project: 

• System vulnerability scan support and mitigation activities 
• OT&E support (configuration updates and issue resolution) 
• CLIN0x010 Negotiation completion 

1.2  Accomplishments / Noteworthy Points: The following 
accomplishments/agreements were reached during this reporting period: 

• CLIN0X010 negotiation completion with agreement on costs and 12% fee. 
• Below are the Action Item 

• NAIS Action Items (AI) Status 
 

Action Items 3nd Quarter 2011 4th  Quarter 2011 1st Quarter 2012 2nd Quarter 2012 Total 
Open 

Total 
Closed Category Opened Closed Opened Closed Opened Closed Opened Closed 

IFAT SVR 0 0 0 0 0 2 0 0 0 20 

IBR (Clin 3) 0 0 0 0 0 0 0 0 0 3 

IBR (Clin 1 & 
2) Annual 0 0 0 0 0 0 0 0 0 7 

IBR (Clin 1 – 
Replan) 

0 0 9 7 0 1 0 1 0 9 

PMR (5) 0 0 0 0 0 0 0 0 0 2 

PMR (6) 0 0 0 0 0 0 0 0 0 0 

PMR (7) 0 0 1 1 0 0 0 0 0 1 

PMR (8) 
    

2 0 0 2 0 2 

RMR (6) 0 1 0 0 0 0 0 1 0 34 

RMR (7) 0 1 0 0 0 0 0 0 0 15 

RMR (8) 
    

17 14 0 3 0 17 

SVR (3)       3 3 0 3 
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• IPT AI’s (POAM) Status  
 ILS SE TE PSS 
Active Items 0 3 1 1 
Removed 1 51 2 0 
Closed 31 141 152 37 
Proposed 0 6 0 0 
Trade Items 0 11 0 0 
Watch List 0 0 7 0 
Total 32 212 162 38 

 
 

 
1.3 Areas of Emphasis for Next Month:  The following project activities are 

priorities for next month: 
 

• Continue supporting C&A activities (security vulnerabilities) 
• Continue supporting OT&E preparations 
• Receive award for CLIN01010 and begin procurement process 
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Top 10 Risks Report 
 

 
 
 
 
 
 
 
 
 

 
 

 
 

Note: Risks have not been updated since previous submittal  

 

1.4 Schedule (IMS) 

The attached IMS is a work in progress.  CLINs 01001 are 01003 reflected as level of 
effort tasks.  The CLIN0X010 series will contain detailed tasks but the IMS will not be 
updated until those CLINs have been awarded. 

 

1.5 Test equipment 

All test complete. 
 
  

  

Top 10 Risks Report 
 1. PG16 - APPROVED (15) PMSE and 
Logistics Option CLINS  
2. SE15 - APPROVED (6) Co-Locate 
Interference  
3. SE8 - APPROVED (6) VHF Interference  
4. TE18 - APPROVED (4) Information 
Assurance Requirements  
5. EM1 - APPROVED (2) Non-conforming Site 
Equipment  
 6. LM13 - APPROVED (1) COTS 
Obsolescence Management for Follow On 
Option  
7. SE20 - APPROVED (1) System Operational 
Availability (Ao) 
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NAIS Option Year 01 - CLIN 01001 - CLIN 01004
TASK Breakdown Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13

CLIN 01001 Program Management Actuals $24,556 $41,808 $30,561 $56,214 $35,548 $106,273 $60,646 $51,029

CLIN 01001 Program Management Planned $24,556 $41,808 $42,645 $49,443 $42,645 $39,979 $48,720 $46,613 $57,910 $67,009 $52,329 $47,023 $22,093

CLIN 01001 Mission Assurance Actuals $0 $2,843 $1,261 $305 $1,176 $1,827 $1,564 $1,298

CLIN 01001 Mission Assurance Planned $0 $2,843 $7,337 $8,890 $7,337 $6,913 $8,890 $8,989 $7,918 $10,043 $7,921 $7,464 $3,958

CLIN 01001 System Engineering Actuals $0 $2,190 $5,102 $24,520 $12,465 $7,881 $15,125 $11,029

CLIN 01001 System Engineering Planned $0 $2,190 $2,288 $18,795 $12,249 $11,575 $18,795 $13,935 $12,244 $19,461 $12,553 $11,862 $10,334

CLIN 01001 Test & Evaluation Actuals $0 $0 $0 $0 $0 $0 $0 $0

CLIN 01001 Test & Evaluation Planned $0 $0 $515 $4,409 $515 $515 $4,409 $515 $515 $4,150 $528 $528 $4,255

CLIN 0X010 Proposal Prep Actuals $0 $11,509 $22,377 $2,298 $1,810 $6,418 $26,341 $1,125

CLIN 0X010 Proposal Prep Planned $0 $11,509 $35,557 $0 $0 $0 $0 $2,934 $0 $0 $0 $0 $0

CLIN 01003Logistics Actuals $213 $67,377 $62,887 $12,499 $24,787 $7,633 $49,293 $35,806

CLIN 01003 Logistics Planned $213 $67,377 $33,488 $93,997 $32,191 $32,680 $33,743 $884 $30,546 $30,546 $39,812 $39,812 $19,195

CLIN 01004 Travel Actuals $0 $517 $0 $0 -$147 $433 $0 $2

CLIN 01004 Travel Planned $0 $517 $2,416 $5,099 $0 $2,416 $3,199 $0 $0 $3,199 $0 $0 $3,199

CLIN 01001 ODCs Actuals $0 $16,767 $7,283 $13,035 $12,503 $11,872 $9,996 $954

CLIN 01001 ODCs Planned $0 $16,767 $12,185 $12,780 $13,432 $12,780 $12,636 $13,392 $16,847 $16,928 $17,930 $16,852 $16,619

Subtotal Actuals $24,769 $143,011 $129,472 $108,871 $88,142 $142,336 $162,965 $101,243 $0 $0 $0 $0 $0

Actuals Cum. $24,769 $167,780 $297,252 $406,123 $494,265 $636,601 $799,566 $900,809 $900,809 $900,809 $900,809 $900,809 $900,809

Total contract plan $24,769 $143,011 $136,432 $193,415 $108,370 $106,860 $130,392 $87,262 $125,980 $151,336 $131,072 $123,542 $79,652

Plan Cum $24,769 $167,780 $304,212 $497,627 $605,996 $712,856 $843,248 $930,510 $1,056,490 $1,207,826 $1,338,899 $1,462,440 $1,542,093

Total Funding $1,254,258 $1,254,258 $1,254,258 $1,342,028 $1,342,028 $1,342,028 $1,342,028 $1,573,209 $1,573,209 $1,573,209 $1,573,209 $1,573,209 $1,573,209

Funds Remaining $1,229,489 $1,086,478 $950,046 $844,401 $736,032 $629,172 $498,780 $642,699 $516,719 $365,383 $234,310 $110,769 $31,116
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Total

$406,635

$582,775

$10,274

$88,502

$78,312

$146,282

$0

$20,856

$71,878

$50,000

$260,495

$454,483

$805

$20,045

$72,410

$179,149

$900,809

$900,809

$1,542,093

epic.org EPIC-15-05-29-USCG-FOIA-20160205-2013-Reports 000012



Nationwide AIS Government Property List

Report Date: 10/9/2012

CONTROL_NUMBER NOUN_MAJOR MFGR_NAME

78069981 FIREWALL CISCO

78069982 POWER SUPPLY MEANWELL

78069983 POWER SUPPLY MEANWELL

78069985 DISPLAY/KBD/POINTER ECLIPSE

78069986 EXTERNAL HARD DRIVE LACIE

78069988 Workstation (NAIS - HP) HP

78069989 Workstation (NAIS - HP) HP

78069990 Display (NAIS - HP) HP

78069991 DISPLAY (NAIS - HP) HP

78069992 AD/ESB Server (NAIS - HP HP

78069993 Chart Server (NAIS - HP) HP

78069994 Data Recovery (NAIS - HP HP

78069995 SWITCH CISCO

78069996 BASE STATION PROTEC

78069997 BASE STATION PROTEC

78069998 BLADE CENTER CHASSIS IBM

78069999 BLADE CENTER CHASSIS IBM

78070000 BLADE CENTER CHASSIS IBM

78070001 BLADECENTER HS22 IBM

78070002 BLADECENTER HS22 IBM

78070003 BLADECENTER HS22 IBM

78070004 BLADECENTER HS22 IBM

78070005 BLADECENTER HS22 IBM

78070006 BLADECENTER HS22 IBM

78070007 BLADECENTER HS22 IBM

78070008 BLADECENTER HS22 IBM

78070009 BLADECENTER HS22 IBM

78070010 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070011 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070013 Sun SPARC Server (NAIS) SUN

78070014 Sun SPARC Server (NAIS) SUN

78070016 Sun SPARC Server (NAIS) SUN

78070017 AIS-CTRX AIS CLASS B TRUE HEADING

78070018 AIS-CTRX AIS CLASS B TRUE HEADING

78070020 POWER SUPPLY MEANWELL

78070021 POWER SUPPLY MEANWELL

78080511 UPS APC
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78080512 UPS APC

78080513 UPS APC

78080514 UPS APC

78080515 EXTERNAL HARD DRIVE WESTERN DIGITAL

78080548 BANDPASS ANTENNA AREA 51

78080549 USB REMOTE CONCENTRATOR DIGI
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MODEL_NO SERIAL NUMBER

OWNERSHIP

CODE

PROPERTY

TYPE CODE

PROPERTY

SUBTYPE PROJECT

ASA 5505 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

ER1-15N-USB USG EQ CA 1K358

D2 USG EQ CA 1K358

Z400T USG EQ CA 1K358

Z400T USG EQ CA 1K358

L1710 USG EQ CA 1K358

L1710 USG EQ CA 1K358

E5530 USG EQ CA 1K358

E5530 USG EQ CA 1K358

XW4600 USG EQ CA 1K358

2960 USG EQ CA 1K358

AISM020502 USG EQ GF 1K358

AISM020502 USG EQ GF 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

RS75-12 USG EQ CA 1K358

RS75-12 USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358
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SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

WD80000A4NC-00 USG EQ CA 1K358

TWPC 1505-3 USG EQ CA 1K358

301-1130-01 USG EQ CA 1K358
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CONTRACT_NUMBER ACQ COST ACQ DATE STATUS INTERNAL_LOCATION

HSCG23-09-C-ADP001 $399.00 6/22/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $759.00 7/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $160.00 7/13/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $760.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $840.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02
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HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $955.49 1/11/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $920.00 3/8/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $257.78 3/9/2010 ACTIVE NN-INRI-02
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INTERNAL_LOCATION_DESC ROOM

NN-INRI-02 NEWPORT NEWS 421

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419
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NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 417

NN-INRI-02 NEWPORT NEWS 419
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This Monthly Status Report (CDRL 1.2.10.5) summarizes the activities conducted in support 
of the Nationwide Automatic Identification System (NAIS) for month end February 2013. 
Questions regarding the contents of this report should be directed to the following Northrop 
Grumman Information Systems NAIS personnel: 
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 Section I – Progress Report 
This section summarizes the work performed on the NAIS contract during the month of 
February 2013 as well as the areas of emphasis for the month of March 2013. 
 

1.0 Work Summary 
1.1 Events:  The following events and activities occurred during this reporting 

period in support of the NAIS project: 

• System vulnerability scan support and mitigation activities 
• OT&E support (configuration updates and issue resolution) 
• Contract modification to replace original CLINs0x010 with newly proposed 

and negotiated CLINs0x010. 
• Exercise of CLIN01010 
• Evaluated new version of CNS DataSwitch 

1.2  Accomplishments / Noteworthy Points: The following 
accomplishments/agreements were reached during this reporting period: 

• Contract modification to replace original CLINs0x010 with newly proposed 
and negotiated CLINs0x010. 

• Below are the Action Item 
• NAIS Action Items (AI) Status 
 

Action Items 3nd Quarter 2011 4th  Quarter 2011 1st Quarter 2012 2nd Quarter 2012 Total 
Open 

Total 
Closed Category Opened Closed Opened Closed Opened Closed Opened Closed 

IFAT SVR 0 0 0 0 0 2 0 0 0 20 

IBR (Clin 3) 0 0 0 0 0 0 0 0 0 3 

IBR (Clin 1 & 
2) Annual 0 0 0 0 0 0 0 0 0 7 

IBR (Clin 1 – 
Replan) 

0 0 9 7 0 1 0 1 0 9 

PMR (5) 0 0 0 0 0 0 0 0 0 2 

PMR (6) 0 0 0 0 0 0 0 0 0 0 

PMR (7) 0 0 1 1 0 0 0 0 0 1 

PMR (8) 
    

2 0 0 2 0 2 

RMR (6) 0 1 0 0 0 0 0 1 0 34 

RMR (7) 0 1 0 0 0 0 0 0 0 15 

RMR (8) 
    

17 14 0 3 0 17 

SVR (3)       3 3 0 3 
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• IPT AI’s (POAM) Status  
 ILS SE TE PSS 
Active Items 0 3 1 1 
Removed 1 51 2 0 
Closed 31 141 152 37 
Proposed 0 6 0 0 
Trade Items 0 11 0 0 
Watch List 0 0 7 0 
Total 32 212 162 38 

 
 

 
1.3 Areas of Emphasis for Next Month:  The following project activities are 

priorities for next month: 
 

• Continue supporting C&A activities (security vulnerabilities) 
• Continue supporting OT&E preparations 
• Begin CLIN01010 procurement process 
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Top 10 Risks Report 
 

 
 
 
 
 
 
 
 
 

 
 

 
 

Note: Risks have not been updated since previous submittal  

 

1.4 Schedule (IMS) 

The attached IMS is a work in progress.  CLINs 01001 are 01003 reflected as level of 
effort tasks.  The IMS is currently being updated to include the newly exercised 
CLIN01010.  It is anticipated that the updated IMS will be included in next month’s 
submittal of this CDRL. 

 

1.5 Test equipment 

All test complete. 
 
  

  

Top 10 Risks Report 
 1. PG16 - APPROVED (15) PMSE and 
Logistics Option CLINS  
2. SE15 - APPROVED (6) Co-Locate 
Interference  
3. SE8 - APPROVED (6) VHF Interference  
4. TE18 - APPROVED (4) Information 
Assurance Requirements  
5. EM1 - APPROVED (2) Non-conforming Site 
Equipment  
 6. LM13 - APPROVED (1) COTS 
Obsolescence Management for Follow On 
Option  
7. SE20 - APPROVED (1) System Operational 
Availability (Ao) 
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NAIS Project 
Tracking - February 2 

 
 

Section III – GFE Status Report 
 

GFE List 10 9 
2012.xlsx  
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NAIS Option Year 01 - CLIN 01001 - CLIN 01004
TASK Breakdown Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13

CLIN 01001 Program Management Actuals $24,556 $41,808 $30,561 $56,214 $35,548 $106,273 $60,646 $51,029 $52,942

CLIN 01001 Program Management Planned $24,556 $41,808 $42,645 $49,443 $42,645 $39,979 $48,720 $46,613 $57,910 $67,009 $52,329 $47,023 $22,093

CLIN 01001 Mission Assurance Actuals $0 $2,843 $1,261 $305 $1,176 $1,827 $1,564 $1,298 $3,446

CLIN 01001 Mission Assurance Planned $0 $2,843 $7,337 $8,890 $7,337 $6,913 $8,890 $8,989 $7,918 $10,043 $7,921 $7,464 $3,958

CLIN 01001 System Engineering Actuals $0 $2,190 $5,102 $24,520 $12,465 $7,881 $15,125 $11,029 $12,033

CLIN 01001 System Engineering Planned $0 $2,190 $2,288 $18,795 $12,249 $11,575 $18,795 $13,935 $12,244 $19,461 $12,553 $11,862 $10,334

CLIN 01001 Test & Evaluation Actuals $0 $0 $0 $0 $0 $0 $0 $0 $0

CLIN 01001 Test & Evaluation Planned $0 $0 $515 $4,409 $515 $515 $4,409 $515 $515 $4,150 $528 $528 $4,255

CLIN 0X010 Proposal Prep Actuals $0 $11,509 $22,377 $2,298 $1,810 $6,418 $26,341 $1,125 $129

CLIN 0X010 Proposal Prep Planned $0 $11,509 $35,557 $0 $0 $0 $0 $2,934 $0 $0 $0 $0 $0

CLIN 01003Logistics Actuals $213 $67,377 $62,887 $12,499 $24,787 $7,633 $49,293 $35,806 $21,867

CLIN 01003 Logistics Planned $213 $67,377 $33,488 $93,997 $32,191 $32,680 $33,743 $884 $30,546 $30,546 $39,812 $39,812 $19,195

CLIN 01004 Travel Actuals $0 $517 $0 $0 -$147 $433 $0 $2 $415

CLIN 01004 Travel Planned $0 $517 $2,416 $5,099 $0 $2,416 $3,199 $0 $0 $3,199 $0 $0 $3,199

CLIN 01001 ODCs Actuals $0 $16,767 $7,283 $13,035 $12,503 $11,872 $9,996 $954 $5,765

CLIN 01001 ODCs Planned $0 $16,767 $12,185 $12,780 $13,432 $12,780 $12,636 $13,392 $16,847 $16,928 $17,930 $16,852 $16,619

Subtotal Actuals $24,769 $143,011 $129,472 $108,871 $88,142 $142,336 $162,965 $101,243 $96,597 $0 $0 $0 $0

Actuals Cum. $24,769 $167,780 $297,252 $406,123 $494,265 $636,601 $799,566 $900,809 $997,406 $997,406 $997,406 $997,406 $997,406

Total contract plan $24,769 $143,011 $136,432 $193,415 $108,370 $106,860 $130,392 $87,262 $125,980 $151,336 $131,072 $123,542 $79,652

Plan Cum $24,769 $167,780 $304,212 $497,627 $605,996 $712,856 $843,248 $930,510 $1,056,490 $1,207,826 $1,338,899 $1,462,440 $1,542,093

Total Funding $1,254,258 $1,254,258 $1,254,258 $1,342,028 $1,342,028 $1,342,028 $1,342,028 $1,573,209 $1,573,209 $1,573,209 $1,573,209 $1,573,209 $1,573,209

Funds Remaining $1,229,489 $1,086,478 $950,046 $844,401 $736,032 $629,172 $498,780 $642,699 $516,719 $365,383 $234,310 $110,769 $31,116
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Total

$459,577

$582,775

$13,720

$88,502

$90,345

$146,282

$0

$20,856

$72,007

$50,000

$282,362

$454,483

$1,220

$20,045

$78,175

$179,149

$997,406

$997,406

$1,542,093
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Nationwide AIS Government Property List

Report Date: 10/9/2012

CONTROL_NUMBER NOUN_MAJOR MFGR_NAME

78069981 FIREWALL CISCO

78069982 POWER SUPPLY MEANWELL

78069983 POWER SUPPLY MEANWELL

78069985 DISPLAY/KBD/POINTER ECLIPSE

78069986 EXTERNAL HARD DRIVE LACIE

78069988 Workstation (NAIS - HP) HP

78069989 Workstation (NAIS - HP) HP

78069990 Display (NAIS - HP) HP

78069991 DISPLAY (NAIS - HP) HP

78069992 AD/ESB Server (NAIS - HP HP

78069993 Chart Server (NAIS - HP) HP

78069994 Data Recovery (NAIS - HP HP

78069995 SWITCH CISCO

78069996 BASE STATION PROTEC

78069997 BASE STATION PROTEC

78069998 BLADE CENTER CHASSIS IBM

78069999 BLADE CENTER CHASSIS IBM

78070000 BLADE CENTER CHASSIS IBM

78070001 BLADECENTER HS22 IBM

78070002 BLADECENTER HS22 IBM

78070003 BLADECENTER HS22 IBM

78070004 BLADECENTER HS22 IBM

78070005 BLADECENTER HS22 IBM

78070006 BLADECENTER HS22 IBM

78070007 BLADECENTER HS22 IBM

78070008 BLADECENTER HS22 IBM

78070009 BLADECENTER HS22 IBM

78070010 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070011 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070013 Sun SPARC Server (NAIS) SUN

78070014 Sun SPARC Server (NAIS) SUN

78070016 Sun SPARC Server (NAIS) SUN

78070017 AIS-CTRX AIS CLASS B TRUE HEADING

78070018 AIS-CTRX AIS CLASS B TRUE HEADING

78070020 POWER SUPPLY MEANWELL

78070021 POWER SUPPLY MEANWELL

78080511 UPS APC
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78080512 UPS APC

78080513 UPS APC

78080514 UPS APC

78080515 EXTERNAL HARD DRIVE WESTERN DIGITAL

78080548 BANDPASS ANTENNA AREA 51

78080549 USB REMOTE CONCENTRATOR DIGI
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MODEL_NO SERIAL_NUMBER

OWNERSHIP

CODE

PROPERTY

TYPE CODE

PROPERTY

SUBTYPE PROJECT

ASA 5505 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

ER1-15N-USB USG EQ CA 1K358

D2 USG EQ CA 1K358

Z400T USG EQ CA 1K358

Z400T USG EQ CA 1K358

L1710 USG EQ CA 1K358

L1710 USG EQ CA 1K358

E5530 USG EQ CA 1K358

E5530 USG EQ CA 1K358

XW4600 USG EQ CA 1K358

2960 USG EQ CA 1K358

AISM020502 USG EQ GF 1K358

AISM020502 USG EQ GF 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

RS75-12 USG EQ CA 1K358

RS75-12 USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358
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SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

WD80000A4NC-00 USG EQ CA 1K358

TWPC 1505-3 USG EQ CA 1K358

301-1130-01 USG EQ CA 1K358
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CONTRACT_NUMBER ACQ COST ACQ DATE STATUS INTERNAL_LOCATION

HSCG23-09-C-ADP001 $399.00 6/22/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $759.00 7/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $160.00 7/13/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $760.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $840.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02
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HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $955.49 1/11/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $920.00 3/8/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $257.78 3/9/2010 ACTIVE NN-INRI-02
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INTERNAL_LOCATION_DESC ROOM

NN-INRI-02 NEWPORT NEWS 421

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419
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NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 417

NN-INRI-02 NEWPORT NEWS 419
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This Monthly Status Report (CDRL 1.2.10.5) summarizes the activities conducted in support 
of the Nationwide Automatic Identification System (NAIS) for month end March 2013. 
Questions regarding the contents of this report should be directed to the following Northrop 
Grumman Information Systems NAIS personnel: 

 
 

 
 
 
 

“Signature on file” April 8, 2013  “Signature on file” 

Mr. Jim Fontenot, Program Manager        
12350 Jefferson Avenue, Suite 250 
Newport News, VA 23602 
757-269-2574 
James.Fontenot@ngc.com 
 

Date  Mr. Rich Keller, Contracts 
1760 Glenn Curtiss Street 
Carson, CA 90746 
(310) 764-3943 
Richard.Keller@ngc.com 
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 Section I – Progress Report 
This section summarizes the work performed on the NAIS contract during the month of 
March 2013 as well as the areas of emphasis for the month of April 2013. 
 

1.0 Work Summary 
1.1 Events:  The following events and activities occurred during this reporting 

period in support of the NAIS project: 

• System vulnerability scan support and mitigation activities 
• OT&E support (configuration updates and issue resolution) 
• Supported OSC LAN migration, administrator training, and staging 

environment configuration 
• CLIN01010 equipment procurement and assembly planning and preparation 

1.2  Accomplishments / Noteworthy Points: The following 
accomplishments/agreements were reached during this reporting period: 

• USCG agreed to reimburse NG for the proposal preparation overage. 
• NG agreed to implement a no cost change to replace the original HP message 

recover PC with an industrial fanless PC specified by the USCG 
• NG agreed to change the GPS antenna from F type connector to TNC type 

connector at no cost 
•  

• Below are the Action Item 
• NAIS Action Items (AI) Status 
 

Action Items 3nd Quarter 2011 4th  Quarter 2011 1st Quarter 2012 2nd Quarter 2012 Total 
Open 

Total 
Closed Category Opened Closed Opened Closed Opened Closed Opened Closed 

IFAT SVR 0 0 0 0 0 2 0 0 0 20 

IBR (Clin 3) 0 0 0 0 0 0 0 0 0 3 

IBR (Clin 1 & 
2) Annual 

0 0 0 0 0 0 0 0 0 7 

IBR (Clin 1 – 
Replan) 0 0 9 7 0 1 0 1 0 9 

PMR (5) 0 0 0 0 0 0 0 0 0 2 

PMR (6) 0 0 0 0 0 0 0 0 0 0 

PMR (7) 0 0 1 1 0 0 0 0 0 1 

PMR (8) 
    

2 0 0 2 0 2 

RMR (6) 0 1 0 0 0 0 0 1 0 34 

RMR (7) 0 1 0 0 0 0 0 0 0 15 

RMR (8) 
    

17 14 0 3 0 17 

SVR (3)       3 3 0 3 

 

 

epic.org EPIC-15-05-29-USCG-FOIA-20160205-2013-Reports 000044



Document No.  D45892 

   

Further dissemination only as directed by Commandant (CG-9332) or higher Coast Guard authority  

• IPT AI’s (POAM) Status  
 ILS SE TE PSS 
Active Items 0 3 1 1 
Removed 1 51 2 0 
Closed 31 141 152 37 
Proposed 0 6 0 0 
Trade Items 0 11 0 0 
Watch List 0 0 7 0 
Total 32 212 162 38 

 
 

 
1.3 Areas of Emphasis for Next Month:  The following project activities are 

priorities for next month: 
 

• Continue supporting C&A activities (security vulnerabilities) 
• Continue supporting OT&E preparations 
• Continue CLIN01010 equipment procurement 
• Begin receiving CLIN01010 equipment 
• Begin CLIN01010 configuration and assembly  
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Top 10 Risks Report 
 

 
 
 
 
 
 
 
 
 

 
 

 
 

Note: Risks have not been updated since previous submittal  

 

1.4 Schedule (IMS) 

The attached IMS is a work in progress.  CLINs 01001 and 01003 are level of effort 
tasks and therefore not shown in the IMS.   

 

1.5 Test equipment 

All test complete. 
 
  

  

Top 10 Risks Report 
 1. PG16 - APPROVED (15) PMSE and 
Logistics Option CLINS  
2. SE15 - APPROVED (6) Co-Locate 
Interference  
3. SE8 - APPROVED (6) VHF Interference  
4. TE18 - APPROVED (4) Information 
Assurance Requirements  
5. EM1 - APPROVED (2) Non-conforming Site 
Equipment  
 6. LM13 - APPROVED (1) COTS 
Obsolescence Management for Follow On 
Option  
7. SE20 - APPROVED (1) System Operational 
Availability (Ao) 
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NAIS Option Year 01 - CLIN 01001 - CLIN 01004
TASK Breakdown Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Total

CLIN 01001 Program Management Actuals $24,556 $41,808 $30,561 $56,214 $35,548 $106,273 $60,646 $51,029 $52,942 $60,431 $520,008

CLIN 01001 Program Management Planned $24,556 $41,808 $42,645 $49,443 $42,645 $39,979 $48,720 $46,613 $57,910 $67,009 $52,329 $47,023 $22,093 $582,775

CLIN 01001 Mission Assurance Actuals $0 $2,843 $1,261 $305 $1,176 $1,827 $1,564 $1,298 $3,446 $5 $13,725

CLIN 01001 Mission Assurance Planned $0 $2,843 $7,337 $8,890 $7,337 $6,913 $8,890 $8,989 $7,918 $10,043 $7,921 $7,464 $3,958 $88,502

CLIN 01001 System Engineering Actuals $0 $2,190 $5,102 $24,520 $12,465 $7,881 $15,125 $11,029 $12,033 $17,517 $107,862

CLIN 01001 System Engineering Planned $0 $2,190 $2,288 $18,795 $12,249 $11,575 $18,795 $13,935 $12,244 $19,461 $12,553 $11,862 $10,334 $146,282

CLIN 01001 Test & Evaluation Actuals $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

CLIN 01001 Test & Evaluation Planned $0 $0 $515 $4,409 $515 $515 $4,409 $515 $515 $4,150 $528 $528 $4,255 $20,856

CLIN 0X010 Proposal Prep Actuals $0 $11,509 $22,377 $2,298 $1,810 $6,418 $26,341 $1,125 $129 $0 $72,007

CLIN 0X010 Proposal Prep Planned $0 $11,509 $35,557 $0 $0 $0 $0 $2,934 $0 $0 $0 $0 $0 $50,000

CLIN 01003Logistics Actuals $213 $67,377 $62,887 $12,499 $24,787 $7,633 $49,293 $35,806 $21,867 $11,538 $293,900

CLIN 01003 Logistics Planned $213 $67,377 $33,488 $93,997 $32,191 $32,680 $33,743 $884 $30,546 $30,546 $39,812 $39,812 $19,195 $454,483

CLIN 01004 Travel Actuals $0 $517 $0 $0 -$147 $433 $0 $2 $415 $0 $1,220

CLIN 01004 Travel Planned $0 $517 $2,416 $5,099 $0 $2,416 $3,199 $0 $0 $0 $0 $0 $3,199 $16,846

CLIN 01001 ODCs Actuals $0 $16,767 $7,283 $13,035 $12,503 $11,872 $9,996 $954 $5,765 $46,158 $124,333

CLIN 01001 ODCs Planned $0 $16,767 $12,185 $12,780 $13,432 $12,780 $12,636 $13,392 $16,847 $16,928 $17,930 $16,852 $16,619 $179,149

Subtotal Actuals $24,769 $143,011 $129,472 $108,871 $88,142 $142,336 $162,965 $101,243 $96,597 $135,649 $0 $0 $0 $1,133,055

Actuals Cum. $24,769 $167,780 $297,252 $406,123 $494,265 $636,601 $799,566 $900,809 $997,406 $1,133,055 $1,133,055 $1,133,055 $1,133,055 $1,133,055

Total contract plan $24,769 $143,011 $136,432 $193,415 $108,370 $106,860 $130,392 $87,262 $125,980 $148,137 $131,072 $123,542 $79,652 $1,538,894

Plan Cum $24,769 $167,780 $304,212 $497,627 $605,996 $712,856 $843,248 $930,510 $1,056,490 $1,204,627 $1,335,700 $1,459,241 $1,538,894

Total Funding $1,254,258 $1,254,258 $1,254,258 $1,342,028 $1,342,028 $1,342,028 $1,342,028 $1,573,209 $1,573,209 $1,573,209 $1,573,209 $1,573,209 $1,573,209

Funds Remaining $1,229,489 $1,086,478 $950,046 $844,401 $736,032 $629,172 $498,780 $642,699 $516,719 $368,582 $237,509 $113,968 $34,315
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Nationwide AIS Government Property List

Report Date: 10/9/2012

CONTROL_NUMBER NOUN_MAJOR MFGR_NAME

78069981 FIREWALL CISCO

78069982 POWER SUPPLY MEANWELL

78069983 POWER SUPPLY MEANWELL

78069985 DISPLAY/KBD/POINTER ECLIPSE

78069986 EXTERNAL HARD DRIVE LACIE

78069988 Workstation (NAIS - HP) HP

78069989 Workstation (NAIS - HP) HP

78069990 Display (NAIS - HP) HP

78069991 DISPLAY (NAIS - HP) HP

78069992 AD/ESB Server (NAIS - HP HP

78069993 Chart Server (NAIS - HP) HP

78069994 Data Recovery (NAIS - HP HP

78069995 SWITCH CISCO

78069996 BASE STATION PROTEC

78069997 BASE STATION PROTEC

78069998 BLADE CENTER CHASSIS IBM

78069999 BLADE CENTER CHASSIS IBM

78070000 BLADE CENTER CHASSIS IBM

78070001 BLADECENTER HS22 IBM

78070002 BLADECENTER HS22 IBM

78070003 BLADECENTER HS22 IBM

78070004 BLADECENTER HS22 IBM

78070005 BLADECENTER HS22 IBM

78070006 BLADECENTER HS22 IBM

78070007 BLADECENTER HS22 IBM

78070008 BLADECENTER HS22 IBM

78070009 BLADECENTER HS22 IBM

78070010 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070011 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070013 Sun SPARC Server (NAIS) SUN

78070014 Sun SPARC Server (NAIS) SUN

78070016 Sun SPARC Server (NAIS) SUN

78070017 AIS-CTRX AIS CLASS B TRUE HEADING

78070018 AIS-CTRX AIS CLASS B TRUE HEADING

78070020 POWER SUPPLY MEANWELL

78070021 POWER SUPPLY MEANWELL

78080511 UPS APC
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78080512 UPS APC

78080513 UPS APC

78080514 UPS APC

78080515 EXTERNAL HARD DRIVE WESTERN DIGITAL

78080548 BANDPASS ANTENNA AREA 51

78080549 USB REMOTE CONCENTRATOR DIGI
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MODEL_NO SERIAL_NUMBER

OWNERSHIP

CODE

PROPERTY

TYPE CODE

PROPERTY

SUBTYPE PROJECT

ASA 5505 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

ER1-15N-USB USG EQ CA 1K358

D2 USG EQ CA 1K358

Z400T USG EQ CA 1K358

Z400T USG EQ CA 1K358

L1710 USG EQ CA 1K358

L1710 USG EQ CA 1K358

E5530 USG EQ CA 1K358

E5530 USG EQ CA 1K358

XW4600 USG EQ CA 1K358

2960 USG EQ CA 1K358

AISM020502 USG EQ GF 1K358

AISM020502 USG EQ GF 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

RS75-12 USG EQ CA 1K358

RS75-12 USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358
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SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

WD80000A4NC-00 USG EQ CA 1K358

TWPC 1505-3 USG EQ CA 1K358

301-1130-01 USG EQ CA 1K358
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CONTRACT_NUMBER ACQ COST ACQ DATE STATUS INTERNAL_LOCATION

HSCG23-09-C-ADP001 $399.00 6/22/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $759.00 7/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $160.00 7/13/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $760.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $840.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02
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HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $955.49 1/11/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $920.00 3/8/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $257.78 3/9/2010 ACTIVE NN-INRI-02
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INTERNAL_LOCATION_DESC ROOM

NN-INRI-02 NEWPORT NEWS 421

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419
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NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 417

NN-INRI-02 NEWPORT NEWS 419
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NAIS Option Year 01 - CLIN 01001 - CLIN 01004
TASK Breakdown Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Total

CLIN 01001 Program Management Actuals $24,556 $41,808 $30,561 $56,214 $35,548 $106,273 $60,646 $51,029 $52,942 $60,431 $43,731 $563,739

CLIN 01001 Program Management Planned $24,556 $41,808 $42,645 $49,443 $42,645 $39,979 $48,720 $46,613 $57,910 $67,009 $52,329 $47,023 $22,093 $582,775

CLIN 01001 Mission Assurance Actuals $0 $2,843 $1,261 $305 $1,176 $1,827 $1,564 $1,298 $3,446 $5 $421 $14,146

CLIN 01001 Mission Assurance Planned $0 $2,843 $7,337 $8,890 $7,337 $6,913 $8,890 $8,989 $7,918 $10,043 $7,921 $7,464 $3,958 $88,502

CLIN 01001 System Engineering Actuals $0 $2,190 $5,102 $24,520 $12,465 $7,881 $15,125 $11,029 $12,033 $17,517 $13,095 $120,957

CLIN 01001 System Engineering Planned $0 $2,190 $2,288 $18,795 $12,249 $11,575 $18,795 $13,935 $12,244 $19,461 $12,553 $11,862 $10,334 $146,282

CLIN 01001 Test & Evaluation Actuals $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

CLIN 01001 Test & Evaluation Planned $0 $0 $515 $4,409 $515 $515 $4,409 $515 $515 $4,150 $528 $528 $4,255 $20,856

CLIN 0X010 Proposal Prep Actuals $0 $11,509 $22,377 $2,298 $1,810 $6,418 $26,341 $1,125 $129 $0 $2 $72,009

CLIN 0X010 Proposal Prep Planned $0 $11,509 $35,557 $0 $0 $0 $0 $2,934 $0 $0 $21,887 $0 $0 $71,887

CLIN 01003Logistics Actuals $213 $67,377 $62,887 $12,499 $24,787 $7,633 $49,293 $35,806 $21,867 $11,538 $13,341 $307,241

CLIN 01003 Logistics Planned $213 $67,377 $33,488 $93,997 $32,191 $32,680 $33,743 $884 $30,546 $30,546 $39,812 $39,812 $19,195 $454,483

CLIN 01004 Travel Actuals $0 $517 $0 $0 -$147 $433 $0 $2 $415 $0 $0 $1,220

CLIN 01004 Travel Planned $0 $517 $2,416 $5,099 $0 $2,416 $3,199 $0 $0 $0 $0 $0 $3,199 $16,846

CLIN 01001 ODCs Actuals $0 $16,767 $7,283 $13,035 $12,503 $11,872 $9,996 $954 $5,765 $46,158 $16,559 $140,892

CLIN 01001 ODCs Planned $0 $16,767 $12,185 $12,780 $13,432 $12,780 $12,636 $13,392 $16,847 $16,928 $17,930 $16,852 $16,619 $179,149

Subtotal Actuals $24,769 $143,011 $129,472 $108,871 $88,142 $142,336 $162,965 $101,243 $96,597 $135,649 $87,149 $0 $0 $1,220,204

Actuals Cum. $24,769 $167,780 $297,252 $406,123 $494,265 $636,601 $799,566 $900,809 $997,406 $1,133,055 $1,220,204 $1,220,204 $1,220,204 $1,220,204

Total contract plan $24,769 $143,011 $136,432 $193,415 $108,370 $106,860 $130,392 $87,262 $125,980 $148,137 $152,960 $123,542 $79,652 $1,560,781

Plan Cum $24,769 $167,780 $304,212 $497,627 $605,996 $712,856 $843,248 $930,510 $1,056,490 $1,204,627 $1,357,587 $1,481,129 $1,560,781

Total Funding $1,254,258 $1,254,258 $1,254,258 $1,342,028 $1,342,028 $1,342,028 $1,342,028 $1,573,209 $1,573,209 $1,573,209 $1,595,096 $1,595,096 $1,595,096

Funds Remaining $1,229,489 $1,086,478 $950,046 $844,401 $736,032 $629,172 $498,780 $642,699 $516,719 $368,582 $237,509 $113,968 $34,315
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Nationwide AIS Government Property List

Report Date: 10/9/2012

CONTROL_NUMBER NOUN_MAJOR MFGR_NAME

78069981 FIREWALL CISCO

78069982 POWER SUPPLY MEANWELL

78069983 POWER SUPPLY MEANWELL

78069985 DISPLAY/KBD/POINTER ECLIPSE

78069986 EXTERNAL HARD DRIVE LACIE

78069988 Workstation (NAIS - HP) HP

78069989 Workstation (NAIS - HP) HP

78069990 Display (NAIS - HP) HP

78069991 DISPLAY (NAIS - HP) HP

78069992 AD/ESB Server (NAIS - HP HP

78069993 Chart Server (NAIS - HP) HP

78069994 Data Recovery (NAIS - HP HP

78069995 SWITCH CISCO

78069996 BASE STATION PROTEC

78069997 BASE STATION PROTEC

78069998 BLADE CENTER CHASSIS IBM

78069999 BLADE CENTER CHASSIS IBM

78070000 BLADE CENTER CHASSIS IBM

78070001 BLADECENTER HS22 IBM

78070002 BLADECENTER HS22 IBM

78070003 BLADECENTER HS22 IBM

78070004 BLADECENTER HS22 IBM

78070005 BLADECENTER HS22 IBM

78070006 BLADECENTER HS22 IBM

78070007 BLADECENTER HS22 IBM

78070008 BLADECENTER HS22 IBM

78070009 BLADECENTER HS22 IBM

78070010 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070011 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070013 Sun SPARC Server (NAIS) SUN

78070014 Sun SPARC Server (NAIS) SUN

78070016 Sun SPARC Server (NAIS) SUN

78070017 AIS-CTRX AIS CLASS B TRUE HEADING

78070018 AIS-CTRX AIS CLASS B TRUE HEADING

78070020 POWER SUPPLY MEANWELL

78070021 POWER SUPPLY MEANWELL

78080511 UPS APC
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78080512 UPS APC

78080513 UPS APC

78080514 UPS APC

78080515 EXTERNAL HARD DRIVE WESTERN DIGITAL

78080548 BANDPASS ANTENNA AREA 51

78080549 USB REMOTE CONCENTRATOR DIGI
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MODEL_NO SERIAL_NUMBER

OWNERSHIP

CODE

PROPERTY

TYPE CODE

PROPERTY

SUBTYPE PROJECT

ASA 5505 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

ER1-15N-USB USG EQ CA 1K358

D2 USG EQ CA 1K358

Z400T USG EQ CA 1K358

Z400T USG EQ CA 1K358

L1710 USG EQ CA 1K358

L1710 USG EQ CA 1K358

E5530 USG EQ CA 1K358

E5530 USG EQ CA 1K358

XW4600 USG EQ CA 1K358

2960 USG EQ CA 1K358

AISM020502 USG EQ GF 1K358

AISM020502 USG EQ GF 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

RS75-12 USG EQ CA 1K358

RS75-12 USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358
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SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

WD80000A4NC-00 USG EQ CA 1K358

TWPC 1505-3 USG EQ CA 1K358

301-1130-01 USG EQ CA 1K358
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CONTRACT_NUMBER ACQ COST ACQ DATE STATUS INTERNAL_LOCATION

HSCG23-09-C-ADP001 $399.00 6/22/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $759.00 7/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $160.00 7/13/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $760.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $840.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02
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HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $955.49 1/11/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $920.00 3/8/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $257.78 3/9/2010 ACTIVE NN-INRI-02
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INTERNAL_LOCATION_DESC ROOM

NN-INRI-02 NEWPORT NEWS 421

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419
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NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 417

NN-INRI-02 NEWPORT NEWS 419
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This Monthly Status Report (CDRL 1.2.10.5) summarizes the activities conducted in support 
of the Nationwide Automatic Identification System (NAIS) for month end May 2013. 
Questions regarding the contents of this report should be directed to the following Northrop 
Grumman Information Systems NAIS personnel: 

 
 

 
 
 
 

“Signature on file” June 6, 2013  “Signature on file” 

Mr. Jim Fontenot, Program Manager        
12350 Jefferson Avenue, Suite 250 
Newport News, VA 23602 
757-269-2574 
James.Fontenot@ngc.com 
 

Date  Mr. Rich Keller, Contracts 
1760 Glenn Curtiss Street 
Carson, CA 90746 
(310) 764-3943 
Richard.Keller@ngc.com 
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 Section I – Progress Report 
This section summarizes the work performed on the NAIS contract during the month of May 
2013 as well as the areas of emphasis for the month of June 2013. 
 

1.0 Work Summary 
1.1 Events:  The following events and activities occurred during this reporting 

period in support of the NAIS project: 

• System vulnerability scan support and mitigation activities 
• OT&E support (configuration updates and issue resolution) 
• CLIN01010 equipment procurement and assembly.  First 20 completed 

1.2  Accomplishments / Noteworthy Points: The following 
accomplishments/agreements were reached during this reporting period: 

• Checkout and acceptance of first 20 PSSs under CLIN01010 
• Below are the Action Item 

• NAIS Action Items (AI) Status 
 

Action Items 3nd Quarter 2011 4th  Quarter 2011 1st Quarter 2012 2nd Quarter 2012 Total 
Open 

Total 
Closed Category Opened Closed Opened Closed Opened Closed Opened Closed 

IFAT SVR 0 0 0 0 0 2 0 0 0 20 

IBR (Clin 3) 0 0 0 0 0 0 0 0 0 3 

IBR (Clin 1 & 
2) Annual 0 0 0 0 0 0 0 0 0 7 

IBR (Clin 1 – 
Replan) 

0 0 9 7 0 1 0 1 0 9 

PMR (5) 0 0 0 0 0 0 0 0 0 2 

PMR (6) 0 0 0 0 0 0 0 0 0 0 

PMR (7) 0 0 1 1 0 0 0 0 0 1 

PMR (8) 
    

2 0 0 2 0 2 

RMR (6) 0 1 0 0 0 0 0 1 0 34 

RMR (7) 0 1 0 0 0 0 0 0 0 15 

RMR (8) 
    

17 14 0 3 0 17 

SVR (3)       3 3 0 3 

• IPT AI’s (POAM) Status  
 ILS SE TE PSS 
Active Items 0 3 1 1 
Removed 1 51 2 0 
Closed 31 141 152 37 
Proposed 0 6 0 0 
Trade Items 0 11 0 0 
Watch List 0 0 7 0 
Total 32 212 162 38 
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1.3 Areas of Emphasis for Next Month:  The following project activities are 
priorities for next month: 

 
• Continue supporting C&A activities (security vulnerabilities) through June 15, 

2013 
• Continue supporting OT&E preparations through June 15, 2013 
• Delivery of first 20 PSSs under CLIN01010 
• Continue receiving CLIN01010 equipment 
• Continue CLIN01010 configuration and assembly 
• Begin option year 2 
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Top 10 Risks Report 

 
 

1.4 Schedule (IMS) 

The attached IMS is a work in progress.  CLINs 01001 and 01003 are level of effort 
tasks and therefore not shown in the IMS.   

 

1.5 Test equipment 

All test complete. 
 
1.5.1 Test performed 

All test complete. 

 
  

  

Top 10 Risks Report 
  

1. LM13 - APPROVED (1) COTS Obsolescence 
Management for Follow On Option  
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NAIS Option Year 01 - CLIN 01001 - CLIN 01004
TASK Breakdown Jun-12 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Total

CLIN 01001 Program Management Actuals $24,556 $41,808 $30,561 $56,214 $35,548 $106,273 $60,646 $51,029 $52,942 $60,431 $43,731 $52,787 $616,526

CLIN 01001 Program Management Planned $24,556 $41,808 $42,645 $49,443 $42,645 $39,979 $48,720 $46,613 $57,910 $67,009 $52,329 $47,023 $22,093 $582,775

CLIN 01001 Mission Assurance Actuals $0 $2,843 $1,261 $305 $1,176 $1,827 $1,564 $1,298 $3,446 $5 $421 $1,829 $15,975

CLIN 01001 Mission Assurance Planned $0 $2,843 $7,337 $8,890 $7,337 $6,913 $8,890 $8,989 $7,918 $10,043 $7,921 $7,464 $3,958 $88,502

CLIN 01001 System Engineering Actuals $0 $2,190 $5,102 $24,520 $12,465 $7,881 $15,125 $11,029 $12,033 $17,517 $13,095 $13,505 $134,462

CLIN 01001 System Engineering Planned $0 $2,190 $2,288 $18,795 $12,249 $11,575 $18,795 $13,935 $12,244 $19,461 $12,553 $11,862 $10,334 $146,282

CLIN 01001 Test & Evaluation Actuals $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $3,787 $3,787

CLIN 01001 Test & Evaluation Planned $0 $0 $515 $4,409 $515 $515 $4,409 $515 $515 $4,150 $528 $528 $4,255 $20,856

CLIN 0X010 Proposal Prep Actuals $0 $11,509 $22,377 $2,298 $1,810 $6,418 $26,341 $1,125 $129 $0 $2 $0 $72,009

CLIN 0X010 Proposal Prep Planned $0 $11,509 $35,557 $0 $0 $0 $0 $2,934 $0 $0 $21,887 $0 $0 $71,887

CLIN 01003Logistics Actuals $213 $67,377 $62,887 $12,499 $24,787 $7,633 $49,293 $35,806 $21,867 $11,538 $13,341 $16,890 $324,131

CLIN 01003 Logistics Planned $213 $67,377 $33,488 $93,997 $32,191 $32,680 $33,743 $884 $30,546 $30,546 $39,812 $39,812 $19,195 $454,483

CLIN 01004 Travel Actuals $0 $517 $0 $0 -$147 $433 $0 $2 $415 $0 $0 $0 $1,220

CLIN 01004 Travel Planned $0 $517 $2,416 $5,099 $0 $2,416 $3,199 $0 $0 $0 $0 $0 $3,199 $16,846

CLIN 01001 ODCs Actuals $0 $16,767 $7,283 $13,035 $12,503 $11,872 $9,996 $954 $5,765 $46,158 $16,559 $16,086 $156,978

CLIN 01001 ODCs Planned $0 $16,767 $12,185 $12,780 $13,432 $12,780 $12,636 $13,392 $16,847 $16,928 $17,930 $16,852 $16,619 $179,149

Subtotal Actuals $24,769 $143,011 $129,472 $108,871 $88,142 $142,336 $162,965 $101,243 $96,597 $135,649 $87,149 $104,884 $0 $1,325,088

Actuals Cum. $24,769 $167,780 $297,252 $406,123 $494,265 $636,601 $799,566 $900,809 $997,406 $1,133,055 $1,220,204 $1,325,088 $1,325,088 $1,325,088

Total contract plan $24,769 $143,011 $136,432 $193,415 $108,370 $106,860 $130,392 $87,262 $125,980 $148,137 $152,960 $123,542 $79,652 $1,560,781

Plan Cum $24,769 $167,780 $304,212 $497,627 $605,996 $712,856 $843,248 $930,510 $1,056,490 $1,204,627 $1,357,587 $1,481,129 $1,560,781

Total Funding $1,254,258 $1,254,258 $1,254,258 $1,342,028 $1,342,028 $1,342,028 $1,342,028 $1,573,209 $1,573,209 $1,573,209 $1,595,096 $1,595,096 $1,595,096

Funds Remaining $1,229,489 $1,086,478 $950,046 $844,401 $736,032 $629,172 $498,780 $642,699 $516,719 $368,582 $237,509 $113,968 $34,315
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Nationwide AIS Government Property List

Report Date: 10/9/2012

CONTROL_NUMBER NOUN_MAJOR MFGR_NAME

78069981 FIREWALL CISCO

78069982 POWER SUPPLY MEANWELL

78069983 POWER SUPPLY MEANWELL

78069985 DISPLAY/KBD/POINTER ECLIPSE

78069986 EXTERNAL HARD DRIVE LACIE

78069988 Workstation (NAIS - HP) HP

78069989 Workstation (NAIS - HP) HP

78069990 Display (NAIS - HP) HP

78069991 DISPLAY (NAIS - HP) HP

78069992 AD/ESB Server (NAIS - HP HP

78069993 Chart Server (NAIS - HP) HP

78069994 Data Recovery (NAIS - HP HP

78069995 SWITCH CISCO

78069996 BASE STATION PROTEC

78069997 BASE STATION PROTEC

78069998 BLADE CENTER CHASSIS IBM

78069999 BLADE CENTER CHASSIS IBM

78070000 BLADE CENTER CHASSIS IBM

78070001 BLADECENTER HS22 IBM

78070002 BLADECENTER HS22 IBM

78070003 BLADECENTER HS22 IBM

78070004 BLADECENTER HS22 IBM

78070005 BLADECENTER HS22 IBM

78070006 BLADECENTER HS22 IBM

78070007 BLADECENTER HS22 IBM

78070008 BLADECENTER HS22 IBM

78070009 BLADECENTER HS22 IBM

78070010 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070011 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070013 Sun SPARC Server (NAIS) SUN

78070014 Sun SPARC Server (NAIS) SUN

78070016 Sun SPARC Server (NAIS) SUN

78070017 AIS-CTRX AIS CLASS B TRUE HEADING

78070018 AIS-CTRX AIS CLASS B TRUE HEADING

78070020 POWER SUPPLY MEANWELL

78070021 POWER SUPPLY MEANWELL

78080511 UPS APC
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78080512 UPS APC

78080513 UPS APC

78080514 UPS APC

78080515 EXTERNAL HARD DRIVE WESTERN DIGITAL

78080548 BANDPASS ANTENNA AREA 51

78080549 USB REMOTE CONCENTRATOR DIGI
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MODEL_NO SERIAL_NUMBER

OWNERSHIP

CODE

PROPERTY

TYPE CODE

PROPERTY

SUBTYPE PROJECT

ASA 5505 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

ER1-15N-USB USG EQ CA 1K358

D2 USG EQ CA 1K358

Z400T USG EQ CA 1K358

Z400T USG EQ CA 1K358

L1710 USG EQ CA 1K358

L1710 USG EQ CA 1K358

E5530 USG EQ CA 1K358

E5530 USG EQ CA 1K358

XW4600 USG EQ CA 1K358

2960 USG EQ CA 1K358

AISM020502 USG EQ GF 1K358

AISM020502 USG EQ GF 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

RS75-12 USG EQ CA 1K358

RS75-12 USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358
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SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

WD80000A4NC-00 USG EQ CA 1K358

TWPC 1505-3 USG EQ CA 1K358

301-1130-01 USG EQ CA 1K358
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CONTRACT_NUMBER ACQ COST ACQ DATE STATUS INTERNAL_LOCATION

HSCG23-09-C-ADP001 $399.00 6/22/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $759.00 7/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $160.00 7/13/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $760.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $840.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02
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HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $955.49 1/11/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $920.00 3/8/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $257.78 3/9/2010 ACTIVE NN-INRI-02
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INTERNAL_LOCATION_DESC ROOM

NN-INRI-02 NEWPORT NEWS 421

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419
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NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 417

NN-INRI-02 NEWPORT NEWS 419
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This Monthly Status Report (CDRL 1.2.10.5) summarizes the activities conducted in support 
of the Nationwide Automatic Identification System (NAIS) for month end June 2013. 
Questions regarding the contents of this report should be directed to the following Northrop 
Grumman Information Systems NAIS personnel: 

 
 

 
 
 
 

“Signature on file” July 11, 2013  “Signature on file” 

Mr. Jim Fontenot, Program Manager        
12350 Jefferson Avenue, Suite 250 
Newport News, VA 23602 
757-269-2574 
James.Fontenot@ngc.com 
 

Date  Mr. Rich Keller, Contracts 
1760 Glenn Curtiss Street 
Carson, CA 90746 
(310) 764-3943 
Richard.Keller@ngc.com 
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 Section I – Progress Report 
This section summarizes the work performed on the NAIS contract during the month of June 
2013 as well as the areas of emphasis for the month of July 2013. 
 

1.0 Work Summary 
1.1 Events:  The following events and activities occurred during this reporting 

period in support of the NAIS project: 

• Completed CLIN0100 and 01003. 
• Began CLIN02001. 
• CLIN01010 equipment procurement and assembly.  First 20 completed 

1.2  Accomplishments / Noteworthy Points: The following 
accomplishments/agreements were reached during this reporting period: 

• Completed delivery of the first 20 PSSs for CLIN01010 
• Below are the Action Item 

• NAIS Action Items (AI) Status 
 

Action Items 3nd Quarter 2011 4th  Quarter 2011 1st Quarter 2012 2nd Quarter 2012 Total 
Open 

Total 
Closed Category Opened Closed Opened Closed Opened Closed Opened Closed 

IFAT SVR 0 0 0 0 0 2 0 0 0 20 

IBR (Clin 3) 0 0 0 0 0 0 0 0 0 3 

IBR (Clin 1 & 
2) Annual 0 0 0 0 0 0 0 0 0 7 

IBR (Clin 1 – 
Replan) 

0 0 9 7 0 1 0 1 0 9 

PMR (5) 0 0 0 0 0 0 0 0 0 2 

PMR (6) 0 0 0 0 0 0 0 0 0 0 

PMR (7) 0 0 1 1 0 0 0 0 0 1 

PMR (8) 
    

2 0 0 2 0 2 

RMR (6) 0 1 0 0 0 0 0 1 0 34 

RMR (7) 0 1 0 0 0 0 0 0 0 15 

RMR (8) 
    

17 14 0 3 0 17 

SVR (3)       3 3 0 3 

• IPT AI’s (POAM) Status  
 ILS SE TE PSS 
Active Items 0 3 1 1 
Removed 1 51 2 0 
Closed 31 141 152 37 
Proposed 0 6 0 0 
Trade Items 0 11 0 0 
Watch List 0 0 7 0 
Total 32 212 162 38 
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1.3 Areas of Emphasis for Next Month:  The following project activities are 
priorities for next month: 

 
• Checkout and acceptance of second 20 PSSs under CLIN01010 
• Delivery of second 20 PSSs under CLIN01010 
• Continue receiving CLIN01010 equipment 
• Continue CLIN01010 configuration and assembly 
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NAIS OY1 Project 
Tracking - June 2013.

NAIS OY2 Project 
Tracking - June 2013. 

 
 

Section III – GFE Status Report 
 

GFE List 10 9 
2012.xlsx  
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Program Manager: Jim Fontenot

Project Title: Nationwide AIS - Option Year 1

Contract Start Date: 6/16/2012

Contract End Date: 6/15/2013

Actuals as of: 6/28/2013

TASK CEILING BUDGET ACTUALS $ REMAINING

% of Funds 

Expended % Funded

% Funds 

Expended

% Funds 

Remaining

Program Management $0 $582,775 $651,714 -$68,939 112% 0% 112% -12%

Mission Assurance $0 $88,502 $16,529 $71,973 19% 0% 19% 81%

System Engineering $0 $146,282 $145,389 $893 99% 0% 99% 1%

Test & Evaluation $0 $20,856 $3,787 $17,069 18% 0% 18% 82%

Logistics $0 $454,483 $327,315 $127,169 72% 0% 72% 28%

CLIN 0X010 Proposal Prep $0 $71,887 $72,009 -$122 100% 0% 100% 0%

Travel $0 $16,846 $3,206 $13,640 19% 0% 19% 81%

ODCs $0 $179,149 $158,741 $20,408 89% 0% 89% 11%

Management Reserve $0 $31,116 0% 0% 0%

TOTAL $0 $1,591,897 $1,378,690 $213,207 87% 0% 87% 13%

Nationwide AIS Option Year 1

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

Program Management 

Mission Assurance 

System Engineering 

Test & Evaluation 

Logistics 

CLIN 0X010 Proposal Prep 

Travel 

ODCs 

Management Reserve 

Percent of Funds Expended 

T
a

sk
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TOTAL 

% of Funds Expended  % Funds Remaining 
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NAIS Option Year 02 - CLIN 02001, CLIN 02004
TASK Breakdown Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Total

CLIN 02001 Program Management Actuals $14,186 $14,186

CLIN 02001 Program Management Planned $14,186 $39,630 $41,858 $48,456 $41,858 $41,011 $52,353 $35,885 $42,419 $53,054 $42,419 $42,419 $39,560 $535,108

CLIN 02001 Mission Assurance Actuals $0 $0

CLIN 02001 Mission Assurance Planned $0 $2,630 $2,257 $2,962 $2,257 $2,257 $2,821 $2,134 $2,439 $3,049 $2,439 $2,439 $1,677 $29,360

CLIN 02001 System Engineering Actuals $3,641 $3,641

CLIN 02001 System Engineering Planned $3,641 $2,190 $2,288 $17,304 $10,927 $10,927 $17,809 $9,238 $10,922 $17,802 $11,197 $11,197 $8,694 $134,137

CLIN 02001 Test & Evaluation Actuals $0 $0

CLIN 02001 Test & Evaluation Planned $0 $0 $515 $4,409 $515 $515 $4,409 $515 $515 $4,150 $528 $528 $4,255 $20,856

CLIN 02004 Travel Actuals $0 $0

CLIN 02004 Travel Planned $0 $0 $0 $2,401 $0 $0 $2,401 $0 $0 $2,401 $0 $0 $2,401 $9,604

CLIN 02001 ODCs Actuals $14,296 $14,296

CLIN 02001 ODCs Planned $14,296 $15,866 $16,226 $16,800 $16,226 $16,186 $16,972 $15,673 $15,963 $16,686 $15,963 $15,963 $2,424 $195,244

Subtotal Actuals $32,123 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $32,123

Actuals Cum. $32,123 $32,123 $32,123 $32,123 $32,123 $32,123 $32,123 $32,123 $32,123 $32,123 $32,123 $32,123 $32,123 $32,123

Total contract plan $32,123 $60,316 $63,145 $92,332 $71,783 $70,896 $96,766 $63,445 $72,258 $97,143 $72,546 $72,546 $59,011 $924,310

Plan Cum $32,123 $92,439 $155,584 $247,916 $319,699 $390,595 $487,361 $550,806 $623,064 $720,207 $792,753 $865,300 $924,310

Total Funding $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846

Funds Remaining $943,723 $883,407 $820,262 $727,930 $656,147 $585,251 $488,485 $425,040 $352,782 $255,639 $183,093 $110,546 $51,536
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Nationwide AIS Government Property List

Report Date: 10/9/2012

CONTROL_NUMBER NOUN_MAJOR MFGR_NAME

78069981 FIREWALL CISCO

78069982 POWER SUPPLY MEANWELL

78069983 POWER SUPPLY MEANWELL

78069985 DISPLAY/KBD/POINTER ECLIPSE

78069986 EXTERNAL HARD DRIVE LACIE

78069988 Workstation (NAIS - HP) HP

78069989 Workstation (NAIS - HP) HP

78069990 Display (NAIS - HP) HP

78069991 DISPLAY (NAIS - HP) HP

78069992 AD/ESB Server (NAIS - HP HP

78069993 Chart Server (NAIS - HP) HP

78069994 Data Recovery (NAIS - HP HP

78069995 SWITCH CISCO

78069996 BASE STATION PROTEC

78069997 BASE STATION PROTEC

78069998 BLADE CENTER CHASSIS IBM

78069999 BLADE CENTER CHASSIS IBM

78070000 BLADE CENTER CHASSIS IBM

78070001 BLADECENTER HS22 IBM

78070002 BLADECENTER HS22 IBM

78070003 BLADECENTER HS22 IBM

78070004 BLADECENTER HS22 IBM

78070005 BLADECENTER HS22 IBM

78070006 BLADECENTER HS22 IBM

78070007 BLADECENTER HS22 IBM

78070008 BLADECENTER HS22 IBM

78070009 BLADECENTER HS22 IBM

78070010 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070011 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070013 Sun SPARC Server (NAIS) SUN

78070014 Sun SPARC Server (NAIS) SUN

78070016 Sun SPARC Server (NAIS) SUN

78070017 AIS-CTRX AIS CLASS B TRUE HEADING

78070018 AIS-CTRX AIS CLASS B TRUE HEADING

78070020 POWER SUPPLY MEANWELL

78070021 POWER SUPPLY MEANWELL

78080511 UPS APC
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78080512 UPS APC

78080513 UPS APC

78080514 UPS APC

78080515 EXTERNAL HARD DRIVE WESTERN DIGITAL

78080548 BANDPASS ANTENNA AREA 51

78080549 USB REMOTE CONCENTRATOR DIGI
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MODEL_NO SERIAL_NUMBER

OWNERSHIP

CODE

PROPERTY

TYPE CODE

PROPERTY

SUBTYPE PROJECT

ASA 5505 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

ER1-15N-USB USG EQ CA 1K358

D2 USG EQ CA 1K358

Z400T USG EQ CA 1K358

Z400T USG EQ CA 1K358

L1710 USG EQ CA 1K358

L1710 USG EQ CA 1K358

E5530 USG EQ CA 1K358

E5530 USG EQ CA 1K358

XW4600 USG EQ CA 1K358

2960 USG EQ CA 1K358

AISM020502 USG EQ GF 1K358

AISM020502 USG EQ GF 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

RS75-12 USG EQ CA 1K358

RS75-12 USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358
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SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

WD80000A4NC-00 USG EQ CA 1K358

TWPC 1505-3 USG EQ CA 1K358

301-1130-01 USG EQ CA 1K358
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CONTRACT_NUMBER ACQ COST ACQ DATE STATUS INTERNAL_LOCATION

HSCG23-09-C-ADP001 $399.00 6/22/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $759.00 7/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $160.00 7/13/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $760.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $840.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02
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HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $955.49 1/11/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $920.00 3/8/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $257.78 3/9/2010 ACTIVE NN-INRI-02
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INTERNAL_LOCATION_DESC ROOM

NN-INRI-02 NEWPORT NEWS 421

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419
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NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 417

NN-INRI-02 NEWPORT NEWS 419
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This Monthly Status Report (CDRL 1.2.10.5) summarizes the activities conducted in support 
of the Nationwide Automatic Identification System (NAIS) for month end July 2013. 
Questions regarding the contents of this report should be directed to the following Northrop 
Grumman Information Systems NAIS personnel: 

 
 

 
 
 
 

“Signature on file” August 7, 2013  “Signature on file” 

Mr. Jim Fontenot, Program Manager        
12350 Jefferson Avenue, Suite 250 
Newport News, VA 23602 
757-269-2574 
James.Fontenot@ngc.com 
 

Date  Mr. Rich Keller, Contracts 
1760 Glenn Curtiss Street 
Carson, CA 90746 
(310) 764-3943 
Richard.Keller@ngc.com 
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 Section I – Progress Report 
This section summarizes the work performed on the NAIS contract during the month of July 
2013 as well as the areas of emphasis for the month of August 2013. 
 

1.0 Work Summary 
1.1 Events:  The following events and activities occurred during this reporting 

period in support of the NAIS project: 

• CLIN01010 equipment procurement and assembly.  Second 20 checkout and 
delivery completed. Final 19 assembled and checkout completed. 

1.2  Accomplishments / Noteworthy Points: The following 
accomplishments/agreements were reached during this reporting period: 

• Completed delivery of the second 20 PSSs for CLIN01010 
• Below are the Action Item 

• NAIS Action Items (AI) Status 
 

Action Items 3nd Quarter 2011 4th  Quarter 2011 1st Quarter 2012 2nd Quarter 2012 Total 
Open 

Total 
Closed Category Opened Closed Opened Closed Opened Closed Opened Closed 

IFAT SVR 0 0 0 0 0 2 0 0 0 20 

IBR (Clin 3) 0 0 0 0 0 0 0 0 0 3 

IBR (Clin 1 & 
2) Annual 

0 0 0 0 0 0 0 0 0 7 

IBR (Clin 1 – 
Replan) 0 0 9 7 0 1 0 1 0 9 

PMR (5) 0 0 0 0 0 0 0 0 0 2 

PMR (6) 0 0 0 0 0 0 0 0 0 0 

PMR (7) 0 0 1 1 0 0 0 0 0 1 

PMR (8) 
    

2 0 0 2 0 2 

RMR (6) 0 1 0 0 0 0 0 1 0 34 

RMR (7) 0 1 0 0 0 0 0 0 0 15 

RMR (8) 
    

17 14 0 3 0 17 

SVR (3)       3 3 0 3 

• IPT AI’s (POAM) Status  
 ILS SE TE PSS 
Active Items 0 3 1 1 
Removed 1 51 2 0 
Closed 31 141 152 37 
Proposed 0 6 0 0 
Trade Items 0 11 0 0 
Watch List 0 0 7 0 
Total 32 212 162 38 
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1.3 Areas of Emphasis for Next Month:  The following project activities are 

priorities for next month: 
 

• Delivery of final 19 PSSs under CLIN01010 
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NAIS OY2 Project 
Tracking - July 2013.x 

 
 

Section III – GFE Status Report 
 

GFE List 10 9 
2012.xlsx  
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NAIS Option Year 02 - CLIN 02001, CLIN 02004
TASK Breakdown Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Total

CLIN 02001 Program Management Actuals $14,186 $31,998 $46,184

CLIN 02001 Program Management Planned $14,186 $39,630 $41,858 $48,456 $41,858 $41,011 $52,353 $35,885 $42,419 $53,054 $42,419 $42,419 $39,560 $535,108

CLIN 02001 Mission Assurance Actuals $0 $3,217 $3,217

CLIN 02001 Mission Assurance Planned $0 $2,630 $2,257 $2,962 $2,257 $2,257 $2,821 $2,134 $2,439 $3,049 $2,439 $2,439 $1,677 $29,360

CLIN 02001 System Engineering Actuals $3,641 $10,579 $14,220

CLIN 02001 System Engineering Planned $3,641 $2,190 $2,288 $17,304 $10,927 $10,927 $17,809 $9,238 $10,922 $17,802 $11,197 $11,197 $8,694 $134,137

CLIN 02001 Test & Evaluation Actuals $0 $0

CLIN 02001 Test & Evaluation Planned $0 $0 $515 $4,409 $515 $515 $4,409 $515 $515 $4,150 $528 $528 $4,255 $20,856

CLIN 02004 Travel Actuals $0 $0

CLIN 02004 Travel Planned $0 $0 $0 $2,401 $0 $0 $2,401 $0 $0 $2,401 $0 $0 $2,401 $9,604

CLIN 02001 ODCs Actuals $14,296 $15,612 $29,908

CLIN 02001 ODCs Planned $14,296 $15,866 $16,226 $16,800 $16,226 $16,186 $16,972 $15,673 $15,963 $16,686 $15,963 $15,963 $2,424 $195,244

Subtotal Actuals $32,123 $61,406 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $93,529

Actuals Cum. $32,123 $93,529 $93,529 $93,529 $93,529 $93,529 $93,529 $93,529 $93,529 $93,529 $93,529 $93,529 $93,529 $93,529

Total contract plan $32,123 $60,316 $63,145 $92,332 $71,783 $70,896 $96,766 $63,445 $72,258 $97,143 $72,546 $72,546 $59,011 $924,310

Plan Cum $32,123 $92,439 $155,584 $247,916 $319,699 $390,595 $487,361 $550,806 $623,064 $720,207 $792,753 $865,300 $924,310

Total Funding $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846

Funds Remaining $943,723 $883,407 $820,262 $727,930 $656,147 $585,251 $488,485 $425,040 $352,782 $255,639 $183,093 $110,546 $51,536
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Nationwide AIS Government Property List

Report Date: 10/9/2012

CONTROL_NUMBER NOUN_MAJOR MFGR_NAME

78069981 FIREWALL CISCO

78069982 POWER SUPPLY MEANWELL

78069983 POWER SUPPLY MEANWELL

78069985 DISPLAY/KBD/POINTER ECLIPSE

78069986 EXTERNAL HARD DRIVE LACIE

78069988 Workstation (NAIS - HP) HP

78069989 Workstation (NAIS - HP) HP

78069990 Display (NAIS - HP) HP

78069991 DISPLAY (NAIS - HP) HP

78069992 AD/ESB Server (NAIS - HP HP

78069993 Chart Server (NAIS - HP) HP

78069994 Data Recovery (NAIS - HP HP

78069995 SWITCH CISCO

78069996 BASE STATION PROTEC

78069997 BASE STATION PROTEC

78069998 BLADE CENTER CHASSIS IBM

78069999 BLADE CENTER CHASSIS IBM

78070000 BLADE CENTER CHASSIS IBM

78070001 BLADECENTER HS22 IBM

78070002 BLADECENTER HS22 IBM

78070003 BLADECENTER HS22 IBM

78070004 BLADECENTER HS22 IBM

78070005 BLADECENTER HS22 IBM

78070006 BLADECENTER HS22 IBM

78070007 BLADECENTER HS22 IBM

78070008 BLADECENTER HS22 IBM

78070009 BLADECENTER HS22 IBM

78070010 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070011 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070013 Sun SPARC Server (NAIS) SUN

78070014 Sun SPARC Server (NAIS) SUN

78070016 Sun SPARC Server (NAIS) SUN

78070017 AIS-CTRX AIS CLASS B TRUE HEADING

78070018 AIS-CTRX AIS CLASS B TRUE HEADING

78070020 POWER SUPPLY MEANWELL

78070021 POWER SUPPLY MEANWELL

78080511 UPS APC
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78080512 UPS APC

78080513 UPS APC

78080514 UPS APC

78080515 EXTERNAL HARD DRIVE WESTERN DIGITAL

78080548 BANDPASS ANTENNA AREA 51

78080549 USB REMOTE CONCENTRATOR DIGI
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MODEL_NO SERIAL_NUMBER

OWNERSHIP

CODE

PROPERTY

TYPE CODE

PROPERTY

SUBTYPE PROJECT

ASA 5505 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

ER1-15N-USB USG EQ CA 1K358

D2 USG EQ CA 1K358

Z400T USG EQ CA 1K358

Z400T USG EQ CA 1K358

L1710 USG EQ CA 1K358

L1710 USG EQ CA 1K358

E5530 USG EQ CA 1K358

E5530 USG EQ CA 1K358

XW4600 USG EQ CA 1K358

2960 USG EQ CA 1K358

AISM020502 USG EQ GF 1K358

AISM020502 USG EQ GF 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

RS75-12 USG EQ CA 1K358

RS75-12 USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

11/3/2010epic.org EPIC-15-05-29-USCG-FOIA-20160205-2013-Reports 000146



SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

WD80000A4NC-00 USG EQ CA 1K358

TWPC 1505-3 USG EQ CA 1K358

301-1130-01 USG EQ CA 1K358
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CONTRACT_NUMBER ACQ COST ACQ DATE STATUS INTERNAL_LOCATION

HSCG23-09-C-ADP001 $399.00 6/22/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $759.00 7/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $160.00 7/13/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $760.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $840.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02
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HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $955.49 1/11/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $920.00 3/8/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $257.78 3/9/2010 ACTIVE NN-INRI-02
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INTERNAL_LOCATION_DESC ROOM

NN-INRI-02 NEWPORT NEWS 421

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419
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NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 417

NN-INRI-02 NEWPORT NEWS 419
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This Monthly Status Report (CDRL 1.2.10.5) summarizes the activities conducted in support 
of the Nationwide Automatic Identification System (NAIS) for month end August 2013. 
Questions regarding the contents of this report should be directed to the following Northrop 
Grumman Information Systems NAIS personnel: 

 
 

 
 
 
 

“Signature on file” September 6, 2013  “Signature on file” 

Mr. Jim Fontenot, Program Manager        
12350 Jefferson Avenue, Suite 250 
Newport News, VA 23602 
757-269-2574 
James.Fontenot@ngc.com 
 

Date  Mr. Rich Keller, Contracts 
1760 Glenn Curtiss Street 
Carson, CA 90746 
(310) 764-3943 
Richard.Keller@ngc.com 
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 Section I – Progress Report 
This section summarizes the work performed on the NAIS contract during the month of 
August 2013 as well as the areas of emphasis for the month of September 2013. 
 

1.0 Work Summary 
1.1 Events:  The following events and activities occurred during this reporting 

period in support of the NAIS project: 

• CLIN01010 equipment procurement and assembly.  Completed checkout and 
delivery of final 19 PSSs. 

1.2  Accomplishments / Noteworthy Points: The following 
accomplishments/agreements were reached during this reporting period: 

• Completed delivery of all 59 PSSs for CLIN01010 
• Below are the Action Item 

• NAIS Action Items (AI) Status 
 

Action Items 3nd Quarter 2011 4th  Quarter 2011 1st Quarter 2012 2nd Quarter 2012 Total 
Open 

Total 
Closed Category Opened Closed Opened Closed Opened Closed Opened Closed 

IFAT SVR 0 0 0 0 0 2 0 0 0 20 

IBR (Clin 3) 0 0 0 0 0 0 0 0 0 3 

IBR (Clin 1 & 
2) Annual 

0 0 0 0 0 0 0 0 0 7 

IBR (Clin 1 – 
Replan) 0 0 9 7 0 1 0 1 0 9 

PMR (5) 0 0 0 0 0 0 0 0 0 2 

PMR (6) 0 0 0 0 0 0 0 0 0 0 

PMR (7) 0 0 1 1 0 0 0 0 0 1 

PMR (8) 
    

2 0 0 2 0 2 

RMR (6) 0 1 0 0 0 0 0 1 0 34 

RMR (7) 0 1 0 0 0 0 0 0 0 15 

RMR (8) 
    

17 14 0 3 0 17 

SVR (3)       3 3 0 3 

• IPT AI’s (POAM) Status  
 ILS SE TE PSS 
Active Items 0 3 1 1 
Removed 1 51 2 0 
Closed 31 141 152 37 
Proposed 0 6 0 0 
Trade Items 0 11 0 0 
Watch List 0 0 7 0 
Total 32 212 162 38 
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1.3 Areas of Emphasis for Next Month:  The following project activities are 

priorities for next month: 
 

• Begin preparing for CLIN02010 by ensuring COTS components are still 
available. 
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NAIS Option Year 02 - CLIN 02001, CLIN 02004
TASK Breakdown Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Total

CLIN 02001 Program Management Actuals $14,186 $31,998 $32,477 $78,661

CLIN 02001 Program Management Planned $14,186 $39,630 $41,858 $48,456 $41,858 $41,011 $52,353 $35,885 $42,419 $53,054 $42,419 $42,419 $39,560 $535,108

CLIN 02001 Mission Assurance Actuals $0 $3,217 $168 $3,385

CLIN 02001 Mission Assurance Planned $0 $2,630 $2,257 $2,962 $2,257 $2,257 $2,821 $2,134 $2,439 $3,049 $2,439 $2,439 $1,677 $29,360

CLIN 02001 System Engineering Actuals $3,641 $10,579 $10,532 $24,752

CLIN 02001 System Engineering Planned $3,641 $2,190 $2,288 $17,304 $10,927 $10,927 $17,809 $9,238 $10,922 $17,802 $11,197 $11,197 $8,694 $134,137

CLIN 02001 Test & Evaluation Actuals $0 $0 $0

CLIN 02001 Test & Evaluation Planned $0 $0 $515 $4,409 $515 $515 $4,409 $515 $515 $4,150 $528 $528 $4,255 $20,856

CLIN 02004 Travel Actuals $0 $0

CLIN 02004 Travel Planned $0 $0 $0 $2,401 $0 $0 $2,401 $0 $0 $2,401 $0 $0 $2,401 $9,604

CLIN 02001 ODCs Actuals $14,296 $15,612 $15,737 $45,645

CLIN 02001 ODCs Planned $14,296 $15,866 $16,226 $16,800 $16,226 $16,186 $16,972 $15,673 $15,963 $16,686 $15,963 $15,963 $2,424 $195,244

Subtotal Actuals $32,123 $61,406 $58,914 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $152,443

Actuals Cum. $32,123 $93,529 $152,443 $152,443 $152,443 $152,443 $152,443 $152,443 $152,443 $152,443 $152,443 $152,443 $152,443 $152,443

Total contract plan $32,123 $60,316 $63,145 $92,332 $71,783 $70,896 $96,766 $63,445 $72,258 $97,143 $72,546 $72,546 $59,011 $924,310

Plan Cum $32,123 $92,439 $155,584 $247,916 $319,699 $390,595 $487,361 $550,806 $623,064 $720,207 $792,753 $865,300 $924,310

Total Funding $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846

Funds Remaining $943,723 $883,407 $820,262 $727,930 $656,147 $585,251 $488,485 $425,040 $352,782 $255,639 $183,093 $110,546 $51,536
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Nationwide AIS Government Property List

Report Date: 10/9/2012

CONTROL_NUMBER NOUN_MAJOR MFGR_NAME

78069981 FIREWALL CISCO

78069982 POWER SUPPLY MEANWELL

78069983 POWER SUPPLY MEANWELL

78069985 DISPLAY/KBD/POINTER ECLIPSE

78069986 EXTERNAL HARD DRIVE LACIE

78069988 Workstation (NAIS - HP) HP

78069989 Workstation (NAIS - HP) HP

78069990 Display (NAIS - HP) HP

78069991 DISPLAY (NAIS - HP) HP

78069992 AD/ESB Server (NAIS - HP HP

78069993 Chart Server (NAIS - HP) HP

78069994 Data Recovery (NAIS - HP HP

78069995 SWITCH CISCO

78069996 BASE STATION PROTEC

78069997 BASE STATION PROTEC

78069998 BLADE CENTER CHASSIS IBM

78069999 BLADE CENTER CHASSIS IBM

78070000 BLADE CENTER CHASSIS IBM

78070001 BLADECENTER HS22 IBM

78070002 BLADECENTER HS22 IBM

78070003 BLADECENTER HS22 IBM

78070004 BLADECENTER HS22 IBM

78070005 BLADECENTER HS22 IBM

78070006 BLADECENTER HS22 IBM

78070007 BLADECENTER HS22 IBM

78070008 BLADECENTER HS22 IBM

78070009 BLADECENTER HS22 IBM

78070010 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070011 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070013 Sun SPARC Server (NAIS) SUN

78070014 Sun SPARC Server (NAIS) SUN

78070016 Sun SPARC Server (NAIS) SUN

78070017 AIS-CTRX AIS CLASS B TRUE HEADING

78070018 AIS-CTRX AIS CLASS B TRUE HEADING

78070020 POWER SUPPLY MEANWELL

78070021 POWER SUPPLY MEANWELL

78080511 UPS APC
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78080512 UPS APC

78080513 UPS APC

78080514 UPS APC

78080515 EXTERNAL HARD DRIVE WESTERN DIGITAL

78080548 BANDPASS ANTENNA AREA 51

78080549 USB REMOTE CONCENTRATOR DIGI
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MODEL_NO SERIAL_NUMBER

OWNERSHIP

CODE

PROPERTY

TYPE CODE

PROPERTY

SUBTYPE PROJECT

ASA 5505 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

ER1-15N-USB USG EQ CA 1K358

D2 USG EQ CA 1K358

Z400T USG EQ CA 1K358

Z400T USG EQ CA 1K358

L1710 USG EQ CA 1K358

L1710 USG EQ CA 1K358

E5530 USG EQ CA 1K358

E5530 USG EQ CA 1K358

XW4600 USG EQ CA 1K358

2960 USG EQ CA 1K358

AISM020502 USG EQ GF 1K358

AISM020502 USG EQ GF 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

RS75-12 USG EQ CA 1K358

RS75-12 USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358
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SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

WD80000A4NC-00 USG EQ CA 1K358

TWPC 1505-3 USG EQ CA 1K358

301-1130-01 USG EQ CA 1K358
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CONTRACT_NUMBER ACQ COST ACQ DATE STATUS INTERNAL_LOCATION

HSCG23-09-C-ADP001 $399.00 6/22/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $759.00 7/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $160.00 7/13/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $760.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $840.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02
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HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $955.49 1/11/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $920.00 3/8/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $257.78 3/9/2010 ACTIVE NN-INRI-02
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INTERNAL_LOCATION_DESC ROOM

NN-INRI-02 NEWPORT NEWS 421

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419
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NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 417

NN-INRI-02 NEWPORT NEWS 419
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This Monthly Status Report (CDRL 1.2.10.5) summarizes the activities conducted in support 
of the Nationwide Automatic Identification System (NAIS) for month end September 2013. 
Questions regarding the contents of this report should be directed to the following Northrop 
Grumman Information Systems NAIS personnel: 

 
 

 
 
 
 

“Signature on file” October 9, 2013  “Signature on file” 

Mr. Jim Fontenot, Program Manager        
12350 Jefferson Avenue, Suite 250 
Newport News, VA 23602 
757-269-2574 
James.Fontenot@ngc.com 
 

Date  Mr. Rich Keller, Contracts 
1760 Glenn Curtiss Street 
Carson, CA 90746 
(310) 764-3943 
Richard.Keller@ngc.com 

 

epic.org EPIC-15-05-29-USCG-FOIA-20160205-2013-Reports 000173



Document No.  D45892 

   

Further dissemination only as directed by Commandant (CG-9332) or higher Coast Guard authority  

 Section I – Progress Report 
This section summarizes the work performed on the NAIS contract during the month of 
September 2013 as well as the areas of emphasis for the month of October 2013. 
 

1.0 Work Summary 
1.1 Events:  The following events and activities occurred during this reporting 

period in support of the NAIS project: 

• Contacting suppliers to verify that PSS and SCC components are still 
available. 

1.2  Accomplishments / Noteworthy Points: The following 
accomplishments/agreements were reached during this reporting period: 

• None during this period. 
• Below are the Action Item 

• NAIS Action Items (AI) Status 
 

Action Items 3nd Quarter 2011 4th  Quarter 2011 1st Quarter 2012 2nd Quarter 2012 Total 
Open 

Total 
Closed Category Opened Closed Opened Closed Opened Closed Opened Closed 

IFAT SVR 0 0 0 0 0 2 0 0 0 20 

IBR (Clin 3) 0 0 0 0 0 0 0 0 0 3 

IBR (Clin 1 & 
2) Annual 

0 0 0 0 0 0 0 0 0 7 

IBR (Clin 1 – 
Replan) 0 0 9 7 0 1 0 1 0 9 

PMR (5) 0 0 0 0 0 0 0 0 0 2 

PMR (6) 0 0 0 0 0 0 0 0 0 0 

PMR (7) 0 0 1 1 0 0 0 0 0 1 

PMR (8) 
    

2 0 0 2 0 2 

RMR (6) 0 1 0 0 0 0 0 1 0 34 

RMR (7) 0 1 0 0 0 0 0 0 0 15 

RMR (8) 
    

17 14 0 3 0 17 

SVR (3)       3 3 0 3 

• IPT AI’s (POAM) Status  
 ILS SE TE PSS 
Active Items 0 3 1 1 
Removed 1 51 2 0 
Closed 31 141 152 37 
Proposed 0 6 0 0 
Trade Items 0 11 0 0 
Watch List 0 0 7 0 
Total 32 212 162 38 
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1.3 Areas of Emphasis for Next Month:  The following project activities are 

priorities for next month: 
 

• Continue preparing for CLIN02010 by ensuring COTS components are still 
available. 
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NAIS Option Year 02 - CLIN 02001, CLIN 02004
TASK Breakdown Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Total

CLIN 02001 Program Management Actuals $14,186 $31,998 $32,477 $34,588 $113,249

CLIN 02001 Program Management Planned $14,186 $39,630 $41,858 $48,456 $41,858 $41,011 $52,353 $35,885 $42,419 $53,054 $42,419 $42,419 $39,560 $535,108

CLIN 02001 Mission Assurance Actuals $0 $3,217 $168 $3,385

CLIN 02001 Mission Assurance Planned $0 $2,630 $2,257 $2,962 $2,257 $2,257 $2,821 $2,134 $2,439 $3,049 $2,439 $2,439 $1,677 $29,360

CLIN 02001 System Engineering Actuals $3,641 $10,579 $10,532 $14,371 $39,123

CLIN 02001 System Engineering Planned $3,641 $2,190 $2,288 $17,304 $10,927 $10,927 $17,809 $9,238 $10,922 $17,802 $11,197 $11,197 $8,694 $134,137

CLIN 02001 Test & Evaluation Actuals $0 $0 $0 $0 $0

CLIN 02001 Test & Evaluation Planned $0 $0 $515 $4,409 $515 $515 $4,409 $515 $515 $4,150 $528 $528 $4,255 $20,856

CLIN 02004 Travel Actuals $0 $0 $0 $0 $0

CLIN 02004 Travel Planned $0 $0 $0 $2,401 $0 $0 $2,401 $0 $0 $2,401 $0 $0 $2,401 $9,604

CLIN 02001 ODCs Actuals $14,296 $15,612 $15,737 $15,573 $61,218

CLIN 02001 ODCs Planned $14,296 $15,866 $16,226 $16,800 $16,226 $16,186 $16,972 $15,673 $15,963 $16,686 $15,963 $15,963 $2,424 $195,244

Subtotal Actuals $32,123 $61,406 $58,914 $64,532 $0 $0 $0 $0 $0 $0 $0 $0 $0 $216,974

Actuals Cum. $32,123 $93,529 $152,443 $216,974 $216,974 $216,974 $216,974 $216,974 $216,974 $216,974 $216,974 $216,974 $216,974 $216,974

Total contract plan $32,123 $60,316 $63,145 $92,332 $71,783 $70,896 $96,766 $63,445 $72,258 $97,143 $72,546 $72,546 $59,011 $924,310

Plan Cum $32,123 $92,439 $155,584 $247,916 $319,699 $390,595 $487,361 $550,806 $623,064 $720,207 $792,753 $865,300 $924,310

Total Funding $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846

Funds Remaining $943,723 $883,407 $820,262 $727,930 $656,147 $585,251 $488,485 $425,040 $352,782 $255,639 $183,093 $110,546 $51,536
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Nationwide AIS Government Property List

Report Date: 10/9/2012

CONTROL_NUMBER NOUN_MAJOR MFGR_NAME

78069981 FIREWALL CISCO

78069982 POWER SUPPLY MEANWELL

78069983 POWER SUPPLY MEANWELL

78069985 DISPLAY/KBD/POINTER ECLIPSE

78069986 EXTERNAL HARD DRIVE LACIE

78069988 Workstation (NAIS - HP) HP

78069989 Workstation (NAIS - HP) HP

78069990 Display (NAIS - HP) HP

78069991 DISPLAY (NAIS - HP) HP

78069992 AD/ESB Server (NAIS - HP HP

78069993 Chart Server (NAIS - HP) HP

78069994 Data Recovery (NAIS - HP HP

78069995 SWITCH CISCO

78069996 BASE STATION PROTEC

78069997 BASE STATION PROTEC

78069998 BLADE CENTER CHASSIS IBM

78069999 BLADE CENTER CHASSIS IBM

78070000 BLADE CENTER CHASSIS IBM

78070001 BLADECENTER HS22 IBM

78070002 BLADECENTER HS22 IBM

78070003 BLADECENTER HS22 IBM

78070004 BLADECENTER HS22 IBM

78070005 BLADECENTER HS22 IBM

78070006 BLADECENTER HS22 IBM

78070007 BLADECENTER HS22 IBM

78070008 BLADECENTER HS22 IBM

78070009 BLADECENTER HS22 IBM

78070010 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070011 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070013 Sun SPARC Server (NAIS) SUN

78070014 Sun SPARC Server (NAIS) SUN

78070016 Sun SPARC Server (NAIS) SUN

78070017 AIS-CTRX AIS CLASS B TRUE HEADING

78070018 AIS-CTRX AIS CLASS B TRUE HEADING

78070020 POWER SUPPLY MEANWELL

78070021 POWER SUPPLY MEANWELL

78080511 UPS APC
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78080512 UPS APC

78080513 UPS APC

78080514 UPS APC

78080515 EXTERNAL HARD DRIVE WESTERN DIGITAL

78080548 BANDPASS ANTENNA AREA 51

78080549 USB REMOTE CONCENTRATOR DIGI
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MODEL_NO SERIAL_NUMBER

OWNERSHIP

CODE

PROPERTY

TYPE CODE

PROPERTY

SUBTYPE PROJECT

ASA 5505 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

ER1-15N-USB USG EQ CA 1K358

D2 USG EQ CA 1K358

Z400T USG EQ CA 1K358

Z400T USG EQ CA 1K358

L1710 USG EQ CA 1K358

L1710 USG EQ CA 1K358

E5530 USG EQ CA 1K358

E5530 USG EQ CA 1K358

XW4600 USG EQ CA 1K358

2960 USG EQ CA 1K358

AISM020502 USG EQ GF 1K358

AISM020502 USG EQ GF 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

RS75-12 USG EQ CA 1K358

RS75-12 USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358
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SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

WD80000A4NC-00 USG EQ CA 1K358

TWPC 1505-3 USG EQ CA 1K358

301-1130-01 USG EQ CA 1K358
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CONTRACT_NUMBER ACQ COST ACQ DATE STATUS INTERNAL_LOCATION

HSCG23-09-C-ADP001 $399.00 6/22/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $759.00 7/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $160.00 7/13/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $760.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $840.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02
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HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $955.49 1/11/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $920.00 3/8/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $257.78 3/9/2010 ACTIVE NN-INRI-02
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INTERNAL_LOCATION_DESC ROOM

NN-INRI-02 NEWPORT NEWS 421

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419
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NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 417

NN-INRI-02 NEWPORT NEWS 419
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This Monthly Status Report (CDRL 1.2.10.5) summarizes the activities conducted in support 
of the Nationwide Automatic Identification System (NAIS) for month end October 2013. 
Questions regarding the contents of this report should be directed to the following Northrop 
Grumman Information Systems NAIS personnel: 
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Mr. Jim Fontenot, Program Manager        
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757-269-2574 
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Date  Mr. Rich Keller, Contracts 
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(310) 764-3943 
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 Section I – Progress Report 
This section summarizes the work performed on the NAIS contract during the month of 
October 2013 as well as the areas of emphasis for the month of November 2013. 
 

1.0 Work Summary 
1.1 Events:  The following events and activities occurred during this reporting 

period in support of the NAIS project: 

• Contacting suppliers to verify that PSS and SCC components are still 
available. 

1.2  Accomplishments / Noteworthy Points: The following 
accomplishments/agreements were reached during this reporting period: 

• None during this period. 
• Below are the Action Item 

• NAIS Action Items (AI) Status 
 

Action Items 3nd Quarter 2011 4th  Quarter 2011 1st Quarter 2012 2nd Quarter 2012 Total 
Open 

Total 
Closed Category Opened Closed Opened Closed Opened Closed Opened Closed 

IFAT SVR 0 0 0 0 0 2 0 0 0 20 

IBR (Clin 3) 0 0 0 0 0 0 0 0 0 3 

IBR (Clin 1 & 
2) Annual 

0 0 0 0 0 0 0 0 0 7 

IBR (Clin 1 – 
Replan) 0 0 9 7 0 1 0 1 0 9 

PMR (5) 0 0 0 0 0 0 0 0 0 2 

PMR (6) 0 0 0 0 0 0 0 0 0 0 

PMR (7) 0 0 1 1 0 0 0 0 0 1 

PMR (8) 
    

2 0 0 2 0 2 

RMR (6) 0 1 0 0 0 0 0 1 0 34 

RMR (7) 0 1 0 0 0 0 0 0 0 15 

RMR (8) 
    

17 14 0 3 0 17 

SVR (3)       3 3 0 3 

• IPT AI’s (POAM) Status  
 ILS SE TE PSS 
Active Items 0 3 1 1 
Removed 1 51 2 0 
Closed 31 141 152 37 
Proposed 0 6 0 0 
Trade Items 0 11 0 0 
Watch List 0 0 7 0 
Total 32 212 162 38 
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1.3 Areas of Emphasis for Next Month:  The following project activities are 

priorities for next month: 
 

• Continue preparing for CLIN02010 by ensuring COTS components are still 
available. 
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Program Manager: Jim Fontenot

Project Title: Nationwide AIS - Option Year 2

Contract Start Date: 6/16/2013

Contract End Date: 6/15/2014

Actuals as of: 10/25/2013

TASK CEILING BUDGET ACTUALS $ REMAINING

% of Funds 

Expended % Funded

% Funds 

Expended

% Funds 

Remaining

Program Management $0 $535,108 $147,258 $387,850 28% 0% 28% 72%

Mission Assurance $0 $29,360 $3,385 $25,975 12% 0% 12% 88%

System Engineering $0 $134,137 $49,608 $84,529 37% 0% 37% 63%

Test & Evaluation $0 $20,856 $0 $20,856 0% 0% 0% 100%

Travel $0 $9,604 $0 $9,604 0% 0% 0% 100%

ODCs $0 $195,244 $76,734 $118,510 39% 0% 39% 61%

Management Reserve $0 $31,116 0% 0% 0%

TOTAL $0 $955,426 $276,986 $678,440 29% 0% 29% 71%

Nationwide AIS Option Year 2

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100% 

Program Management 

Mission Assurance 

System Engineering 

Test & Evaluation 

Travel 

ODCs 

Management Reserve 

TOTAL 

Percent of Funds Expended 

T
a

sk
 

% of Funds Expended  % Funds Remaining 
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Nationwide AIS Government Property List

Report Date: 10/9/2012

CONTROL_NUMBER NOUN_MAJOR MFGR_NAME

78069981 FIREWALL CISCO

78069982 POWER SUPPLY MEANWELL

78069983 POWER SUPPLY MEANWELL

78069985 DISPLAY/KBD/POINTER ECLIPSE

78069986 EXTERNAL HARD DRIVE LACIE

78069988 Workstation (NAIS - HP) HP

78069989 Workstation (NAIS - HP) HP

78069990 Display (NAIS - HP) HP

78069991 DISPLAY (NAIS - HP) HP

78069992 AD/ESB Server (NAIS - HP HP

78069993 Chart Server (NAIS - HP) HP

78069994 Data Recovery (NAIS - HP HP

78069995 SWITCH CISCO

78069996 BASE STATION PROTEC

78069997 BASE STATION PROTEC

78069998 BLADE CENTER CHASSIS IBM

78069999 BLADE CENTER CHASSIS IBM

78070000 BLADE CENTER CHASSIS IBM

78070001 BLADECENTER HS22 IBM

78070002 BLADECENTER HS22 IBM

78070003 BLADECENTER HS22 IBM

78070004 BLADECENTER HS22 IBM

78070005 BLADECENTER HS22 IBM

78070006 BLADECENTER HS22 IBM

78070007 BLADECENTER HS22 IBM

78070008 BLADECENTER HS22 IBM

78070009 BLADECENTER HS22 IBM

78070010 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070011 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070013 Sun SPARC Server (NAIS) SUN

78070014 Sun SPARC Server (NAIS) SUN

78070016 Sun SPARC Server (NAIS) SUN

78070017 AIS-CTRX AIS CLASS B TRUE HEADING

78070018 AIS-CTRX AIS CLASS B TRUE HEADING

78070020 POWER SUPPLY MEANWELL

78070021 POWER SUPPLY MEANWELL

78080511 UPS APC
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78080512 UPS APC

78080513 UPS APC

78080514 UPS APC

78080515 EXTERNAL HARD DRIVE WESTERN DIGITAL

78080548 BANDPASS ANTENNA AREA 51

78080549 USB REMOTE CONCENTRATOR DIGI
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MODEL_NO SERIAL_NUMBER

OWNERSHIP

CODE

PROPERTY

TYPE CODE

PROPERTY

SUBTYPE PROJECT

ASA 5505 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

ER1-15N-USB USG EQ CA 1K358

D2 USG EQ CA 1K358

Z400T USG EQ CA 1K358

Z400T USG EQ CA 1K358

L1710 USG EQ CA 1K358

L1710 USG EQ CA 1K358

E5530 USG EQ CA 1K358

E5530 USG EQ CA 1K358

XW4600 USG EQ CA 1K358

2960 USG EQ CA 1K358

AISM020502 USG EQ GF 1K358

AISM020502 USG EQ GF 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

RS75-12 USG EQ CA 1K358

RS75-12 USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358
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SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

WD80000A4NC-00 USG EQ CA 1K358

TWPC 1505-3 USG EQ CA 1K358

301-1130-01 USG EQ CA 1K358
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CONTRACT_NUMBER ACQ COST ACQ DATE STATUS INTERNAL_LOCATION

HSCG23-09-C-ADP001 $399.00 6/22/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $759.00 7/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $160.00 7/13/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $760.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $840.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02
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HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $955.49 1/11/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $920.00 3/8/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $257.78 3/9/2010 ACTIVE NN-INRI-02
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INTERNAL_LOCATION_DESC ROOM

NN-INRI-02 NEWPORT NEWS 421

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419
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NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 417

NN-INRI-02 NEWPORT NEWS 419
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 Section I – Progress Report 
This section summarizes the work performed on the NAIS contract during the month of 
November 2013 as well as the areas of emphasis for the month of December 2013. 
 

1.0 Work Summary 
1.1 Events:  The following events and activities occurred during this reporting 

period in support of the NAIS project: 

• Contacting suppliers to verify that PSS and SCC components are still 
available. 

• Supported a request to provide detailed vessel testing data. 

1.2  Accomplishments / Noteworthy Points: The following 
accomplishments/agreements were reached during this reporting period: 

• None during this period. 
• Below are the Action Item 

• NAIS Action Items (AI) Status 
 

Action Items 3nd Quarter 2011 4th  Quarter 2011 1st Quarter 2012 2nd Quarter 2012 Total 
Open 

Total 
Closed Category Opened Closed Opened Closed Opened Closed Opened Closed 

IFAT SVR 0 0 0 0 0 2 0 0 0 20 

IBR (Clin 3) 0 0 0 0 0 0 0 0 0 3 

IBR (Clin 1 & 
2) Annual 

0 0 0 0 0 0 0 0 0 7 

IBR (Clin 1 – 
Replan) 0 0 9 7 0 1 0 1 0 9 

PMR (5) 0 0 0 0 0 0 0 0 0 2 

PMR (6) 0 0 0 0 0 0 0 0 0 0 

PMR (7) 0 0 1 1 0 0 0 0 0 1 

PMR (8) 
    

2 0 0 2 0 2 

RMR (6) 0 1 0 0 0 0 0 1 0 34 

RMR (7) 0 1 0 0 0 0 0 0 0 15 

RMR (8) 
    

17 14 0 3 0 17 

SVR (3)       3 3 0 3 

• IPT AI’s (POAM) Status  
 ILS SE TE PSS 
Active Items 0 3 1 1 
Removed 1 51 2 0 
Closed 31 141 152 37 
Proposed 0 6 0 0 
Trade Items 0 11 0 0 
Watch List 0 0 7 0 
Total 32 212 162 38 
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1.3 Areas of Emphasis for Next Month:  The following project activities are 
priorities for next month: 

 
• Continue preparing for CLIN02010 by ensuring COTS components are still 

available. 
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NAIS Option Year 02 - CLIN 02001, CLIN 02004
TASK Breakdown Jun-13 Jul-13 Aug-13 Sep-13 Oct-13 Nov-13 Dec-13 Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Total

CLIN 02001 Program Management Actuals $14,186 $31,998 $32,477 $34,588 $34,010 $39,149 $186,407

CLIN 02001 Program Management Planned $14,186 $39,630 $41,858 $48,456 $41,858 $41,011 $52,353 $35,885 $42,419 $53,054 $42,419 $42,419 $39,560 $535,108

CLIN 02001 Mission Assurance Actuals $0 $3,217 $168 $0 $0 $0 $3,385

CLIN 02001 Mission Assurance Planned $0 $2,630 $2,257 $2,962 $2,257 $2,257 $2,821 $2,134 $2,439 $3,049 $2,439 $2,439 $1,677 $29,360

CLIN 02001 System Engineering Actuals $3,641 $10,579 $10,532 $14,371 $10,485 $7,551 $57,159

CLIN 02001 System Engineering Planned $3,641 $2,190 $2,288 $17,304 $10,927 $10,927 $17,809 $9,238 $10,922 $17,802 $11,197 $11,197 $8,694 $134,137

CLIN 02001 Test & Evaluation Actuals $0 $0 $0 $0 $0 $0 $0

CLIN 02001 Test & Evaluation Planned $0 $0 $515 $4,409 $515 $515 $4,409 $515 $515 $4,150 $528 $528 $4,255 $20,856

CLIN 02004 Travel Actuals $0 $0 $0 $0 $0 $0 $0

CLIN 02004 Travel Planned $0 $0 $0 $2,401 $0 $0 $2,401 $0 $0 $2,401 $0 $0 $2,401 $9,604

CLIN 02001 ODCs Actuals $14,296 $15,612 $15,737 $15,573 $15,516 -$1,890 $74,844

CLIN 02001 ODCs Planned $14,296 $15,866 $16,226 $16,800 $16,226 $16,186 $16,972 $15,673 $15,963 $16,686 $15,963 $15,963 $2,424 $195,244

Subtotal Actuals $32,123 $61,406 $58,914 $64,532 $60,012 $44,810 $0 $0 $0 $0 $0 $0 $0 $321,796

Actuals Cum. $32,123 $93,529 $152,443 $216,974 $276,986 $321,796 $321,796 $321,796 $321,796 $321,796 $321,796 $321,796 $321,796 $321,796

Total contract plan $32,123 $60,316 $63,145 $92,332 $71,783 $70,896 $96,766 $63,445 $72,258 $97,143 $72,546 $72,546 $59,011 $924,310

Plan Cum $32,123 $92,439 $155,584 $247,916 $319,699 $390,595 $487,361 $550,806 $623,064 $720,207 $792,753 $865,300 $924,310

Total Funding $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846 $975,846

Funds Remaining $943,723 $883,407 $820,262 $727,930 $656,147 $585,251 $488,485 $425,040 $352,782 $255,639 $183,093 $110,546 $51,536
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Nationwide AIS Government Property List

Report Date: 10/9/2012

CONTROL_NUMBER NOUN_MAJOR MFGR_NAME

78069981 FIREWALL CISCO

78069982 POWER SUPPLY MEANWELL

78069983 POWER SUPPLY MEANWELL

78069985 DISPLAY/KBD/POINTER ECLIPSE

78069986 EXTERNAL HARD DRIVE LACIE

78069988 Workstation (NAIS - HP) HP

78069989 Workstation (NAIS - HP) HP

78069990 Display (NAIS - HP) HP

78069991 DISPLAY (NAIS - HP) HP

78069992 AD/ESB Server (NAIS - HP HP

78069993 Chart Server (NAIS - HP) HP

78069994 Data Recovery (NAIS - HP HP

78069995 SWITCH CISCO

78069996 BASE STATION PROTEC

78069997 BASE STATION PROTEC

78069998 BLADE CENTER CHASSIS IBM

78069999 BLADE CENTER CHASSIS IBM

78070000 BLADE CENTER CHASSIS IBM

78070001 BLADECENTER HS22 IBM

78070002 BLADECENTER HS22 IBM

78070003 BLADECENTER HS22 IBM

78070004 BLADECENTER HS22 IBM

78070005 BLADECENTER HS22 IBM

78070006 BLADECENTER HS22 IBM

78070007 BLADECENTER HS22 IBM

78070008 BLADECENTER HS22 IBM

78070009 BLADECENTER HS22 IBM

78070010 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070011 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070013 Sun SPARC Server (NAIS) SUN

78070014 Sun SPARC Server (NAIS) SUN

78070016 Sun SPARC Server (NAIS) SUN

78070017 AIS-CTRX AIS CLASS B TRUE HEADING

78070018 AIS-CTRX AIS CLASS B TRUE HEADING

78070020 POWER SUPPLY MEANWELL

78070021 POWER SUPPLY MEANWELL

78080511 UPS APC

11/3/2010epic.org EPIC-15-05-29-USCG-FOIA-20160205-2013-Reports 000218



78080512 UPS APC

78080513 UPS APC

78080514 UPS APC

78080515 EXTERNAL HARD DRIVE WESTERN DIGITAL

78080548 BANDPASS ANTENNA AREA 51

78080549 USB REMOTE CONCENTRATOR DIGI
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MODEL_NO SERIAL_NUMBER

OWNERSHIP

CODE

PROPERTY

TYPE CODE

PROPERTY

SUBTYPE PROJECT

ASA 5505 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

ER1-15N-USB USG EQ CA 1K358

D2 USG EQ CA 1K358

Z400T USG EQ CA 1K358

Z400T USG EQ CA 1K358

L1710 USG EQ CA 1K358

L1710 USG EQ CA 1K358

E5530 USG EQ CA 1K358

E5530 USG EQ CA 1K358

XW4600 USG EQ CA 1K358

2960 USG EQ CA 1K358

AISM020502 USG EQ GF 1K358

AISM020502 USG EQ GF 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

RS75-12 USG EQ CA 1K358

RS75-12 USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358
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SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

WD80000A4NC-00 USG EQ CA 1K358

TWPC 1505-3 USG EQ CA 1K358

301-1130-01 USG EQ CA 1K358
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CONTRACT_NUMBER ACQ COST ACQ DATE STATUS INTERNAL_LOCATION

HSCG23-09-C-ADP001 $399.00 6/22/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $759.00 7/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $160.00 7/13/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $760.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $840.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02
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HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $955.49 1/11/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $920.00 3/8/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $257.78 3/9/2010 ACTIVE NN-INRI-02
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INTERNAL_LOCATION_DESC ROOM

NN-INRI-02 NEWPORT NEWS 421

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419
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NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 417

NN-INRI-02 NEWPORT NEWS 419

11/3/2010epic.org EPIC-15-05-29-USCG-FOIA-20160205-2013-Reports 000225



Document No.  D45892 

   

Further dissemination only as directed by Commandant (CG-9332) or higher Coast Guard authority  

Monthly Status Report  
01 December 2013 through 31 December 2013  
 

CDRL 1.2.10.5 
 

(D45892) 
 

Nationwide Automatic Identification System 
(NAIS) 
 
Contract Number: HSCG23-09-C-ADP001  
  
Dated:  January 6, 2014 

 
Prepared for: 
United States Coast Guard 

Nationwide Automatic Identification System 

2100 Second Street, SW 

Washington, DC  20593-0001 
 
 
 
Prepared by: 
 
Northrop Grumman Information Systems  
12350 Jefferson Ave, Suite 250 
Newport News, VA 23602 
 

  

epic.org EPIC-15-05-29-USCG-FOIA-20160205-2013-Reports 000226



Document No.  D45892 

   

Further dissemination only as directed by Commandant (CG-9332) or higher Coast Guard authority  

Nationwide Automatic Identification System (NAIS) 
CDRL: 1.2.10.5 

 1 December 2013 through 31 December 2013 
Contract No:  HSCG23-09-C-ADP001 

Cage Code:  0J198 
Document No.:  D45892 

 
 
 
 

PREPARED BY: 
Northrop Grumman Information Systems  
12350 Jefferson Ave, Suite 250 
Newport News, VA 23602 
 

PREPARED FOR: 
United States Coast Guard 
Nationwide Automatic Identification System 
2100 Second Street, SW 
Washington, DC  20593-0001 

 
  

epic.org EPIC-15-05-29-USCG-FOIA-20160205-2013-Reports 000227



Document No.  D45892 

   

Further dissemination only as directed by Commandant (CG-9332) or higher Coast Guard authority  

This Monthly Status Report (CDRL 1.2.10.5) summarizes the activities conducted in support 
of the Nationwide Automatic Identification System (NAIS) for month end December 2013. 
Questions regarding the contents of this report should be directed to the following Northrop 
Grumman Information Systems NAIS personnel: 

 
 

 
 
 
 

“Signature on file” January 6, 2014  “Signature on file” 

Mr. Jim Fontenot, Program Manager        
12350 Jefferson Avenue, Suite 250 
Newport News, VA 23602 
757-269-2574 
James.Fontenot@ngc.com 
 

Date  Mr. Rich Keller, Contracts 
1760 Glenn Curtiss Street 
Carson, CA 90746 
(310) 764-3943 
Richard.Keller@ngc.com 
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 Section I – Progress Report 
This section summarizes the work performed on the NAIS contract during the month of 
December 2013 as well as the areas of emphasis for the month of January 2014. 
 

1.0 Work Summary 
1.1 Events:  The following events and activities occurred during this reporting 

period in support of the NAIS project: 

• Contacting suppliers to verify that PSS and SCC components are still 
available. 

1.2  Accomplishments / Noteworthy Points: The following 
accomplishments/agreements were reached during this reporting period: 

• None during this period. 
• Below are the Action Item 

• NAIS Action Items (AI) Status 
 

Action Items 3nd Quarter 2011 4th  Quarter 2011 1st Quarter 2012 2nd Quarter 2012 Total 
Open 

Total 
Closed Category Opened Closed Opened Closed Opened Closed Opened Closed 

IFAT SVR 0 0 0 0 0 2 0 0 0 20 

IBR (Clin 3) 0 0 0 0 0 0 0 0 0 3 

IBR (Clin 1 & 
2) Annual 

0 0 0 0 0 0 0 0 0 7 

IBR (Clin 1 – 
Replan) 0 0 9 7 0 1 0 1 0 9 

PMR (5) 0 0 0 0 0 0 0 0 0 2 

PMR (6) 0 0 0 0 0 0 0 0 0 0 

PMR (7) 0 0 1 1 0 0 0 0 0 1 

PMR (8) 
    

2 0 0 2 0 2 

RMR (6) 0 1 0 0 0 0 0 1 0 34 

RMR (7) 0 1 0 0 0 0 0 0 0 15 

RMR (8) 
    

17 14 0 3 0 17 

SVR (3)       3 3 0 3 

• IPT AI’s (POAM) Status  
 ILS SE TE PSS 
Active Items 0 3 1 1 
Removed 1 51 2 0 
Closed 31 141 152 37 
Proposed 0 6 0 0 
Trade Items 0 11 0 0 
Watch List 0 0 7 0 
Total 32 212 162 38 
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1.3 Areas of Emphasis for Next Month:  The following project activities are 

priorities for next month: 
 

• Continue preparing for CLIN02010 by ensuring COTS components are still 
available. 
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Nationwide AIS Government Property List

Report Date: 10/9/2012

CONTROL_NUMBER NOUN_MAJOR MFGR_NAME

78069981 FIREWALL CISCO

78069982 POWER SUPPLY MEANWELL

78069983 POWER SUPPLY MEANWELL

78069985 DISPLAY/KBD/POINTER ECLIPSE

78069986 EXTERNAL HARD DRIVE LACIE

78069988 Workstation (NAIS - HP) HP

78069989 Workstation (NAIS - HP) HP

78069990 Display (NAIS - HP) HP

78069991 DISPLAY (NAIS - HP) HP

78069992 AD/ESB Server (NAIS - HP HP

78069993 Chart Server (NAIS - HP) HP

78069994 Data Recovery (NAIS - HP HP

78069995 SWITCH CISCO

78069996 BASE STATION PROTEC

78069997 BASE STATION PROTEC

78069998 BLADE CENTER CHASSIS IBM

78069999 BLADE CENTER CHASSIS IBM

78070000 BLADE CENTER CHASSIS IBM

78070001 BLADECENTER HS22 IBM

78070002 BLADECENTER HS22 IBM

78070003 BLADECENTER HS22 IBM

78070004 BLADECENTER HS22 IBM

78070005 BLADECENTER HS22 IBM

78070006 BLADECENTER HS22 IBM

78070007 BLADECENTER HS22 IBM

78070008 BLADECENTER HS22 IBM

78070009 BLADECENTER HS22 IBM

78070010 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070011 AUTOMATIC ID. SYSTEM L3 COMMUNICATIONS

78070013 Sun SPARC Server (NAIS) SUN

78070014 Sun SPARC Server (NAIS) SUN

78070016 Sun SPARC Server (NAIS) SUN

78070017 AIS-CTRX AIS CLASS B TRUE HEADING

78070018 AIS-CTRX AIS CLASS B TRUE HEADING

78070020 POWER SUPPLY MEANWELL

78070021 POWER SUPPLY MEANWELL

78080511 UPS APC
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78080512 UPS APC

78080513 UPS APC

78080514 UPS APC

78080515 EXTERNAL HARD DRIVE WESTERN DIGITAL

78080548 BANDPASS ANTENNA AREA 51

78080549 USB REMOTE CONCENTRATOR DIGI
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MODEL_NO SERIAL_NUMBER

OWNERSHIP

CODE

PROPERTY

TYPE CODE

PROPERTY

SUBTYPE PROJECT

ASA 5505 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

RS-75-24 USG EQ CA 1K358

ER1-15N-USB USG EQ CA 1K358

D2 USG EQ CA 1K358

Z400T USG EQ CA 1K358

Z400T USG EQ CA 1K358

L1710 USG EQ CA 1K358

L1710 USG EQ CA 1K358

E5530 USG EQ CA 1K358

E5530 USG EQ CA 1K358

XW4600 USG EQ CA 1K358

2960 USG EQ CA 1K358

AISM020502 USG EQ GF 1K358

AISM020502 USG EQ GF 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

8886AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

7870AC1 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

AISA1-000-92 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

T2000 USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

AIS-CTRX USG EQ CA 1K358

RS75-12 USG EQ CA 1K358

RS75-12 USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358
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SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

SUA3000RM2U USG EQ CA 1K358

WD80000A4NC-00 USG EQ CA 1K358

TWPC 1505-3 USG EQ CA 1K358

301-1130-01 USG EQ CA 1K358
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CONTRACT_NUMBER ACQ COST ACQ DATE STATUS INTERNAL_LOCATION

HSCG23-09-C-ADP001 $399.00 6/22/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 6/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $759.00 7/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $160.00 7/13/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,380.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $117.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $3,774.00 7/28/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $760.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $840.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $18,750.00 7/30/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,318.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/4/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $2,690.00 8/10/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $5,234.00 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $7,812.30 8/17/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $685.00 8/20/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $31.00 10/9/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02
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HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $1,080.00 12/23/2009 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $955.49 1/11/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $920.00 3/8/2010 ACTIVE NN-INRI-02

HSCG23-09-C-ADP001 $257.78 3/9/2010 ACTIVE NN-INRI-02
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INTERNAL_LOCATION_DESC ROOM

NN-INRI-02 NEWPORT NEWS 421

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419
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NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 419

NN-INRI-02 NEWPORT NEWS 417

NN-INRI-02 NEWPORT NEWS 419
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