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Program Announcements 

• Integration testing continuesThe Program delivered a briefing to the HSI ESC on 7/30The Program is preparing to support 
a joint ICE/CBP briefing to the House and Senate Appropriations Committee, date is TBDProgram is supporting two 
separate GAO audits at this time , one at the DHS level and one at the program level. 
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Notes'Count of Tasks amended on 7/672015 to include additional testing cycles Milestones and Key Tasks based on DeveloPBJent (fi fh 
OW, INT, leM) and Testing activities urren! on 

·Bumdown will be updated on 8f4/2015 upon receipt of ali lPT detailed schedules through 7/31 Updated: 2015 July 29 
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Overall 
Program 
Status 

y 

Performance 

The Program has been granted ADE 28 approval in July 2014, and awarded new leM contract in September 2014. Development is underway. and 
Program is targeting Initial Operating Capability (IOC) delivery by February 2016, in line with our APB Threshold date. 

Cost Schedule y Risk 

Cost: Sufficient development funds are aliocated .Schedule: Development and Deployment schedules are notional pending finaHzation of leM and Interfaces 
development scheduleRisk: Several risks elevated to HSI ESC carry a high probability of occurrence and severity of consequences 

(b )(6); (b )(7 )(C); (b)( 5); (b )(7)(E) 
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'Deployment Health Scores will be developed after detailed schedule is baselined 
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Milestone Owner Comments 

13th (b)(5);(b)(7)(E) 

TBD 

TBD 

1" 
July 

1r" 

,," 
29th 

31" 

31'\ 

31" 
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A" 

3" (b)(5); (b)(7)(E) 

5th 

6th 

10th 

14th 

18th 
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Milestone Owner Comments 
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IPT Weekly Updates 
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PMO 

b )(5);(b )(7)(E) 

Project Description: Provide program management support 10 the TEGS Modemization Program leadership in Financial, Schedule, and Risk and Issue Management; 
governance support; acquisition documentation for Program procurements; and development of all program-level reports 10 ICE OCIO, HSl l eadership, and DHS 

Status Summary; Primary focus on SLM Program level documents, Contract Management, Risk Management, Program Health Melrics, and Change Control Board process 
improvements 

-
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• 
1> 

Descriptio n : Document and update ICE TECS MOO requirement5 (iCM, Migration, Interface, Data Warehou:.e) wi thin the program' ~ requirement management tool, ALM, in an eHort to provide the m05t 
effective tracking and traceability of the program' ~ requirements. In addition, the requirements IPT has created u~er stories and user acceptance criteria in JIRA, which is used by the program to track tash, 
work conducted and expected functionality. 

.~ 
::J Status Summary: The requirements IPT has been focusing on Jira inputs to capture epics, stories, FRs and UAC in such a way that work-to-be-done, leM vendor gaps, and measure of 
g "done" can De accurately captured and reported on. Attempting to organize Jira so that the program will be able to ascertain velocity early on In configuration/development to property manage 
0::: resources and schedule. 

b)(5);(b)(7)(E) 
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• Tasks in Sprint: 71 Data 
Warehouse: 24*ICM: 
NI AI nfrastru ctu re : 
8*lnterfaces: 3Data 
Migration : 10*Testing: 24* 

• % Complete by IPTData 
Warehouse: 23%ICM: N/A 
Infrastructure: 
19%*lnterfaces: 75%*Data 
Migration : 34% Testing: 
45% 

Notes: Dala Warehouse added 1 task on 
7131 Infrastructure added 1 1ask on 
8/31nfrastruclure added 2 tasks on 8J4Data 
Migration added 10 tasks on 7/31Testing 
added 1 task on 8J3lnleriaces: Preliminary 
statistics . 

Update as of: 20 15 August4 
I 13 

001414epic.org EPIC-17-08-14-ICE-FOIA-20180521-3rdInterim-Production-pt5



100% 

80% 

.. 60% c ·c 
.~ 
E 
II 40% .,. 

20% 

0% 
~ '" '" '" '" '" El 

.... .... .... .... .... 
0 0 0 0 0 

'" '" '" '" '" ~ ;::- Ot ~ "a .... .... .... .... '" ;::- ;::- ;::- ;::- ;::-

Sprint 30 

'" '" '" '" '" .... .... .... .... .... 
0 0 0 0 0 

'" '" '" '" '" ~ ~ ;;; ~ ~ 
'" '" '" £ '" ;::- ;::- ;::- ;::-

- Planned 

'" .... 
0 

'" ~ 
'" ;::-

• Tasks in Sprint: 115Data 
Warehouse: 27*ICM: 
N/Alnfrastructure: 
9*lnterfaces: 8*Data 
Migration: 16*Testing: 55* 

• % Complete by IPTData 
Warehouse: 89%ICM: N/A 
Infrastructure: 
78%lnterfaces: 100%Data 
Migration : 100%Testing : 
86% 

I 
L----------------------"Notes: DataWarehouse added 7 tasks on 

• Sprint Start Date: 7/16/15Sprint Complete 
Date: 7 /29/15% Complete: 89%Business 
Days Left in Sprint: 0 - Closed 

7/17lnfrastructure added 21asks Ofl 7/17, 
added 2 tasks on 7120 , added 2 tasks on 
7/23 , added 1 task on 7/27lntertaces 
added 2 tasks on 7/17 , added 11ask on 
7/22 , removed 1 task on 7/29Dala 
Migration added 5 tasks on 7/24 

Official, ,se onll' ! rEeS Modernization Status Report 2018-ICLI·000090 1415 

Testing removed 11ask on 7/17 , 
added 10 tasks on 7/20. added 10 
tasks on 7121 , deleted 11ask on 7/22 , 
added 4 tasks on 7/23, removed 1 
task on 7/24 , added 2 tasks on 7/27 , 
removed 5 tasks on 7128. 

Update as of: 2015 July 29 
I 14 
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Project Descr iption : Investigative Case Management solution conftguration, development, and support 

leM 

Status Summary: Phase 4 In progress (integration and test phase). 

(b)(5);(b)(7)(E) 
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Data 
Migration 

b)(5);(b)(7)(E) 

Project Description : Data Migration and Synchronization Development, Testing and Support 

Status Summary: Completed support for IRR #2, met with Falcon and Training teams to continue deployment planning integration points. 

I 
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001418epic.org EPIC-17-08-14-ICE-FOIA-20180521-3rdInterim-Production-pt5



, 
Millr<!lion Testng in ibglrg .... """" n ... ~'Zrn4 ~d&'1<l'15 1< .. 5'27114 

F~ &,ndlroniution ~, .(78(10\6 Mon911&,13 1 001/11116 Mon'I1&'13 1 ... 1212:)'1. ... 
Milionlll FSYNClrtflgra(ioo leoti'll "tlleM (Rc!nl2.p"ia toRR "" ,~" Mon&3l15 T"" &'11115 '" '" Do au.ityl ..... Re .. klt ion ""' !!OJ doIjIS Fri 121.1:7113 rue 12129115 Frillt'iIIM '00 

Ma .. r...,eA::I;'~;'5 ~, .. 2 .... \6 Fri 12127113 T .. 9129115 Fri 12127113 

RtlSomt DMkll"I'l'f'Iof M";rmmo en. nO'll T,,,,. Fit., JCl9::,ip$ (Pa1 Z "" w .... Ttll7mn5 T"" IY18I15 " Test M .. m6mB 0nII TIm! Tnn l:!rFille' JCL Scripts "" " .... ';\lId 6'19'15 WI<l9'9'15 Fri l1 n 4'14 

Vdtmll TestirgOep..,.,.....,tPlemrg bren. TIO'll Transffr "" W .... Ttll9'lM5 T"" 9'2.1nS Mon 12r.'9114 

[)oM"", ScriplS to PUt Histalcal T\.S Data frem MailtaJTe tlr Fl!lam Use .,. 
~ .... TI'l!7116115 'IItd&'1J'15 " .... 

Data Re.e,*ad na (11"0 861 \:) Staging 81d filS')' BIlbo Testing Clda 10 Vlllidl!te Cox '"' ~'''' Fri 6112/15 Wld6'IQ/15 " '" 
UjXUlteS to LRPT Scr1ltlo Ent1l1oe RI!IIIdiIbIe Migr8ImTe&I ~ta- 9mroes, ~ "''''' ,~" TI'l!7116115 Moo 7r.D'15 " 0""" R ... >*aa 113 (F! .... e m.t.,.,nd tesliro . PCg;1>Ie DO 81d """" '4'1"""') "" ~'''' T .... 9'1115 Frl lo.Qt15 " TPR Issue R_lui", , .. 192 1Bj6 I'.I!d 111115 Tn.. 10.8115 Mon 12129114 

$4:lp<>1 QII.X TlIISlro wI!! CEP. Part aflRR I(! "''''' ~'''' n",1VZlJ15 Fri7131n5 " &.w<:r1 olQA.)( Teai'Vll pert afl RR 113 "" ~'''' fiJI! 8'18115 MO!Ill13' 15 " , 
EfO.IO-EI'd Prcdu::boo Testi~ "" ~'" lue 8'18115 lOOn 1113'15 " V.id.io:m ChecOi Rlst-Plod.cICll Tes'-rg "" " .... lue 91 1115 W!d9'D'15 Tue9'1115 W!d9'3J15 

ICE SI..M Ooc,n""ntalion _ Dot. Mig .... ;.,n - ~m. Fo1 .0125113 Fri 7IJ1116 Fril01251IJ Wed "14'1& 

Int~tiDn Rod." ... R ...... w(IRR) n ~, "'" T .... 712l'15 Fri7l31115 Fri6l11114 f ri 12l26"4 

R..,;.! JP wlh CIPI PrcMcII!.~ _Ill u~ to er-ur. RRs are NO: ( ~. ,m. Tt.l7iZ1t15 Ffi 7/31n5 Fri&13114 

Mil_ : "" Fri7l31ns Frl 7l31115 Fr; 121Z6'14 

Official use 01 ii, TEes Modernization Status Report 2018-ICLl-000090 1419 I 18 

001419epic.org EPIC-17-08-14-ICE-FOIA-20180521-3rdInterim-Production-pt5



Interfaces 

b)(5).(b)(7)(E) 

Proj ect Desc ription: Integrate subject, event and related data external to ICM with the system through use of a centralized communications HUB. 
Additionally, make ICM data available to consuming systems based on established query cri teria also using the HUB. 

Status Summary: IRR 3 feature build for Package 2 interfaces wrapping up. IRR2 testing in Staging for Interfaces has been progressing smoothly with no 
major issues surfacing. Preparation of IRR3 deliverables is now underway. Two key meetings with CBP testers and development teams were held to 
bolster communication and context understanding between the CBP and ICE testing teams . 
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HSI Data 
Warehouse 

(b)(5);(b)(7)(E) 

Projec t Description: The HSI Data Warehouse provides data reporting and analytical processing capabilities that provides a fully documented data set with 
associated business processes that a!!ow for integration and timely updates. 

Status Summary; Completed Search application development and continuing ETL development. 
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TOE 

b)(5);(b)(7)(E) 

Project Description: Provide consistent, frequent, documented communication between the project's core stakeholder group; Ensure adequate resources 
are available to support the project from all areas; Provide a forum to address project issues, action items, and risks ; Evaluate project metrics and 
performance to ensure the project is healthy in the areas of cost, scope, and schedule. 

Status Summary: Facilitate T&E IPT, Support Requirement Development; Support environment build oul; Preparing for Data Migration and Data 
Warehouse Testing 

Project Health: Performance . Cost . Schedule 0 rgc'be2.le: 
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Project Description: Provide training and communications support that effectively articulates to an user groups how the modernized system positively 
impacts the ICE mission; ensures users are able to use functions for completing critical tasks and activities essential to routine duties and responsibilities; 

T&C and minimizes the impact of change upon the organization by facilitating two-way , strategic communication that promotes change readiness at all levels. 

Status Summary: Continued development of training and communications products for sprintS ending 08/07/2015. 

b)(5);(b)(7)(E) 
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Infrastructure 

(b)(S) ;(b)(7)(E) 

Projec t Description: Provide Data Center support to facilitate ICE TECS Mod environment build-out for the new case management system for HSI 

Status Summary: Supporting environment build-out; preparing DTaaS & laaS for ICM integration; VM creation & configuration for various ICM IPTs; 
ensuring resources in DTaaS & laaS are functioning ; maintaining network/firewall communications 
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Deployment 

(b )(5);(b)(7)(E) 

Project Description: Coordinate all key cross-IPT activit ies to facil itate and ensure the successful Initial Operating Capabil ity deployment 

Status Summary: DeploymentlPT created. Detailed schedule in development. 
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Project Description: Provide arch itecture-focused oversight for the IGE TEGS Mod Program. 

TAIPT 

Status Summary: Identifying time-sensit ive focus areas, SlM artifact products and reviews 

(b)(5);(b)(7)(E) 

I 
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Backup 
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(b)(S) 

Last Updat8d: Ju,~ 1, 2015 
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Milestone Owner Comments 

b)(5) 

Apri l 15'" 

6th 

13th 

13th 

15th 

20th 

May 
28th 
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Milestone Owner Comments 

5'" 

8'" 

June 
5'" 

18th 

19th 

26th 
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Milestone Owner Comments 

TSD 

TSD 

TSD 

1" 

l P" 
July 

22"0 

29th 

31'\ 

31" 

31" 
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A" 

Sept 

Oct 

5th 

6th 

10th 

14th 

18th 

1" 

18th 

23,d 

25th 

29th 

29th 

1" 

TBD 

6'" 

23,d 
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Nov 
20

' 

3" 

Dec p t 

Ja n 18th 

TBD 

P ' 

Feb 5'" 

12th 

15th 

19th 
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~ • • u.s. Immigration 
~ t and Customs 

'/~ . O , .. l"~ Enforcement 
Office of the Chief Information 
Officer (OCIO) 
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Program Announcements 

• Integration testing continuesCoordinating with cia on circuit upgrades. Additional circuit upgrades for HSI field offices 
have been approved and are in process of being ordered .Amazon Web Services (AWS) - Working with OCIO and lAD on 
accreditation. Program has received Cia's approval to load production data into AWS. OC3 installation scheduled for 
10/2. Conducting weekly checkpoints with cia. Program is supporting two separate GAO audits at this time, one at the 
DHS level and one at the program level. Meeting to discuss 2016 Assessment of Select DHS Acquisition Programs 
conducted on 9/30.The Program is scheduled to brief DHS on 10/8. Program will conduct a pre-brief with PARM and S&T 
on 10/6, and OCIO, HSI , and OAQ on 10/7. 
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Development (OM, DW, INT, leM) and Testing activities 
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IPT Weekly Updates 
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PMO 

(b)(5): (b)(7)(E) 

Project Description: Provide program management support 10 the TEGS Modemization Program leadership in Financial, Schedule, and Risk and Issue Management; 
governance support; acquisition documentation for Program procurements; and development of all program-level reports 10 ICE OCIO, HSl l eadership, and DHS 

Status Summary; Primary focus on SLM Program level documents, Contract Management, Risk Management, Program Health Melries, and Change Control Board process 
improvements 
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• 
1> 

Descriptio n : Document and update ICE TECS MOO requirement5 (ieM, Migration, Interface, Data Warehou:.e) wi thin the program' ~ requirement management tool, ALM, in an effort to provide the m05t 
effective trac~ing and trateability of the program'~ requirements. In addition, the requirements IPT has treated user stories and user acceptance criteria in JIRA, which is used by the program to trac~ tash, 
work conducted and expected functionality. E 

.~ 
::J Status Summary: The requirements IPT has been focusing on Jira inputs to capture epics, stories, FRs and UAC in such a way that work-to-be-done, ICM vendor gaps, and measure of 
g "done" can De accurately captured and reported on. Attempting to organize Jira so that the program will be able 10 ascertain velocity early on In configuration/development to properly manage 
a::: resources and schedule. 

(b)(5);(b )(7)(E) 

I 
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• Sprint Start Date: 9/24/15Sprint Complete Date: 
1017/15% Complete: 62%Business Days Left in 
Sprint: 2 

- Planned 

-a-Actual 

'" -'" .... .lO 
0 C 
N ;;: ;::, .... 
g 
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• Tasks in Sprint: 67Data 
Warehouse: 25*ICM: 
NI AI nfrastru ctu re : 
Olnterfaces: 26*Data 
Migration : 
11 *Requirements: 
Hesting: 4 

• % Complete by IPTData 
Warehouse: 58%ICM: N/A 
Infrastructure: 
O%lnterfaces: 83%Data 
Migration: 
47%Requirements: 
100%Testing: 0% 

Noles: Data Warehouse added 4 tasks on 
9/25, added 1 task on 9/30lnterfaces added 
11 tasks on 9/25, added 5 tasks on 9128, 
added 3 tasks Ofl 9/29, added 4 tasks on 9{30, 
2 tasks on 1011 Data Migration added 1 task 
on 9/30 

Update as of: 20 15 October 5 
1 11 
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Project Descr iption: Investigative Case Management solution conftguration, development, and support 

leM 

Status Summary: Phase 4 in progress (integration and test phase). 

b)(5);(b)(7)(E) 
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Data 
Migration 

b)(7)(E);(b)(5) 

Project Description : Data Migration and Synchronization Development, Testing and Support 

Status Summary: Sal performance analysis to identify migratioo run time optimization opportunities; began creating final list of TPR fixes/code updates 
required prior to code freeze 11 /6. 

I 
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Interfaces 

b )(5).{b )(71(E) 

Project Description : Integrate subject, event and related data external to ICM with the system through use of a centralized communications HUB. 
Additionally, make ICM data available to consuming systems based on established query criteria also using the HUB. 

Status Summary: Work on Interface Package 4 is proceeding smoothly with nearly all Schemas now designed (notwithstanding the normal adjustments 
sometimes required during testing). Primary focus continued on SEACATS incident data from BEMSO BOW with additional views being requested of CBP 
and final schema delivery underway. Progress also continues on assisting the training team with nexTEST and CJIS Audit technical assessment and 
installation preparation, partnering with ERO on acquisition efforts. 

2018-ICU-000090 1455 

001455epic.org EPIC-17-08-14-ICE-FOIA-20180521-3rdInterim-Production-pt5



Program Integrated Master Schedule 
Interfaces IPT 

, . 
9··:'·1:1 ...• .'1 •• '" 

" 'W" ' ".,1 I " '",,~. 
II,: ... ", I" 

"'-
363 ' JoInI"".c",=_=~ ...... ="_==c.~-----------~--~ .... =~~",=_=c1c.~OII~ 3r.I tJl4 

J66 FroaiI!."~ 44110 lOOdItjII Th.I"1'114 

-';~~~:---. .... ":::.-, .. "'"::c:.,::':::r:'.: .:::::'.::"::::':. :':. :; ,." Frll01Zl115 11101'13131/14 Wtd1l1l11~ .51% 
Fri 10t23/15 "" "" ,.. ... .,. 

III ' 

D f len l ... ~ Narno '" Cont*IC u.ra\I;MI [ 

- 367 ,...-.: C&CIIP .. FniIIiled 0'lI0 O"-Ya F<ll0Cl3f15 

311 a-- Il'aflall ''110 
no .., .., ... 

ICElnllrt..,..o.wlopm.nt 

ICE _lnteri..,. O' ... lopmul SeNd .... 

ICEVirtUIIIlhhoo ,.ity (Y\JI 

aoS.rviu. 

... ... 
" .. ,... 

~dity, Thu f0l3W14 

"1 ~ lion 31171,. 

347 ny. r ... 517711' 

141 d.ya T ... 5177/1. 

Fril1l123115 "" No\. • 10/23 

WId 1114115 Thu l lY.D14 _2111/1~~~~;~:~: ...... ..;;. ......... '" 
Ffl1 01W'U Tue liI27/14 TlIu !NU ll!> • "'" 

Fr! UI/" ' 5 Nil ",1 • tn. 

III Oft 121%'9114 Tue 5IZ1f1 4 ilion 1 212t1'1~ 

'" ... 
." 

on 
on 

'" 431 

'" '" ." 
'" .~ 

.E .., 

liEACA TS Ill OOCY Inlillt lltiof» 

• ..., eM 
Con'pIeIe ~ 01 EAG.EAmIS! em. from A" ... tEventOuI!ue 

SEVIS ServIces nll!riKa 

TASPOh. gelirtg Fr ..... wot_ Que , I .. 

PofII-IOC Inl •• lac .. DI""lopml nl 

o:Nl itlertace vii lXM (i):of .. " oo;I 10 pcIIJl-DC by!-till 
ICE _lnt •• I __ r U ling 

"'''''
SEACAT$ . ...,"'" 
Q)ffpIeIe trIeQt1Ition 01 EACll.E Arm! Douo fromA ..... ~ 
SEVIS Servic>M _ _ 

,., days r ... 51771" 

lilt d~ !11 0ft 712:1Il. 

l OO'!1, ' 14 d~ N on 112111., 

l lJ1J% tID dilyl Thu 1/22/15 

""" , .... , .. ,,,. 
, .... 
""" ",,. ,-
""" ,"'" 

lion 12/2'W14 Tue 5121/14 lion 1212t11 , 

Frl l Gltt15 111 01'1712111 4 lion 1212t114l-.... ~ .. !I' .... 
T ... 4121115 111 01'11121114 T ... 3131/1 

Thu 51 ' .... ' 5 Thu 1019114 M:Jn ' 2/291" 4 

~N.l6I15 

Wt d 115115 

ili on 211/11' 

M:Jn 2/8/ ' 6 
l UI !I/22I1S 

Thu 7130(15 

r ... !N1S11S 

Frl !Nn11 5 

""" 1v.I II'5 
-n. !11ZZ115 

ilion 1Il1/ 15 

Thu 1/22115 

Wtd 2111115 .. 
Mln 111' 01 14 .. 

"" .. .. 
"" 
"" ... 

Thu 2/19fl 

FrI~IS .. ... ,,'" 
"'1" 
"" ... 
"" 
"" .. ... 

"' ... 
TASPOTwgeting F . .... . wo<' Que,~. 

Po.t-KlC Inlert __ r .. tin1! 

ICEV ln uai uw-.. •• Ity fYUI 

'''''' ... ,,. 

811 IIr,rI Ihu 4I9r'15 

31 di p TUI 6/23115 

33 d l yto N o n 1212111 51 

l3 doayl ~ tUWl5 

l IS dip r IN 12r.M11t4 

148 day_ r ... I VJOfl 4 

17 dlY" w. oS oUZlN l S 

100 cI.op W. d .n:v15 

nidaya Fri5l151'1S. 

tidily_ lhJ 8121115 

Z3 dap Th .. 7/lOil 5 

2Kdap r ... I ZIJIII'I 4 

114 "-P r ... 12/30114 

Frlll4l1. 

1 ... 11/311! 

... ... :,~, ::~:::::::::;: 
- '- 0 '" 
"" ". r .. 2lif1l1 ." .. , 

.", 

UNf __ .... OCM(Dllerred 10 I'bIoI-DCby HSI) 

ICE - CO' Inllrf_ o. .. lopmlnt 

e lF I'SPOInM g, 1Ition Mi6t, t_. _Query _ L_out SeI'VtalI "" ,- 3M ....,.. lion 1121114, 

21S...,. Wtd11lt1/1. 

Frl3I4I" 

11M 1112411! 

Ffl tml15 

"" .. .. ... ,--!---------
NA1'_ 

COP IIEMS SEACA TS Moxie ........ tawMkln MIIto_ 10% 157 day. M:Jn 312115 

CSP SuIIjIIc.t "~m.nl_ M nl Que , •• (ICEDtwIopmUI) H'4 U& clap 1II01'111Z1114 

FrllQ'9/15 

Tue 111l411! "" Fr! 711 11,. "".:::::::1::::.:' .. :: .................... ... T ... 1I11111s', 

- 506 O_lIfTOrwort.Mound 100% 10ay_ M:ln 7/2a11 4 frieml14 M>n l/21111 4 friMll 141 

501 \4>d ... . O' .. Iopm. n' 72'to SOdlr- Thul/6llS fl'l l I111t1U Frill!1/14 Fri2Jl 11 1 51~~~~~~~~f:.: "' :: L~~:·:=~ .. IIIdateaeM:es :: : :: :-: : : : ~ril~::: V:::l1:~; ::::::: 9% • 12'lo 

'"!i1O lUI e.e ...... Sutlfo!<:l lOC!llDu! vla updIIIe 1eMc:es ~ 4fI ct.y. 100 M1115' Fri lilI9I15 · fri 1116115 fri2l1 J/1~1 5I"JI, 

511 RKI Vehi::18 &lIlfIct lDoIiouI 1(11)% 30 1liiy. 100 MIll S Thu 9f11l15 'MId 1114115 fn 21131 ' , 

512 RlItA i'ualI SutljlctL-.tv. updalll$ ..... i::H 59% 4fldlryl IOO MI/'15 FrtlCWfIS Fli I/1&15 Fn 2l1 J/1 5' :,.:::::~:::.: . ... : _ 
513 fWI ThrogSut>jlo;tLooklvt ",;"\lPllales~eI 73'110 50 days Thu i!1J6115 fri1 0l16115 Fri"" 0115 fri5181 1S:' 73110 

... L _______ ~""'='~-:::::~ .... ::·~'~'~-=:·~ ___ ~~~~~~~~ __ ~':""'::: _ _.:"~"':::._...:: ... ::..,::~,,~_...::""::.~,,~,~,,~~~"'~.~,,~,~,,~,~.~ ... :::~,~,,,.;:::,:~L __ .l ____________ _ 

OKisiBI billa QRly I TEeS Modernization Status Report 2018·!CLt·000090 1456 117 
001456epic.org EPIC-17-08-14-ICE-FOIA-20180521-3rdInterim-Production-pt5



D A""r"'~-Il % Cot!1*-l !billIOn "'" ,~, -,~ Basdner .... /l "'-
I 1", -480.,. 

,m , •. 1tv l1 l Ol l ' ,." r Im---
'" t.IpcI.8tII . r .. ling T ... 11111~ MOft 11/ ' 111 ' NO NO, 

'" L_out. Acid, Modify ,,.. .. ,.,. T ... l1li15 .on 11111115 NO NO 

'" RIal v_ SutJjac1l-.t ... "'fIIS*""'-- ,. " .... Fri IB"2f15 Ffi III111IS ... ... 
'" 

R:III e.. ___ s.q.a~ ... up<bIII ~ 

'" 24...,. r..,. 101'. 3115 _ 11116/15 ... ... 
$19 R:IoI' V....,. SutJjac1 ~ "" " ,." FriWI&'IS Fri 1118115 ... ... 
"" R.! AKraft 5utljec:IlooIoouC .... '4'CI8Ie ~ .. " .... r .. tr.!2/15 Fri 11161 ' ~ ... NO 

: j 
lal Thing $uqIIcI1.QOIQuI viii upd.Ut .....as '" ~ ",. """ ID'5I1S Fri 1I11111 ~ ... NO 

R.I Parson SutJjac1loo1oou1 ". ~"'. T .. !/rIa'15 Fro 1019115 ... ... ,,.. 
TSSV Sub;u t ..... e..nt ~, ... (1CEC. ... Iopm. nt) "" '" '''' Th" W25ll . r ... lI/2.t11 ~ rut 112611. rue 3110115 

,~ Que ry Groups _ o. .. lopIn t nt .,.,. ,,,- Th" 10'25114 Mon 10111115 " " • .,.,. 
'" Cult., Group 1 (ICEDo ... lopm,,,, & Eroh_m ... bJ , ... "'- Th" 10/2Jf1 4 TIM 9rl29/15 " NO;""~ 
'" QIM. y Group 2 (ICt'O' .... l<>pm. roIJ , ... 251 d.,. Ttl" 11'2511. fr i 1012115 NO ""'~ 00% -", Que. y Gr .... p 3 (ICEo. .... lopm. nt) '" 2'5 dap n.u 1214114 Frl 10N15 " NO • '" 
'" "''''''eIIe "'''rhlCt ($Q,<I,O) villThQ .... 215dayl Ihu 1214114 Fri 1019115 _ 121 ' 5114 Tue3l10115

1 
I '" 

'" Query Gr .... p" · l oo.OI.tI Alcorde r ..... O' ... lopm. nl '" 55 dap Fr17131115 lion 1111 19115 NO OA, • , .. 
'" "ioa;IIt~1 ""'" ",,,,. Fri 713 1115 Fri9l25i15 ... : rJ 
'" TSSV Thing SutJjac1 ,. " .... Fri 8/21!1! 5 _'01190'15 ... ,. 
"" V.telSubjK:t ,.. "",. Fri l1/2li , 5 """ 10119115 ... ... '" '" CIwto ry Gr .... p 5 _ rASPD (ICEDI ... Iopm. nIJ , ... " ' ''' Fr l 4l10l15 Th .. 5121/15 " " I 
'" C).Mry Group, _ r .. l~ "" ",- Fr l 5l22l15 r .... I I/UII! " " ~ C).M . , Gr .... p I "" 125..2 deys To .. 5IZiI15 Mon 11 /23/15 " " ,~ ClueryGr .... p Z '" , .. ~ FrI .... 4115 Frl ll lll15 " " 25 • ~ C).M ry Group S , .. " '''' Th .. 1/111115 FrI Il i6115 " " Q!!1 • 
'" QweryGroup 4 '" " ,.,. Mon ttl4I15 rue 1I1Z411! NO " 5 ,., C).Mry Group 5 _ rASPD '" .. - Fri 5122115 Fri 1O/W15 " ,,' • ... 
'" ,."" ,- M ' ''' 

Th .. W2S114 MonlmllS Wed IItlON 4 Mon 12I2tf14 

'" c . r ... lI" l ing .... s..p.r ... ry .... CAROOa.. ..... . o. ... lopm, nt '" " '''' Mon 1I11t15 Frl 10111/15 Mon 1212Srt'14 Fri4l1 011 5 • ... 
'" c. r ... lI"ting .... Supe'quoIry end CARGO que ri .. - r .. 1intI '" I' deys M<HI11lf11t15 Thu 11t1V15 Mon 1212Srt'14 Fri .."ON S! • 
"" ICE _ CBP P"'II-1O(; tn . ...... DI"lopm , nt ,,.. ,,- Fr11131115 Th .. 11112:115 " " 

Official b~e ElAI!r' I rEeS Modernization Status Report 2018-ICU-000090 1457 1 18 

001457epic.org EPIC-17-08-14-ICE-FOIA-20180521-3rdInterim-Production-pt5



HSI Data 
Warehouse 

b)(5);(b)(7)(E) 

Project Description: The HSI Data Warehouse provides data reporting and analytical processing capabilities that provides a fully documented data set with 
associated business processes that a!!ow for integration and timely updates. 

Status Summary; Completed Search application development and continuing ETL development. 
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TOE 

(b)(5);(b)(7)(E) 

Project Description: Provide consistent, frequent, documented communication between the project's core stakeholder group; Ensure adequate resources 
are available to support the project from all areas; Provide a forum to address project issues, action items, and risks ; Evaluate project metrics and 
performance to ensure the project is healthy in the areas of cost, scope, and schedule. 

Status Summary: Facilitate T&E IPT, Support Requirement Development; Support environment build oul; Preparing for Data Migration and Data 
Warehouse Testing 
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Project Description: Provide training and communications support that effectively articulates to an user groups how the modernized system positively 
impacts the ICE mission ; ensures users are able to use functions for completing critical tasks and activities essential to routine duties and responsibilities; 

T&C and minimizes the impact of change upon the organization by facilitating two-way, strategic communication that promotes change readiness at all levels. 

b)(S);(b)(7)(E) 

Status Summary: Continued to produce Sprint 12 training and communications activities in preparation for 10/9 demo. Conducted meeting with ICE 
Privacy Office to review privacy awareness course proof of concept. 
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b)(5) 

Infrastructure 

Projec t Description: Provide Data Center support to facilitate ICE TECS Mod environment build-out for the new case management system for HSI 

Status Summary: Supporting environment build-out; preparing DTaaS & laaS for leM integration; VM creation & configuration for various leM IPTs; 
ensuring resources in DTaaS & laaS are functioning ; maintaining network/firewall communications 
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Deployment 

b )(S);(b )(7)(E) 

Project Description: Coordinate all k.ey cross-IPT activities to facilitate and ensure the successful Initial Operating Capabil ity deployment 

Status Summary: DeploymenllPT created. Detailed schedule in development. 
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Project Description: Provide arch itecture-focused oversight for the IGE TEGS Mod Program. 

TAIPT 

Status Summary: Identifying time-sensitive focus areas, Sl M artifact products and reviews 

(b)(5);(b)(7)(E) 
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Backup 
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(b )(5);(b )(7)(E) 
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High-Level IOC Schedule 
Revised with CBP Dependencies 

..., ,,. 
(b)(S) 
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Milestone Owner Comments 
b)(5);(b)(7)(E) 

Apri l 15'" 

6th 

13th 

13th 

15th 

20th 

May 
28th 
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Milestone Owner Comments 

(b)(5);(b)(7)(E) 

5'" 

8'" 

June 
5'" 

18th 

19th 

26th 
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Milestone Owner Comments 

13th (b)(5);(b)(7)(E) 

TBD 

TBD 

July 1" 

l r" 

,," 
29th 

31" 

31" 

31'1 
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Milestone Owner Comments 

(b)(5);(b)(7)(E) 

1" 

Sept 
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Day Milestone Owner Comments 

b)(5);(b)(7)(E) 

1" 

T8D 

6'" 

Oct TBD 

20'" 

2"' 

3" 
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Milestone Owner Comments 

1" 

Dec 

29th 

18th 

J" TBD 

27th 

1" 

4'" 

5'" 

feb 
12th 

15th 

19th 
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